

WEEKS



INITIATE PROJECT



CREATE WEBSITE



PROVIDE WEBSITE MATERIALS



PUBLIC INPUT



STAKEHOLDER ENGAGEMENT



S

COLLECT TRAFFIC DATA



EVALUATE EXISTING



DEVELOP IMPROVEMENT ALTERNATIVES




DEVELOP PREFERRED ALTERNATIVES



PREPARE DRAFT STUDY AND PRELIMINARY DESIGN PLANS



COMPLETE FINAL STUDY AND CONCEPUTAL DESIGN PLANS



UPDATED 12/11/2023