
2012 Standard
Specifications for

Construction

FHWA Oversight No
NHS No

Warranty No
DBE % Yes

STATE OF MICHIGAN DEPARTMENT OF TRANSPORTATION
ITEM NUMBER

1701 017
PROPOSAL

0.48 mi of hot mix asphalt cold milling and resurfacing with widening, concrete curb, gutter, spillway, sewer, drainage,
signing, pavement markings and superelevation correction on Eastman Road from south of Schneider Court to north
of Bombay Road, Midland County. 

BIDS WILL BE ELECTRONICALLY DOWNLOADED AT 10:30 AM LOCAL TIME, ON 1/6/17

CONTRACT ID CONTROL SECTION PROJECT FEDERAL NO. FED. ITEM
56609-130955   HRRR 56609 130955A HRRR 1756(001) KK4217

The bidder has downloaded and examined the plans, specifications, special provisions, and related materials in the proposal,
as well as the location of the work described in the proposal for this project, and has obtained all addenda issued for this
project, and is fully informed as to the nature of the work and the conditions relating to its performance and understands that
the quantities shown are approximate only and are subject to either increase or decrease.

The bidder hereby proposes to furnish all necessary machinery, tools, apparatus, and other means of construction, do all the
work, furnish all the materials except as otherwise specified and, for each unit price, lump sum, or one each named in the
itemized bid, to complete the work in strict conformity with the plans therefore and the entire proposal which is incorporated by
reference in these pages, and in strict conformity with the requirements of the 2012 Standard Specifications for Construction,
Michigan Department of Transportation and such other special provisions and supplemental specifications as may be a part of
the proposal for this project.

The bidder further proposes to do such extra work as may be authorized by the Department, prices for which are not included
in the itemized bid. Compensation shall be made on the basis agreed upon before such extra work is begun.

The bidder hereby certifies that if it is not prequalified in all classifications required by the advertisement for this project, it has
taken such preparatory steps as may be necessary and will within the time specified in Subsection 102.15 of the 2012
Standard Specifications for Construction, designate subcontractor(s) that are fully prequalified in the classification(s) to perform
the work.

THE BIDDER UNDERSTANDS AND AGREES THAT THE DEPARTMENT RESERVES THE RIGHT TO REJECT ANY AND
ALL BIDS AND NO CONTRACTUAL RELATIONSHIP SHALL EXIST BETWEEN THE BIDDER AND THE DEPARTMENT FOR
THE WORK DESCRIBED HEREIN UNTIL SUCH TIME AS THE CONTRACT HAS BEEN FORMALLY EXECUTED BY BOTH
THE BIDDER AND THE DEPARTMENT.

The bidder agrees upon submitting this bid that its agents, officers or employees have not directly or indirectly entered into any
agreements, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection
with this proposal for the above project.

Unless the bidder gives MDOT advance written notice, MDOT may correspond directly with the insurance agencies concerning
questions and problems with the insurance certificates, bonds and related materials. It is the obligation of the bidder to monitor
the filing of the insurance certificates, bond, and related materials with MDOT and the bidder is responsible for any failure to
provide MDOT with the required materials, on a timely basis and in proper form.

Subject to Subsection 102.17 of the 2012 Standard Specifications for Construction, the bidder agrees to pay to the Michigan
Department of Transportation the bid guaranty sum of                             if the bidder fails to provide the required materials and/
or execute the contract in accordance with Subsection 102.15 of the 2012 Standard Specifications for Construction.

$25,000.00

Mt. Pleasant TSC
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BIDDER INFORMATION 
FOR 

CONSTRUCTION BIDDING 
 
Electronic Bid – The electronic bid consists of the following section folders: Schedule of 
Items, Designated and Specialty Items, DBE Goal (if applicable), Warranty Obligations, 
Addenda Acknowledgment and Instructions.  
 
The Instructions folder provides an explanation for each section of the electronic bid 
including the agreement for the bid guaranty sum. The bid guaranty is NOT required at 
the time of bidding, or with submitting an electronic bid.  
 

Subject to Subsection 102.17, of the 2012 Standard Specifications for Construction,
the Bidder agrees to pay to the Michigan the bid guaranty sum if the Bidder  
fails to provide the required materials and/or execute the contract in accordance
with the 2012 Standard Specifications for Construction within twenty-eight (28) days
after being sent the necessary award documents. 

 
  
All written and electronic addendums issued for project(s) the Bidder elects to bid, must 
be obtained prior to submitting the electronic bid.  
 
Electronic bids must be submitted by the 10:30 a.m. deadline on the scheduled letting 
date.  
 
NOTE: Any financial or propriety information submitted with the electronic bid will 
become a public record subject to disclosure under the Freedom of Information Act.  
THE INFORMATION WILL NOT BE TREATED AS CONFIDENTIAL. 
 
The apparent low Bidder is determined following a review for any discrepancies
in the bid and where all requirements of the bid and apparent low Bidder are met. 
 
 

THE RIGHT IS RESERVED TO REJECT ANY OR ALL BIDS 

 
 

 
 

Revised 9/15/2011  
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Report v1Schedule of Items

Contractor: __________________________________________________________________________________

Project(s):

017

56609-130955

Call Number:Letting Number:

Proposal ID: 130955A

170106

Section Information

Alt. Member IDSection Description Section Total Alt. Set IDSection ID
Road Work1

Approximate
Quantity and

Units Bid AmountUnit Price

Proposal
Line

Number

Item Prices

Item ID - Description

1.0000010 1500001 - Mobilization, Max$65,600.00
LSUM
0.2000020 2010001 - Clearing
Acre

11.0000030 2030001 - Culv, Rem, Less than 24 inch
Ea

1.0000040 2030002 - Culv, Rem, 24 inch to 48 inch
Ea

5.0000050 2030011 - Dr Structure, Rem
Ea

579.0000060 2030015 - Sewer, Rem, Less than 24 inch
Ft

662.0000070 2040050 - Pavt, Rem
Syd

2,000.0000080 2050010 - Embankment, CIP
Cyd

4,152.0000090 2050016 - Excavation, Earth
Cyd

50.0000100 2050031 - Non Haz Contaminated Material
Handling and Disposal, LM

Cyd
100.0000110 2050041 - Subgrade Undercutting, Type II

Cyd
31.0000120 2080020 - Erosion Control, Inlet Protection,

Fabric Drop
Ea

250.0000130 2080036 - Erosion Control, Silt Fence
Ft

Trns•port v2.02.096.03

11/30/2016 8:58 AM
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Trns•port v2.02.096.03

11/30/2016 8:58 AM

Report v1Schedule of Items

Approximate
Quantity and

Units Bid AmountUnit Price

Proposal
Line

Number

Item Prices

Item ID - Description

2,165.0000140 3010002 - Subbase, CIP
Cyd

4,595.0000150 3027011 - _Aggregate Base, 6 inch,
Modified

Syd
100.0000160 3060020 - Maintenance Gravel

Ton
1,516.0000170 3077011 - _Approach, Cl I, 6 inch, Modified

Syd
357.0000180 3077011 - _Shoulder, Cl II, 6 inch, Modified

Syd
200.0000190 3080005 - Geotextile, Separator

Syd
5.0000200 4010012 - Culv End Sect, 12 inch

Ea
2.0000210 4010015 - Culv End Sect, 15 inch

Ea
48.0000220 4010544 - Culv, Cl E, 36 inch

Ft
63.0000230 4010608 - Culv, Cl F, 15 inch

Ft
2.0000240 4010928 - Culv, Slp End Sect, 1 on 4, 30

inch, Transv
Ea

2.0000250 4010955 - Culv, Slp End Sect, 1 on 6, 24
inch, Longit

Ea
3.0000260 4020030 - Sewer, Cl A, 6 inch, Tr Det B

Ft
764.0000270 4020033 - Sewer, Cl A, 12 inch, Tr Det B

Ft
584.0000280 4020034 - Sewer, Cl A, 15 inch, Tr Det B

Ft
564.0000290 4020035 - Sewer, Cl A, 18 inch, Tr Det B

Ft
1,114.0000300 4020036 - Sewer, Cl A, 24 inch, Tr Det B

Ft
1.0000310 4021201 - Sewer Tap, 6 inch

Ea
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Trns•port v2.02.096.03

11/30/2016 8:58 AM

Report v1Schedule of Items

Approximate
Quantity and

Units Bid AmountUnit Price

Proposal
Line

Number

Item Prices

Item ID - Description

3,074.0000320 4021275 - Video Taping Sewer and Culv
Pipe

Ft
1.0000330 4030025 - Dr Structure Cover, Type D

Ea
15.0000340 4030040 - Dr Structure Cover, Type G

Ea
16.0000350 4030045 - Dr Structure Cover, Type J

Ea
6.0000360 4030200 - Dr Structure, 24 inch dia

Ea
26.0000370 4030210 - Dr Structure, 48 inch dia

Ea
3.0000380 4030250 - Dr Structure, Add Depth of 48

inch dia, 8 foot to 15 foot
Ft

5.0000390 4030395 - Drop Inlet, Type 1
Ea

2,103.0000400 4040063 - Underdrain, Subbase, 6 inch
Ft

7,762.0000410 5010002 - Cold Milling HMA Surface
Syd

1,166.0000420 5010005 - HMA Surface, Rem
Syd

78.0000430 5010025 - Hand Patching
Ton

911.0000440 5010050 - HMA, 4E1
Ton

1,347.0000450 5010056 - HMA, 5E1
Ton

386.0000460 5010061 - HMA Approach
Ton

241.0000470 8010005 - Driveway, Nonreinf Conc, 6 inch
Syd

3,801.0000480 8020016 - Curb and Gutter, Conc, Det B2
Ft

149.0000490 8020050 - Driveway Opening, Conc, Det M
Ft
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Trns•port v2.02.096.03

11/30/2016 8:58 AM

Report v1Schedule of Items

Approximate
Quantity and

Units Bid AmountUnit Price

Proposal
Line

Number

Item Prices

Item ID - Description

1.0000500 8020055 - Shoulder Gutter, Conc, Det 1
Ea

1.0000510 8020056 - Shoulder Gutter, Conc, Det 2
Ea

4.0000520 8020075 - Spillway, Conc
Ft

9.0000530 8070095 - Post, Mailbox
Ea

112.0000540 8100371 - Post, Steel, 3 lb
Ft

1.0000550 8100402 - Sign, Type III, Erect, Salv
Ea

14.0000560 8100403 - Sign, Type III, Rem
Ea

23.0000570 8100404 - Sign, Type IIIA
Sft

37.0000580 8100405 - Sign, Type IIIB
Sft

40.0000590 8110045 - Pavt Mrkg, Ovly Cold Plastic, 24
inch, Stop Bar

Ft
2.0000600 8110063 - Pavt Mrkg, Ovly Cold Plastic, Lt

Turn Arrow Sym
Ea

1.0000610 8110071 - Pavt Mrkg, Ovly Cold Plastic, Rt
Turn Arrow Sym

Ea
4,609.0000620 8110231 - Pavt Mrkg, Waterborne, 4 inch,

White
Ft

7,143.0000630 8110232 - Pavt Mrkg, Waterborne, 4 inch,
Yellow

Ft
4,609.0000640 8110251 - Pavt Mrkg, Waterborne, 2nd

Application, 4 inch, White
Ft

7,143.0000650 8110252 - Pavt Mrkg, Waterborne, 2nd
Application, 4 inch, Yellow

Ft
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Trns•port v2.02.096.03

11/30/2016 8:58 AM

Report v1Schedule of Items

Approximate
Quantity and

Units Bid AmountUnit Price

Proposal
Line

Number

Item Prices

Item ID - Description

2.0000660 8120140 - Lighted Arrow, Type C, Furn
Ea

2.0000670 8120141 - Lighted Arrow, Type C, Oper
Ea

1.0000680 8120170 - Minor Traf Devices
LSUM

850.0000690 8120236 - Pavt Mrkg, Wet Reflective, Type
NR, Paint, 4 inch, Yellow, Temp

Ft
100.0000700 8120250 - Plastic Drum, High Intensity,

Furn
Ea

100.0000710 8120251 - Plastic Drum, High Intensity,
Oper

Ea
239.0000720 8120350 - Sign, Type B, Temp, Prismatic,

Furn
Sft

239.0000730 8120351 - Sign, Type B, Temp, Prismatic,
Oper

Sft
113.0000740 8120352 - Sign, Type B, Temp, Prismatic,

Special, Furn
Sft

113.0000750 8120353 - Sign, Type B, Temp, Prismatic,
Special, Oper

Sft
1.0000760 8120370 - Traf Regulator Control
LSUM

20.0000770 8130010 - Riprap, Plain
Syd

4,250.0000780 8167011 - _Turf Establishment,
Performance

Syd
2.0000790 8210001 - Monument Box

Ea
2.0000800 8210010 - Monument Preservation

Ea
1.0000810 8230431 - Gate Box, Adj, Case 1

Ea
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Section Total:1

Total Bid:
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Trns•port v2.02.096.03

11/30/2016 8:58 AM

Schedule Of Items - Blank Schedule of Items Report v1
Project(s):

Call Number: 017

Proposal ID:

Letting Number:

56609-130955

Contractor: __________________________________________________________________________________

List items on this page by amendment

130955A

170106

Proposal
Line

Number

Item Prices

Bid Amount

Approximate
Quantity and

UnitsItem ID - Description Unit Price

Total Bid:
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Rev. (06/03) 

I

Letting Date:                                   Item No:                Contract ID:  
 
 

DESIGNATED and SPECIALTY ITEMS 
 
 
DES GNATED ITEMS: 
 
 
 
 
 
             
 
 
 
 
 
 
            
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SPECIALTY ITEMS: 
 
 
 
 
 
 
 
 
SEE NEXT PAGE FOR INFORMATION ON 
COMPLETING THIS PAGE 

COMPANY NAME AND ADDRESS OF  
PREQUALIFIED SUBCONTRACTOR 
DOING WORK: 
 
 
___________________________________________ 
 (COMPANY NAME) 
 
___________________________________________ 
 (COMPANY ADDRESS) 
 
 
___________________________________________ 
 (COMPANY NAME) 
 
___________________________________________ 
 (COMPANY ADDRESS) 
 
 
___________________________________________ 
 (COMPANY NAME) 
 
___________________________________________ 
 (COMPANY ADDRESS) 
 
 
___________________________________________ 
 (COMPANY NAME) 
 
___________________________________________ 
  (COMPANY ADDRESS) 
 
 
___________________________________________ 

(COMPANY NAME) 
 
___________________________________________ 

(COMPANY ADDRESS) 
 
 
___________________________________________ 
 (COMPANY NAME) 
 
___________________________________________ 

(COMPANY ADDRESS) 
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INFORMATION ON COMPLETION OF 
DESIGNATED AND SPECIALTY ITEMS PAGE 

 
The contractor may sublet the item(s) of work stipulated on the DESIGNATED and 
SPECIALTY ITEMS page in this bid in accordance with Section 1.08.01 of the 2012 
Standard Specifications, Section VII of the required provisions for Federal-Aid Contracts 
(with the exception noted in the following paragraph), and the following instructions. 
 
The percentage of contract work performed by a contractor’s own organization shall comply 
with Section 1.08.01 of the 2012 Standard Specifications, rather than the lower percentage 
allowed by Section VII of FHA required contract provisions (form FHWA 1273). Section 
108.01 of the 2012 Standard Specifications requires forty percent (40%) performance by a 
contractor’s own organization. 
 
If the contractor IS NOT prequalified in EITHER the DESIGNATED or SPECIALTY 
ITEMS noted in this bid, the contractor MUST, prior to contract award, indicate the 
company name and address of a prequalified subcontractor in the space provided.  If such 
company name is provided, the contractor MUST sublet the appropriate items to the 
prequalified subcontractor named, unless the subcontractor is not prequalified at the time 
the work is to be performed, or the subletting of the item to another prequalified 
subcontractor is agreed to in writing by both the contractor and the named 
subcontractor. 
 
If the contractor IS prequalified in EITHER the DESIGNATED or SPECIALTY ITEMS 
noted in this bid and does not intend to do the work with its own forces, the contractor 
may indicate the company name and address of a prequalified subcontractor in the space 
provided.  If such company name is provided, the contractor MUST sublet the appropriate 
items to the prequalified subcontractor named, unless the subcontractor is not prequalified 
at the time the work is to be performed, or the subletting of the item to another 
prequalified subcontractor is agreed to in writing by both the contractor and the named 
subcontractor. 
 
If the contractor IS prequalified in the DESIGNATED or SPECIALTY ITEMS noted and 
NO subcontractor is named, any later decision to subcontract said items of work is subject to 
the sixty percent (60%) limitation of subcontracting. 
 
At the time that a subcontractor is named in a bid to perform any of the DESIGNATED or 
SPECIALTY ITEMS, that subcontractor must be prequalified for the classification which 
includes the work it is to perform.  In selecting a subcontractor, the prime contractor shall 
assure itself that the prospective subcontractor has sufficient equipment, working force, and 
supervision to complete the designated or specialty items to be subcontracted within the 
specified time limit. 
 
It is understood and agreed that the prequalification of the subcontractor by the Department 
pursuant to 1933 P.A. 170 is not a guarantee or warranty of the subcontractor’s ability to 
perform or complete the work contained herein. 
 
Rev. (09/11) 
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Letting of: 170106

10:30 AM, Local Time 425 W. OTTAWA ST., LANSING, MI 48933

Call Num Contract ID Control Section Project Num Federal Project Num Federal Item

56609-130955017 130955AHRRR 56609 HRRR 1756(001) KK4217

5.00%

Net Classification Required for this project:

0.48 mi of hot mix asphalt cold milling and resurfacing with widening, concrete curb, gutter, spillway,
sewer, drainage, signing, pavement markings and superelevation correction on Eastman Road from
south of Schneider Court to north of Bombay Road, Midland County.

** 721 Ea or Comb/Jt. 721 Cb, K **

Description:

Required DBE Participation:

Estimated Pages for Plans: 24

8/4/2017
12:00:00 AM

Completion Date:

In addition to the above minimum prequalification requirement for prime contractors this project includes
subclassifications of Cb, Ea and K.  If the prime contractor is not prequalified in those subclassifications it must
use prequalified subcontractors.  Those subcontractors must be designated prior to award of the contract to the
confirmed low bidder.

Proposal and plans, if applicable, are available for examination online at
<http://mdotcf.state.mi.us/public/eprop/login/index.cfm>

See proposal for bidder guaranty information.

Notice of Advertisement Report v1

Trns•port v2.02.096.03

11/30/2016 8:51 AM
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Michigan Department
of Transportation

1304A (0 )

     PROOF OF INSURANCE FOR CONSTRUCTION AND                    
RECONSTRUCTION OF MICHIGAN DEPARTMENT OF 

TRANSPORTATION HIGHWAY/AERONAUTICS PROJECTS
Information required by the Federal specifications for Highway construction andlor Act 327, P.A. of 1945 to verify insurance.

INSTRUCTIONS: Complete and return to MDOT-Awards@michigan gov.
     

The subscribing insurance company certifies that insurance of the types and for limits of liability covering the work under contract with MDOT or airport 
owner has been obtained by the contractor named below.

Such insurance, here certified, is written in accordance with the company’s regular policies and endorsements subject to the company’s applicable
manuals of rules and rates, except (1) the insurance shall not be subject to the usual “x” - explosion, “c” - collapse or “u” - underground property
damage exclusions.

      

     
     
         

                
NAME OF INSURED

ADDRESS  CITY STATE ZIP CODE

TELEPHONE NO. FAX NO.

 

TYPE OF INSURANCE

POLICY NUMBER & NAME
OF INSURANCE COMPANY

(If more than one)

POLICY DATES
(MM/DD/YY)   LIMITS: Each Occurrence: $1,000,000

   Aggregate:   $2,000,000
BODILY INJURY AND PROPERTY DAMAGE LIABILITYEFFECTIVE EXPIRATION

 General Liability General Aggregate $

 Commercial General Liability Prods. comp/ops Aggregate $

 Claims Made Occurrence Personal & Advertising Inj. $

 $__________P.D. Deductible Each Occurrence $

 XCU Exclusion Fire Damage (any one fire) $

 Contractual Exclusion Medical Exp. (any one person) $

AUTOMOTIVE LIABILITY Combined Single Limit
(Minimum $2,000,000.00) $

 Any Auto

 All Owned Autos Bodily Injury (per person)
(Minimum $500,000.00) $

 Scheduled Autos

 Hired Autos Bodily Injury (per accident)
(Minimum $1,000,000.00) $

 Non-Owned Autos

 Garage Liability Property Damage
(Minimum $1,000,000.00) $

 Umbrella Each Occurrence $

Aggregate $

 Excess Liability Other Than Umbrella Each Occurrence $

 Aggregate $

WORKERS COMPENSATION
AND

EMPLOYERS LIABILITY

STATUTORY

$ (Each Accident)

$ (Disease - Policy LImit)

$ (Disease - Each Emply.)

 Other

NAME OF AGENCY NAME OF INSURANCE COMPANY (If only one for all policies)

ADDRESS CITY STATE ZIP CODE

TELEPHONE NO. FAX NO.

AUTHORIZED REPRESENTATIVE SIGNATURE (Required) DATE34



Contract ID HRRR 56609-130955A 
 

PROGRESS CLAUSE:  Submit a complete, detailed and signed MDOT Form 1130, 
Progress Schedule, to the Engineer within seven (7) calendar days of confirmation of low 
bid by the department. 
  
The progress schedule submittal must include, as a minimum, the controlling work items 
for the completion of the project and the planned dates (or work days for a work day 
project) that the work items will be the controlling operations.  When specified in the 
proposal or contract documents the date the project is to be opened to traffic, the final 
project completion date, all interim completion dates, and any other controlling dates must 
be included in the project schedule. 
 
After receiving Notice of Award, start work on the date agreed upon with the Engineer, 
which date shall be no earlier than April 3, 2017.  In no case, shall any work be 
commenced prior to receipt of formal notice of award by the department. 
 
The entire project must be completed on or before the final project completion date of 
August 4, 2017. 
 
Failure by the Contractor to meet interim, final and/or any stage completion dates will result 
in the assessment of liquidated damages in accordance with subsection 108.10 of the 
Standard Specifications for Construction. 
 
After award and prior to the start of work, the Contractor must attend a preconstruction 
meeting with the Engineer.  The schedule for this meeting will be determined by the 
Engineer after submittal of form 1130.  The Engineer will arrange the day, time and place 
for the preconstruction meeting.  The meeting will be conducted after project award and 
may be rescheduled if there are delays in the award of the project. 
 
The named subcontractor(s) for, Designated and/or Specialty Items, as shown in the 
proposal, is recommended to be at the preconstruction meeting if such items materially 
affect the work schedule. 
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MIDLAND COUNTY ROAD COMMISSION 
  

SPECIAL PROVISION 
FOR  

 MAINTAINING TRAFFIC  
 
MCRC: ROWE 1 of 5 OCTOBER 2016 
 
 

a. Description. This work shall consist of all labor, materials, and equipment required to 
maintain traffic as specified herein, on Eastman Road in Larkin and Mills Townships, Midland 
County. The work on Eastman Road consists of 0.48 miles of cold milling, HMA resurfacing, 
construction of a center left turn lane, enclosed drainage, placement of curb and gutter, and 
superelevation corrections. 

 
b. General. Traffic shall be maintained throughout the project in accordance with the most 

current edition of the Michigan Department of Transportation (MDOT) Standard Specifications for 
Construction, the 2011 Michigan Manual on Uniform Traffic Control Devices (MMUTCD), and 
typicals or supplemental specifications in this proposal and as specified herein. 

 
1. The Contractor shall notify the Project Engineer a minimum of 3 business days prior 

to the implementation of lane or shoulder closures. 
 

2. The Contractor shall coordinate their operations with other Contractors and the 
Midland County Road Commission within and adjacent to the Construction Influence 
Area (C.I.A.) in order to avoid conflicts with the maintenance of traffic, construction 
signing, and the orderly progress of contract work. 
 

3. The Contractor shall notify the Engineer, Midland County Road Commission, Midland 
County Central Dispatch, Local Fire Department(s), and Midland Public Schools a 
minimum of three (3) full working days prior to the implementation of any lane or 
shoulder closures. 
 

4. The Contractor shall notify the Project Engineer a minimum of 72 business hours 
prior to the delivery of any traffic control devices so the devices can be inspected for 
compliance.   
 

c. Construction Influence Area (C.I.A.). The C.I.A. shall include the areas within the right-of-
way of the following roadways, within the limits described below: 

 
1. Eastman Road, from 1.0 mile in advance of the P.O.B. to 1.0 mile beyond the P.O.E. 

or as far as the advanced construction signing is required.  
 

2. All crossroads adjacent to the work zone for a distance of approximately ¼ mile in 
advance of the work zone, or as far as the construction signing extends.  
 

3. All county road sections that have construction zone signing and advance 
warning/information signs placed at various locations advising motorists of pending 
construction activities and closures. 

 
 

36



MCRC: ROWE 2 of 5 OCTOBER 2016 
 

 
 

d. Traffic Restrictions. 
 

1. At least one lane of traffic shall be maintained during day light hours on Eastman 
Road using traffic regulator control, and one lane of traffic in each direction shall be 
available while no work is being performed. At least one lane of traffic shall be 
maintained at all times for local and emergency traffic. 
 

2. Reasonable access to intersecting roads, residential, and commercial driveways 
shall be maintained at all times. The Contractor may temporarily close a driveway if a 
business or residence has multiple driveways.   
 

3. No lane closures will be allowed over the Memorial Day and 4th of July Holiday 
periods. No work will be allowed during the Memorial Day and 4th of July holiday 
periods, which are defined according to the table below: 
 

Holiday Start Date Start Time End Date End Time 
Memorial 
Day 

Friday, May 26th, 
2017 3:00 PM Tuesday, May 30th, 2017 6:00 AM 

4th of July 
Friday, June 30th, 
2017 3:00 PM Wednesday, July 5th, 2017 6:00 AM 

 
4. All temporary lanes on Eastman Road shall be at least 10 feet wide.  

 
5. Conduct all work during daytime hours only. Night work will not be permitted. 

Saturday work will only be allowed if approved by the Engineer. Sunday work will not 
be allowed. 
 

6. Once work is initiated that includes lane restrictions, that work shall be continuous 
until work is completed. A lack of work activity for more than three (3) days will 
require the removal and replacement of lane restrictions at the Contractor’s expense. 
 

7. Traffic Regulator Control 
 

A. The traffic regulator control sequence will be allowed to cover a maximum 
length of 0.75 miles. The arrow panel, signs, and channelizing tapers for the 
traffic regulator operation shall be placed at locations approved by the 
Engineer for adequate visibility by oncoming traffic.   
 

B. Traffic regulator control shall be used at all intersections or other traffic 
generators for cross street traffic throughout the traffic regulator sequence 
and shall conform to Section 812.03.G.8 of the most current edition of the 
Standard Specifications for Construction. 
 

C. Intermediate traffic regulators located at intersections shall have “Traffic 
Regulator Symbol” (W20-7a) advance warning signs in place on the side 
road, along with the required “Road Work Ahead” (W20-1) signs. “Be 
Prepared to Stop” signs are only required if there are no existing “Stop 
Ahead” (W3-1) signs. Signing on the crossroads shall be set up with the 
existing “Stop Ahead” sign taking the place of the “Be Prepared to Stop” sign 
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on the appropriate typical  
 

D. Additional traffic regulator control may be required at driveways, as directed 
by the Engineer. The cost of these additional Traffic Regulators shall be 
included in the cost of the Traf Regulator Control pay item.  
 

E. All traffic regulators assigned to traffic control must have necessary 
instruction and training prior to starting operations.  

 
8. Undercuts or excavations immediately adjacent to active traffic lanes shall have a 

minimum 1on 3 slope from the edge of roadway at the end of each maintaining traffic 
operation, unless otherwise approved by the Engineer.  
 

9. Storage restrictions for vehicles, equipment, and materials shall conform to Section 
812.03 of the Standard Specifications for Construction and as directed by the 
Engineer.  
 

10. Changes or adjustments in the temporary signing and maintaining traffic typicals 
provided may be necessary to fit field conditions, as determined by the Engineer.  
 

11. The Contractor shall limit the number of personal vehicles within the project limits 
and within the C.I.A. limits.  

 
e. Traffic Control Devices. 

 
1. General 

 
i. All traffic control devices and their usage shall conform to the most current 

editions of the Michigan Manual on Uniform Traffic Control Devices 
(MMUTCD) specifically Part 6 which is available on the MDOT Traffic and 
Safety Support Area website www.michigan.gov/tands 
 

ii. During non-working periods, any work site with uncompleted work shall have 
advance warning signs (W20-1 – “Road Work Ahead”) and Plastic Drums, at 
specific locations, as directed by the Engineer, at no additional cost to the 
Road Commission.  
 

iii. The Contractor shall be responsible for protecting the work areas and must 
supply the necessary traffic control devices apart from those called on the 
plans to delineate the work area from adjacent properties.  

 
2. Temporary Signs 

 
i. Distances shown between construction warning, regulatory, and guide signs 

shown on the staging plans are approximate and may require field 
adjustment, as directed by the Engineer. Refer to the attached Typical 
M0020a for tables for “L”, “D”, and “B” values.  
 

ii. All temporary signs shall have prismatic sheeting. 
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iii. Signing for the beginning and ending of the work zone shall be as shown on 

the attached Typical M0040a, as modified by Special Provision 12SP812(B) 
for “Work Zone Signing on Local Agency Projects”. 
 

iv. Signing for shoulder closures shall be as shown on attached Typical 
M0120a.  
 

v. Signing for a two-lane two-way roadway where one lane is closed utilizing 
traffic regulator control and a single step down in speed limit shall be as 
shown on the attached Typical M0150a. 
 

vi. Ground driven sign supports for temporary signs shall be as shown on 
attached Special Detail WZD-100-A. Temporary signs in place for more than 
14 days shall be placed on ground driven sign supports. 
 

vii. Portable sign supports for temporary signs and temporary traffic control 
devices shall be as shown on attached Special Detail WZD-125-E. 
 

viii. All diamond-shaped warning signs shall be 48” x 48” mounted at a minimum 
7-foot bottom height.  

 
3. Channelizing Devices 

 
i. Channelizing devices shall be Plastic Drum, High Intensity, Furn and Oper 

during working and non-working periods 
 

ii. Channelizing device spacing, in the active work zone, shall be 50 feet in 
shifts/taper and 100 feet in tangents, unless otherwise directed by the 
Engineer. Spacing must be 50 feet where closer spacing is deemed 
necessary, as directed by the Engineer.  
 

iii. When a lane is closed, channelizing devices at cross streets and major 
driveways shall be used to clearly define the closed lane to entering vehicles, 
as directed by the Engineer.  
 

iv. Lighted Arrows, Type C, must be used when closing a traffic lane or where 
lighted arrow panels are called for on the attached typicals. The Contractor 
must place Plastic Drums with High Intensity Sheeting in front of lighted 
arrow panels as directed by the Engineer. Do not place the lighted arrow 
head in travel mode when the device/mode is not applicable unless the 
device is placed behind barrier or outside the clear zone.  

 
f. Temporary Pavement Markings. 

 
1. Temporary pavement markings shall consist of: 

 
Pavt Mrkg, Wet Reflective, Type NR, Paint, 4 inch, Yellow, Temp – lane lines on 

leveling course 
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Pavt Mrkg, Wet Reflective, Type R, Tape, 4 inch, Yellow, Temp – lane lines on top 

course  
 

2. When Type R or Type NR Pavement Marking is used, it shall be the Contractor’s 
responsibility to ensure that all Temporary Pavement Markings adhere to the 
pavement surface until permanent markings are installed. Any additional adhesives 
or other materials shall be included in these pay items.  
 

3. The Contractor shall maintain the definition and reflectivity of all Temporary 
Pavement Markings for the duration of the marking. 
 

4. Temporary pavement markings, which come loose, shall be replaced at the 
Contractor’s expense, as directed by the Engineer. Replacement of deficient traffic 
control devices shall be according to the Special Provision for Traffic Control Quality 
and Compliance.  

 
g. Permanent Pavement Markings. 

 
1. Permanent Pavement Markings shall consist of: 

 
Pavt Mrkg, Waterborne, 4 inch, White – edge line markings 
Pavt Mrkg, Waterborne, 4 inch, Yellow – center line markings 
Pavt Mrkg, Ovly Cold Plastic, 24 inch, Stop Bar 
Pavt Mrkg, Ovly Cold Plastic, Lt Turn Arrow Sym 
Pavt Mrkg, Ovly Cold Plastic, Rt Turn Arrow Sym 
 

2. Final pavement markings shall be installed within 3 days of placement of top course, 
weather permitting.  
 

h. Measurement and Pavement.  This work shall be at the Contract Unit Price in accordance 
with the Standard Specifications for Construction, which shall be payment in full for all labor, 
material, and equipment needed to accomplish this work.  

 
1. The estimate of quantities for maintaining traffic is based on signing and related 

traffic control devices for one (1) shoulder closure, one (1) traffic regulator control 
sequence and descriptions in this Special Provision. Payment for these devices will 
be in accordance with the current edition of the Standard Specifications for 
Construction unless otherwise specified.   
 

2. Payment for temporary signs will be made on the total cumulative area of the 
maximum number of each sign legend that is in use during the course of the project 
unless previously paid. 
 

3. Any additional signing or traffic control devices required to expedite the construction 
shall be at the Contractor’s expense 
 

4. Payment for lighted arrows and plastic drums will be made on the maximum number 
in use during the course of the project unless previously paid. 
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NOTES

SIGN SIZES

32. THESE SIGNS SHALL BE LEFT IN PLACE AT THEIR PRESCRIBED LOCATIONS FOR THE DURATION OF THE PROJECT AND 

UNTIL ALL TEMPORARY TRAFFIC CONTROL HAS BEEN REMOVED.

35. THESE SIGNS ARE INTENDED TO BE USED WITHIN THE LIMITS OF THE TEMPORARY SEQUENCE SIGNING AS IS SHOWN ON 

1 0F 2. THESE SIGNS ARE NOT TO BE INTERMINGLED WITH ANY OTHER TEMPORARY SEQUENCE SIGNING EXCEPT AS

SHOWN.

ON AN UNDIVIDED TWO-WAY ROADWAY

DEVICES MAY REMAIN AT END OF WORK DAY 

MILES IN LENGTH WHERE TRAFFIC CONTROL 

WORK ZONE OPERATIONS OF LESS THAN TWO

INTERMEDIATE AND SHORT TERM STATIONARY

TYPICAL ADVANCE SIGNING TREATMENT FOR LONG, 

30. THE APPROPRIATE ADVANCE SIGNING SEQUENCE(S), (M0030a THROUGH M0080a) SHALL BE USED ON ALL PROJECTS.

CON:AE:djf

 2    2 BMM:CRB   

    OCTOBER 2011    

10/13/2011    
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NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

29A. THE TYPE OF REFLECTIVE SHEETING USED FOR THE W20-1a PLAQUE SHALL BE THE SAME AS THE TYPE USED FOR THE

PARENT SIGN.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

W20-1a PLAQUE     - 48" x 36"

DIAMOND WARNING   - 48" x 48"

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf     OCTOBER 2011    

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

10/04/2011    

 

 2    2 BMM:CRB   

R2-1 REGULATORY   - 48" x 60"

R5-18c REGULATORY - 48" x 48"

    M0120a    

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

PW RD/TS/Typicals/Signs/MT NON FWY/M0120a.dgn     

ONE DIRECTION ONLY

STEP DOWN IN SPEED LIMIT IN

LANE TWO-WAY ROADWAY USING A SINGLE

FOR A SHOULDER CLOSURE ON A TWO

TYPICAL TEMPORARY TRAFFIC CONTROL

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

1/3 L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020a

1.

SEE        FOR "D," "L," AND "B" VALUES

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE
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NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

9. ALL TRAFFIC REGULATORS SHALL BE PROPERLY TRAINED AND SUPERVISED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

10. ALL TRAFFIC REGULATORS’ CONDUCT, THEIR EQUIPMENT, AND TRAFFIC REGULATING PROCEDURES SHALL CONFORM

TO THE CURRENT EDITION OF THE MICHIGAN MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MMUTCD) AND THE

CURRENT EDITION OF THE MDOT HANDBOOK ENTITLED "TRAFFIC REGULATORS INSTRUCTION MANUAL."

11. WHEN TRAFFIC REGULATING IS ALLOWED DURING THE HOURS OF DARKNESS, APPROPRIATE LIGHTING SHALL BE

PROVIDED TO SUFFICIENTLY ILLUMINATE THE TRAFFIC REGULATOR’S STATIONS.

13. WHEN INTERSECTING ROADS OR SIGNIFICANT TRAFFIC GENERATORS (SHOPPING CENTERS, MOBILE HOME PARKS, ETC.)

OCCUR WITHIN THE ONE-LANE TWO-WAY OPERATION, INTERMEDIATE TRAFFIC REGULATORS AND APPROPRIATE

SIGNING SHALL BE PLACED AT THESE LOCATIONS.

15. THE HAND HELD (PADDLE) SIGNS REQUIRED BY THE MMUTCD TO CONTROL TRAFFIC WILL BE PAID FOR AS PART OF

FLAG CONTROL.

9A. IN ANY OPERATION INVOLVING MORE THAN ONE TRAFFIC REGULATOR, ONE PERSON SHOULD BE DESIGNATED AS HEAD

TRAFFIC REGULATOR.

SIGN SIZES

THE MAXIMUM DISTANCE BETWEEN THE TRAFFIC REGULATORS SHALL BE NO MORE THAN 2 MILES IN LENGTH UNLESS

RESTRICTED FURTHER IN THE SPECIAL PROVISIONS FOR MAINTAINING TRAFFIC.  ALL SEQUENCES OF MORE THAN 2

MILES IN LENGTH WILL REQUIRE WRITTEN PERMISSION FROM THE ENGINEER BEFORE PROCEEDING.

12E.

28E. THE TRAFFIC REGULATORS SHOULD BE POSITIONED AT OR NEAR THE SIDE OF THE ROAD SO THAT THEY ARE SEEN

CLEARLY AT A MINIMUM DISTANCE OF 500 FEET.  THIS MAY REQUIRE EXTENDING THE BEGINNING OF THE LANE

CLOSURE TO OVERCOME VIEWING PROBLEMS CAUSED BY HILLS AND CURVES.

RECTANGULAR  REGULATORY - 48" x 60" 

DIAMOND WARNING         - 48" x 48"

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

DOWN IN SPEED LIMIT

REGULATORS AND USING A SINGLE STEP

LANE IS CLOSED UTILIZING TRAFFIC

A TWO-LANE TWO-WAY ROADWAY WHERE ONE

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

CON:AE:djf

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

 2    2 BMM:CRB       M0150a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0150a.dgn    

R5-18c REGULATORY       - 48" x 48"
    OCTOBER 2011    

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

4A. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES IN THE TAPER AREA(S) SHOULD BE 15

FEET AND SHOULD BE EQUAL IN FEET TO TWICE THE POSTED SPEED IN MILES PER HOUR IN THE PARALLEL AREA(S).

14. ADDITIONAL SIGNING AND/OR ELONGATED SIGNING SEQUENCES SHOULD BE USED WHEN TRAFFIC VOLUMES ARE

SIGNIFICANT ENOUGH TO CREATE BACKUPS BEYOND THE W3-4 SIGNS.

1H.

M0020aSEE        FOR "D" VALUES.

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

AND LENGTH OF LONGITUDINAL BUFFERS

10/04/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

MAINTAINING TRAFFIC

TYPICAL

SHEET

        

Michigan Department of Transportation

FILE:
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PLAN DATE:
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CHECKED BY:           
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_<

<

(ft )

SIGN AREA

  9_<

9 _ 20<

<>

<>

N/A1 - 3 lb/ft

2 - 3 lb/ft 1 - 4" X 6"

2 - 4" X 6"

2 - 6" X 8"N/A

N/A

SIGNS 4 FEET AND GREATER IN WIDTH REQUIRE 2 POSTS.

36" X 36"

> X

X

X X

1  - 2" 12 or 14 GA

2 - 2" 12 or 14 GA

X

X> 144" WIDE
  

ROUNDING OF CORNERS IS NOT REQUIRED FOR TYPE I OR II SIGNS.

VERTICAL JOINTS ARE NOT PERMITTED.

HORIZONTIAL JOINTS THROUGH SIGN LEGEND OR SYMBOLS ARE NOT PERMITTED.

A MAXIMUM OF 2 POSTS WITHIN A 7' PATH IS PERMITTED.

<> N/A 3 - 6" X 8"

SIGNS GREATER THAN 8 FEET IN WIDTH REQUIRE 2 OR 3 WOOD

POSTS DEPENDING ON AREA OF SIGN.

  36" X 36" _ 96" TO WIDE  

>

POST TYPE

2 WOODSQUARE TUBULAR STEELU-CHANNEL STEEL

  20 _ 30

*

N/A

N/A

*

*

*

POST SIZE REQUIREMENTS TABLE

SIGN MATERIAL SELECTION TABLE

SIGN SIZE TYPE I TYPE II TYPE III

SIGN MATERIAL TYPE

TYPE I          ALUMINUM EXTRUSION

  30 _ 60

  60 _ 84 N/A

  96" WIDE TO 144" WIDE

SUPPORTS FOR TEMP SIGNS

GROUND DRIVEN SIGN

WZD-100-AAUG

CON/ECH

1   11
7/20/2016
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DISTANCE BETWEEN OUTSIDE POSTS.

SPREAD POSTS SO AS TO HAVE A 8' MIN. TO 9' MAX.

FOR ALL 11' AND 12' LONG SIGNS ON 3 WOOD SUPPORTS,

SIGN

L

2 POST SIGN SUPPORT SPACING

1/6L 1/6L2/3L

+
-

+
- +

-1" 1" 1"

SIGN

L

1/6L 1/6L

+
- +

-1" 1"

3 POST SIGN SUPPORT SPACING

1/3L 1/3L

1"+
-1"+

-

*

2  11
7/20/2016 WZD-100-A
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AHEAD

CLOSED

ROAD

ROAD     

WORK      

AHEAD      

DETOUR

AHEAD

AHEAD

CLOSED

RIGHT LANE

M.P.H.

35

BOTTOM HEIGHT AND OFFSET

6'-12'
6'-12'

6'

RURAL

URBAN

 5' MIN.

2'

7' MIN.

2'

7'MIN.

4'MIN.

URBAN

4" MAX.4" MAX.

   WZD-100-A   
       3   11

PAVED SHOULDER

SPEED PLATE

RURAL WITH ADVISORY

WALKWAY WALKWAY

WALKWAYS ARE PRESENT)

(CURBED AREAS OR WHERE

WALKWAYS ARE PRESENT)

(CURBED AREAS OR WHERE

7/20/2016
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X
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3" MIN.

X
X

TRAFFIC FLOW

WEIGHT = 3 lbs/ft 

1" MIN.

1†" MAX. 

L

  SECT. MOD. X.-X. = 0.31 CUBIC INCHES MIN.

   WZD-100-A          4   11

U - CHANNEL STEEL POST

MOUNT SIGN ON OPEN FACE OF 

(NO SPLICE)

3 lb. U - CHANNEL STEEL POST

7/20/2016
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   WZD-100-A   
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UPPER U - CHANNEL STEEL POST

MOUNT SIGN ON OPEN FACE OF

2 REQUIRED

5/16" BOLTS 

2 REQUIRED

5/16" BOLTS

2 REQUIRED

5/16" BOLTS 

2 REQUIRED

5/16" BOLTS

(WITH SPLICE)

3 lb. U - CHANNEL STEEL POST
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7/16"

NOTES:

UPPER POSTDRIVEN POST

TRAFFIC FLOW
5/16" BOLT

SPACER DETAIL

3/4" O.D.

3/8" I.D.

SPACER THICKNESS

SECTION A-A

1. THE SPACER THICKNESS SHALL BE 1/16" LESS THAN THE GAP BETWEEN THE POST 

   WHEN POSITIONED IN THE UNBOLTED CONFIGURATION.

2. THE EXTERIOR BOLT (CLOSEST TO LAP), SPACER, WASHER, AND NUT SHALL BE 

   INSTALLED IN A PREPUNCHED HOLE 1" to 2" FROM THE END OF THE LAP.

3. THE INTERIOR BOLT (FARTHEST FROM LAP), SPACER, WASHER, AND NUT SHALL BE 

   INSTALLED IN THE NEXT PREPUNCHED HOLE.  

4. THE DRIVEN POST SHALL ALWAYS BE MOUNTED IN FRONT OF THE UPPER POST

   WITH RESPECT TO THE ADJACENT ONCOMING TRAFFIC, REGARDLESS OF THE 

   DIRECTION THE SIGN IS FACING.

5. THE SPLICE LAP SHALL BE FASTENED BY FOUR-5/16" DIA. GALVANIZED A449 BOLTS

   (SAE J429 GRADE 5) OR GALVANIZED A325 BOLTS.

   WZD-100-A   
       6   11

(WITH SPLICE)

3 lb. U - CHANNEL STEEL POST

O.D. 3/4" MIN., I.D. 3/8" MAX. 

REQUIRED FOR ALL BOLTS

7/16" SPACER 

7/20/2016
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3# POST

VARIES VARIES VARIES

A

A

SECTION A-A

FRONT

1. MATERIAL: 12 GAUGE CARBON STEEL.

3. FINISH-AFTER STAMPING AND PUNCHING,

   GALVANIZE ACCORDING TO CURRENT

3 1/2"

1 3/4" 1 3/4"

7/16" DRILL

2
 
1
/
4
"

EQUAL TO POST THROAT

OPENING DIMENSION

2. TOLERANCE ON ALL DIMENSIONS  0.0625"

   SPECIFICATIONS FOR ZINC (HOT 

   GALVANIZE) COATINGS ON PRODUCTS 

FABRICATED FROM PLATES OR STRIPS 

+
-

NOTES:  (FOR STEEL SIGN REINF' PLATE)

.
4
4
"

.
4
4
"

.
6
2
"

.
6
2
"

0.19" R

PLYWOOD (TYPE II) OR ALUMINUM SHEET (III) SIGN

STEEL SIGN REINFORCING PLATE

SIGN TO 3 lb. POST CONNECTION

3 lb. U - CHANNEL STEEL POST SIGN CONNECTION

REQUIRED FOR TYPE III SIGNS ONLY

5/16" DIAMETER GALVANIZED BOLT
AND NUT

 FLAT WASHER

   WZD-100-A          7   11

(TYP. ALUMINUM SHEET [TYPE III] SIGN ONLY)

REINFORCING PLATE

SELF-ALIGNING STEEL

7/20/2016
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4
"

1
8
"

(4" X 6"  (NOMINAL) POST) 1 1/2" DIA. 2 HOLES

(6" X 8"  (NOMINAL) POST) 3 1/2" DIA. 2 HOLES

4
2
"
 

M
I

N
.

8" DIA. AUGERED HOLE FOR 4" X 6" POST

10" DIA. AUGERED HOLE FOR 6" X 8" POST

5•" OR 7•" (ACTUAL)

SAW CUT DETAIL

6
"

5 1/2 " OR 7 1/2" ACTUAL

TRAFFIC FLOW

 
1

4
"

WOOD POST DETAILS

(MULTIPLE POST INSTALLATIONS)

TRAFFIC FLOW

SIGN PANEL

CONSTRUCTION.

THE STANDARD SPECIFICATIONS FOR

SECTION 912 OF THE CURRENT EDITION OF

WOOD POST SHALL BE IN CONFORMANCE TO

   WZD-100-A          8   11

LAYERS, TAMPING EACH LAYER.

EXISTING MATERIAL IN FIVE EQUAL

AUGERED HOLE.  IF AUGERED, BACKFILL WITH

THE POST MAY BE DRIVEN OR PLACED IN AN

S
I

N
G

L
E
 

P
O

S
T
 

A
S

S
E

M
B

L
I

E
S
)

1
/
4
"
 

S
A

W
 

C
U

T
 
(

E
X

C
E

P
T
 
I

N

(FOR 6" X 8" NOMINAL POST) 1 1/2"

(FOR 4" X 6" NOMINAL POST) 1"

CENTERED ON POSTS.

HOLES ARE TO BE 

DRILLED BREAKAWAY 

DIRECT EMBEDMENT DETAILS

WOOD POST BREAKAWAY HOLES/

7/20/2016

NOT TO SCALE

      

MICHIGAN DEPARTMENT OF TRANSPORTATION

PLAN DATEF.H.W.A. APPROVAL

SHEET

OF

NOTE:  THE ORIGINAL SIGNED COPY IS KEPT ON FILE AT THE MICHIGAN DEPARTMENT OF TRANSPORTATION.

BUREAU OF FIELD SERVICES SPECIAL DETAIL

56



POST ASSEMBLIES

EXCLUDE SAW CUT ON SINGLE
SAME AS BOLT ABOVE

TYPE II AND TYPE III SIGNS

END VIEW REAR VIEW

C OF POST

1 1/2"
(TYP.)

P
A

N
E

L

W
I

D
T

H

TOP VIEW

LENGTH ALL EXTRUSIONS.

L

1/2"

O
.
0
1
5
"
 
(

T
Y

P
.
)

12"

2
"
 
(

T
Y

P
.
)

4" X 6" (NOMINAL) OR 6" X 8" (NOMINAL) WOOD POST

ON APPROX. 24" CENTERS FULL

TYPE I SIGN

WOOD POST CONNECTIONS

TYPE I SIGN - ERECTION DETAILS

6
"

L

1/6 SIGN LENGTH

     (TYP.)

3/8" DIA.  GALVANIZED BOLTS

PW/Doc/RD/T&S/Typ/Dev/Sign MainTraf D/WZD-100-A

   WZD-100-A          

(TYP.)

1 1/2"

(TYP.)

STIFFENER ANGLE

SPACING

HOLE

TYPICAL 

ALIGNMENT OF PANELS.

USED TO FACILITATE 

O
N
 

S
H

E
E

T
 
5

S
E

E
 

N
O

T
E
 
5
 

1
2
"
 

M
A

X
.

6
"
 

M
I

N
.

1
2
"
 

M
A

X
.

6
"
 

M
I

N
.

TYP.

2"

BOLT HOLES MAY BE

1/2" X 3/4" ELONGATED 

M
A

X
.

3
0
"

M
A

X
.

3
0
"

CORNER RADIUS (TYP.)

0.040" EXTERIOR 

(ALUM.) x SIGN HEIGHT

L 2" X 2" X 1/4"

STIFFENER ANGLE-  

FOR CONSTRUCTION

SPECIFICATIONS

PER MDOT STANDARD

ALUMINUM EXTRUSION

SIGNS

ALUMINUM SHEET (TYPE III)

PLYWOOD (TYPE II) OR

(TYPE I) SIGN

ALUMINUM EXTRUSION

SAW CUT

FLAT WASHER

GALVANIZED 

3/8" DIA. GALVANIZED

HEX. HD. BOLT GALVANIZED

NYLON INSERT LOCKNUT

GALVANIZED 

FLAT WASHER

NYLON INSERT LOCKNUT (TYP.).

WASHERS & GALVANIZED 

2 GALVANIZED FLAT

3/8" DIA. GALVANIZED BOLT, 

BE INSTALLED ON EITHER SIDE OF EACH POST.

ALUMINUM L 4" X 3" X 3/8" ANGLES MAY

GALVANIZED BOLTS.

C OF HOLES FOR 3/8" DIA.

ALIGNMENT OF ALUMINUM ANGLES.  

HOLES MAY BE USED TO FACILITATE 

1/2" X 3/4" ELONGATED BOLT 

EACH PANEL.   

BOLT STIFFENER ANGLE TO

NYLON INSERT LOCKNUTS.  

& GALVANIZED

GALVANIZED FLAT WASHERS 

RECTANGULAR FLAT BOLTS,

GALVANIZED 3/8" DIA. 

9  11
7/20/2016

NOT TO SCALE

      

MICHIGAN DEPARTMENT OF TRANSPORTATION

PLAN DATEF.H.W.A. APPROVAL

SHEET

OF

NOTE:  THE ORIGINAL SIGNED COPY IS KEPT ON FILE AT THE MICHIGAN DEPARTMENT OF TRANSPORTATION.

BUREAU OF FIELD SERVICES SPECIAL DETAIL

57



P
O

S
T
 

L
E

N
G

T
H
 

V
A

R
I

E
S

ANCHOR SLEEVE

GRADE

SQUARE TUBULAR STEEL POST
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TUBE SIZE = 2•" X 2•"

WALL THICKNESS = 12 GA 
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S
I
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SIGN POST

TUBE SIZE = 2" x 2"

WALL THICKNESS =12 OR 14 GA

2
"
 

M
A

X
.

INSERT CONNECTION HARDWARE

(PER MANUFACTURER'S

SPECIFICATIONS)

   WZD-100-A   
       

SIGN CONNECTION LOCATIONS.

ANCHOR/POST CONNECTION AND

HOLES OPTIONAL EXCEPT FOR 
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1. A MAXIMUM OF TWO POSTS WITHIN A 7 FOOT PATH IS PERMITTED.

GENERAL NOTES:

3. ALL POSTS SHALL BE EMBEDDED A MINIMUM OF 42".

2. ALL SIGN POSTS SHALL COMPLY WITH NCHRP 350.

13. POSTS SHALL NOT EXTEND MORE THAN 4" ABOVE TOP OF SIGN.

10. REMOVE SIGN POSTS AND/OR POST STUBS IN THEIR ENTIRETY WHEN NO LONGER 

    REQUIRED.

11. ALL LABOR, MATERIALS, AND EQUIPMENT, INCLUDING TEMPORARY SUPPORTS 

12. SAW CUTS IN WOOD POSTS ARE TO BE PARALLEL TO THE BOTTOM OF THE SIGN.

4. BRACING OF POST IS NOT PERMITTED.

5. SIGN SHALL BE LEVEL, AND UPRIGHT FOR THE DURATION OF INSTALLATION.

6. ERECT POSTS SO THE SIGN FACE AND SUPPORTS DO NOT VARY FROM PLUMB

   BY MORE THAN 3/16" IN 3'.   PROVIDE A  CENTER-TO-CENTER DISTANCE 

   BETWEEN POSTS WITHIN 2 PERCENT OF PLAN DISTANCE.

7. NO MORE THAN ONE SPLICE PER POST, AS SHOWN, WILL BE PERMITTED.

8. POST TYPES SHALL NOT BE MIXED WITHIN A SIGN SUPPORT INSTALLATION.

   WZD-100-A          

   THROUGH SIGN LEGEND OR SYMBOLS ARE PERMITTED IN SIGN

9. NO VERTICAL JOINTS ARE PERMITTED IN SIGN.  NO HORIZONTIAL JOINTS

11  11
7/20/2016

    REQUIRED TO INSTALL, MAINTAIN, RELOCATE, AND/OR REMOVE THE TEMPORARY

    SIGN, INCLUDING SUPPORTS, ARE CONSIDERED TO BE INCLUDED IN THE COST

    OF THE TEMPORARY SIGN.

14. TEMPORARY WOOD SUPPORTS DO NOT REQUIRE PRESERVATIVE TREATMENT.
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 ECH      

  MWB   

ENGINEER OF DEVELOPMENT

Traffic Control Devices

 Temporary 

WZD-125-E
1   3
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6" MIN.

12" MAX.1
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-
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"
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-
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"

45

8’-0"

o

þÿ &�"� �-� �1�6� �S�T�

þÿ &�"� �-� �1�6� �S�T

1" MIN. O.D. STEEL FLAT LOCK WASHER

(12 REQUIRED)

5
’
-
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"

6
"

6
"
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’
-
0

"

6" MIN.

12" MAX.1
’
-
8

"
1

’
-
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"

45

8’-0"

o

þÿ &�"� �-� �1�6� �S�T�

þÿ &�"� �-� �1�6� �S�T

1" MIN. O.D. STEEL FLAT LOCK WASHER

(12 REQUIRED)

3
"

FRONT ELEVATION SIDE VIEW

FRONT ELEVATION SIDE VIEW

PERFORATED SQUARE STEEL TUBE OPTION

BI-DIRECTIONAL RIGHT DIRECTIONALLEFT DIRECTIONAL

8
"

T
Y

P
.

8
"

T
Y

P
.

ANGLE IRON OPTION

þÿ�1���"� �P�E�R

SQUARE STEEL TUBE

(12 GAGE)

þÿ�1���"� �x� �1

(10 GAGE)

C
-C

C
-C

C
-C

C
-C

LIGHTWEIGHT WARNING LIGHT ATTACHED 

WITH VANDAL RESISTANT HARDWARE 

THROUGH UPRIGHT AND RAIL (OPTIONAL)

LIGHTWEIGHT WARNING LIGHT ATTACHED 

WITH VANDAL RESISTANT HARDWARE 

THROUGH UPRIGHT (OPTIONAL)

BARRICADE RAIL MAY BE

þÿ���"� �A�C�X� �P

þÿ���"� �H�I�G�H� �D�E�N�S�I�T�Y

þÿ���"� �H�O�L�L�O�W� �E�X�T�R�U�D�E

BARRICADE RAIL MAY BE

þÿ���"� �A�C�X� �P

þÿ���"� �H�I�G�H� �D�E�N�S�I�T�Y

þÿ���"� �H�O�L�L�O�W� �E�X�T�R�U�D�E

CLOSURES

REFLECTORIZED

ORANGE

(TYPICAL)

REFLECTORIZED 

SILVER (WHITE)

(TYPICAL)

REFLECTORIZED 

SILVER (WHITE)

(TYPICAL)

REFLECTORIZED

ORANGE

(TYPICAL)

BARRICADE RAIL SHEETING OPTIONS

TYPE III BARRICADES

2" SQUARE STEEL TUBE

(12 GAGE)

4’-0" - 6’-0"

4’-0" - 6’-0"

2" SQUARE STEEL TUBE

(12 GAGE)

6
"

O
R

8
"

þÿ�2�"� �x� �2�"� �x� 

þÿ�2�"� �x� �2�"� �

WELD TO CENTER 

OF BASE

WELD TO CENTER 

OF BASE

8
"

þÿ�2�"� �x� �2�"� �x� 

þÿ�2�"� �x� �2�"� �x� 

þÿ�1���"� �x� �1���"� �A�N

Other Type III Barricades meeting current NCHRP crash worthy criteria can be found on the FHWA Safety website at

 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/wzd.htm
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þÿ�S�T�E�E�L� �H�E�X� �B�O�

(4 REQUIRED)

þÿ�1���"� �x� �1���"

12 OR 14 GAGE GALVANIZED UPRIGHT  

þÿ�P�S�S�T� �S�T�E�E�L� �T�U�B�I�

1" ON CENTER, ALL FOUR SIDES

REFLECTIVE SHEETING

3’-4"

2" x 2" x 3’-0"  

12 GAGE GALVANIZED SLEEVE

þÿ�P�S�S�T� �S�T�E�E�L� �T�U�B�I

1" ON CENTER, ALL FOUR SIDES   

PLACED 6" FROM BOTTOM OF UPRIGHT

ATTACH STUB TO ANGLE 

þÿ�I�R�O�N� �B�Y�  ��"�

ON THREE SIDES

2" SQUARE STEEL TUBE 

6" HIGH (12 GAGE)

FOR INSERTING UPRIGHT

FRONT ELEVATIONSIDE VIEW

TEMPORARY SIGN SUPPORT

(WARNING LIGHT PLACED ON SIDE CLOSEST TO TRAFFIC)
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"
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"

(
T

Y
P

.)

Z-BRACKET DETAIL
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14 GAGE STEEL

3"

þÿ�1þÿ�1

þÿ�R�"� �D�I�

þÿ
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þÿ
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WARNING LIGHT HOUSING

MUST PROTRUDE FROM EDGE

OF SIGN A MINIMUM OF 1" 

AND BATTERY MUST BE 

PLACED IN OUTERMOST SLOT

LIGHTWEIGHT (3.3 LBS. MAX.) WARNING LIGHT TYPE A 

WITH  6 VOLT SINGLE LANTERN TYPE BATTERY HELD BY 

þÿ�Z�-�B�R�A�C�K�E�T� �A�T�T�A�C�H�E�D� �W�I�T�H�

WITH BOLT PROTECTION CUP.    LOCATE BOLT  2" IN 

FROM THE EDGE LINE OF THE PANEL 

þÿ�2�"� �x� �2�"� �x� 

þÿ�2�"� �x� �2�"� �x�

* SIGN STAND IS BALLASTED WITH FOUR OR MORE 35 LB SANDBAGS.  A MINIMUM OF ONE ON EACH END.

UPRIGHTS SHALL NOT EXTEND ABOVE THE SIGN PANEL.

þÿ�1 ��"� �D�I�A�.� �H�O�L�

þÿ &�"� �x� �3�"� �-� �1�6

þÿ�S�T�E�E�L� �H�E�X� �B�O�L

þÿ�A�N�D� �1���"� �F�L�A�T� �

TIGHTENED TO CUP WASHER

NYLON WASHER (SEE DETAIL BELOW)

INSERTED IN THE HOLE OF PANEL

(OPTIONAL)

OPTIONAL NYLON WASHER

þÿ &�"� �D�I�

þÿ þÿ�1

þÿ�4�8�"� �x� �4�8�"�

(MEDIUM DENSITY OVERLAY PLYWOOD)

Other temporary sign supports meeting current NCHRP crash worthy criteria can be found on the FHWA Safety website at

 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/wzd.htm
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NOTES:

PLASTIC DRUM
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REMAINDER OF DRUM

2" MAX.

NON REFLECTORIZED ORANGE

REFLECTORIZED WHITE

REFLECTORIZED ORANGE
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18" MIN.
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SYMBOLS TO BE USED ON PLANS

PLASTIC DRUM

 

PROPOSED TYPE III BARRICADE

 

EXISTING TYPE III BARRICADE

SANDBAGS SHALL BE USED  WHEN SUPPLEMENTAL WEIGHTS  ARE REQUIRED TO 

ACHIEVE STABILITY OF THE BARRICADE.   THE SANDBAGS SHALL BE PLACED 

SO THEY WILL NOT  COVER OR OBSTRUCT ANY  REFLECTIVE PORTION OF THE 

TRAFFIC CONTROL DEVICE.    

SIGNS, BARRICADES, AND PLASTIC DRUMS SHALL BE FACED WITH PRESSURE-

SENSITIVE  REFLECTIVE SHEETING  ACCORDING TO THE  CURRENT STANDARD 

SPECIFICATIONS FOR CONSTRUCTION.

NOTE:

DRUMS  SHALL HAVE AT LEAST 4 HORIZONTAL REFLECTORIZED

STRIPES  (2 ORANGE AND 2 WHITE)  OF 6" UNIFORM WIDTH,

ALTERNATING  IN COLOR WITH  THE TOPMOST REFLECTORIZED

STRIPE BEING ORANGE. NON REFLECTORIZED SPACES BETWEEN

THE HORIZONTAL REFLECTORIZED ORANGE AND WHITE STRIPES

SHALL BE ORANGE IN COLOR AND EQUAL IN WIDTH.

3   3  T&S/Typ/Signs/WorkZones/wzd 125 d  09/22/09  PJ      

    (SPECIAL DETAIL)    

2"  PERFORATED SQUARE STEEL TUBES  MAY BE  USED TO  FABRICATE  THE

HORIZONTAL BASE OF THE TYPE III BARICADE. 

 

WARNING LIGHTS SHALL  BE PLACED ACCORDING TO  THE CURRENT STANDARD

SPECIFICATIONS FOR CONSTRUCTION AND ALL OTHER PROVISIONS IN THE

CONTRACT WHEN THEY ARE USED ON TYPE III BARRICADES.

 

SEE ROAD STANDARD PLANS  R-113-SERIES FOR TEMPORARY CROSSOVERS FOR 

DIVIDED ROADWAY, AND R-126-SERIES FOR TYPICAL LOCATION AND SPACING 

OF PLASTIC DRUMS FOR PLACEMENT OF TEMORARY CONCRETE BARRIER.
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  12TM107-A265

					
MICHIGAN

DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR 

INSURANCE

Add the following after the first paragraph in subsection 107.10.C.4, on page 60 of the 
Standard Specifications for Construction:

In addition to the above insurance requirements, the following agencies must be listed as 
additional insured:

Midland County
Midland County Road Commission

Job(s): 130955A 

APPR:KF:DBP:09-17-14CSD:JDM 1 of 1 
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MIDLAND COUNTY ROAD COMMISSION 
SPECIAL PROVISION 

 FOR 
 AGGREGATE BASE, _ INCH, MODIFIED 
 
MCRC:ROWE                 1 of 1 OCTOBER 2016 
 

 
a. Description.  This work consists of placing an aggregate base in accordance with Sections 

302 and 902 of the 2012 Michigan Department of Transportation Standard Specifications for 
Construction except as modified herein. 
 

b. Materials.  Aggregate material used shall be dense graded MDOT 22A in accordance with 
Section 902 and Table 902-1 of the 2012 Michigan Department of Transportation Standard 
Specifications for Construction, but shall be composed of 100% crushed limestone. 
 

c. Construction.  Aggregate base material shall be placed in accordance with section 302.03 
of the 2012 Michigan Department of Transportation Standard Specifications for Construction and 
shall include furnishing, placing, grading, and compacting all new aggregate base material and all 
other work required to construct the new aggregate base. The aggregate base material shall be 
placed at locations shown on the plans or as directed by the Engineer. The requirements for 
compaction will be that the material be compacted by use of pneumatic-tired rollers or vibratory 
compactor, such that the new material is compacted to form a stable surface, and not to less the 
98% of its maximum unit weight at a moisture content not greater than optimum. 
 
The aggregate base material shall be delivered to the site in a thoroughly blended condition and 
shall be placed and spread on the prepared subgrade material in such a manner that the subgrade 
material will not become rutted or distorted. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Aggregate Base, _ inch, Modified ..................................................................... Square Yard 
 
Aggregate Base, _ inch, Modified includes all materials, labor, and equipment necessary to 
complete the work as described. 
 
Aggregate Base, _inch, Modified will be measured in placed by the square yard. Depth 
measurements will be made in accordance with the following intervals and accuracy. 
 
Depth measurements will be taken at intervals no greater than 100 lineal feet. Measured depth may 
be ½ inch less than the specified thickness provided that the average thickness of all measurements 
is greater than or equal to the specified thickness.   
 
Locations of depth measurements will be as directed by the Engineer. Locations found with deficient 
thickness shall be corrected by the Contractor at no additional cost to the Owner. 
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MIDLAND COUNTY ROAD COMMISSION 
SPECIAL PROVISION 

 FOR 
 APPROACH, CL _, _ INCH, MODIFIED 
 
MCRC:ROWE                1 of 1 OCTOBER 2016 
 

a. Description.  This work consists of installing aggregate approaches in accordance with 
Sections 307 and 902 of the 2012 Michigan Department of Transportation Standard Specifications 
for Construction except as modified herein. 
  

b. Materials.  The material shall be in accordance with Sections 307 and 902 of the 2012 
Michigan Department of Transportation Standard Specifications for Construction except that the 
material shall be 100% crushed limestone meeting gradation requirements for MDOT Dense Graded 
Aggregate 23A. 
 

c. Construction.  Approach, Cl _, _ inch, Modified shall be placed in accordance with Section 
307 of the 2012 Michigan Department of Transportation Standard Specifications for Construction. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid as specified in Section 307 of the standard specifications at the contract unit price using the 
following pay item: 
 

Pay Item Pay Unit 
 

Approach, Cl _, _ inch, Modified ....................................................................... Square Yard 
 
Approach, Cl _, _ inch, Modified includes all materials, labor, and equipment necessary to 
complete the work as described. 
 
Approach, Cl _, _ inch, Modified will be measured in placed by the square yard. Depth 
measurements will be made in accordance with the following intervals and accuracy. 
 
Depth measurements will be taken as directed by the Engineer. Measured depth may be ½ inch less 
than the specified thickness provided that the average thickness of all measurements is greater than 
or equal to the specified thickness.   
 
Locations of depth measurements will be as directed by the Engineer. Locations found with deficient 
thickness shall be corrected by the Contractor at no additional cost to the Owner. 
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MIDLAND COUNTY ROAD COMMISSION 
SPECIAL PROVISION 

 FOR 
 SHOULDER, CL II, _ INCH, MODIFIED 
 
MCRC:ROWE     1 OF 1 OCTOBER 2016 
 
 

a. Description.  This work consists of installing aggregate shoulders in accordance with 
Sections 307 and 902 of the 2012 Michigan Department of Transportation Standard Specifications 
for Construction except as modified herein. 
 

b. Materials.  The materials shall be in accordance with Sections 307 and 902 of the 2012 
Michigan Department of Transportation Standard Specifications for Construction except that the 
material shall be 100% crushed limestone meeting gradation requirements for MDOT Dense Graded 
Aggregate 23A. 
 

c. Construction.  Shoulder, Cl II, _ inch, Modified shall be placed in accordance with Section 
307 of the 2012 Michigan Department of Transportation Standard Specifications for Construction. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid as specified in Section 307 of the standard specifications at the contract unit price using the 
following pay item: 
 

Pay Item Pay Unit 
 

Shoulder, Cl II, _ inch, Modified ........................................................................ Square Yard 
 
Shoulder, Cl II, _ inch, Modified includes all materials, labor, and equipment necessary to 
complete the work as described. 
 
Shoulder, Cl II, _ inch, Modified will be measured in placed by the square yard. Depth 
measurements will be made in accordance with the following intervals and accuracy. 
 
Depth measurements will be taken at intervals no greater than 100 lineal feet. Measured depth may 
be ½ inch less than the specified thickness provided that the average thickness of all measurements 
is greater than or equal to the specified thickness.   
 
Locations of depth measurements will be as directed by the Engineer. Locations found with deficient 
thickness shall be corrected by the Contractor at no additional cost to the Owner. 
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12TM501(A335) 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
HOT MIX ASPHALT PRICES FOR ADJUSTMENTS 

 
LAP:BDC 1 of 1 APPR:LFS:BCW:11-25-15 
 

a. Description.  This special provision identifies the price(s) that will be used in all 
payment adjustments for work related to hot mix asphalt item(s) used in conjunction with this 
contract. 
 
If the Contractors bid is lower than the established base price any positive adjustment will use 
the Contractors bid in the calculation for the adjustment.  If the Contractors bid is lower than the 
established base price any negative adjustment will use the base price established herein in the 
calculation for the adjustment. 
 
If the Contractors bid is higher than the established base price any positive adjustment will use 
the Contractors bid in the calculation for the adjustment.  If the Contractors bid is higher than the 
established base price any negative adjustment will use the Contractors bid in the calculation for 
the adjustment. 
 

b. Base Unit Prices.  The base price(s) shown below will be used as specified above in 
calculating adjustments for the pay item(s) listed herein: 
 
Pay Item Code Pay Item Name Unit Base Price 

5010025 Hand Patching Ton $83.78 
5010050 HMA, 4E1 Ton $57.96 
5010056 HMA, 5E1 Ton $60.50 
5010061 HMA Approach Ton $86.48 
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MIDLAND COUNTY ROAD COMMISSION 
SPECIAL PROVISION 

FOR 
 HOT MIX ASPHALT APPLICATION ESTIMATE 

 
MCRC:ROWE     1 of 1            OCTOBER 2016 
 

a. Description. The work shall be done in accordance with the requirements of Division 5 of 
the Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction, 
except as specified herein. 

 
b. Construction Methods. The work shall be completed in accordance with sections 501 and 

501 of the MDOT 2012 Standard Specifications for Construction and MDOT Special Provision for 
Acceptance of Hot Mix Asphalt Mixture on Local Agency Projects. 

 
The roller method will be used for testing compaction of the HMA. 
 

c. Materials 
 
HMA, 5E1 (Top Course) shall have a yield of 165 pounds per square yard. The performance grade 
asphalt binder shall be 64-28. 
 
HMA, 4E1 (Leveling Course) shall have a yield of 220 pounds per square yard. The performance 
grade asphalt binder shall be 64-28. 
 
HMA, 4E1 (Base Course) shall have a yield of 220 pounds per square yard. The performance grade 
asphalt binder shall be 58-22. 
 
HMA, 5E1 (Wedging Course) shall have a yield of 0 to 165 pounds per square yard for profile 
modifications on Eastman Road. The performance grade asphalt binder shall be 64-28. 
 
HMA Approach for intersections shall consist of HMA, 5E1 and HMA, 4E1 and match the mainline 
application rates. The performance grade asphalt binder shall be 64-28 for the top and leveling 
course and 58-22 for the base course. 
 
HMA Approach for driveways shall consist of HMA, 5E1 and HMA, 4E1 and shall have a yield of 
165 and 220 pounds per square yard respectively. The performance grade asphalt binder shall be 
64-28. 
 
The HMA bond coat material shall be per the 2012 Michigan Department of Transportation Standard 
Specification for Construction. The application rate on existing or between courses shall be 0.05 to 
0.15 gal per square yard (for information only not a pay item). 
 
The aggregate wear index (AWI) for the top course shall be 260 minimum. 
 

d. Measurement and Payment. Measurement and payment for HMA, 5E1, HMA 4E1 and 
HMA Approach shall be at the contract unit price per ton. No additional payment will be made for 
HMA bond coat mixture. 
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12RC816-A095-02 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
TURF ESTABLISHMENT, PERFORMANCE 

 
DES:JLB 1 of 5 APPR:DMG:LML:01-13-15 
 

a. Description.  For the work identified in this special provision paid for by the pay item 
Turf Establishment, Performance only, delete section 816 of the Standard Specifications for 
Construction and replace it with this special provision.  The Contractor is responsible for the 
performance and quality of turf growth in the areas indicated on the plans and as identified by 
the Engineer.  Comply with all local, state and federal laws when completing this work. 
 
Establish a durable, permanent, weed-free, mature, perennial turf.  The work consists of 
fundamental turf work, including but not limited to topsoiling, seeding, mulching, erosion control, 
maintenance, watering and repair of turf as described herein during the life of the contract and 
during the life of any supplemental performance bond which may ensue. 
 
Choose and implement proven turf establishment industry practices; provide all necessary labor 
and equipment; select and provide all turf establishment materials; and control erosion and any 
subsequent sedimentation at all times. 
 
Perform a site analysis, interpret the results and implement a turf establishment program to 
ensure compliance with this specification.  The site analysis must take into consideration topsoil 
needs, fertilizer and pH requirements, seed mix, existing and future soil moisture levels, slopes 
and grades, required erosion control items and devices, maintenance requirements, local 
highway snow removal and deicing practices, and any other characteristics that influence and 
affect turf establishment. 
 
Subsection 107.11 of the Standard Specifications for Construction is revised relative to the 
Contractor’s responsibility for the repair of turf establishment work as follows.  The Contractor is 
responsible, at no additional cost to the contract, for the repair of turf establishment work 
occasioned by storm events up to 3 inches of rain in a 24 hour period as documented by local 
meteorological data submitted to the Engineer for review and approval.  All other portions of 
subsection 107.11 remain unchanged. 
 

1. Contractor Turf Establishment Experience Requirements.  Ensure weed control is 
done by a commercial herbicide applicator, licensed by the State of Michigan and certified 
by the Michigan Department of Agriculture (MDA) in the appropriate category to apply 
herbicides.  Use application procedures and materials according to federal, state and local 
regulations.  Use of restricted use chemicals is prohibited.  Provide appropriate 
documentation and secure approval from the Engineer before application of herbicides. 

 
At least 10 work days prior to start of turf establishment, provide documentation to the 
Engineer, from the Contractor performing the turf establishment work, that they meet one or 
both of the following requirements. 

 
A. At least one person employed by the Contractor performing the turf 

establishment work and assigned to the job site has a degree or certificate in Turf 
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12RC816-A095-02 
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Management, Horticulture or related field. 
 

B. At least one person employed by the Contractor performing the turf 
establishment work and assigned to the job site has at least 5 years of experience in 
roadside turf establishment. 

 
b. Materials.  Provide topsoil, seed, mulch, pesticide, herbicide, mulch blankets and any 

other unique erosion control materials as necessary to fulfill this specification, as detailed on the 
plans.  Use additional materials, as necessary, to meet the standards set forth for turf 
establishment in this special provision.  The use of sod on the project requires the prior approval 
of the Engineer and if approved, may be used at limited site locations only. 
 
Selection of all materials is the responsibility of the Contractor with the following minimum 
conditions. 
 

1. Soil.  Provide furnished or salvaged topsoil, which may be blended compost, that will 
support vigorous growth.  Ensure topsoil is humus bearing and placed at least 4 inches 
deep.  Ensure it is free of stones larger than 1/2 inch (2 inches on freeway projects) in 
diameter and other debris.  Trim and grade the finished slope in accordance with subsection 
205.03.N of the Standard Specifications for Construction. 

 
2. Seed.  Use a seeding mixture that is composed of four or more species of perennial 

grass.  Use only species and their cultivars or varieties which are guaranteed hardy for 
Michigan. 

 
Recommended species of perennial grasses include: Kentucky Bluegrass, Perennial 
Ryegrass, Hard Fescue, Creeping Red Fescue, Chewings Fescue, Turf-type Tall Fescue, 
Buffalo grass, and Alkaligrass-Fults Puccinellia distans.  Select cultivars or varieties of 
grasses that are disease and insect resistant and of good color.  Ensure that no one species 
in the mix is less than 5 percent, or more than 25 percent, of the mixture by weight.  Do not 
select grass species considered noxious or objectionable, such as Quack Grass, Smooth 
Brome, Orchard Grass, Reed Canary Grass and others. 

 
A. Ensure the seed is legally saleable in Michigan.  Ensure the seed product does 

not contain more than 10 percent inert materials.  Ensure the seed source is an MDOT 
approved certified vender. 

 
B. Adapt the species and varieties of seed to the site conditions, to the site use, and 

to the soils, moisture and local climate.  Site use may include, but is not limited to, 
detention pond, wildlife habitat, playground, wetlands, forested wetland, rural roadside, 
urban roadside and highly maintained front yard. 

 
C. Ensure at least two of the species in the mixture proposed to be planted within 15 

feet behind the curb or the shoulder are salt tolerant. 
 

3. Mulch.  Mulch seeded areas with the appropriate materials for the site conditions to 
promote germination and growth of seed and to mitigate soil erosion and sedimentation. 

 
4. Herbicides.  Comply with all federal, state and local laws.  As part of the MDA weed 

control application, the Contractor is required to make proper notifications and/or postings 
as per label and MDA requirements for all locations that will be sprayed.  Notify the Engineer 
at least 48 hours prior to any applications being made.  Furnish and apply herbicide(s) as 
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needed.  It is the Contractor’s responsibility to select the herbicide(s) and the rate at which it 
is used.  Obtain the Engineer’s approval of work methods and herbicide(s) selected prior to 
the application of the herbicide(s).  Complete a spray log and submit to the Engineer each 
day an application is made. 

 
Do not draw water from any waterway (i.e. river, ditch, creek, lake etc.) located on state, 
county or municipal right-of-way, for mixing with herbicides. 

 
5. Fertilizers.  Furnish and apply fertilizer(s) as needed.  It is the Contractor’s 

responsibility to select the fertilizer(s) and the rate at which it is used.  Phosphorus is 
allowed for use only at the time of planting and when required by soil conditions.  Obtain the 
Engineer’s approval of work methods and fertilizer(s) prior to the application of the 
fertilizer(s). 

 
6. Water.  Furnish and apply water from an approved source at a rate to promote 

healthy growth. 
 

c. Construction.  The Contractor is responsible for all work and all construction methods 
used in completing this work.  Implementation of any part of the standard specifications or 
standard plans by the Contractor does not relieve the Contractor of responsibility for 
acceptability of the construction methods or for the quality of the work. 
 

1. Inspection of the Work.  The Contractor is responsible for all inspection of turf 
establishment work. 

 
Use a Contractor’s Daily Report, approved by the Engineer, to report inspections made and 
to document turf establishment work performed on this project.  Complete and submit a 
Contractor’s Daily Report to the Engineer when any work performed under this special 
provision is in progress. 

 
Include all necessary materials documentation including tests slips, certifications, etc. with 
the associated Contractor’s Daily Report. 

 
The Engineer will determine the acceptability of the Contractor’s Daily Report in terms of 
their completeness and accuracy.  The Engineer reserves the right to verify all submitted 
measurements and computations.  Failure by the Contractor to submit acceptable and 
timely reports to the Engineer may result in withholding of progress pay estimates on turf-
related items until such time as reports are submitted and deemed acceptable. 

 
The Engineer reserves the right to inspect the project for any reason in accordance with 
subsection 104.01 of the Standard Specifications for Construction, including the fulfillment of 
other inspection requirements such as Soil Erosion and Sedimentation Control, NPDES, etc.  
Inspections made by the Engineer do not relieve the Contractor of the responsibility for 
inspections required by this special provision or the Contractor’s responsibilities for erosion 
control and turf establishment. 

 
2. Erosion Control.  Control erosion at all times according to section 208 of the 

Standard Specifications for Construction.  Control of soil erosion is the responsibility of the 
Contractor.  However, sedimentation controls must be placed as indicated on the plans or 
as directed by the Engineer.  Continuously monitor the site for needed erosion repair from 
any cause as addressed in the contract.  Return all eroded areas to original grade as 
detailed in the contract. 
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Take immediate corrective action if sedimentation occurs in drainage structures or any 
watercourse or water containment area and stabilize all disturbed areas contributing to this 
sedimentation within 24 hours after the erosion occurrence.  Remove sediment deposited as 
a result of the Contractor’s inability to control the soil erosion at the Contractor’s expense. 

 
Reimburse the Department for any costs levied against the Department, such as fines, 
environmental costs, costs for remedies required, or any other costs as a result of the 
Contractor’s failure to comply with this special provision and with federal, state and local 
laws. 

 
3. Erosion Repair.  The Contractor is responsible for all repairs and liable for all 

consequences (legal, monetary or other) associated with erosion or sedimentation damage 
to finished or unfinished work. 

 
Report all erosion occurrences and the repairs made by the Contractor to the Engineer in 
the format and at the frequency required by the Engineer.  Repair any erosion, displacement 
or disturbance to ongoing or completed work by any cause at no additional cost to the 
contract unless otherwise noted herein. 

 
The Contractor is responsible and liable for all traffic control and safety measures required 
to repair and protect damaged turf areas.  Repair any eroded area that may affect the 
support of the roadbed or safety of the public within 24 hours of the erosion occurrence. 

 
Place protective devices such as barriers, directional signs/signals, temporary fence, or any 
other safety measures immediately after any erosion damage occurs that has the potential 
of endangering the public.  In these instances, provide the Engineer with a written summary 
of the immediate action taken describing the repairs made and the safety measures taken, 
within 24 hours of the occurrence of the damage. 

 
4. Mowing and Weeding.  Maintain turf to a visually appealing level, and not more than 

8 inches in height at any time, prior to acceptance.  Weeds must be controlled to less than 
10 percent of the turf establishment area at all times during construction. 

 
5. Final Acceptance and Supplemental Performance Bond. 

 
A. Final Acceptance Parameters.  Ensure before final acceptance of the turf 

establishment work, all of the following minimum parameters are met throughout all 
exposed areas of the project designated on the plans or identified by the Engineer as 
turf establishment areas: there must be no exposed bare soil and the turf must be fully 
germinated, erosion free, weed free, disease free, dark green in color and in a vigorous 
growing condition. 

 
The Engineer will notify the Contractor of the dates and times of all acceptance 
inspections.  The Contractor may accompany the Engineer during these inspections.  If 
the Contractor does not agree with the decision made by the Engineer, the Contractor 
may request an inspection by a mutually agreed upon third party (Michigan State 
University Extension service or other).  A joint inspection, to include the Engineer, the 
Contractor, and the third party, will be scheduled by the Engineer.  Pay all expert fees 
and expenses charged by the third party. 

 
B. Supplemental Performance Bond.  In the event that all contract items of work are 
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completed, including the placement of all turf establishment items of work, and the final 
acceptance of the project is delayed because the final acceptance parameters for the 
turf establishment work have not been fully met; the Contractor may propose to the 
Engineer the use of a supplemental performance bond. 

 
The bond serves to secure the successful completion of turf establishment work and 
fulfillment of all final acceptance parameters for the turf establishment work.  Ensure the 
supplemental performance bond, in all respects, is satisfactory and acceptable to the 
Department and executed by a surety company authorized to do business with the State 
of Michigan. 

 
Ensure the bond is in an amount equal to 50 percent of the turf establishment work items 
covered by this special provision.  Ensure the bond remains in place for two growing 
seasons.  At the discretion of the Engineer, the bond may be reduced on a prorated 
basis as portions of the areas designated for turf establishment on the project meet the 
final acceptance parameters. 

 
Prior to commencement of any work necessary to meet the acceptance parameters 
during the bonded period, the Contractor must apply for a permit to work within MDOT 
right-of-way using Form 2205.  The permit fee and an individual permit performance 
bond will not be required.  The permit insurance requirements, however, will be required. 

 
d. Measurement and Payment.  The completed work, as described, will be measured and 

paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Turf Establishment, Performance .................................................................... Square Yard 
 
Turf Establishment, Performance will include all labor, equipment and materials required or 
selected by the Contractor to install, maintain, inspect, repair and meet the acceptance 
parameters for turf establishment specified in this special provision, including preparation, 
updating and submittal of the Contractor’s Daily Reports. 
 
Repairs made to damaged turf establishment areas as a result of a documented storm by local 
meteorological data resulting in rainfall amounts of more than 3 inches in a 24 hour period will 
be paid for as an increase to original quantities in accordance with subsection 109.05 of the 
Standard Specifications for Construction. 
 
The following schedule of payment applies to work performed according to this special 
provision.  Upon completion of topsoil surfacing stage, 50 percent of the authorized amount for 
Turf Establishment, Performance will be paid to the Contractor.  The remaining 50 percent of 
the authorized amount will be paid upon completion of all other work necessary to comply with 
this special provision and to meet all final acceptance parameters for Turf Establishment, 
Performance or at such time as the supplemental performance bond is accepted by the 
Department. 
 
The supplemental performance bond and all costs associated with turf establishment work 
performed during the duration of the performance bond will not be paid for separately.  These 
costs which may include, but are not limited to, mobilization, traffic control devices, and the 
required permit insurance are included in the unit price bid for Turf Establishment, 
Performance. 
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a. Description.  Project management staff will evaluate the Contractor’s performance on this 
project and the evaluation may be used as a basis for modifying the prequalification ratings of the 
Contractor.  An evaluation may be issued during the course of a project (interim) and will be issued 
after completion of a project (final).  The criteria used for the evaluation will be provided by the 
Engineer upon written request at the preconstruction meeting or found on the MDOT web site in 
the Bureau of Highways Instructional Memorandum 2011-01.  Any action to modify the 
Contractor’s prequalification ratings will be taken in accordance with the duly promulgated 
prequalification rules. 
 
If an interim contractor performance evaluation is issued and regardless of whether the Contractor 
requests a meeting to discuss a Contractor Performance Evaluation, project management staff 
may require the Contractor to submit a performance improvement plan to address needs identified 
in the Contractor Performance Evaluation and to attend a meeting to discuss the improvement 
plan.  After the meeting is held, the project management staff may approve the plan or require 
changes to the plan.  Resubmit the plan if changes are required.  Immediately implement 
approved performance improvement plans.  If the Contractor does not implement the plan 
immediately, MDOT will consider the Contractor to be in non-compliance and will take action as 
described under section c of this special provision. 
 
Within 21 days of the receipt of a Contractor Performance Evaluation, the Contractor may make 
a written request to meet with project management staff to review the evaluation.  As a result of 
this meeting, the evaluation may be left unchanged or revised as deemed appropriate by the 
Engineer.  The Engineer will then give the Contractor written notice with the final Contractor 
Performance Evaluation.  If the meeting is not requested within the 21-day period, the original 
evaluation becomes the final and will not be subject to later contest or appeal. 
 

b. Appeals. 
 

1. Appeal of Evaluation.  Within 14 days after the date a performance evaluation 
becomes final and is received by a Contractor, they may file a written appeal of any rating of 
seven or below to the Engineer.  The written appeal must contain documentation supporting 
the Contractor’s position that the rating is not warranted.  The appeal will be considered by a 
Contractor Performance Evaluation Appeal Panel.  If no appeal is filed within the 14-day period, 
the evaluation becomes final and will not be subject to later contest or appeal.  Interim 
Contractor Performance Evaluations cannot be appealed. 

 
2. Appeal of Performance Improvement Plan.  Within 14 days after the date that a 

performance improvement plan is approved and sent to the Contractor, the Contractor may file 
a written appeal of that plan to the Engineer and request to appear before a Performance 
Evaluation Appeal Panel.  Documentation must include the reasons for the appeal.  If a timely 
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written appeal is not filed, the performance improvement plan becomes final and will not be 
subject to later contest or appeal. 

 
An appeal filed by a Contractor will be considered by a Contractor Performance Evaluation 
Appeal Panel.  The panel will be composed of three licensed professional Engineers from the 
Department (following the format of a Central Office Review Panel) who were not directly 
involved in the management of the project.  This panel will review appeals on all Contractor 
Performance Evaluations for this project.  The Contractor and the Engineer will be required to 
submit supporting documentation relevant to the appeal and will attend a formal appeal 
hearing.  Upon concluding its review, the panel will confirm or modify the Contractor 
Performance Evaluation.  The panel will, within 30 days, send the Contractor and Engineer 
written notice of its decision along with a copy of the modified Contractor Performance 
Evaluation if applicable.  The original or modified Contractor Performance Evaluation is final 
and constitutes the Department’s decision; it is not subject to further contest or appeal. 

 
c. Non-Compliance.  If a Contractor fails to honor a request by project management staff to 

submit a performance improvement plan or to meet to discuss it, or if a Contractor fails to carry 
out an approved performance improvement plan, that failure may be used as a basis for 
modifying the prequalification ratings of the Contractor.  Any action to modify the Contractor’s 
prequalification ratings will be taken in accordance with the duly promulgated prequalification 
rules. 

 
d. Subcontractors.  For purposes of this special provision, the word “Contractor” includes 

subcontractors.  Project management staff will evaluate the performance of subcontractors in 
accordance with this special provision. 
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Delete the first sentence in subsection 102.15, on page 22 of the Standard Specifications 
for Construction, and replace with the following: 
 

The Department will provide the contract and bond forms electronically to the determined 
low Bidder, using ProjectWise.  The low Bidder will receive notification of the documents 
availability from MDOT-Awards@michigan.gov at the e-mail address provided to the 
Department.  The determined low Bidder will be responsible for printing the contract 
documents for return to the Department. 

 

76



12SP-102D-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
LOW BID WITHDRAWAL PRIOR TO CONTRACT AWARD 

 
CSD:JDM 1 of 1 APPR:JJG:DBP:07-02-13 

FHWA:APPR:07-10-13 
 
Add the following sentence to the end of the last paragraph in subsection 102.17, on page 
24 of the Standard Specifications for Construction: 
 

A determined low bidder whose bid is withdrawn prior to contract award cannot participate 
as a subcontractor, supplier, or trucker on the project. 

 
Add the following sentence to the end of the fifth paragraph in subsection 108.01. on page 
72 of the Standard Specifications for Construction: 
 

The Contractor may not hire, a determined low bidder on a project who has withdrawn a 
bid prior to award, as a subcontractor, supplier, or trucker on the same project. 
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Add the following paragraphs directly below the first paragraph of the subsection 102.15, 
on page 22 of the Standard Specifications for Construction. 
 

If the electronic transmittal of the contract and bond forms to the determined low Bidder occurs 
later than 5 calendar days of the bid letting, and the Department has not received the DBE 
Participation Sheets or Abbreviated Contractor Good Faith Effort Application from the 
otherwise determined low Bidder, the Department may award the contract to the next low 
Bidder, or otherwise exercise its discretion in accordance with subsection 102.13. 

 
If the electronic transmittal of the contract and bond forms to the determined low Bidder occurs 
prior to 5 calendar days of the bid letting, and the Department does not receive the DBE 
Participation Sheets or Abbreviated Contractor Good Faith Effort Application from the 
determined low Bidder within 5 calendar days of the bid letting, the Department may award 
the contract to the next low Bidder, or otherwise exercise its discretion in accordance with 
subsection 102.13. 

 
Add the following paragraph directly below the first paragraph of the subsection 102.17, 
on page 23 of the Standard Specifications for Construction. 
 

The determined low Bidder’s failure to submit the overall DBE percentage with the bid or the 
determined low Bidder’s failure to submit the DBE Participation Sheets or Abbreviated 
Contractor Good Faith Effort Application within 5 calendar days of the bid letting as specified 
in subsection 102.18 will result in the payment of the bid guaranty to the awarding authority if 
the Bid Appeal Committee denies the appeal as outlined in subsections 102.11 and 102.12. 

 
Delete the second paragraph of subsection 102.18, on page 24 of the Standard 
Specifications for Construction in its entirety and replace with the following: 
 

All Bidders must provide the overall DBE percentage they have attained at time of bid within 
the DBE Goal folder of the Expedite bid file on all projects with a DBE goal designation. 

 
The two lowest Bidders, regardless of bid status (as checked, if available, or as submitted, if 
TBA), must provide Disadvantaged Business Enterprise (DBE) Participation Sheets within 5 
calendar days of the bid letting.  Submit this information using Form 0178 via e-mail to MDOT-
Awards@michigan.gov. 

 
If either of the two lowest Bidders, regardless of bid status (as checked, if available, or as 
submitted, if TBA), are unable to meet the DBE participation goal, an Abbreviated Contractor 
Good Faith Effort Application must be provided within 5 calendar days of the bid letting.  
Submit this information using Form 0188A via e-mail to MDOT-GFE@michigan.gov.  This 
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submittal must include the DBE Participation Sheets that will be used to meet any portion of 
the DBE goal. 

 
A Bidder who fails to meet the DBE participation goal will be deemed ineligible for award of 
the contract subject to the provisions of subsection 102.18.A. 

 
Delete subsection 102.18.A, on page 25 of the Standard Specifications for Construction in 
its entirety and replace with the following: 
 

If a determined low Bidder is unable to meet the DBE participation goal, additional information 
relating to their Abbreviated Contractor Good Faith Effort Application specified in subsection 
102.18, will be required.  That additional information will be submitted in accordance with the 
current Department DBE Program Procedures.  The contract will not be awarded until a 
determination is made by the Department. 
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a. Description.  This special provision establishes the requirements for parties desiring a 
joint/two-party check arrangement. 
 

b. Requirements.  Parties desiring a joint/two-party check arrangement must submit an 
Application to Use Joint Checks (MDOT Form 0183) to the Department as described on Form 
0183.  An acceptable joint check arrangement must include the following: 
 

1. Prime contractor/payor cannot require the subcontractor to use a specific supplier or 
the prime contractor’s negotiated price; 

 
2. Subcontractor is more than an extra party in releasing the check to the material 

supplier; 
 

3. Subcontractor negotiates the quantities, price and delivery of materials; 
 

4. Prime contractor/payor issuing the check acts solely as guarantor; 
 

5. Subcontractor releases the check to the supplier; 
 

6. Only a short term arrangement (no more than two seasons) with the purpose being 
establishment of or increase of subcontractor’s credit line with the material supplier; and 

 
7. Subcontractor is responsible to both furnish and install the material/work item. 

 
Copies of cancelled joint checks issued from the prime/payor to a Disadvantaged Business 
Enterprise (DBE) and supplier must be submitted by mail, fax, or e-mail to the MDOT Office of 
Business Development upon request. 
 

c. Measurement and Payment.  Joint/Two-Party Checks arrangements will not be paid for 
separately, but will be included in costs for other pay items. 
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a. Description.  This special provision establishes the requirements for dissemination of any 
public relations communications and/or products intended for an external audience pertaining to 
this contract.  Dissemination must not be made without prior written approval from the 
Department, Office of Communications, and then only in accordance with explicit instructions by 
the Department.  This includes the use of the Michigan Department of Transportation (MDOT) 
logo. 
 
A violation of this provision may be considered a default of contract and the Department may 
exercise its rights in accordance with subsection 108.11 of the Standard Specifications for 
Construction. 
 

b. Public Relations Information.  Examples of communications and/or products may 
include, but are not limited to:  brochures, flyers, invitations, programs, postings on social media 
sites or web sites, new or updated video, digital versatile disk (DVD) productions, or video sharing 
productions, exhibits, presentations, or any other printed materials intended for an external 
audience. 
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Delete Subsection 104.07.B.2 on page 36 of the Standard Specifications for Construction, 
in its entirety and replace it with the following: 
 

2. Construction Safety Program.  Before beginning work on the project, the Contractor 
must submit a written “Construction Safety Program” that outlines the plan and 
procedures for preventing and mitigating accidents and fires on the project and 
meeting all health and safety requirements of the contract.  Also in the program include 
provisions for meeting the requirements of subsection 812.03 and details for the 
materials and equipment that will be used to prevent construction related debris or 
materials from entering the open lanes of traffic and what actions, including traffic 
control measures, will be taken to immediately and safely remove the debris or 
material from the roadway.  The Contractor must meet with the Engineer to discuss 
the “Construction Safety Program” and to develop mutual understandings to govern 
the administration and enforcement of the program. 

 
 
Replace the second sentence in the first paragraph of Subsection 104.07.C.3 on page 37 
of the Standard Specifications for Construction with the following: 
 

The Contractor is responsible, at the Contractor’s expense, to provide the necessary 
materials and equipment to prevent construction related debris or materials from entering 
the open lanes of traffic.  This includes protection of traffic controls, removal of spilled 
materials or debris from the roadbed or drainage courses, and repair of damaged facilities 
necessary for public travel and safety. 
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Add the following, to the end, of subsection 104.07.B, Safety and Health Requirements, on 
page 36 of the Standard Specification for Construction: 
 
4. Worker Visibility.  Effective November 24, 2008, all workers within the right-of-way who are 

exposed to traffic or to construction equipment within the work area, must wear high visibility 
clothing. 

 
High visibility clothing or high visibility safety apparel is personal protective safety clothing that 
is intended to provide conspicuity during both daytime and nighttime usage.  High Visibility 
safety apparel must meet the Performance Class 2 or 3 requirements of the American National 
Standards Institute/International Safety Equipment Association (ANSI/ISEA) 107-2004 for 
High-Visibility Safety Apparel and subsequent revisions thereof. 

 
Costs incurred to comply with this requirement will be the responsibility of the Contractor. 
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a. Description.  A Value Engineering Change Proposal (VECP) modifying plans, 
specifications, or other contract requirements may be submitted for this project if the proposed 
change results in reduced construction cost, a higher quality product, improved safety, or a shorter 
contract time.  The estimated cost savings must be quantifiable in relation to the contract cost.  
No work can begin before written authorization.  The proposed change must not alter the essential 
functions or characteristics of the project or significantly delay the completion of the project.  A 
VECP or conceptual VECP will only be considered after project award.  Essential functions and 
characteristics include, but are not limited to, service life, operating costs, ease of maintenance, 
desired appearance, impact on utilities and right of way, mobility and safety of the motorist, 
bicyclist and pedestrian; design standards, and safety standards.  This specification does not 
restrict the Contractor from proposing improvements to the project that may not result in net cost 
savings.  A conceptual VECP stating the basic concept and approximate cost savings may be 
submitted for preliminary consideration. 
 

b. Submittal of Conceptual VECP.  Submit a Conceptual Proposal for the preliminary 
evaluation.  Upon review by the Engineer, one of the following actions will be taken: 
 

● Conceptual approval and a request for the Contractor to submit a formal VECP. 
● Request for additional information. 
● Denial of the VECP. 

 
Preliminary review of a conceptual proposal reduces the Contractor risk of subsequent denial but 
does not commit the Department to eventual approval of the full VECP.  Submit five copies of the 
following information for each Conceptual VECP using the Value Engineering Change Proposal 
Form (Form # 1962) marked Conceptual VECP. 
 

1. A description of the difference between the existing contract items and the proposed 
changes, and expected benefits. 

 
2. A set of conceptual plans and a description of proposed changes to the contract items. 

 
3. An estimate of the anticipated cost savings or increase. 

 
4. A date by which the Department must make a decision to avoid delays to the existing 

contract and obtain the cost savings.  Also include information on the amount of time 
necessary to develop the full proposal and impacts to the progress schedule. 

 
5. If impacting maintenance of traffic provisions, identify proposed changes and impacts 

to the Special Provision for Maintaining Traffic. 
After approval of conceptual VECP, the Contractor must follow section c for the Final VECP. 
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c. Submittal of Final VECP.  Submit five copies of the following information for each VECP 

using Value Engineering Change Proposal Form (Form # 1962) marked Final VECP. 
 

1. A description of the difference between the existing contract and the proposed change, 
and the advantages and disadvantages of each, including effects on service life, operating 
costs, ease of maintenance, desired appearance, impact on utilities and right of way, mobility 
and safety of the motorist, bicyclist and pedestrian; design standards, and safety standards. 

 
2. A complete set of plans, if necessary, and specifications showing the revisions relative 

to the original contract.  This portion of the submittal must include design notes and 
construction details.  If the proposal has plans, these must be signed and sealed by the 
Contractor’s Professional Engineer licensed in the State of Michigan. 

 
3. All costs and proposed unit prices must be documented by the Contractor and must 

include a cost comparison summarizing all the items the VECP replaces, reduces, eliminates, 
adds, or otherwise changes from the original contract on a spreadsheet. 

 
4. A date by which the Department must make a decision to avoid delays to the existing 

contract and to obtain the proposed cost savings. 
 

5. If impacting maintenance of traffic provisions, identify proposed changes and impacts 
to the Special Provision for Maintaining Traffic.  If the submitted revisions to the maintaining 
traffic provision are approved and require any corrections, the Contractor is responsible for all 
additional costs related to corrective measures. 

 
6. A statement detailing the affect the proposal will have on the time for completing the 

contract and impacts to the critical path and progress schedule. 
 

7. A description of any known uses or testing of the proposed changes and the conditions 
and the results. 

 
8. If the VECP submittal includes pay items associated with a warranty, include the latest 

version of the warranty specification. 
 

d. Evaluation.  By submitting the VECP, the Contractor agrees not to hold the Department 
liable for its decision or for any delays to the work attributable to the VECP.  Decisions on VECP 
are not subject to appeal.  Work on the project will continue in accordance with the requirements 
of the contract until a work order is issued which incorporates the VECP changes.  The 
Department has final authority of the acceptability of a VECP and of the estimated net savings 
attributable to the adoption of all or any part of the VECP.  If, in the judgment of the Engineer, 
contract prices do not represent a fair measure of the value of work to be performed or to be 
deleted, the Engineer will use other means to determine the estimated net savings. 
 
The Department may modify a VECP, with the concurrence of the Contractor, in order to make it 
acceptable.  The Contractor's share of the savings will be based on the modified VECP. 
 
If the VECP is accepted, in whole or in part, the written acceptance will be issued by a work order 
and followed with a contract modification.  The work order and contract modification will include 
the necessary changes in the plans and specifications and any conditions upon which the 
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approval is based.  Acceptance of the VECP will not extend the time of contract completion unless 
specifically provided for in the work order and contract modification. 
 
VECP will be evaluated in accordance with the following: 
 

1. The Engineer will determine if a VECP qualifies for consideration and evaluation.  The 
Engineer may deny any VECP that requires excessive time or costs for review, evaluation or 
investigation.  The Engineer may deny any VECP that is not consistent with the Department’s 
design policies and criteria for the project. 

 
2. The Department will not accept a VECP that is similar to a change in the plans or 

specifications under consideration by the Department for the project at the time the proposal 
is submitted; nor will the Department accept a proposal based upon, or similar to, standard 
specifications, general use special provisions or standard drawings adopted by the 
Department after the advertisement for the contract.  The Department reserves the right to 
make such changes without compensation to the Contractor under the provisions of 
subsection 103.02 of the Standard Specifications for Construction. 

 
3. The Contractor will have no claim against the Department for additional costs or delays 

resulting from denial or untimely acceptance of a VECP.  These costs include but are not 
limited to: development costs, loss of anticipated profits, increased material or labor costs, or 
untimely response. 

 
4. A VECP will be denied if equivalent options are already provided in the contract. 

 
5. A saving resulting solely from the elimination or reduction in quantity of a contract pay 

item will not be considered as a VECP.  A saving resulting from the elimination or reduction 
in quantity of a contract item specified as part of a VECP may be considered. 

 
6. In calculating the value of cost savings, the Department has the right to disregard the 

Contract bid prices, if such prices do not represent the value of the work to be performed or 
to be deleted, and has the right to calculate the savings based on reasonable cost for such 
work. 

 
7 A VECP cannot be used to alter incentive and disincentive rates and maximum 

payments on A + B and/or lane rental projects. 
 

8. A VECP will be denied if the design consultant for the contractor is also the design 
consultant for the Department or other apparent conflicts of interest exist. 

 
e. Time Frame for VECP Evaluation.  The Contractor will be notified of the Department’s 

decision to approve or deny a conceptual or final VECP within 14 calendar days of receipt of the 
VECP.  If a written acceptance has not been received within this time frame, and the date has not 
been extended by mutual agreement of both parties, the VECP is denied.  The Department's 
decision is final and there is no appeal. 
 

f. Future Use of VECP.  The Department reserves the right to use all or any part of a VECP 
on other contracts without obligation or compensation to the Contractor.  If the VECP is accepted, 
the Department may use or disclose any information necessary to incorporate the VECP on future 
projects. 
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g. Payment for Work under the VECP.  The Engineer may reject all or any portion of work 
performed under an approved VECP if results are unsatisfactory.  The Engineer will direct the 
removal of rejected work and construction will proceed under the original contract requirements.  
There will be no payment for work performed under the proposal, or for its removal. 
 
No work related to a VECP will be performed under force account.  Agreed prices must be reached 
for any new or modified contract pay items related to the VECP before the VECP is approved. 
 
The changes will be incorporated into the Contract by changes in quantities of unit bid items, new 
agreed unit price items, lump sum or any combination, as appropriate, under the Contract.  Unless 
there is a differing site condition as described in subsection 103.02 of the Standard Specifications 
for Construction, the Contractor will not receive additional compensation for quantity overruns, 
design errors, supplemental surveys, geotechnical investigations, additional items or other 
increases in cost that were not foreseen in the accepted VECP, unless otherwise approved by 
the Engineer. 
 
The work order and authorization will include the price for performing all affected items of work 
and the estimated net savings in the cost of performing the work directly attributable to the VECP.  
VECP payments only involve direct savings or costs.  Indirect savings or costs (time, user delay, 
contract delay, etc) are not included in VECP payment calculations.  The calculations of VECP 
payments are independent from the payments or penalties for contract time related issues.  The 
Contractor will be paid 50 percent of this net savings based on as constructed or plan quantities 
whichever is in the best interests of the Department.  The amount specified in the work order and 
authorization constitutes full compensation to the Contractor for the VECP and the performance 
of that work. 
 

(Cost of Deleted Work) - (Cost of Added Work) = Net Savings 
 

Payment = (Net Savings)/2 
 
Note:  Approved VECP’s will be paid using the pay item code “1200000”, item description of 
"Value Engineering" and the pay unit is "Dollar" for the contract modification. 
 
The Contractor’s development costs for the proposed VECP, including all costs associated with 
design, are not reimbursable. 

87



12SP-104E-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
CONSTRUCTION DOCUMENT MANAGEMENT 

 
CFS:CF 1 of 3 APPR:JJG:DBP:09-09-14 

FHWA:APPR: 09-22-14 
 

a. Description.  This work consists of providing all materials, labor, and equipment 
necessary to meet MDOT’s construction document management (CDM) system process.  Submit 
all project documentation for this contract in electronic format and place it in MDOT’s CDM 
system, unless otherwise noted in this special provision.  No paper documents, faxes, e-mails or 
other methods/media are permitted except as allowed by this special provision or specifically 
approved by the Engineer.  The Contractor is responsible for keeping all information in the CDM 
system up to date throughout the execution of the contract. 
 

b. Digitally Encrypted Electronic Signatures.  All documents utilized on the project that 
require signature authorizations must be signed using a validated by MDOT digitally encrypted 
electronic signature.  Submit digitally encrypted signatures using Form 5600, Contractor 
Statement of Digital Electronic Signature Validation, to the Engineer for validation.  A database 
will retain the Contractor’s unique public key embedded into all digital electronic signatures.  If the 
approved validated signature file becomes unusable due to password or computer failures, loss 
of signature file, or other similar reason the Contractor is required to submit a new Form 5600 for 
the new digital signature. 
 
Scanned signatures, retail point of sale scribble capture, cursive fonts or other non-conforming 
signatures are prohibited.  All digitally encrypted signatures must meet the legal requirements of 
the Federal e-Sign Act of June 30, 2000 and use Public-Key Cryptography Standards (PKCS) 
#12 encryption.  The signature must be embedded into documents digitally by the unique user 
signing the document and must not require the use of a third party website, pay service or other 
proprietary software to view or authenticate.  Many different software/applications use standard 
PKCS #12 digitally encrypted electronic signatures. 
 
All fillable forms must retain the ability to be fillable upon submission to the Engineer.  Submitted 
documents are not to be locked (changes not permitted) when placing a digitally encrypted 
signature.  Software tracks changes to documents and this information is captured as part of each 
individual document.  Locked documents do not allow additional processing (information entry) 
by the Engineer and all locked documents will be returned to the Contractor for resubmission. 
 
Additional digitally encrypted electronic signature information can be found at the following link: 
 
https://mdotwiki.state.mi.us/construction/index.php/E-Signature 
 
Failure to submit documents utilizing valid digitally encrypted signatures will result in the 
documents being rejected by the Engineer and returned to the Contractor.  No payment will be 
made for any affected work items until all required documents are received with validated digitally 
encrypted signatures. 
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c. Contractor Access to MDOT’s Construction Document Management System 
(ProjectWise).  The Contractor must use the Departments current CDM system (ProjectWise).  
ProjectWise access is available at no cost to all contractors, suppliers and other vendors 
associated with the project.  ProjectWise access is granted in two ways, a web based access 
portal or full version of the software installed on a company’s computer.  User account setup, 
installation details, and access to ProjectWise may be requested by sending an e-mail request to: 
MDOT-ProjectWiseConst@michigan.gov 
 

d. Contractor Authorized Requestors.  The Contractor must designate two authorized 
requestors at the preconstruction meeting.  The authorized requestors are: 
 

1. The only individuals that can request the Engineer to provide or withdraw ProjectWise 
access for this contract. 

 
2. Responsible to designate contract roles in ProjectWise (submitter or read only). 

 
3. Responsible for promptly notifying the Engineer of any ProjectWise user access 

changes for this contract. 
 

e. Training.  Additional documentation and training for CDM system processes and details 
of scheduled classes and methods for requesting training are available at the following website: 
 
http://www.michigan.gov/mdotprojectwisetraining 
 

f. Technical Issue Resolution.  Upon discovery of a ProjectWise access issue the 
Contractor must immediately notify the Engineer and submit a notice to the e-mail resource 
MDOT-ProjectWiseConst@michigan.gov. 
 

g. Document Format.  The Engineer may reject documents that are deemed to be 
unsuitable.  This includes documents submitted that are illegible, unreadable, locked, etc.  The 
Contractor must re-submit the corrected documents via ProjectWise.  Failure to address rejected 
documents may delay progress payments. 
 
The Contractor must use the document naming conventions as described in the Department’s 
Construction Manual under the heading “Construction Documentation Standard Naming 
Conventions for e-Construction”.  This section is maintained at the following website: 
 
https://mdotwiki.state.mi.us/construction/index.php/E-Construction 
 

h. Document Workflows.  Electronic review/approval of documents will be accomplished 
through ProjectWise workflows and e-mail notifications.  A workflow is an ordered group of 
milestones, or states, through which a document passes on its way to completion. 
 
Documents placed in the ProjectWise Contractor In Box folders will initially have a state of 
“Pending.”  While in the Pending state the Contractor is able to modify or delete the document.  
Once the Contractor has finalized the document they must change the state from “Pending” to 
“Submitted.”  Once the document is in the “Submitted” state the Contractor will no longer be able 
to modify or delete the document. 
 
The Contractor must complete the following actions: 
 

89



12SP-104E-01 
CFS:CF 3 of 3 09-09-14 

● Upload all documents into the corresponding Contractor In Box folder. 
● Change the state of the document. 
● Send an e-mail to the Engineer, or their approved representative, providing notification 

that there are new documents submitted. 
 
Place all required documents in the appropriate ProjectWise folder as listed below. 
 

1. Contract Modifications.  This folder contains contract modifications added by the 
Engineer for signature by the Contractor. 

 
2. Correspondence.  This folder contains all Contractor submitted documents not 

specifically listed below. 
 

3. Materials.  This folder contains all documents pertaining to the certification and 
approval of contract materials as defined in section 105 of the Standard Specifications for 
Construction.  Combining of multiple material certification documents into one large single 
electronic file may cause delays in material acceptance and progress payments. 

 
4. Payrolls.  This folder contains all documents related to prevailing wage.  Certified 

payrolls are not to include full social security numbers.  Submission of any documents with 
full social security numbers is not permitted and these documents will be rejected and may 
result in delayed progress payments. 

 
5. Shop Drawings.  This folder contains shop drawings submitted by the Contractor. 

 
6. Sub-Contractor In Box.  This folder contains all documents submitted by 

subcontractors, suppliers, and any other companies associated with the Contractor or their 
subcontractors.  The Contractor must review each document prior to submittal in ProjectWise. 

 
The Engineer will review all documents added to these folders and move them to the 
appropriate document folder for further review, processing, or records storage. 

 
Furnish paper bills of lading/delivery tickets to the Engineer on the jobsite.  This exception to 
electronic document submittal is a requirement for any item of work or material that is paid 
based on weight or shipping volume.  Scanning of other manifests, seed tickets, or delivery 
confirmations will be as directed by the Engineer. 

 
I. File/Document Retention.  The electronic files stored in ProjectWise are the official 

project documentation and will be retained per the current document retention schedule. 
 

J. Measurement and Payment.  The work included in this special provision will not be paid 
for separately and is considered to be included in other items of work. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SOURCE OF STEEL AND IRON (BUY AMERICA) 

 
CFS:JJG 1 of 3 APPR:RJC:DBP:01-28-16 

FHWA:APPR:01-31-16 
 
Delete subsection 105.10, on page 53 of the 2012 Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

105.10. Source of Steel and Iron.  Provide steel and iron materials and products for 
permanent incorporation into the work that were produced only in the United States per 
Title 23 of the Federal Code of Regulations (CFR) Section 635.410, Buy America 
Requirements. 

 
All steel and iron products and manufacturing processes of the steel and iron material in 
a product, including but not limited to the following steps; smelting, melting, rolling, 
extruding, machining, bending, grinding, drilling, welding, galvanizing, and coating, must 
occur within the United States. 

 
Examples of products that are subject to Buy America coverage include, but are not limited 
to, the following: 

 
A. Steel or iron products used in pavements, bridges, tunnels or other structures, which 
include, but are not limited to, the following: fabricated structural steel, reinforcing steel, 
piling, high strength bolts, anchor bolts, dowel bars, permanently incorporated sheet piling, 
bridge bearings, cable wire/strand, pre-stressing/post-tensioning wire, motor/machinery 
brakes and other equipment for moveable structures. 

 
B. Guardrail, guardrail posts, end sections, terminals, cable guardrail. 

 
C. Steel fencing material, fence posts. 

 
D. Steel or iron pipe, conduit, grates, manhole covers, risers. 

 
E. Mast arms, poles, standards, trusses, supporting structural members for signs, 
luminaires, or traffic control systems. 

 
F. Steel or iron components of precast concrete products, such as reinforcing steel, wire 
mesh and pre-stressing or post-tensioning strands or cables. 

 
Provide step certification for all steel and iron related pay items, materials, products, and 
components as specified on the Department website.  The Department will maintain a list 
of these pay items, materials, products, and/or components on the following website. 

 
http://www.michigan.gov/mdot/0,1607,7-151-9622_11044_11367---,00.html 
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Step certification is defined as the certification by the respective manufacturer or fabricator 
for their specific process (step) that the product, material, or component was fabricated, 
manufactured, and/or processed in the United States.  The step certification 
documentation for these pre-defined pay items, materials, products, and/or components 
is to be submitted to the Engineer in a package covering each step prior to delivery or 
concurrent with material delivery on-site.  Approved certification is required prior to 
incorporation of the materials into the project. 

 
Buy America certification documentation for products and materials designated as fully 
compliant with the Buy America requirements on the Qualified Products List (QPL), 
Approved Manufacturers, and Tested Stock Suppliers Lists will be maintained by the 
MDOT Construction Field Services (CFS) Division.  Buy America certification for these 
fully compliant items does not need to be submitted by the Contractor, but a bill of lading, 
product label, or shipping record to document that the products are from the respective 
source is to be provided to the Engineer.  Buy America certification documentation for 
items that are partially compliant will be required to be submitted prior to delivery or 
concurrent with material delivery and prior to incorporation, noting the value of foreign 
steel/iron.  The use of the Department maintained Buy America lists and notations does 
not relieve the Contractor from responsibility of ensuring Buy America compliance.  The 
Contractor is ultimately responsible for Buy America compliance. 

 
The Buy America lists maintained by the Department are solely for the benefit of the 
Department and may not be relied upon by the Contractor.  The Contractor is solely 
responsible for the Buy America requirements for steel and iron as set forth in the CFR. 

 
The above requirements do not preclude a minimal use of foreign steel and iron, provided 
the total invoice cost of foreign material permanently incorporated into the project does 
not exceed 0.1 percent of the total contract amount or $2,500 whichever is greater.  The 
Department defines the total invoice cost as the total value of the foreign steel and iron 
materials delivered to the project.  The Department defines the total contract amount to 
be the total of the contract unit prices for items of road work and bridge work, any 
adjustments as provided for in the contract, and any assessment of incentive, disincentive 
or liquidated damages as provided for in the contract. 

 
MDOT/Consultant fabrication facility inspectors are not responsible for approving the 
incorporation of foreign steel/iron prior to fabrication.  It is the responsibility of the fabricator 
to notify and coordinate with the Contractor for all potential inclusion of foreign steel/iron 
in fabricated products. 

 
For each item subject to meeting Buy America requirements, that doesn’t fully meet Buy 
America requirements, the following documentation must be provided by the Contractor 
to verify the foreign steel value. This documentation is to be placed in the project files to 
ensure that the threshold is not exceeded: 

 
● Pay Item, 
● Description of associated foreign steel/iron material, product, or component, 
● Cost of associated foreign steel/iron material, product or component, and 
● Cumulative list of all non-compliant Buy America items with the total dollar amount. 

 
The minimal use of foreign steel/iron under the minimal usage amount will be approved 
by the Engineer.  The use of foreign steel/iron under the minimal usage amount does not 
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need to be approved by the FHWA.  This amount is not considered a waiver to the Buy 
America requirements.  The Contractor must ensure that the minimal usage amount is not 
exceeded. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
CONSTRUCTION STAGING AREAS 

 
DES:LFS 1 of 1 APPR:JJG:KAS:10-06-11 

FHWA:APPR:10-11-11 
 
Add the following subsection to section 107, on page 70 of the 2012 Standard 
Specifications for Construction: 
 

107.22  Construction Staging Areas.  The contractor must not use any public recreation 
area as a staging area, marshalling yard, storage facility, or for any other construction 
support unless it is defined in the contract. 

 
Public recreation areas include: parks, trails, game areas, wildlife and waterfowl refuges, 
playgrounds, golf courses, athletic fields or similar areas which are publically owned by 
public school districts, local, state, or federal governments. 

 
Any agreements negotiated between the Contractor and the owner of the public recreation 
area, before or after the award of the contract will not be considered valid by the 
Department. 

 
If the Engineer determines the Contractor is in non-compliance with this subsection, 
penalties up to and including termination of the contract, in accordance with subsection 
108.12, may be enacted as well as the immediate restoration of the public recreation area 
at the Contractor's cost. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
E-VERIFY 

 
CSD:JDM 1 of 1 APPR:JJG:JC:10-24-12 

FHWA:APPR:10-25-12 
 

a. Description.  E-Verify is an Internet-based system that allows an employer, using 
information reported on an employee’s Form I-9, Employment Eligibility Verification, to determine 
the eligibility of that employee to work in the United States.  There is no charge to employers to 
use E-Verify.  The E-Verify system is operated by the Department of Homeland Security (DHS) 
in partnership with the Social Security Administration.  E-Verify is available in Spanish. 
 
The State of Michigan is requiring all Contractors, and Subcontractors, to verify that new 
employees are legally present and authorized to work in the United States, using the E-Verify 
System. 
 
Information on registration for and use of the E-Verify program can be obtained via the Internet at 
the DHS Web site:  http://www.dhs.gov/E-Verify. 
 
It is the responsibility of the Contractor to include this specification in all tiers of subcontracts. 
 
Verification of the Contractors’ use of E-verify will be a part of the random review of subcontract 
information performed by Contract Services Division. 
The required use of the E-Verify system will not be paid for separately as part of the contract but 
is considered included in the costs for other pay items in the contract. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
LABOR COMPLIANCE 

 
CFS:AS 1 of 2 APPR:JJG:RJC:07-01-14 

FHWA:APPR:07-09-14 
 

a. Description.  This special provision details the requirements for labor compliance.  
Ensure all levels of contracting (prime, sub, sub-sub, etc.) comply with all labor compliance 
requirements in this contract as well as with the current MDOT procedure for prevailing wage 
oversight.  All contractors must insert this special provision in each subcontract and further require 
its inclusion in all lower tier subcontracts.  The Contractor must advise all subcontractors of the 
requirement to pay the prevailing wage rates prior to commencement of work and that all 
employees must cooperate during wage rate interviews.  The Contractor is responsible for all 
subcontractors and lower tier subcontractor labor compliance.  Ensure labor compliance posters 
and the project specific prevailing wage rates are posted on the construction site, in a conspicuous 
place, prior to the commencement of work.  Resolve all labor compliance issues within 60 days 
of receiving the Department’s first documented notice.  The 60 day requirement may be extended 
based on documented mutual agreement between the Department and the Contractor.  A 
violation of state and/or federal prevailing wage rates or laws may result in the debarment of a 
Contractor from being awarded a contract or subcontract for a period of up to 8 years.  Other 
actions, including but not limited to the reconciliation of records and restitution for employees, 
included in state and federal laws, may be required of the Contractor or subcontractor. 
 

1. Record Keeping.  Maintain payrolls and basic records relating thereto (i.e. W2, 
canceled checks, bank statements, payroll software etc.) by all levels of contractors during 
the course of work and preserved for a period of 3 years thereafter for all employees working 
on the site of work as outlined in 29 Code of Federal Regulations part 5.5 (29 CFR 5.5).  Make 
these records available for inspection, copying, or transcription by the Department or its 
representative. 

 
2. Certified Payroll Submittal Requirements.  Subcontractors (all tiers) must submit their 

certified payrolls to the prime Contractor.  The submitted payrolls must set out accurately and 
completely all of the information required on MDOT Form CP-347, Certified Payroll.  The 
required weekly payroll information may be submitted on any contractor generated form, but 
must contain all information required on Form CP-347.  Review all lower tier subcontractor 
certified payrolls prior to submission to the Engineer.  The review must ensure the certified 
payroll complies with the submittal requirements as set forth in the current MDOT procedure 
for prevailing wage oversight.  Complete Form 1955, Contractor’s Certified Payroll Report, 
and submit to the Engineer along with the certified payrolls on a weekly basis.  Forms 1955 
and CP-347 are available on the MDOT forms webpage. 

 
A. Federal Prevailing Wage Projects.  The Davis-Bacon Related Acts apply to all 

contractors, and subcontractors (all tiers) performing work on federally funded or assisted 
construction contracts in excess of $2,000.  All contractors and subcontractors are 
required to comply with 29 Code of Federal Regulations Parts 1, 3, and 5. 
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B. State Prevailing Wage Projects.  1965 PA 166 applies to all contractors, and 
subcontractors (all tiers) performing work on contracts which are sponsored or financed in 
whole by the State of Michigan.  On contracts involving two or more job numbers where 
the type of funding is mixed, and where one source of funding is federal, the Department 
inserts only the wage rates issued by the U.S. Department of Labor in the proposal and 
the federal requirements apply. 

 
3. Short Duration Projects.  The following modifications apply to the prevailing wage 

oversight procedure if the project is less than 75 calendar days in duration. 
 

A. Submittal Requirements.  The first certified payroll is to be received by the 
Engineer within 2 weeks from the end of the work week in which the work is started by the 
Contractor and/or subcontractors.  The 2 week period is to allow for the processing and 
review of the certified payrolls by the Contractor.  The first pay estimate can be made prior 
to the submission of the first certified payroll.  The 2 week grace period allows the first 
estimate to be paid assuming the Contractor and subcontractor submit certified payrolls 
in a timely manner.  Ensure subsequent certified payroll submissions are made weekly.  
Payroll submissions failing to meet the above requirements will be considered delinquent. 

 
B. Contractor Notices.  When certified payrolls are determined to be deficient or 

delinquent as defined in the current MDOT procedures for prevailing wage oversight the 
Engineer is to provide the prime Contractor with documented notice. 

 
All labor compliance issues are to be resolved within 30 days after receiving the 
Department’s first documented notice.  The notification timeframe will be modified from 30 
calendar days per notification to 15 calendar days per notification for short duration 
projects. 

 
b. Materials.  None specified. 

 
c. Construction.  None specified. 

 
d. Measurement and Payment.  Payment for compliance with this special provision will not 

be made separately.  Payment will be considered as part of all other contract pay items. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
ON-THE-JOB TRAINING PROGRAM 

 
OBD:TDB 1 of 1 APPR:DBP:GCT:06-19-15 

FHWA:APPR:07-06-15 
 

a. Description.  The On-The-Job Training (OJT) program is the MDOT’s program to meet 
the requirements of the Federal-Aid Highway Act of 1970 and 23 CFR (Code of Federal 
Regulations) Part 230, Subpart A.  The objective is to develop skill improvement programs to 
provide opportunities for unskilled workers, particularly minorities, women, and disadvantaged 
persons, to acquire training in the skilled construction trades. 
 

b. Trainee Assignment.  MDOT’s Office of Business Development will allocate training 
assignments to prequalified Contractors based on the past contract volume of federal-aid work 
performed with MDOT.  MDOT will notify each Contractor who has met the volume of work 
threshold at the beginning of each calendar year and advise them of the number of trainees they 
are expected to support. 
 

c. Program Requirements.  Contractors found to have reached the level(s), as identified in 
the MDOT OJT program document, are required to fulfill all of the requirements of the OJT 
program at no additional cost to the Department. 
 
The Contractors are required to pay the trainees in accordance with the following schedule unless 
apprentices or trainees in an approved union program are enrolled as trainees on this project.  In 
that case, the appropriate rates approved through the union apprenticeship will apply. 
 

● 60 percent of the appropriate minimum journeyman’s rate specified in the contract for 
the first half of the training period 

● 75 percent for the third quarter of the training period 
● 90 percent for the last quarter of the training period 
● Full fringe benefits will be paid during the entire training period 

 
All applicable forms and the appropriate regulation pertaining to the OJT program are available 
through the MDOT’s On-the-Job Training Program website at www.michigan.gov/ojt. 
 
Contractors should notify the Engineer at the preconstruction meeting if they intend to utilize 
trainees on the project. 
 

d. Non-Compliance.  Failure to comply with the OJT program provisions or complete a 
training assignment may result in the Contractor being found in non-compliance.  Failure to 
resolve the non-compliance may be used as a basis for modifying the prequalification ratings of 
the Contractor.  Any action to modify the Contractor’s prequalification ratings will be taken in 
accordance with the duly promulgated prequalification rules. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SCHEDULE OF LIQUIDATED DAMAGES FOR OVERSIGHT 

 
CFS:BED 1 of 1 APPR:MB:JJG: 07-15-16 

FHWA:APPR:07-29-16 
 
Delete Table 108-1 in subsection 108.10.C.1, on page 83 of the Standard Specifications for 
Construction, in its entirety and replace with the following. 
 
 

Table 108-1 
Schedule of Liquidated Damages for Oversight 

Original Contract Amount 
Amount per Calendar Day, $ 

From more than, $ To and including, $ 
0 100,000 400 

100,000 500,000 700 
500,000 1,000,000 950 

1,000,000 5,000,000 1,350 
5,000,000 15,000,000 2,300 

Over 15,000,000  3,900 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
PROMPT PAYMENT 

 
CFS:JJG 1 of 4 APPR:JDM:DBP:06-29-15 

FHWA:APPR:07-16-15 
 
Add the following subsection to section 109, on page 106, of the Standard Specifications 
for Construction: 
 
109.08 Prompt Payment. 
 
A. Definitions. 
 
Lower-tier subcontract.  An agreement between a subcontractor of any tier and any individual 

or legal entity to perform a part of the subcontract work. 
 
Lower-tier subcontractor.  The individual or legal entity that performs part of the subcontract 

work through a lower-tier subcontract with a subcontractor. 
 
Supplier.  The individual or legal entity that agrees to provide materials or services to the prime 

Contractor, a subcontractor, or a lower-tier subcontractor for the performance of their contract 
work. 

 
Sworn Statement.  A written verification under oath reflecting all persons or entities, which have 

furnished labor, equipment, services or materials to a subcontractor or lower-tier 
subcontractor for performance of work on the project.  The written verification includes union 
fringe benefit funds, original contract amount, current amount due, amounts paid to date and 
balance to finish the work for each person or entity. 

 
Waiver of Lien.  A written release and waiver of any claim or right to payment for payments 

actually received for labor, equipment, services or materials furnished for performance of work 
on the project. 

 
The sworn statement and waiver of lien documents are used by the prime Contractor and its 
subcontractors for verifying payments made to lower-tier subcontractors/suppliers and are not to 
be submitted to the Engineer unless requested as an aid in determining an alleged prompt 
payment violation.  These documents can be found at the following website under the 
Construction Field Services - Forms heading: 
 
http://www.michigan.gov/mdot/0,1607,7-151-9622_11044_11367---,00.html 
 
B. Progress Payments.  For the first payment, or for a one time payment, the prime Contractor 
agrees to pay each subcontractor for the work associated with their subcontract no later than 10 
calendar days from the date the prime Contractor receives payment from the Department. 
 
For the second and subsequent payments, the prime Contractor agrees to pay each 
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subcontractor for the work associated with their subcontract no later than 10 calendar days from 
the date the prime Contractor receives payment from the Department. 
 
The Contractor is required to provide payment information for previous payments made to all first 
tier subcontractors and all DBE companies (sub-subcontractors, suppliers, truckers, etc.) at any 
tier before the Engineer will release the third and subsequent estimates.  For all subsequent 
progress pay estimates if 1) the Engineer payment does not include any first tier subcontractors 
or any DBE company payments at any tier, and 2) the previously submitted payment reporting 
information remains unchanged, then payment reporting in the system is not required.  Reporting 
is required when the prime contractor makes payments to any first tier subcontractors and any 
DBE companies at any tier.  The payment information is provided through submittal of the 
information via the 2124A reporting system (MERS).  System information can be found at the 
following web link. 
 
http://www.michigan.gov/documents/mdot/Prompt_Payment_2124A_Instructions_MER
S_366314_7.pdf 
 
The prime Contractor must bring any concerns about the satisfactory completion of subcontractor 
or lower-tier subcontractor work items, to the Engineer’s attention as soon as the concern is 
discovered.  If the work meets the requirements of satisfactory completion and the prime 
Contractor has been paid for that work, the Engineer must determine whether: 
 
1. The prime Contractor has demonstrated a valid reason for withholding payment from the 

subcontractor or supplier, or 
 
2. The subcontractor has demonstrated a valid reason for withholding payment from the lower-

tier subcontractor or supplier. 
 
If the Engineer determines the reason for withholding payment is valid, the Engineer will process 
a negative estimate to withdraw the amount involved in the complaint.  If payment has not been 
made for the work related to the complaint, the Engineer will not include those items of work on 
an estimate until the issue has been resolved. 
 
The prime Contractor remains responsible to make prompt payments on this project to their 
subcontractors and suppliers except as noted in subsection 109.08.D of this special provision, 
even if the prime Contractor is in violation of other contractual obligations and the Department is 
withholding payment from the prime Contractor for those violations. 
 
The prime Contractor must include language in all subcontracts that the Department prohibits 
prime Contractors from holding retainage from subcontractors.  All provisions of this prompt 
payment subsection apply to all subcontracts, lower-tier subcontracts, and supplier agreements 
and must be included in each subcontract for the contract, including all lower-tier subcontracts 
and agreements. 
 
This prompt payment provision is a requirement of 49 CFR 26.29 and does not confer third-party 
beneficiary rights or other direct rights to a subcontractor against the Department.  This provision 
applies to both DBE and non-DBE subcontractors/suppliers at all tiers. 
 
C. Satisfactory Completion.  Progress and partial payments for contract work are issued based 
on the satisfactory completion of work.  Satisfactory completion, for purposes of this prompt 
payment provision, is defined as: 
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1. Upon preliminary review, the Engineer finds the work completed in accordance with the 

contract, plans, and specifications; and, 
 
2. Required documentation, including material certifications, payrolls, submission of 2124A, etc., 

has been received and reviewed and found to be acceptable by the Engineer; and, 
 
3. Required subcontractor sworn statements and waivers of lien have been provided to the prime 

Contractor.  The prime Contractor must provide notice to the Engineer if sworn statements 
and waivers of lien have not been received for completed work. 

 
The Engineer will determine if the work meets the standards of satisfactory completion. 
 
D. Less than full payment release.  The Engineer may give written approval to: 
 
1. Delay or postpone payment from the time frames specified herein, 
 
2. Process partial payment from the prime Contractor to a subcontractor or supplier, 
 
3. Process partial payment from a subcontractor to a lower-tier subcontractor or supplier. 
 
The unpaid portion will be held by the Department. 
 
The parties may initiate whatever dispute resolution procedure is specified in their agreement or 
is available under Michigan law.  If dispute resolution or litigation is selected, the actions by both 
parties must proceed in a timely manner.  The result of the dispute resolution proceeding or 
litigation must be provided to the Engineer promptly upon the conclusion of the proceeding.  The 
Engineer will release the disputed payment being held by the Department in accordance with the 
outcome of the proceedings. 
 
E. Non-Payment Claims.  The prime Contractor, subcontractor, lower-tier subcontractor or 
supplier must notify the alleged offending party in writing of any prompt payment violations within 
30 calendar days of the date the payment was to be received.  Copies of the notifications must 
be provided to the Engineer and the prime Contractor (only if the prime Contractor is not the 
offending party). 
 
The alleged offending party must respond in writing to the claimant within 10 calendar days of 
receipt of the notification of failure to meet prompt payment provisions.  Provide copies of the 
response to the Engineer, the prime Contractor (only if the prime Contractor is not the offending 
party), and the Engineer of Construction Field Services.  The prime Contractor, subcontractor, or 
supplier must also provide the required sworn statements and waivers of lien from the affected 
subcontractor or supplier to the Engineer within 10 days of receipt of the notification.  The 
Department will consider the failure of the alleged offending party to respond to the notification 
from the claimant as an admission of the prompt pay violation which may result in sanctions. 
 
The Engineer will review the written notice and response and will verify in writing if there is a valid 
prompt pay violation. 
 
Independent of all procedures and requirements in this special provision the non-payment 
claimant has the additional option of submitting a lien claim to the MDOT Contract Services 
Division.  MDOT will notify the project surety of the non-payment issue.  It is the responsibility of 
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the surety to ensure that all legitimately due payments are made.  The submission of a lien claim 
will not nullify or affect any other requirements, obligations or procedures in this special provision. 
 
F. Remedies.  When the Engineer verifies a prompt payment violation, the prime Contractor 
within 5 days must propose one or a combination of any of the following actions items for review 
and approval by the Engineer: 
 
1. Issue payment to the subcontractor. 
 
2. Issue payments to a subcontractor in the form of joint checks to the subcontractor and the 

subcontractor’s lower-tier subcontractors and/or suppliers. 
 
3. Issue payment directly to the subcontractor’s lower-tier subcontractors or suppliers. 
 
4. Request a negative estimate to withdraw the amount confirmed in the prompt payment 

violation. 
 
If the prime Contractor fails to submit a timely remedy request or obtain an approved course of 
action within the 5 day time period, the Engineer will direct a course of action or issue a negative 
estimate to withdraw the amount confirmed in the prompt payment violation. 
 
If the prime Contractor fails to fulfill the approved or directed course of action the Engineer will 
impose sanctions until such time as the approved or directed course of action is completed. 
 
Any payments to a subcontractor’s lower-tier subcontractor or supplier will be issued in the 
amounts reflected upon the subcontractor’s sworn statements or in amounts independently 
verified by the Engineer as being due the subcontractor’s lower-tier subcontractors and suppliers 
for work completed.  Payments to a lower-tier subcontractor or supplier will be considered 
payment to the subcontractor directly so that payment for the same work cannot be claimed. 
 
Any other use of joint checks must follow current Department procedures. 
 
G. Sanctions.  Failure to comply with any of the prompt payment requirements by the prime 
Contractor, subcontractor, lower-tier subcontractor, or supplier may result in sanctions against the 
offending party.  These sanctions may include, but are not limited to: withholding of estimates on 
projects where prompt payment violations are confirmed; reduction or removal of prequalification; 
and/or suspension of bidding privileges. 
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FHWA:APPR:04-17-15 
 
Delete subsection 109.05.D.8, on page 101 of the 2012 Standard Specifications for 
Construction in its entirety. 
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Delete subsection 109.05.D.4, on page 97 of the Standard Specifications for Construction, 
in its entirety. 
 
Delete the first paragraph of subsection 109.05.D.3, on page 96 of the Standard 
Specifications for Construction, in its entirety and replace with the following: 
 

3. Labor.  The Engineer will pay the Contractor an amount equal to the sum of the 
following labor costs, plus 55 percent of the sum (for road work) or 60 percent of the 
sum (for bridge work) to cover the costs of field and home office overhead, bond 
premium, insurance, payroll taxes and to provide for a reasonable profit. 
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a. Description.  This work consists of all labor, equipment, and materials necessary to 
handle, transport, dispose of non-hazardous contaminated material, including all laboratory 
testing required for the proper disposal of the material and site restoration of temporary storage 
locations.  This special provision must not be employed without authorization by the Engineer.  
The laboratory testing will be used to solicit landfill approval and is not intended to determine 
whether or not the material is contaminated.  Soil delineated on the plans and classified as non-
hazardous contaminated cannot be used elsewhere on the project regardless of the laboratory 
test results unless otherwise directed by the Engineer. 
 

b. Materials.  None specified. 
 

c. Construction.  Complete this work in accordance with sections 204 and 205 of the 
Standard Specifications for Construction, except as modified herein or as directed by the 
Engineer. 
 

1. Excavation of Non-hazardous Contaminated Material.  Excavate non-hazardous 
contaminated material as shown on the plans or as directed by the Engineer. 

 
2. Temporary Storage of Non-hazardous Contaminated Material.  Place excavated non-

hazardous contaminated material which is to be temporarily stockpiled on plastic sheeting or 
tarps having a minimum thickness of 6 mils or in trucks, roll off boxes, or other containers, 
such that no liquid may escape from the containment.  Cover the non-hazardous contaminated 
material securely with plastic sheeting of 6 mils thickness or greater at the end of each work 
day. 

 
Dispose of excavated non-hazardous contaminated material as soon as approval is received 
from the disposal site.  This material cannot be stockpiled for longer than 30 days prior to 
disposal. 

 
Restore temporary storage locations to the condition prior to conducting the work. 

 
3. Sampling and Analysis of Non-hazardous Contaminated Material.  Sample and 

analyze non-hazardous contaminated material prior to disposal.  The analysis required is 
dictated by the Type II disposal facility to be utilized for disposal.  Should the results of the 
analysis show the material to be hazardous, as defined by the 1994 PA 451, Part 111, of the 
Natural Resources and Environmental Protection Act, the Engineer must be notified 
immediately.  The material must then be disposed of as directed by the Engineer. 

 
4. Disposal of Non-hazardous Contaminated Material.  Dispose of non-hazardous 

contaminated material at a licensed Type II sanitary landfill.  Submit at the preconstruction 
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meeting the name of the Type II landfill to be used for disposal, the sampling and analysis 
requirements of that landfill, and verification that use of the proposed landfill will meet the 
requirements of the county solid waste plan. 

 
Ensure the proposed landfill is acceptable to the Department and approval is obtained from 
the Engineer prior to commencing disposal operations.  Provide a copy of the laboratory 
analysis to the Engineer as a requirement of approval for disposal.  Following disposal and 
prior to approval for payment provide to the Engineer landfill receipts for all non-hazardous 
contaminated material disposed of. 

 
d. Measurement and Payment.  The completed work, as described, will be measured and 

paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Non Haz Contaminated Material Handling and Disposal, LM ........................... Cubic Yard 
 
Non Haz Contaminated Material Handling and Disposal, LM will be measured by volume in 
cubic yards, LM.  Provide to the Engineer receipts from the disposal facility for the number of 
cubic yards disposed of at that facility prior to payment.  Payment will include all costs for 
materials, labor and equipment needed for storage, loading, transportation, testing, restoration of 
temporary storage locations and disposal of the non-hazardous contaminated material.  Disposal 
costs will include all documentation required by the landfill. 
 
Payment for excavation of non-hazardous contaminated material will be included with the related 
items of work. 
 
Delays in testing and disposal of non-hazardous contaminated material that are not the fault of 
the Contractor may be considered valid reasons for extension of time.  However, these delays 
and the resultant extensions of time will not be considered valid reasons for additional payment. 
 
Should the material test hazardous, payment for disposal of hazardous material will be measured 
and paid for as extra work.  Disposal includes hauling by a licensed hazardous waste hauler and 
disposal at an appropriate licensed disposal facility.  Prequalification is waived. 
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a. Description.  This special provision establishes negative adjustments related to the failure 
to properly install and maintain soil erosion and sedimentation control (SESC) measures and the 
conditions under which these adjustments will be determined and applied.  Nothing in this special 
provision modifies section 107 of the Standard Specifications for Construction. 
 
Delays to the project as a result of the Contractor conducting corrective actions for SESC 
measures do not constitute a valid reason for an extension of time. 
 
Ensure deficiencies with SESC measures are corrected in the time frame stated herein.  For those 
deficiencies not corrected within the stated time frame, the Engineer will make a negative 
adjustment to the contract as stated herein. 
 

b. Materials.  None specified. 
 

c. Construction.  Install all temporary erosion control measures identified on the plans and 
as directed by the Engineer for an impacted area of the project prior to the start of any earth 
disturbance including, but not limited to, clearing, grading and excavation in that area.  The 
Engineer will inspect these measures every 7 days and within 24 hours of precipitation events 
which result in off-site runoff.  Deficiencies will be documented on the National Pollutant Discharge 
Elimination System and SESC Inspection Report (MDOT Form 1126). 
 
If at any time during the project, including the time during the seasonal suspension, the Engineer 
documents deficient SESC measures, the Engineer will provide written notification with 
instructions for corrective action to the Contractor.  The time frame for completion of these 
corrective actions will be specified in the notification and will be discussed with the Contractor as 
necessary. 
 
Deficiencies are defined as one or more of the following: 
 

1. Failure to install or construct SESC measures shown on the plans or as directed by 
the Engineer; 

 
2. Failure to maintain the measures; 

 
3. Failure to conduct earth change activities in a manner consistent with all applicable 

environmental permit requirements; 
 

4. Failure to comply with the area limitations or the time limitations stated in subsections 
208.03.A and 208.03.B, respectively, of the Standard Specifications for Construction. 
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SESC deficiencies are either emergency or non-emergency and the time frame for corrective 
action is determined accordingly.  Sedimentation of a drainage structure or waters of the state or 
loss of support of the roadbed impacting public safety constitutes an emergency and corrective 
actions must be completed within 24 hours of notification.  Non-emergency deficiencies must be 
corrected within 5 calendar days of notification. 
 
For those emergency corrective actions not completed within 24 hours of notification, the 
Contractor will be assessed $100.00 per hour for every hour the deficiency remains uncorrected 
after the initial 24 hours of notification.  For those non-emergency corrective actions not completed 
within 5 calendar days, the Contractor will be assessed $500.00 per day for every day, or part 
thereof, the deficiency remains uncorrected after the initial 5 days of notification. 
 
If it is not practicable to complete the non-emergency corrective actions within 5 calendar days, 
the Contractor must document the reasons and propose a corrective action plan to the Engineer 
within 5 days of notification.  The corrective action plan must contain the Contractor’s course of 
action and a time frame for completion.  If the reasons and the corrective action plan are 
acceptable to the Engineer, the Contractor will be allowed to proceed with the plan as proposed 
without incurring a negative adjustment.  If the approved corrective action plan is not completed 
as proposed, the Contractor will be assessed $1000.00 per calendar day for every day, or part 
thereof, the deficiency remains uncorrected after the time frame is exceeded in the approved 
corrective action plan. 
 
Correct, in the timeframe stated herein, all other emergency or non-emergency SESC deficiencies 
documented anywhere else on the project during completion of the approved corrective action 
plan. 
 

d. Measurement and Payment.  The Engineer will make the necessary monetary 
adjustment to the contract amount based on the length of time the Contractor allows the 
deficiencies to remain uncorrected after the time allowance stated herein and as described to 
cover any costs incurred by the Department as a result of SESC violations. 
 
All costs associated with corrective actions required due to the Contractor’s failure to properly 
install or maintain SESC measures on this project will be borne by the Contractor. 
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a. Description.  This work consists of the installation of sediment filter fence (fence) as an 
acceptable alternative to geotextile silt fence for soil erosion and sedimentation control. 
 
The use of the fence is restricted for those applications with a maximum gradient of 1 on 10 (10 
percent) or flatter. 
 

b. Materials.  The fence must be manufactured with a polypropylene filter fabric fabricated 
between two layers of extruded polypropylene impermeable barrier.  The fence must be a nominal 
20 inches in height and have drainage holes through the extruded polypropylene barrier.  The 
holes must be a nominal 5/8 inch in diameter and have random spacing at approximately 20 holes 
per lineal foot of fence. 
 
The polypropylene fabric must meet the physical requirements for Apparent Opening Size (ASTM 
D 4751) and Permittivity (ASTM D 4491) listed for Silt Fence in Table 910-1 of the Standard 
Specifications for Construction.  Provide Test Data Certification as described in the Materials 
Quality Assurance Procedures Manual for the polypropylene fabric for acceptance. 
 
Support stakes for the fence must be manufactured from fiberglass and be a nominal 30 inches 
in length and 1/2 inch in diameter. 
 

c. Construction.  Install the fence at the locations shown on the plans where geotextile silt 
fence would be required or as directed by the Engineer.  The work must be conducted in 
accordance with section 208 of the Standard Specifications for Construction and the 
manufacturer’s published installation instructions.  The fence must be trenched in a minimum of 
6 inches and support stakes installed as needed or as directed by the Engineer. 
 
Maintain the fence as necessary and remove and dispose of in accordance with the standard 
specifications when no longer needed or as directed by the Engineer. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Erosion Control, Sediment Filter Fence ....................................................................... Foot 
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a. Description.  This work consists of furnishing and installing acceptable alternatives to 
inlet protection devices (devices) listed in the Soil Erosion and Sedimentation Control Manual 
when the pay item Erosion Control, Inlet Protection, Fabric Drop is included in the contract. 
 
This work consists of providing all labor, equipment and materials necessary to furnish, install, 
maintain, dispose of collected material and remove devices at the locations shown on the plans 
or as directed by the Engineer. 
 

b. Materials.  The following devices are approved for use as acceptable alternatives: 
 

1. Siltsack Type B, Regular Flow, by ACF Environmental, Inc. 
 

2. Inlet Pro Sediment Bag, Standard Flow, with optional foam deflector by Hanes Geo 
Components. 

 
3. Dandy Curb Bag, Dandy Bag, Dandy Curb Sack, Dandy Sack, or Dandy Pop by Dandy 

Products, Inc. 
 

4. Basin Bag, Regular Flow by CSI Geoturf. 
 
Ensure provided devices are sized appropriately for the drainage structures in which they will be 
installed. 
 

c. Construction.  Install, maintain and remove the devices according to the manufacturer’s 
guidelines.  Remove material collected by the devices according to the manufacturer’s guidelines 
or as directed by the Engineer. 
 
Dispose of collected material in accordance with subsection 205.03.P of the Standard 
Specifications for Construction.  Those devices that are no longer needed and have been 
removed may be reused elsewhere on the project as approved by the Engineer. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Erosion Control, Inlet Protection, Fabric Drop ............................................................ Each 
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Erosion Control, Inlet Protection, Fabric Drop will be paid for as one each for each time the 
alternate device listed herein is installed, maintained, and removed at a separate location within 
the project limits. 
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a. Description.  This work consists of wrapping culvert and storm sewer joints with geotextile 
blanket on pipe with a diameter of 24 inches or less.  This requirement applies to all types of pipe 
materials. 
 

b. Materials.  Furnish geotextile blanket meeting the requirements of section 910 of the 
Standard Specifications for Construction. 
 

c. Construction.  The geotextile blanket must be at least 22 inches wide and installed on 
the pipe exterior, centered on the joint.  The ends of the geotextile blanket must overlap by at 
least 12 inches. 
 

d. Measurement and Payment.  This work will not be paid for separately but is considered 
included in the cost of the installed culvert or storm sewer. 
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Delete subsection 401.03.A, on page 185 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

A. Excavation and Culvert Bedding.  Excavate in accordance with subsection 206.03.A.  
Construct pipe culvert bedding using granular material Class IIIA.  Bedding must be placed at 
least 4 inches thick and uncompacted for the entire length of the culvert.  Where rock or 
hardpan is encountered, excavate the trench to at least 6 inches below the proposed bottom 
of the pipe; place bedding using uncompacted granular material Class IIIA. 

 
Where unstable soil conditions, or obstructions other than rock, require excavation of the 
trench below the elevation detailed on the plans; undercut, backfill, and compact the trench 
as directed by the Engineer.  Use 6A, 17A, or 34R aggregate as backfill material for 
undercutting due to unstable soil conditions.  Use 34R aggregate for bedding material in lieu 
of granular material Class IIIA.  Place the backfill up to approximately 4 inches below the 
proposed bottom of the pipe.  This work will be paid for as trench undercut and backfill 
according to subsection 402.04.E. 

 
 
Delete subsection 401.03.D, on page 187 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

D. Backfilling.  Backfill culverts, within the limits of the roadbed, with granular material Class 
II, III, or IIIA.  Place backfill in layers no greater than 10 inches thick and compact each layer 
to at least 95 percent of the maximum unit weight. 

 
Backfill culvert downspouts, culverts, or portions of culvert outside the limits of the roadbed 
with granular or suitable material as detailed on the plans.  Compact thoroughly as directed 
by the Engineer.  Maintain at least 3 feet of cover, unless trimming for final grade. 

 
Backfill smooth lined CPE and CPV with granular material Class IIIA to at least 1 foot above 
the pipe and as shown on the plans.  The Engineer may allow the use of Class II, Class III or 
suitable material as backfill above this elevation.  Place the backfill in layers no greater than 
10 inches.  Place the backfill equally on opposite sides of the pipe at the same time. 

 
Stake, or use other methods to maintain the line and grade of the culvert during the backfilling 
operation. 

 
 
Delete the last sentence of the second paragraph of subsection 402.03.A, on page 195 of 
the Standard Specifications for Construction, and replace with the following: 
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Place bedding using uncompacted granular material Class IIIA to the required elevation. 

 
 
Delete the third paragraph of subsection 402.03.A, on page 195 of the Standard 
Specifications for Construction, and replace with the following: 
 

Where unstable soil conditions, or obstructions other than rock, require excavation of the 
trench below the elevation detailed on the plans; undercut, backfill, and compact the trench 
as directed by the Engineer.  Use 6A, 17A, or 34R aggregate as backfill material for 
undercutting due to unstable soil conditions.  Use 34R aggregate for bedding material in lieu 
of granular material Class IIIA.  Place the backfill up to approximately 4 inches below the 
proposed bottom of the pipe.  This work will be paid for as trench undercut and backfill 
according to subsection 402.04.E. 
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For informational purposes, original samples of asphalt binder will be taken by the Contractor and 
delivered to the Engineer prior to incorporation into the mixture.  The frequency of sampling will 
be determined by the Engineer.  The cost of obtaining and delivering the samples to the Engineer 
will be included in the hot mix asphalt (HMA) pay items. 
 
The Contractor must certify in writing that the materials used in the HMA mixture are from the 
same source as the materials used in developing the HMA mixture design and the bond coat is 
from an approved supplier as stated in the Material Quality Assurance Procedures Manual. 
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Add the following subsection to subsection 501.02.A.2, on page 234 of the Standard 
Specifications for Construction. 
 

c. Reclaimed Asphalt Pavement (RAP) and Binder Grade Selection.  The method for 
determining the binder grade in HMA mixtures incorporating RAP is divided into three 
categories designated Tier 1, Tier 2 and Tier 3.  Each tier has a range of percentages that 
represent the contribution of the RAP binder toward the total binder, by weight.  The tiers 
identified below apply to HMA mixtures with the following exception: Superpave mixture 
types E3, E3 High Stress, E10, E10 High Stress, E30, E30 High Stress, E50, and E50 High 
Stress used as leveling or top course must be limited to a maximum of 27 percent RAP 
binder by weight of the total binder in the mixture. 

 
Recycled materials may be used as a substitute for a portion of the new materials required 
to produce HMA mixtures in accordance with contract. 

 
● Tier 1 (0% to 17% RAP binder by weight of the total binder in the mixture).  No 

binder grade adjustment is made to compensate for the stiffness of the asphalt binder 
in RAP. 

 
● Tier 2 (18% to 27% RAP binder by weight of the total binder in the mixture).  For 

all mixtures no binder grade change will occur in Tier 2 for all shoulder and temporary 
road mixtures. 

 
The required asphalt binder grade must be at least one grade lower for the low 
temperature than the design binder grade required for the specified project mixture 
type.  Lowering the high temperature of the binder one grade is optional.  For example, 
if the design binder grade for the mixture type is PG 58-22, the required grade for the 
binder in the HMA mixture containing RAP would be a PG 52-28 or a PG 58-28. 

 
For Marshall Mixes, no binder grade change will be required when Average Daily 
Traffic (ADT) is above 7000 or Commercial Average Daily Traffic (CADT) is above 
700.  No binder grade change will occur for LVSP, E03 and E1 mixtures used as 
leveling or top course. 

 
The asphalt binder grade can also be selected using a blending chart for high and low 
temperatures.  Supply the blending chart and the RAP test data used in determining 
the binder selection according to AASHTO M 323. 

 
● Tier 3 (≥ 28% RAP binder by weight of the total binder in the mixture).  The binder 
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grade for the asphalt binder is selected using a blending chart for high and low 
temperatures per AASHTO M 323.  Supply the blending chart and the RAP test data 
used in determining the binder selection. 
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a. Description.  This special provision provides sampling and testing requirements for local 
agency projects using the roller method and the nuclear density gauge testing.  Provide the hot 
mix asphalt (HMA) mixture in accordance with the requirements of the standard specifications, 
except where modified herein. 
 

b. Materials.  Provide aggregates, mineral filler (if required), and asphalt binder to produce 
a mixture proportioned within the master gradation limits shown in the contract, and meeting the 
uniformity tolerance limits in Table 1. 
 

Table 1:  Uniformity Tolerance Limits for HMA Mixtures 
Parameter Top and Leveling Course Base Course 

Number Description Range 1 (a) Range 2 Range 1 (a) Range 2 

1 % Binder Content -0.30 to +0.40 ±0.50 -0.30 to +0.40 ±0.50 

2 

%
 P

as
si

ng
 # 8 and Larger Sieves ±5.0 ±8.0 ±7.0 ±9.0 

# 30 Sieve ±4.0 ±6.0 ±6.0 ±9.0 

# 200 Sieve ±1.0 ±2.0 ±2.0 ±3.0 

3 Crushed Particle Content (b) Below 10% Below 15% Below 10% Below 15% 
a. This range allows for normal mixture and testing variations.  The mixture must be proportioned to 

test as closely as possible to the Job-Mix-Formula (JMF). 
b. Deviation from JMF. 

 
 
Parameter number 2 as shown in Table 1 is aggregate gradation.  Each sieve will be evaluated 
on one of the three gradation tolerance categories.  If more than one sieve is exceeding Range 1 
or Range 2 tolerances, only the one with the largest exceedance will be counted as the gradation 
parameter. 
 
The master gradation should be maintained throughout production; however, price adjustments 
will be based on Table 1.  Aggregates which are to be used in plant-mixed HMA mixtures must 
not contain topsoil, clay, or loam. 
 

c. Construction.  Submit a Mix Design and a JMF to the Engineer.  Do not begin production 
and placement of the HMA until receipt of the Engineer’s approval of the JMF.  Maintain the binder 
content, aggregate gradation, and the crushed particle content of the HMA mixture within the 
Range 1 uniformity tolerance limits in Table 1.  For mixtures meeting the definition of top or 
leveling course, field regress air void content to 3.5 percent with liquid asphalt cement unless 
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specified otherwise on HMA application estimate.  For mixtures meeting the definition of base 
course, field regress air void content to 3.0 percent with liquid asphalt cement unless specified 
otherwise on HMA application estimate.  
 
Ensure all persons performing Quality Control (QC) and Quality Assurance (QA) HMA field 
sampling are “Local Agency HMA Sampling Qualified” samplers.  At the Pre-Production or Pre-
Construction meeting, the Engineer will determine the method of sampling to be used.  Ensure all 
sampling is done in accordance with MTM 313 (Sampling HMA Paving Mixtures) or MTM 324 
(Sampling HMA Paving Mixtures Behind the Paver).  Samples are to be taken from separate 
hauling loads. 
 
For production/mainline type paving, obtain a minimum of two samples, each being 20,000 grams, 
each day of production, for each mix type.  The Engineer will sample and maintain possession of 
the sample.  Sampling from the paver hopper is prohibited.  Each sample will be divided into two 
10,000 gram parts with one part being for initial testing and the other part being held for possible 
dispute resolution testing.  Obtain a minimum of three samples for each mix type regardless of 
the number of days of production. 
 
Obtain samples that are representative of the day’s paving.  Sample collection is to be spaced 
throughout the planned tonnage.  One sample will be obtained in the first half of the tonnage and 
the second sample will be obtained in the second half of the tonnage.  If planned paving is reduced 
or suspended, when paving resumes, the remaining sampling must be representative of the 
original intended sampling timing. 
 
Ensure all persons performing testing are Bit Level One certified or Bit QA/QC Technician 
certified. 
 
Ensure daily test samples are obtained, except, if the first test results show that the HMA mixture 
is in specification, the Engineer has the option of not testing additional samples from that day. 
 
At the Pre-Production or Pre-Construction meeting, the Engineer and Contractor will collectively 
determine the test method for measuring asphalt content (AC ) using MTM 319 (Determination of 
Asphalt Content from Asphalt Paving Mixtures by the Ignition Method) or MTM 325 (Quantitative 
Extraction of Bitumen from HMA Paving Mixtures).  Back calculation will not be allowed for 
determining asphalt content. 
 
Ensure all labs performing local agency acceptance testing are qualified labs per the HMA 
Production Manual and participate in the MDOT round robin process, or they must be AASHTO 
Materials Reference Laboratory (AMRL) accredited for AASHTO T 30 or T 27, and AASHTO T 
164 or T 308.  Ensure on non-National Highway System (NHS) routes, Contractor labs are made 
available, and may be used, but they must be qualified labs as previously stated.  Contractor labs 
may not be used on NHS routes.  Material acceptance testing will be completed by the Engineer 
within 14 calendar days, except holidays and Sundays, for projects with less than 5,000 tons (plan 
quantity) of HMA and within 7 calendars days, except holidays and Sundays, for projects with 
5,000 tons (plan quantity) or more of HMA, after the Engineer has obtained the samples.  QA test 
results will be provided to the Contractor after the Engineer receives the QC test results.  Failure 
on the part of the Engineer or the laboratory to provide Quality Assurance test results within the 
specified time frame does not relieve the Contractor of their responsibility to provide an asphalt 
mix within specifications. 
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The correlation procedure for ignition oven will be established as follows.  Asphalt binder content 
based on ignition method from MTM 319.  Gradation (ASTM D 5444) and Crushed particle content 
(MTM 117) based on aggregate from MTM 319.  The incineration temperature will be established 
at the Pre-Production Meeting.  The Contractor will provide a laboratory mixture sample to the 
acceptance laboratory to establish the correction factor for each mix.  Ensure this sample is 
provided to the Engineer a minimum of 14 calendar days prior to production. 
 
For production/mainline type paving, the mixture may be accepted by visual inspection up to a 
quantity of 500 tons per mixture type, per project (not per day).  For non-production type paving 
defined as driveways, approaches, and patching, visual inspection may be allowed regardless of 
the tonnage. 
 
The mixture will be considered out-of-specification, as determined by the acceptance tests, if for 
any one mixture, two consecutive tests per parameter, (for Parameter 2, two consecutive 
aggregate gradations on one sieve) are outside Range 1 or Range 2 tolerance limits.  If a 
parameter is outside of Range 1 tolerance limits and the second consecutive test shows that the 
parameter is outside of Range 2, then it will be considered to be a Range 1 out-of-specification.  
Consecutive refers to the production order and not necessarily the testing order.  Out-of-
specification mixtures are subject to a price adjustment per the Measurement and Payment 
section of this special provision. 
 
Contractor operations will be suspended when the mixture is determined to be out-of-
specification, but contract time will continue to run.  The Engineer may issue a Notice of Non-
Compliance with Contract Requirements (Form 1165), if the Contractor has not suspended 
operations and taken corrective action.  Submit a revised JMF or proposed alterations to the plant 
and/or materials to achieve the JMF to the Engineer.  Effects on the Aggregate Wear Index (AWI) 
and mix design properties will be taken into consideration.  Production and placement cannot 
resume until receipt of the Engineer’s approval to proceed. 
 
Pavement in-place density will be measured using one of two approved methods.  The method 
used for measuring in-place density will be agreed upon at a pre-production or pre-construction 
meeting. 
 
Pavement in-place density tests will be completed by the Engineer during paving operations and 
prior to traffic staging changes.  Pavement in-place density acceptance testing will be completed 
by the Engineer prior to paving of subsequent lifts and being open to traffic. 
 
Option 1 – Direct Density Method 
 
Use of a nuclear density gauge requires measuring the pavement density using the Gmm from 
the JMF for the density control target.  The required in-place density of the HMA mixture must be 
92.0 to 98.0 percent of the density control target.  Nuclear density testing and frequency will be 
in accordance with the MDOT Density Testing and Inspection Manual. 
 
Option 2 – Roller Method 
 
The Engineer may use the Roller Method with a nuclear or non-nuclear density gauge to 
document achieving optimal density as discussed below. 
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Use of the density gauge requires establishing a rolling pattern that will achieve the required in-
place density.  The Engineer will measure pavement density with a density gauge using the Gmm 
from the JMF for the density control target. 
 
Use of the Roller Method requires developing and establishing density frequency curves, and 
meeting the requirements of Table 2.  A density frequency curve is defined as the measurement 
and documentation of each pass of the finished roller until the in-place density results indicate a 
decrease in value.  The previous recording will be deemed the optimal density.  The Contractor 
is responsible for establishing and documenting an initial or QC rolling pattern that achieves the 
optimal in-place density.  When the density frequency curve is used, the Engineer will run and 
document the density frequency curve for each half day of production to determine the number of 
passes to achieve the maximum density.  Table 5, located at the end of this special provision, can 
be used as an aid in developing the density frequency curve.  The Engineer will perform density 
tests using an approved nuclear or non-nuclear gauge per the manufacturer’s recommended 
procedures. 
 

Table 2:  Minimum Number of Rollers Recommended Based on Placement Rate 

Average Laydown Rate, 
Square Yards per Hour 

Number of Rollers Required (a) 

Compaction Finish 

Less than 600 1 1 (b) 

601 - 1200 1 1 

1201 - 2400 2 1 

2401 - 3600 3 1 

3601 and More 4 1 
a. Number of rollers may increase based on density frequency curve. 
b. The compaction roller may be used as the finish roller also. 

 
 
After placement, roll the HMA mixture as soon after placement as the roller is able to bear without 
undue displacement or cracking.  Start rolling longitudinally at the sides of the lanes and proceed 
toward the center of the pavement, overlapping on successive trips by at least half the width of 
the drum.  Ensure each required roller is 8 tons minimum in weight unless otherwise approved by 
the Engineer. 
 
Ensure the initial breakdown roller is capable of vibratory compaction and is a maximum of 500 
feet behind the paving operations.  The maximum allowable speed of each roller is 3 miles per 
hour (mph) or 4.5 feet per second.  Ensure all compaction rollers complete a minimum of two 
complete rolling cycles prior to the mat temperature cooling to 180 degrees Fahrenheit (F).  
Continue finish rolling until all roller marks are eliminated and no further compaction is possible.  
The Engineer will verify and document that the roller pattern has been adhered to.  The Engineer 
can stop production when the roller pattern is not adhered to. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for using applicable pay items as described in subsection 501.04 of the Standard 
Specifications for Construction, or the contract, except as modified below. 
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Base Price.  Price established by the Department to be used in calculating incentives and 
adjustments to pay items and shown in the contract. 
 
If acceptance tests, as described in section c. of this special provision, show that a Table 1 mixture 
parameter exceeds the Range 1, but not the Range 2, tolerance limits, that mixture parameter 
will be subject to a 10 percent penalty.  The 10 percent penalty will be assessed based on the 
acceptance tests only unless the Contractor requests that the 10,000 gram sample part retained 
for possible dispute resolution testing be tested.  The Contractor has 4 calendar days from receipt 
of the acceptance test results to notify the Engineer, in writing, that dispute resolution testing is 
requested.  The Contractors QC test results for the corresponding QA test results must result in 
an overall payment greater than QA test results otherwise the QA tests will not be allowed to be 
disputed.  The Engineer has 4 calendar days to send the dispute resolution sample to the lab 
once dispute resolution testing is requested.  The dispute resolution sample will be sent to an 
independent lab selected by the Local Agency, and the resultant dispute test results will be used 
to determine the penalty per parameter, if any.  Ensure the independent lab is a MDOT QA/QC 
qualified lab or an AMRL HMA qualified lab.  The independent lab must not have conflicts of 
interest with the Contractor or Local Agency.  If the dispute testing results show that the mixture 
parameter is out-of-specification, the Contractor will pay for the cost of the dispute resolution 
testing and the contract base price for the material will be adjusted, based on all test result 
parameters from the dispute tests, as shown in Table 3 and Table 4.  If the dispute test results do 
not confirm the mixture parameter is out-of-specification, then the Local Agency will pay for the 
cost of the dispute resolution testing and no price adjustment is required. 
 
If acceptance tests, as described in section c. of this special provision, show that a Table 1 mixture 
parameter exceeds the Range 2 tolerance limits, the 10,000 gram sample part retained for 
possible dispute resolution testing will be sent, within 4 calendar days, to the MDOT Central 
Laboratory for further testing.  The MDOT Central Laboratory’s test results will be used to 
determine the penalty per mixture parameter, if any.  If the MDOT Central Laboratory’s results do 
not confirm the mixture parameter is out-of-specification, then no price adjustment is required.  If 
the MDOT Central Laboratory’s results show that the mixture is out-of-specification and the 
Engineer approves leaving the out-of-specification mixture in place, the contract base price for 
the material will be adjusted, based on all parameters, as shown in Table 3 and Table 4. 
 
In the case that the Contractor disputes the results of the test of the second sample obtained for 
a particular day of production, the test turn-around time frames given would apply to the second 
test and there would be no time frame on the first test. 
 
The laboratory (MDOT Central Laboratory or independent lab) will complete all Dispute 
Resolution testing and return test results to the Engineer, who will provide them to the Contractor, 
within 13 calendar days upon receiving the Dispute Resolution samples. 
 
In all cases, when penalties are assessed, the penalty applies to each parameter, up to two 
parameters, that is out of specification. 
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Table 3:  Penalty Per Parameter 
Mixture Parameter out-

of-Specification per 
Acceptance Tests 

Mixture Parameter out-of-
Specification per Dispute Resolution 

Test Lab 
Price Adjustment per Parameter 

NO N/A None 

YES 

NO None 

YES 

Outside Range 1 but not Range 2: 
decrease by 10% 

Outside Range 2:  decrease by 25% 

 
 
The quantity of material receiving a price adjustment is defined as the material produced from the 
time the first out-of-specification sample was taken until the time the sample leading to the first 
in-specification test was taken. 
 
Each parameter of Table 1 is evaluated with the total price adjustment applied to the contract 
base price based on a sum of the two parameter penalties resulting in the highest total price 
adjustment as per Table 4.  For example, if three parameters are out-of-specification, with two 
parameters outside Range 1 of Table 1 tolerance limits, but within Range 2 of Table 1 limits and 
one parameter outside of Range 2 of Table 1 tolerance limits and the Engineer approves leaving 
the mixture in place, the total price adjustment for that quantity of material is 35 percent. 
 

Table 4:  Calculating Total Price Adjustment 
Cost Adjustment as a Sum of the Two Highest Parameter Penalties 

Number of Parameters 
Out-of-Specification 

Range(s) Outside of Tolerance 
Limits of Table 1 per Parameter Total Price Adjustment 

One 
Range 1 10% 

Range 2 25% 

Two 

Range 1 & Range 1 20% 

Range 1 & Range 2 35% 

Range 2 & Range 2 50% 

Three 

Range 1, Range 1 & Range 1 20% 

Range 1, Range 1 & Range 2 35% 

Range 1, Range 2 & Range 2 50% 

Range 2, Range 2 & Range 2 50% 
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Table 5:  Density Frequency Curve Development 
 
Tested by: ____________________________________ Date/Time:  ________________________ 
 

Route/Location: Air Temp: 
Control Section/Job Number: Weather: 
Mix Type: Tonnage: Gauge: 
Producer: Depth: Gmm: 

 
Roller #1 Type: 

Pass No. Density Temperature Comments 
1    
2    
3    
4    
5    
6    
7    
8    

Optimum    
 
Roller #2 Type: 

Pass No. Density Temperature Comments 
1    
2    
3    
4    
5    
6    
7    
8    

Optimum    
 
Roller #3 Type: 

Pass No. Density Temperature Comments 
1    
2    
3    
4    
5    
6    
7    
8    

Optimum    
 
Summary:  __________________________________________________________________________ 
 
____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
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a. Description.  The Contractor must administer quality control (QC) and the Agency will 
administer quality assurance (QA) procedures that will be used for acceptance of and payment 
for all Portland cement concrete (PCC) for the project.  Except as explicitly modified by this 
special provision, all materials, test methods, and PCC mixture requirements of the standard 
specifications and the contract apply. 
 
Do not place concrete until the Engineer’s daily startup testing verifies that the fresh concrete 
properties have been met, in accordance with subsection d.2 of this special provision. 
 
Provide the Engineer a minimum 24 hours notification prior to each concrete placement. 
 

1. Terminology. 
 
Air Content of Fresh Concrete.  The recorded total air content of fresh concrete sampled and 

tested according to this special provision. 
 
Air Content Test Results.  The recorded air content of fresh concrete corresponding to the 

strength test specimens that were molded for acceptance. 
 
Alkali-Silica Reactivity (ASR).  A chemical reaction which occurs over time within concrete 

between high alkaline cement paste and reactive forms of silica found in some aggregates.  
In the presence of moisture, an expansive ASR gel is formed which can exert pressure within 
the concrete, causing random cracking and premature deterioration of the concrete.  See 
subsection c.5.A of this special provision. 

 
Base Price.  Price established by the Department to be used in calculating incentives or 

adjustments to pay items and shown in the contract. 
 
Concrete Mix Design.  The process, by which the concrete mixture performance characteristics 

are defined, based on selected materials, performance requirements, environmental 
exposure considerations, placement methods, and other factors that control the plastic and 
hardened properties of the concrete in efforts to produce an economical and durable product. 

 
Job Mix Formula (JMF).  The actual batch quantities (mixture proportions) of each constituent 

included in the concrete mixture, based on adjustments to the target weights attained from 
the mix design process, necessary to optimize the concrete mixture properties. 

 
Pay Factor (PF).  The factor that is determined according to subsections d.3 of this special 

provision, used to calculate the price adjustment for a discrete quantity of concrete relative 
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to its respective level of quality.  Pay factor will not exceed 1.00.  Therefore, there will never 
be a positive pay adjustment. 

 
Production Lot.  A discrete cubic yard quantity of concrete containing the same JMF and used 

for the same application, as described in subsection d.2 of this special provision. 
 
Quality Assurance (QA).  Activities administered by the Engineer dealing with acceptance of 

the product, including, but not limited to, materials selection, sampling, testing, construction 
inspection, and review of Contractor QC documentation.  All concrete QA sampling and 
testing will be administered by the Agency.  Agency administered QA is described in section 
d of this special provision. 

 
Quality Control (QC).  All activities administered by the Contractor to monitor, assess, and 

adjust production and placement processes to ensure the final product will meet the 
specified levels of quality, including, but not limited to, training, materials selection, sampling, 
testing, project oversight and documentation.  Contractor administered QC is described in 
section c of this special provision. 

 
QC Action Limits.  A range of values established by the Contractor in the QC plan that, if 

exceeded, requires that corrective action be taken by the Contractor to restore the continuity 
and uniformity of the mixture and methods in conformance with specification requirements.  
The QC action limits must not exceed the QC suspension limits. 

 
QC Plan.  The project-specific plan developed by the Contractor describing, in detail, all aspects 

of production and construction for the project to ensure consistent control of quality to meet 
specification requirements. 

 
QC Plan Administrator.  An employee of, or consultant engaged by the Contractor, responsible 

for developing and overseeing all aspects of QC for the project.  This includes, but is not 
limited to preparing the QC plan, managing the Contractor QC personnel, communicating 
routinely with the production personnel to ensure quality, initiating corrective action and 
suspending operations when the process is found to be producing non-conforming materials, 
and preparing and submitting all necessary QC documentation to the Engineer within the 
specified time period. 

 
QC Suspension Limits.  A range of values defined in Table 1 that, if exceeded on a single QC 

test, requires that the Contractor suspend operations and determine, correct, and document 
the deficiencies before resuming production.  The QC suspension limit must not exceed 
specification requirement thresholds. 

 
Sample.  A representative quantity of concrete taken during production which is used to 

measure the quality characteristics for the concrete. 
 
Sampling Rate.  The number of times the fresh concrete is sampled, as described in subsection 

d.2 of this special provision. 
 
Small Incidental Quantity.  A single day’s placement of less than 20 cubic yards of concrete 

used for non-structural or non-pavement related applications, including, but not limited to: 
curb and gutter, sidewalks and sidewalk ramps (excluding driveways and driveway ramps), 
installing sign or fence posts, guard rail or cable rail foundations (excluding end anchorage 
foundations), or other contract items where the small quantity of concrete is not paid for 
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separately, as approved by the Engineer.  Requirements for small incidental quantity 
consideration are described in subsections c.5.G, d.2.B and d.3 of this special provision.  
The corresponding weekly QA test results must meet specification limits defined in Table 3. 

 
Specification Limits.  The threshold values placed on a quality characteristic used to evaluate 

the quality of the material. 
 
Strength Sample Test Result.  The average of the two companion 28-day compressive 

strength test specimens taken from the same sample of concrete is considered a strength 
sample test result. 

 
Strength Test Specimen.  A strength test specimen is an individual 6-inch by 12-inch strength 

test cylinder or 4-inch by 8-inch strength test cylinder molded and cured according to 
AASHTO T 23/ASTM C 31 and tested according to AASHTO T 22/ASTM C 39.  All 
respective QC or QA strength test specimens must be the same nominal size.  Strength test 
specimen cylinder size of 4-inch by 8-inch is permitted only if the nominal maximum coarse 
aggregate particle size, as specified for the coarse aggregate in the concrete mixture, is 1-
inch, or less. 

 
Sublot.  A portion of a production lot, represented by a complete set of QA tests, as described 

in subsection d.2.A of this special provision.  The Engineer and the Contractor may agree to 
reduce the typical sublot size based on project staging or other project conditions. 

 
Supplementary Cementitious Materials (SCM).  A mineral admixture (slag cement, fly ash) 

used to replace a portion of the Portland cement, either individually or as a blended cement, 
in the concrete mixture.  SCM requirements are described in subsection c.5 of this special 
provision. 

 
b. Materials.  Mixture requirements must be in accordance with the contract. 

 
c. Contractor Administered Quality Control (QC). 

 
1. Contractor Quality Control Plan (QC Plan).  Prepare, implement, and maintain a QC 

plan specific to the project for concrete that will provide quality oversight for production, 
testing, and control of construction processes.  The QC plan must be in conformance with 
the contract and must identify all procedures used to control production and placement 
including when to initiate corrective action necessary to maintain the quality and uniformity 
of the work. 

 
Develop concrete mix designs and JMFs, as specified, and conduct QC sampling, testing, 
and inspection during all phases of the concrete work at the minimum frequency, or at an 
increased frequency sufficient to ensure that the work conforms to specification 
requirements. 

 
Project-specific items required in the QC plan include (where applicable), but are not limited 
to the following: 

 
A. Organization chart. 

 
B. QC Plan Administrator and contact information. 
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C. The name(s) and credentials of the QC staff. 
 

D. Methods for interaction between production and QC personnel to engage timely 
corrective action, including suspension of work. 

 
E. Coordination of activities. 

 
F. Documentation, procedures, and submittals. 

 
G. Project and plant specifics. 

 
H. Concrete production facilities inspections and certifications. 

 
I. Current testing equipment calibration documentation including calibration factor. 

 
J. Testing and initial field curing facilities for QC and QA strength test specimens 

(AASHTO T 23/ASTM C 31). 
 

K. Stockpile management plan. 
 

L. Corrective action plan. 
 

M. Mixing time and transportation, including time from batching to completion of 
delivery and batch placement rate (batches per hour), along with the manufacturer’s 
documentation relative to the batching equipment’s capabilities in terms of maximum 
mixing capacity and minimum mixing time (ASTM C 94). 

 
N. Placement and consolidation methods including monitoring of vibration, depth 

checks, and verification of pavement dowel bar alignment. 
 

O. Process for monitoring stability of air content of fresh concrete during concrete 
production and placement. 

 
P. Hot and cold weather protection considerations and methods. 

 
Q. Control charts with action and suspension limits. 

 
R. Verification for non-deleterious alkali-silica reactivity (see subsection c.5.A of this 

special provision). 
 

S. Mix design and JMFs. 
 

T. Proposed location for use of each JMF on the project. 
 

U. The frequency of sampling and testing. 
 

V. Handling, protection, initial curing, and transporting of strength test specimens 
(AASHTO T 23/ASTM C 31). 

 
W. Methods to monitor construction equipment loading and open-to-traffic strengths. 
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X. Finishing and curing procedure. 
 

Y. Ride quality control. 
 

Z. List of QC records to be submitted to the Engineer in accordance with subsection 
c.2 of this special provision. 

 
Submit the QC plan, for the appropriate items of work, to the Engineer for review a minimum 
of 10 working days before the start of related work.  The Engineer will notify the Contractor 
of any objections relative to the content of the QC plan within 5 working days of receipt of 
the QC plan.  Do not begin concrete placement before acceptance of the QC plan by the 
Engineer.  If the approved QC plan fails to provide acceptable work, or acceptable control of 
the work, the Engineer may require the Contractor to revise the QC Plan.  Revisions to the 
QC plan must be approved by the Engineer prior to resuming work. 

 
2. QC Records.  Maintain complete records of all QC tests and inspections.  Document 

what action was taken to correct deficiencies.  Include sufficient information to allow the test 
results to be correlated with the items of work represented. 

 
Furnish one copy of all QC records, including test reports for the fresh concrete placement, 
to the Engineer within 24 hours after the date covered by the record in a format acceptable 
to the Engineer.  The Engineer will withhold acceptance of the concrete for failure to provide 
properly documented and timely QC records and reports. 

 
If the Engineer is performing QA sampling and testing at the same time the Contractor is 
performing QC sampling and testing, all associated QC records must include the appropriate 
production lot identification number that correlates with the Agency’s QA production lot 
identification number. 

 
3. Personnel Requirements.  The QC Plan Administrator must have full authority and 

responsibility to take all actions necessary for the successful implementation of the QC plan, 
including but not limited to, the following: 

 
A. Monitoring and utilizing QC tests, control charts, and other QC practices to 

ensure that delivered materials and proportioning meets specification requirements. 
 

B. Monitoring materials shipped to the project, prior to their use, to ensure their 
continued compatibility toward producing consistent quality. 

 
C. Periodically inspecting all equipment utilized in transporting, proportioning, 

mixing, placing, consolidating, finishing, and curing to ensure proper operation. 
 

D. Monitoring materials stockpile management, concrete batching, mixing, 
transporting, placement, consolidation, finishing, and curing to ensure conformance with 
specification requirements. 

 
E. Maintaining and submitting all QC records and reports. 

 
F. Directing the necessary corrective action to ensure continual conformance within 

the QC action limits. 
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G. Suspending production for the project when suspension limits are exceeded. 
 

H. Conducting or monitoring adjustments to the JMF. 
 

Individuals performing QC tests must demonstrate that they are proficient and capable 
of sampling and testing concrete or aggregate, where applicable, in accordance with the 
associated test procedures and Agency requirements prior to commencement of related 
work.  Any adjustments to the JMF must be made by a certified concrete technician 
(Michigan Concrete Association (MCA) Michigan Level II). 

 
4. QC Laboratory Requirements.  Laboratories, including field laboratories and all 

associated testing equipment that prepare concrete mixes or perform QC testing, must 
demonstrate to the Engineer that they are equipped, staffed, calibrated, and managed so as 
to be capable of batching, and testing PCC in accordance with the applicable test methods 
and procedures.  Mix designs and their accompanying JMFs must include a statement, 
signed by a certified concrete technician (MCA Michigan Level II), that all applicable 
standard test methods have been followed in verifying the mix design and JMF. 

 
5. Mix Design and Documentation.  Design concrete mixtures meeting the requirements 

specified in Table 1.  Provide the grade of concrete for the section number reference 
application specified in Table 1, or as specified in the contract.  Request variance in writing 
when proposing a mix design that exhibits temperature, slump or air content other than those 
specified.  Include the proposed mix design, JMF, and associated trial batch verification test 
data.  Do not use a grade of concrete with a lower specification limit (LSL) 28-day 
compressive strength greater than what is designated for the application. 

 
Blended cement meeting the requirements of ASTM C 595 Type IL is permitted. 

 
Ensure supplemental cementitious materials are from an MDOT Approved Manufacturer.  
Slag cement must meet the requirements of subsection 901.06 of the Standard 
Specifications for Construction.  Fly ash must meet the requirements of subsection 901.07 
of the Standard Specifications for Construction. 

 
Secure prior approval from the Engineer to use concrete intended for early opening to traffic 
to facilitate driveway gaps or other features necessary for required local access. 

 
Unless otherwise specified in the contract, set accelerating admixtures are prohibited. 
 
Unless otherwise specified in the contract, provide either concrete Grade P1 or Grade D for 
bridge approach slab applications. 

 
Unless otherwise specified in the contract, do not exceed 40 percent replacement of the 
Portland cement in the concrete mixture with a supplementary cementitious material.  Do 
not exceed 40 percent total replacement of the Portland cement if more than one 
supplementary cementitious material is used in the concrete mixture. 

 
Use the combined weight of all cementitious materials to determine compliance with the 
maximum water-cementitious ratio and cementitious material content requirements specified 
in Table 1. 

 
For night casting, where applicable, a water-reducing admixture may be used in lieu of a 
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water-reducing and retarding admixture, provided the concrete can be placed and finished 
in the sequence specified on the plans prior to initial set, is not subjected to residual vibration, 
or is not within the areas influenced by dead load deflections as a result of adjacent concrete 
placement operations.  When the maximum air temperature is not forecast to exceed 60 
degrees F for the day, the Contractor may use a water-reducing admixture or a water-
reducing retarding admixture. 

 
 

Table 1:  Minimum Mix Design Requirements for Concrete 
Mix Design Parameter Grade of Concrete 

 P1M 
(a,b,e) 

P1 
(a,b) 

D,DM 
(a,b,e) T S1 

(a) 
S2,S2M 
(a,b,e) 

S3/P2 
(a) 

Lower Specification Limit (LSL) 
(28-day compressive, psi) 3500 3500 4500 3500 4000 3500 3000 

Rejection Limit for an Individual 
Strength Sample Test Result 3000 3000 4000 3000 3500 3000 2500 

  
Maximum  Water/Cementitious Ratio 
(lb/lb) (c) 0.45 

Cementitious Material Content 
(lb/yd3)  (d) 470-564 517-611 517-658 517-611 517-611 517-611 489-517 

Air Content (percent) (f) 5.5-8.0 
Slump (inch) (max.) (g) 
Section Number Reference (h) 602, 603 602, 603, 

801, 802, 
803, 810 

706, 711, 
712 

706, 718 705 401, 706, 
712, 713, 
718, 801, 
802, 803, 
810, 819 

402, 403, 
602, 803, 
804, 806, 
808, 810, 
813, 814 

a. If the local average minimum temperature in the next 10 consecutive days is forecast to be below 40 degrees F, submit a revised QC plan, 
for the Engineer’s approval, addressing, in detail, changes in materials, concrete batching and mixing processes, construction methods, 
curing, and protection of the in situ concrete to ensure that the necessary quality characteristics of the hardened concrete product will not be 
compromised as a result of the cold weather.  The revised QC plan must be approved by the Engineer prior to cold weather concrete 
placement. 

b. Use aggregates from only geologically natural sources for pavement, shoulder, miscellaneous pavement (including ramps), concrete 
pavement overlay, bridge approach slab, structural concrete, drilled shaft, bridge railing, and bridge sidewalk applications. 

c. Use admixtures as listed in the Qualified Products Lists to reduce mixing water.   Ensure concrete in concrete diaphragms contains a water-
reducing admixture, or a water-reducing retarding admixture.    

d. Type III cement is not permitted. 
e. For grades of concrete requiring optimized gradation, aggregates must meet the physical requirements specified in subsection 902.03.C of 

the Standard Specifications for Construction. 
f. For action, suspension, and specification limits, see Tables 2 and 3, where applicable.  Air content of fresh concrete less than 5.5 percent for 

concrete that lies in the finished work at least 3 feet below the surface of the ground or entirely under water will not be cause for rejection or 
air content of fresh concrete pay factor PFac reduction. 

g. The maximum slump for Grades P1, P1M, and P2 concrete is 3 inches or as documented on the approved JMF.  All other grades of concrete 
will be according to Table 701-1 of the Standard Specifications for Construction. 

h. Section Number Reference: 
401  Culverts 
403  Drainage Structures 
603  Concrete Pavement Restoration 
706  Structural Concrete Construction 
712  Bridge Rehabilitation-Concrete 
718  Drilled Shafts 
802  Concrete Curb, Gutter and Dividers 
804  Concrete Barriers and Glare Screens 
808  Fencing 
813  Slope Protection  
819  Electrical and Lighting   
 

402  Storm Sewers 
602  Concrete Pavement 
705  Foundation Piling 
711  Bridge Railings 
713  Bridge Rehabilitation-Steel 
801  Concrete Driveways 
803  Concrete Sidewalk, Sidewalk Ramps, and Steps 
806  Shared Use Paths 
810  Permanent Traffic Signs and Supports  
814  Paved Ditches 

 
 
 

A. Alkali-Silica Reactivity.  Provide documentation to the Engineer that the concrete 
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mixture does not present the potential for excessive expansion caused by alkali-silica 
reactivity (ASR).  Provide current ASR test results (valid for 2 years from completion of 
testing), for the fine aggregate that is proposed to be used in the concrete, from an 
independent testing laboratory proficient in ASR testing.  The independent testing 
laboratory must certify in writing, including a signed statement that all testing was 
conducted in accordance with the designated standard test procedures, described 
herein.  Test results must conform to the specified criterion for one of the following 
standard test methods.  ASR requirements specified in subsection c.5.A of this special 
provision are not required for concrete pavement repairs and temporary concrete 
pavements.  Use the Rounding Method described in ASTM E 29 when determining 
significant digits for reporting expansion test results. 

 
(1) Method 1.  ASTM C 1260.  Mortar Bar Test.  If the expansion of the mortar 

bars is less than 0.10 percent (rounded to the nearest 0.01 percent) at 14 days of 
immersion, the fine aggregate is considered non-deleterious to ASR and may be 
used in the concrete without the need for ASR mitigation. 

 
(2) Method 2.  ASTM C 1293.  Concrete Prism Test. 

 
(a) If the expansion of concrete prisms is not greater than 0.040 percent 

(rounded to the nearest 0.001 percent) after 1 year, the fine aggregate is 
considered non-deleterious to ASR and may be used in the concrete without the 
need for ASR mitigation. 

 
(b) If the expansion of concrete prisms is greater than 0.040 percent, but not 

exceeding 0.120 percent (rounded to the nearest 0.001 percent) after 1 year, the 
fine aggregate is considered moderately deleterious to ASR and mitigation is 
required, as follows.  A low-alkali cement with Na2O equivalent alkalies (Na2O + 
0.658 × percent K2O) not exceeding 0.60 percent must be used in the concrete 
mixture to mitigate the potential for ASR.  A supplementary cementitious material 
may be used in conjunction with the low-alkali cement.  The total alkali content 
for the cementitious materials combination must not exceed 3.0 pounds per cubic 
yard of Na2O equivalent. 

 
(3) Method 3.  ASTM C 1567. Mortar Bar Test.  If no previous test data are 

available for the fine aggregate that shows it is resistant to ASR using either Method 
1 or 2, above, replace 25 to 40 percent of the Portland cement in the concrete mixture 
with a supplementary cementitious material.  A blended cement meeting the 
requirements of ASTM C 595 containing Portland cement and a supplementary 
cementitious material may also be used. 

 
Demonstrate the ability of the supplementary cementitious material to control the 
deleterious expansion caused by ASR by molding and testing mortar bars according 
to the standard test method described in ASTM C 1567 using the mix proportions 
and constituent sources for both the aggregates and the cementitious materials that 
will be used for the project.  Make at least three test specimens for each cementitious 
materials-aggregate combination.  If the average of three mortar bars for a given 
cementitious materials-aggregate combination produces an expansion less than 
0.10 percent (rounded to the nearest 0.01 percent) at 14 days of immersion, the JMF 
associated with that combination will be considered non-deleterious to ASR.  If the 
average expansion is 0.10 percent (rounded to the nearest 0.01 percent) or greater, 
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the JMF associated with that combination will be considered not sufficient to control 
the deleterious expansion caused by ASR and the JMF will be rejected. 

 
The Engineer will not approve the use of the JMF if the expansion exceeds the 
respective threshold limits for the respective ASTM test method used. 

 
B. Contractor Provided Mixes.  Provide mix design and accompanying JMFs using 

the methods of verification included in this special provision.  Include sufficient 
information on constituent materials and admixtures along with trial batch verified 
physical properties of the fresh concrete, mix proportions per cubic yard for all 
constituents and compressive strength test results necessary to allow the Engineer to 
fully evaluate the expected performance of the concrete mixture. 

 
(1) Mix Documentation.  Prepare mix designs for each grade of concrete required 

on the project.  Submit JMF for each mix design, including all required 
documentation, to the Engineer for review 10 working days before the anticipated 
date of placement.  The Engineer will notify the Contractor of any objections within 5 
working days of receipt of the mix documentation.  Number or otherwise identify each 
JMF and reference all accompanying documentation to this identification.  Reference 
each JMF to the appropriate method of verification.  Mix design and JMF submittals 
that do not include all required documentation will be considered incomplete and the 
Engineer will return them without review. 

 
Mix documentation is valid for 2 years. 

 
All mix designs and accompanying JMFs must be traceable to a laboratory meeting 
the requirements of this special provision. 

 
Submit mix design and JMF on the MDOT Job Mix Formula (JMF) Concrete Field 
Communication form (MDOT Form Number 1976); include accompanying 
documentation.  List the source of materials, bulk density (unit weight) of coarse 
aggregate (rodding procedure or shoveling procedure), absorption of aggregates, 
relative density (specific gravity) of aggregates, aggregate correction factors, batch 
weights, and project specific or historical laboratory test data.  Include the recorded 
air content of fresh concrete using the same admixture and cementitious material 
sources to be used in the production of the concrete for the project.  A JMF will be 
approved only if all of the minimum mix design requirements specified in the contract 
have been met. 

 
(2) Job Mix Formula (JMF).  Select proportions for concrete mixtures according 

to ACI Standard 211.1.  The volume (oven-dry-rodded) of coarse aggregate per unit 
volume of concrete must be 65 percent, minimum. 

 
Four methods of verification of proposed JMF are acceptable. 

 
(a) Method 1.  Trial Batches.  Verification of JMF is based on trial batches 

with the same materials and proportions proposed for use on the project.  Prepare 
at least one trial batch for each mix design in sufficient time before starting 
concrete placement to allow for review according to subsection c.5.B.(1) of this 
special provision.  Provide the results of temperature, slump, density (unit 
weight), air content of fresh concrete, 28-day compressive strength, and age of 
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concrete at the time of strength testing, for a minimum of three independent 
samples.  All samples may be taken from a single trial batch for a mix design 
provided the trial batch is at least four cubic yards in volume.  For JMF trial batch 
verification purposes only, 7-day compressive strength test results which report 
at least 70 percent of the specified 28-day lower specification limit (LSL) will be 
sufficient documentation in lieu of 28-day compressive strengths.  The average 
of at least two strength test specimens represents one compressive strength 
sample test result for each independent sample.  Provide the necessary ASR 
documentation as described in subsection c.5.A of this special provision. 

 
(b) Method 2.  Same Mix.  Verification of JMF is based on experience with 

the same mix design, JMF, and the same materials.  Provide the results of 
temperature, slump, density (unit weight), air content of fresh concrete, 28-day 
compressive strength, and age of concrete at the time of strength testing, for a 
minimum of three independent samples.  The average of at least two strength 
test specimens represents one compressive strength sample test result for each 
independent sample.  Do not substitute material types or sources, including 
admixtures or cementitious materials, nor change mix proportions in the JMF.  
Provide the necessary ASR documentation as described in subsection c.5.A of 
this special provision. 

 
(c) Method 3.  Similar Mix.  Verification of JMF is based on requirements 

described in method 2, above.  Substitution of coarse aggregate source is 
permitted if the new source is of the same geologic type as the original aggregate, 
and conforms to the specification requirements for the application.  Substitution 
of fine aggregate is permitted only if the new source has been tested for ASR.  
Provide the necessary ASR documentation as described in subsection c.5.A of 
this special provision. 

 
Provide the supporting laboratory trial batch documentation and accompanying 
calculations showing how the mix proportions in the JMF were adjusted, based 
on the documented differences in relative density (specific gravity), bulk density 
(unit weight) and absorption of the substituted aggregate sources, to produce a 
theoretical yield of 100 percent and the required fresh concrete properties. 

 
(d) Method 4.  Annual Verification.  At the Engineer's option, verification may 

be accepted annually for a concrete plant rather than on a project basis provided 
the sources and proportions of the constituent materials, including cementitious 
materials and source and types admixtures, do not change.  If the project is the 
continuation of work in progress during the previous construction season and 
written certification is submitted to the Engineer that materials from the same 
source and with the same mixture properties are to be used, the Engineer may 
waive the requirement for annual renewal verification of the JMF for the project.  
Provide the necessary ASR documentation as described in subsection c.5.A of 
this special provision. 

 
C. Agency Provided Mixes.  Unless otherwise specified in the contract or approved 

by the Engineer, the Engineer will provide the concrete JMF for the following types of 
concrete regardless of the total quantity for the project. 

 
(1) Structural concrete patching mixtures, mortar and grout. 
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(2) Bridge deck overlay concrete mixtures. 

 
(3) Project-specific concrete mixtures and grades not defined in Table 1. 

 
Provide all other mix designs and accompanying JMF’s according to subsection c.5.B 
of this special provision. 

 
The ASR documentation for the fine aggregate described in subsection c.5.A of this 
special provision must accompany the Contractor’s request for the concrete JMF. 

 
D. Changes in Materials and Proportions.  Any changing from one approved JMF to 

another for the same grade of concrete must have prior approval by the Engineer. 
 

Prior to batching, verify that the proposed JMF changes will not affect the properties of 
the fresh concrete (slump, temperature, air content, density (unit weight), workability), 
nor result in excessive mortar bar expansion as a result of deleterious reactivity between 
the aggregates and cementitious materials as described in subsection c.5.A of this 
special provision. 

 
Record all changes to JMF in the QC records along with the rationale for the change. 

 
E. QC Sampling and Testing.  Conduct startup sampling and testing for 

temperature, slump, density (unit weight), and air content on the first load.  Do not place 
concrete until testing verifies that the fresh concrete properties have not exceeded the 
QC action and suspension limit thresholds specified in Table 2 and the testing correlation 
requirements of subsection d.1.B of this special provision have been met.  Continue 
testing subsequent loads as described in the QC plan, for each grade of concrete 
delivered to the work site each day.  The QC sampling and testing must be random and 
independent from the Agencies QA sampling and testing. 

 
Provide the curing facilities in accordance with subsection d.2.C of this special provision 
prior to start of concrete production. 

 
Perform QC sampling and testing for air content of fresh concrete that is either slipformed 
or pumped, as follows: 

 
(1) At least once during each week of production. 

 
(2) Whenever the concrete pump is relocated, where applicable. 

 
(3) Whenever there is a significant change in the boom angle of the concrete 

pump during concrete placement, where applicable. 
 

Sample and test a representative haul unit of concrete immediately after its discharge 
but before the slipform paver or pump hopper, where applicable.  Sample and test the 
concrete representing the same haul unit, again, after the slipform paver or after 
discharge from the pump (after vibration), where applicable.  If the difference in 
measured air content between the two test locations for the same concrete is greater 
than 1.5 percent air by volume of concrete, suspend operations and administer corrective 
action.  Resume concrete placement only after taking the necessary corrective action to 
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reduce the loss in air content of fresh concrete between the two test locations, as 
approved by the Engineer.  Document the corrective action to be taken in the QC records 
and make the necessary changes to the QC plan, where applicable. 

 
Concrete exceeding the maximum specification limits for slump or temperature must be 
rejected regardless of the total mixing time at the time of arrival to the project. 

 
The Engineer may require the Contractor to administer additional QC sampling and 
testing if the Engineer determines the Contractor’s current QC sampling and testing 
methodology is shown to be insufficient to ensure continual control of the quality of the 
concrete. 

 
Take the appropriate corrective action, as described in the QC plan, when QC testing 
shows the QC action limits for any quality characteristic are exceeded.  Suspend 
production if any of the QC suspension limits are exceeded or if the corrective action is 
not sufficient to restore the quality to acceptable levels. 

 
Resume production only after making all necessary adjustments to bring the mixture into 
conformance with all applicable specifications and receiving approval to resume work 
from the Engineer.  Document these adjustments in the QC records. 

 
Table 2:  QC Action and Suspension Limits 

Quality Characteristic Action Limits Suspension Limits 
Air Content (percent) See Note Below < 5.0  or  > 8.5 

Air Content Loss (percent) 
As Defined in the 

Contractor QC Plan 

Greater than 1.5 
Conc. Temp. (Deg. F) < 45  or  > 90 at time of placement 
Slump (max.) (inch) See Table 1, footnote (g) 
Density (unit weight) N/A 

Note:  Action limits must be defined in the Contractor QC Plan and cannot be  < 5.5  or  > 8.0  
 

F. Work Progress Test Specimens.  Determine the strength of concrete for opening 
to construction traffic or regular traffic, for removing shoring and forms, or for similar 
purposes in accordance with subsections 104.11, 601.03.H and 701.03.D of the Standard 
Specifications for Construction, and as approved by the Engineer.  Cure work progress 
test specimens in the same manner as the in-situ concrete.  Allow the Engineer to witness 
testing of work progress test specimens. 

 
The maturity method may be used to determine the in-place, opening-to-traffic flexural 
strength, provided the necessary preliminary flexural strength versus time-temperature 
factor correlation, using the same materials and JMF, is established according to Agency 
procedures and approved by the Engineer before placing the concrete. 

 
G. Reduced QC for Small Incidental Quantities.  If approved by the Engineer, reduced 

levels of on-site QC testing for concrete may be considered for small incidental quantities 
defined in subsection a.1 of this special provision. 

 
Unless approved by the Engineer, multiple small incidental quantities, including ones that 
are consecutively placed throughout the project on the same day, are not eligible for 
reduced QC consideration if the total plan quantity of concrete for the item exceeds 100 
cubic yards in volume.  Include details for reduced QC testing and oversight in the 
approved QC plan, and in accordance with following: 
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(1) The small incidental quantity of concrete will be limited to a single day’s 

concrete placement of a maximum 20 cubic yards in volume. 
 

(2) The small incidental quantity of concrete is not an integral part of a structural 
load bearing element. 

 
(3) The Engineer received written certification from the Contractor that the 

concrete supplier has a current QC plan in place and available for review upon request 
by the Engineer. 

 
(4) The concrete supplier employs a certified concrete technician (MCA Michigan 

Level II) available at the plant or on call during concrete placement to validate and 
authorize modifications to the concrete JMF, as necessary. 

 
(5) Prior to the first concreting operation, concrete representing the JMF for the 

small incidental quantity has been sampled and tested by a certified concrete 
technician (MCA Michigan Level I or II) to verify that, historically, the JMF produced a 
concrete mixture meeting the minimum requirements for density (unit weight), slump, 
air content, and strength.  Annual verification may be acceptable provided there are 
no changes to the material types or sources, including the cementitious materials and 
admixtures. 

 
(6) The Engineer verified that the temperature, slump, and air content conform to 

specification requirements at the start of the day’s concreting operation associated 
with the small incidental quantity. 

 
(7) The Engineer is notified and provided sufficient opportunity to witness concrete 

placement. 
 

d. Agency Administered Quality Assurance (Acceptance). 
 

1. Agency Quality Assurance Plan (QA plan).  The Engineer will be responsible for 
administering the quality-based acceptance and will institute any actions necessary toward its 
successful implementation. 

 
Acceptance of concrete pavement repair mixtures and concrete mixtures not included in Table 
1 will be in accordance with the contract. 

 
The Engineer will develop and follow a QA plan.  The Engineer will provide the QA plan to the 
QC Plan Administrator a minimum of 5 working days prior to the pre-production meeting.  The 
QA plan will be reviewed at the pre-production meeting and any proposed changes will be 
documented. 

 
The nominal QA strength test specimen size, defined in subsection a.1 of this special provision 
will be noted in the QA plan. 

 
A. Personnel Requirements.  The personnel responsible for field inspection and for 

obtaining QA samples will possess the required qualifications to collect QA samples.  
Sampling will be performed by a certified concrete technician (MCA Michigan Level I or II) 
or (MCAT) certified aggregate technician, where applicable. 
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B. Testing Correlation.  The testing equipment and associated testing personnel for 

both the Engineer’s QA testing and Contractor’s QC testing must be used to conduct side 
by side correlation testing of the same concrete from the first load to verify correlation of 
both the Agency’s and the Contractor’s test results for temperature and air content of fresh 
concrete.  Side by side testing correlation must be conducted whenever there is a change 
in QC or QA equipment and/or personnel for the project, or as directed by the Engineer.  
The temperature measuring devices used for QC and QA must correlate relative to each 
other within 2 degrees F.  If the air content results of two tests conducted between the 
Engineer’s and the Contractor’s testers differ by more than 0.8 percent air by volume of 
concrete, an air content test of fresh concrete must be conducted by a third party, 
designated by the Engineer but independent of the project, prior to commencement of 
concrete placement in efforts to resolve issues relative to non-correlation. 

 
C. Laboratory Facilities.  The testing laboratory with responsibility for acceptance 

testing on this project is the Agency testing laboratory, or a qualified facility under the 
authority of the Engineer. 

 
2. QA Sampling and Testing.  The Engineer will verify the Contractor’s daily startup 

sampling and testing of temperature, slump, and air content of fresh concrete on the first load; 
conduct QA sampling and testing; monitor Contractor   adherence to the QC plan; and inspect 
field placed materials in such a manner as to ensure that all concrete for the project is 
represented.  The testing correlation requirements of subsection d.1.B of this special provision 
must be met prior to concrete placement. 

 
The following ASTM test methods will apply.  The Agency’s established procedures for 
sampling and testing are acceptable alternatives. 

 
C 31 Practice for Making and Curing Concrete Test Specimens in the Field 

 
C 39 Test Method for Compressive Strength of Cylindrical Concrete Specimens 

 
C 78 Test Method for Flexural Strength of Concrete (Using Simple Beam with Third-Point 
Loading) 

 
C 138 Test Method for Density (Unit Weight), Yield and Air Content (Gravimetric) of Concrete 

 
C 143 Test Method for Slump of Hydraulic-Cement Concrete 

 
C 172 Practice for Sampling Freshly Mixed Concrete 

 
C 173 Test Method for Air Content of Freshly Mixed Concrete by the Volumetric Method 

 
C 231 Test Method for Air Content of Freshly Mixed Concrete by the Pressure Method 

 
C 293 Test Method for Flexural Strength of Concrete (Using Simple Beam with Center-Point 
Loading) 

 
A. Lot Size and Make Up.  A production lot will not include more than one grade of 

concrete, concrete of the same grade having different specified slump or air content, or 
concrete of the same grade having different mix designs, or JMFs.  Lot size and makeup 
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will be determined by the Engineer, based on site conditions.  A production lot may consist 
of a single day’s production, individual concrete structural elements (eg. footing, column, 
pier cap, deck, bridge approach slab), or any combination thereof, provided they are of 
the same JMF.  Each production lot will be divided into sublots of approximately equal 
size, as determined by the Engineer.  The minimum number of sublots will be one per 
production lot, with the maximum number of sublots based on the anticipated total quantity 
of concrete to be placed and site conditions.  A minimum of one sublot will be required for 
each day of production. 

 
B. Sampling.  QA sampling and testing will be conducted by the Engineer during 

concrete placement.  Where practical, the random number method (as described in the 
”Random Sampling for Quality Control/Quality Assurance Projects” section of the 
Materials Quality Assurance Procedures Manual) will be used to determine the sampling 
locations.  The sampling rate will be determined by the Engineer, based on the anticipated 
total quantity of concrete to be placed and site conditions, with a minimum of one sampling 
for each day of production. 

 
At the option of the Engineer, small incidental quantities as defined in subsection a.1 of 
this special provision may be accepted (visually inspected and noted on the Inspector’s 
Daily Report) without daily 28-day compressive strength QA test specimens provided 
there is a current acceptable strength test history of the JMF for the project prior to 
placement of the small incidental quantity.  One set of compressive strength QA test 
specimens will then be molded for each small incidental quantity JMF at least once per 
week during production, thereafter, as determined by the Engineer (note the test results 
or identification number for the corresponding weekly QA compressive strength test result 
on the Inspector’s Daily Report for each small incidental quantity).  Quality control testing 
and daily QA testing for temperature, slump, and air content of fresh concrete are still 
required.  Reduced QC for small incidental quantities, as described in subsection c.5.G of 
this special provision, may be considered. 

 
The QA sampling rate and sample location will be based on cubic yard quantities. 

 
Samples will be taken from the concrete at the location as close to its final placement into 
the forms or on the grade as practical.  If sampling from the discharge of the haul unit, the 
sample will be taken from approximately the middle one-third of the load. 

 
Samples for acceptance will not be taken at the concrete production facility (batch plant), 
nor prior to discharge from a concrete pump (excluding tremie seal placement 
applications).  Mix adjustments to the concrete contained within the haul unit selected for 
QA sampling and testing (beyond normal QC) will not be permitted prior to QA sampling 
and testing.  QA sampling will be random and without prior notification. 

 
C. Testing.  The location(s) within the project limits for QA testing of the fresh concrete 

and placement of curing facilities for initial curing of the 28-day compressive strength QA 
test cylinders will be determined by the Engineer in conformance with the following criteria: 

 
(1) The elapsed time between obtaining the first and the final portion of the 

composite sample must not exceed 15 minutes. 
 

(2) Testing for slump, temperature, and air content of fresh concrete must begin 
within 5 minutes after obtaining the final portion of the composite sample. 
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(3) Molding of the 28-day compressive strength QA test cylinders must begin 

within 15 minutes after obtaining the final portion of the composite sample. 
 

(4) The concrete sample must be protected from the sun, wind, and other sources 
of rapid evaporation, and from contamination. 

 
Two QA concrete strength test specimens per sample will be molded for 28-day 
compressive strength QA testing. 

 
The Contractor will provide curing facilities equipped to ensure the proper environment for 
the Agencies QA concrete strength test specimens during initial cure.  Each initial cure 
facility must provide ventilation or insulation, where applicable, to ensure the ambient 
temperature surrounding the specimens is maintained according to AASHTO T 23/ASTM 
C 31.  Failure by the Contractor to maintain the proper curing environment during initial 
cure will not be basis for rejection of samples or claims against the Agency.  Each initial 
curing facility must be capable of being locked, using an Agency provided padlock.  The 
Contractor will ensure that all initial curing facilities are accounted for at all time, and 
protected against theft and damage.  The Contractor will place and secure each initial cure 
facility throughout the project limits in such a manner so as to minimize excessive transport 
of the test specimens prior to initial cure, as follows: 

 
(5) Immediately after finishing molded specimens, the Engineer will move the QA 

concrete strength test specimens to the closest initial cure facility provided by the 
Contractor. 

 
(6) Immediately after all QA concrete strength test specimens are placed into the 

cure facility and the proper initial curing conditions have been established, the 
Engineer will secure the facility using the Agency provided padlock.  Access to the QA 
concrete strength test specimens, thereafter, must be coordinated with the Engineer 
and will only be permitted in the presence of the Engineer. 

 
(7) The Engineer will transport the QA concrete strength test specimens within 48 

hours after molding, but not prior to 8 hours after final set of the concrete, from the 
initial curing facility to the Agency’s designated testing laboratory for final curing and 
strength testing.  The specimens will be protected with a suitable cushioning material 
to prevent damage from jarring during transport.  The total transportation time must 
not exceed 4 hours prior to commencement of final curing. 

 
D. QA Stop Production Criteria.  The Engineer will issue a Notice of Non-Compliance 

with Contract Requirements (Form 1165) and concrete production must stop when one or 
more of the following are observed. 

 
(1) The QA testing shows that one or more of the suspension limits for quality 

characteristics defined in Table 2 are in non-compliance. 
 

(2) The QC plan is not being followed. 
 

(3) Segregation, excessive slumping of unsupported slipformed edges, or other 
notable changes in the fresh concrete properties is observed that may prevent proper 
placement, consolidation and finishing, or compromise the performance or long-term 
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durability of the finished product. 
 

(4) The required curing system is not being applied in a timely manner, as 
specified by the contract. 

 
(5) If the measured air content loss between the two testing locations for the same 

concrete is greater than 1.5 percent air by volume of concrete as described in 
subsection c.5.E of this special provision. 

 
The Engineer will issue a Notice to Resume Work (Form 1165) only after all necessary 
adjustments are made to restore conformance with all applicable specifications, and the 
appropriate documentation is made in the QC records. 

 
E. QA Records.  The Engineer will maintain a complete record of all QA tests and 

inspections.  The records will contain, as a minimum, signed originals of all QA test results 
and raw data, random numbers used (where applicable) and resulting calculations.  The 
QA test results will not be provided to the Contractor until the corresponding QC test 
results are received by the Engineer. 

 
3. Quality Index Analysis.  The Engineer's QA test results will be used to determine the 

pay factor (PF) and price adjustment (ADJ).  The Contractor’s QC test results will not be used 
for pay factor and price adjustment analysis.  The Engineer will complete pay factor and price 
adjustment analysis within 7 working days after completion of all 28-day compressive strength 
testing for the representative production lot or quantity of concrete.  The quality index 
parameter specification limits are defined in Table 3.  Unless otherwise specified in the 
contract, concrete not conforming to the requirements specified in Table 3 is rejectable and 
subject to further evaluation.  All values of PF and OLPF in these formulae are decimal, not 
percent.  All values of PF and OLPF are rounded to two decimal places. 

 
Price adjustment will not be applied to small incidental quantities provided the concrete is of 
acceptable quality and all other provisions are met for the contract item.  Price adjustment for 
28-day compressive strength deficiencies will be based on test results for the corresponding 
weekly QA test specimens and the pay factor (PFs) calculated according to the formula 
defined in subsection d.3.A.  The price adjustment (ADJ) = (PFs – 1)(Price). 

 
Table 3:  Quality Index Parameter Specification Limits 
Quality Characteristic Specification Limits 

Air Content of Fresh Concrete (percent) 5.5 – 8.0 
Rejection Limit (percent) <5.0 or >8.5 

Conc. Temp. (deg. F) 45 - 90 at time of placement 
Slump (max.) (inch) See Table 1, footnote (g) 
28-day Compressive Strength (psi) For LSL see Table 1 

Rejection Limit -  
28-day Compressive Strength See Table 1 
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A. Pay Factor for 28-Day Compressive Strength (PFs). 

 
Tested Strength 

PFs =   
LSL 

 
Where: 

 
PFs = Pay Factor for 28-day compressive strength (not to exceed 1.00) 

 
Tested Strength = QA 28-day compressive strength sample test result 

 
LSL = Lower specification limit (see Table 1) 

 
If the tested strength does not meet the rejection limit specified in Table 1, the Engineer 
will require additional evaluation as described in subsection d.4 of this special provision. 

 
B. Pay Factor for Air Content of Fresh Concrete (PFac).  The pay factor for air content 

of fresh concrete (PFac) will be according to Table 4. 
 

Table 4:  Air Content of Fresh Concrete Pay Factor (PFac) 
Air Content of Fresh 
Concrete (percent) Pay Factor (PFac) 

5.5 – 8.0 1.00 
5.0 – 5.4 0.50 
Below 5.0 Rejection 
8.1 – 8.5 0.75 

Above 8.5 Rejection 
 

If the air content of fresh concrete is below 5.0 or above 8.5 percent, the Engineer will 
elect to do one of the following. 

 
(1) Require removal and replacement of the entire quantity of concrete 

represented by the test with new testing conducted on the replacement concrete and 
repeat the evaluation procedure. 

 
(2) Allow submittal of a corrective action plan for the Engineer's approval.  If the 

Engineer does not approve the plan for corrective action, subsection d.3.B.(1) of this 
special provision will be applied.  All costs associated with plan submittal and 
corrective action under this subsection will be borne by the Contractor. 

 
C. Overall Lot Pay Factor (OLPF).  The following formulae are used to calculate the 

OLPF and ADJ.  The OLPF will not exceed 1.00. 
 

OLPF = (0.60 x PFs) + (0.40 x PFac) 
 

ADJ = (OLPF - 1)(Price) 
 

ADJ = Price adjustment per pay unit to be applied to the quantity represented by 
the QA test 
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Price = Base price established for the pay item 

 
4. Evaluation of Rejectable Concrete.  The Engineer will require additional evaluation to 

decide what further action may be warranted, as described below.  Acceptance for air content 
of fresh concrete will be based on QA test results reported at the time of concrete placement. 

 
If the Engineer determines that non-destructive testing (NDT) is appropriate, this work will be 
done by the Contractor in the presence of the Engineer within 45 calendar days from concrete 
placement.  All costs associated with this work will be borne by the Contractor.  A complete 
set of non-destructive tests must be conducted (in accordance with the respective standard 
test method) at a minimum three randomly selected locations.  If NDT is used to estimate the 
in-situ strength, a calibrated relationship between the project JMF under evaluation and the 
NDT apparatus must have been established prior to NDT testing according to its respective 
standard test method. 

 
If the 28-day compressive strength QA test results show that the rejection limit (as specified 
in Table 1) has not been achieved, the quantity of concrete under evaluation will be rejected 
and the Engineer will require additional evaluation to decide what further action may be 
warranted. 

 
Propose an evaluation plan and submit it to the Engineer for approval before proceeding.  The 
results from NDT will be used only to decide what further action is required.  This determination 
will be made by the Engineer, as follows: 

 
A. For non-structural concrete.  If no test result from non-destructive testing falls 

below the lower specification (LSL) 28-day compressive strength, the represented quantity 
of concrete under evaluation will remain in place and a pay factor for 28-day compressive 
strength (PFs) of 1.00 will be applied for overall lot pay factor (OLPF) and price adjustment 
(ADJ) determinations according to subsection d.3 of this special provision. 

 
B. For structural concrete (including overhead sign foundations).  If no test result from 

non-destructive testing falls below the lower specification limit 28-day compressive 
strength, the represented quantity of concrete under evaluation will remain in place and a 
pay factor for 28-day compressive strength (PFs) of 0.85 will be applied for overall lot pay 
factor (OLPF) and price adjustment (ADJ) determinations according to subsection d.3 of 
this special provision. 

 
C. If one or more of the non-destructive test results fall below the lower specification 

limit (LSL) 28-day compressive strength, the Engineer may elect to do one of the following: 
 

(1) Require removal and replacement of the entire rejected quantity of concrete, 
including new initial tests for pay factor (PF) determination and price adjustment 
conducted according to subsection d.3 of this special provision. 

 
(2) Allow the Contractor to submit a plan for corrective action, for the Engineer’s 

approval, to address the disposition of the rejected concrete.  If the Engineer does not 
approve the plan for corrective action, subsection d.4.C.(1) of this special provision 
will be applied.  All costs associated with plan submittal and corrective action under 
this subsection will be borne by the Contractor. 
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(3) Allow the in-situ quantity of concrete under evaluation to remain in place and a 
pay factor (PFs) of 0.50 will be applied for overall lot pay factor (OLPF) and price 
adjustment (ADJ) determinations according to subsection d.3 of this special provision. 

 
e. Measurement and Payment.  If a price adjustment is made for reasons included in this 

special provision, that adjustment will be made using the base price established for the specific 
item.  If a contract unit price requires adjustment for other reasons not described in this special 
provision, the adjustments will be made using the unit price and the adjustments will be 
cumulative. 
 
Separate payment will not be made for providing, implementing, and maintaining an effective QC 
program.  All costs associated with this work will be included in the applicable unit prices for the 
concrete items.  Failure by the Contractor to maintain the proper curing environment during initial 
cure will not be basis for claim against the Agency. 
 
All costs associated with providing, locating, relocating, maintaining, and securing the adequate 
number of portable initial curing facilities for both the QC and QA strength test specimens will be 
included in the applicable unit prices for the concrete items.  No additional payment will be 
permitted.  The Contractor is responsible for damage, theft, subsequent replacement, and 
removal after completion of the work for each curing facility used on the project. 
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DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SIGN PANEL TYPES 

 
SGN:AJU 1 of 1 APPR:MWB:CRB:07-06-15 

FHWA:APPR:07-14-15 
 
Delete the first two rows of the Sign Panel portion of Table 919-1 in subsection 919.02, on 
page 880 of the Standard Specifications for Construction, in its entirety and replace with 
the following: 
 

I Aluminum Extruded Sections Height > 48 inch or Width > 120 inch 

II Plywood 
Height = 48 inch and Width = 24 inch 

From Height ≥ 36 inch and width ≥ 36 inch 
Up to Height ≤ 48 inch or Width ≤ 120 inch 

 
 
Delete the fourth row of the Sign Panel portion of Table 919-1 in subsection 919.02, on 
page 880 of the Standard Specifications for Construction, in its entirety and replace with 
the following: 
 

IV 0.040 inch Aluminum Sheet (a) Overlay 

 
 
Add the following row to the bottom of the Sign Panel portion of Table 919-1 in subsection 
919.02, on page 880 of the Standard Specifications for construction: 
 

V 0.125 inch Aluminum Sheet (a) 48 inch by 48 inch and as shown in SIGN-100 Series 
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DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
WORK ZONE SIGNING ON LOCAL AGENCY PROJECTS 

 
OPR:MWB 1 of 3 APPR:MSBJKG:09-25-06 

FHWA:APPR:06-01-11 
 

a. Description.  In addition to all other maintaining traffic signs required on this project, place 
work zone signing in accordance to the MDOT Traffic and Safety Maintaining Traffic Typical(s) 
contained in the proposal, except as modified herein. 
 
On all “Advance Signing Treatment...”  Maintaining Traffic Typicals (M0030 - M0080): 
 

Replace the R5-18b sign “INJURE/KILL A WORKER $7500 + 15 YEARS” sign with the 
R5-18bLA “INJURE/KILL A WORKER // FINE - $ 7500 // JAIL - 15 YRS” sign, as detailed 
in the attached graphics. 

 
Delete the R5-18 “TRAFFIC FINES DOUBLED IN WORK ZONES” sign or the R5-18a “TO 
PROTECT HIGHWAY WORKERS FINES DOUBLED IN WORK ZONES” sign, along with 
the prescribed ‘D’ spacing distance. 

 
On all other “Typical Temporary Traffic Control...” Maintaining Traffic Typicals (M0110 et. al.): 
 

Replace the R5-18c “WORK ZONE BEGINS” sign with the R5-18cLA “WORK ZONE 
BEGINS // TRAFFIC FINES DOUBLED” sign, as detailed in the attached graphics. 

 
Place the G20-1 “ROAD WORK NEXT        MILES” sign and the G20-2 “END ROAD WORK” sign 
in accordance to the appropriate MDOT Traffic and Safety Maintaining Traffic Typical. 
 
Place all other work zone signing in accordance to the project plans and specifications, including 
the appropriate MDOT Traffic and Safety Maintaining Traffic Typicals.  Place all work zone signing 
in accordance to the standard specifications. 
 

b. Measurement and Payment.  Quantities for Local Agency work zone signs will be 
included in the plan quantities for the pay items Sign, Type B, Temp, Furn and Sign, Type B, 
Temp, Oper or Sign, Type B, Temp, Prismatic, Furn and Sign, Type B, Temp, Prismatic, 
Oper.  Payment for the signs will be made at the contract unit prices. 
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- All dimensions in inches. 
- Not to Scale. 
 
 

R5-18bLA 
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- All dimensions in inches 
- Not to scale 
 
 

R5-18cLA 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
TRAFFIC CONTROL QUALITY AND COMPLIANCE 

 
OPR:JJG 1 of 2 APPR:CER:DBP:01-20-11 

FHWA:APPR:06-20-11 
 
Delete the subsection 812.03.C, Deficient Traffic Control Operations on page 601 of the 
Standard Specifications for Construction in its entirety, and replace with the following. 
 

C. Deficient Traffic Control Operations. 
 

1. Traffic Control Quality and Compliance.  The following applies to all aspects of the 
traffic control plan and traffic control devices except the Type D lights on plastic drums 
which are covered elsewhere in the contract. 

 
a. Traffic Control not Anticipated in Design.  If at any time during the project, 
including the time during the seasonal suspension, the Engineer documents that the 
traffic control requires improvements beyond the scope of the Traffic Control Plan, the 
Engineer will provide written instructions to the Contractor and traffic control supplier 
what improvements are required.  The Contractor must develop and submit to the 
Engineer for approval, a written implementation schedule for improvements.  If the 
schedule is not approved, or if the schedule is approved but is not followed, the 
Department will adjust the contract according to subsection 812.03.C.1.c.iii.  If the 
implementation schedule is not followed, the Engineer will notify the Contractor and 
traffic control supplier in writing that they are in violation of this subsection.  The work 
of making traffic control improvements directed by the Engineer that are beyond the 
scope of the Traffic Control Plan will be paid for as extra work. 

 
b. As Designed Traffic Control.  If at any time during the project, including the time 
during the seasonal suspension, the Engineer documents that the traffic control is 
deficient, inadequate or improperly placed, the Engineer will provide written notification 
with instructions for corrective action to the Contractor and traffic control supplier.  
Upon receipt of the notification of corrective action, the Contractor has 4 hours to 
correct the traffic control.  If the traffic control cannot be corrected within the 4 hour 
time period, the Contractor will develop a written implementation schedule for the 
corrective action and submit the schedule to the Engineer for approval within 1 hour 
of receiving the written notification.  If the schedule is not approved, or if the schedule 
is approved but is not followed, the Department will adjust the contract according to 
subsection 812.03.C.1.c.iii.  If the implementation schedule is not followed, the 
Engineer will notify the Contractor and traffic control supplier in writing that they are in 
violation of this subsection. 

 
c. Corrective Action.  The Engineer will give written notification to the Contractor as 
identified above.  Failure to make corrections within the timeframe required may result 
in the following actions by the Engineer: 
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i. Stop work on the project until the Contractor completes corrective action, 
ii. Order corrective action by others in accordance with subsection 107.07, 

subsection 108.02, subsection 812.03.B, and in the interest of public safety. 
iii. A contract price adjustment will be made in the amount of $100 per hour for 

every hour or portion thereof the improvements or corrective action remains 
incomplete as described herein.  If improvements or corrections have not been 
made to the satisfaction of the Department, the contract will be adjusted until 
the traffic control is acceptable. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
PAYMENT FOR MINOR TRAFFIC DEVICES AND TRAFFIC REGULATOR CONTROL 
 
OPR:JJG 1 of 1 APPR:BJO:DBP:07-19-11 

FHWA:APPR:07-19-11 
 
Delete Table 812-1 in subsection 812.04.E, on page 625 of the Standard Specifications for 
Construction, in its entirety and replace with the following. 
 
 

Table 812-1 Partial Payment Schedule for Minor Traf Devices and Traffic Regulator 
Control 

Percent of Original Contract Amount Earned Total Percent of Unit Price Paid 

First Use 15 
25 30 
50 55 
75 80 
90 100 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
TYPE B, TEMPORARY, PRISMATIC, SPECIAL 

 
OPR:CRB 1 of 2 APPR:MSB:DBP:06-08-07 

FHWA:APPR:06-01-11 
 

a. Description.  This work consists of fabricating, placing, maintaining, removing, and/or 
relocating the Type B, Temporary, Prismatic, Special signs identified in the proposal or on the 
plans.  The signs have non-standard legends and may be project specific. 
 

b. Materials.  Use prismatic grade reflective sheeting, as described in section 922 of the 
Standard Specifications for Construction. 
 
Use Type I, II or III substrates for stand alone signs as permitted by MDOT Traffic Special Detail 
WZD-100-A and on portable sign supports. 
 
Ensure sign posts, as described in section 919 of the Standard Specifications for Construction 
and MDOT Traffic Special Detail WZD-100-A are used. 
 
Route markers or overlays used in the fabrication or modification of Type B, Temporary, Prismatic, 
Special signs must either be directly applied to the Type B, Temporary, Prismatic, Special sign 
face or be fabricated utilizing Type III or Type IV substrate as defined in section 919 of the 
Standard Specifications for Construction.  Overlays or route markers fabricated with Type II 
substrates are prohibited. 
 

c. Construction.  The Type B, Temporary, Prismatic, Special signs must meet the 
requirements for Sign, Type B, Temp, Prismatic, Furn and Oper as outlined in section 812 of the 
Standard Specifications for Construction. 
 
Ensure Type B, Temporary, Prismatic, Special signs are not fabricated with vertical seams.  
Horizontal seams are not to cross through the sign legend. 
 
Temporary sign overlays may be used to modify the legends of Type B, Temporary, Prismatic, 
Special signs. 
 
Install Type B, Temporary, Prismatic, Special signs on driven or augured, steel or wood, sign 
supports, according to MDOT Traffic Special Detail WZD-100-A and subsections 812.03, 919.04 
and section 912 of the Standard Specifications for Construction, unless otherwise indicated on 
the plans, proposal or approved by the Engineer. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at the contract unit price using the following pay items: 
 

Pay Item Pay Unit 
 

Sign, Type B, Temp, Prismatic, Special, Furn ................................................ Square Foot 
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Sign, Type B, Temp, Prismatic, Special, Oper ................................................ Square Foot 
 
Sign, Type B, Temp, Prismatic, Special, Furn will be paid for the same as described for the pay 
item Sign, Type __, Temp, Prismatic, Furn in subsection 812.04.C of the Standard Specifications 
for Construction.  In addition, the pay item includes the fabrication of all initial route markers and 
overlays for the Type B, Temporary, Prismatic, Special signs. 
 
Sign, Type B, Temp, Prismatic, Special, Oper will be paid for the same as described for the 
pay item Sign, Type __, Temp, Prismatic, Oper in subsections 812.04.D and 812.04.B of the 
Standard Specifications for Construction. 
 
Payment for operated items also includes the removal of all portable or driven or augured sign 
supports (including post stubs and ballast) used to install the Type B, Temporary, Prismatic, 
Special signs. 
 
Payment for operated items will also include the installation and/or removal of all overlays used 
to modify portions of Type B, Temporary, Prismatic, Special signs as specified on the plans, 
proposal or required by the Engineer and includes all equipment and material necessary to install 
and/or remove the overlays as required for the life of the contract.  When sign overlays, including 
different route markers, are used to modify portions of Type B, Temporary, Prismatic, Special 
signs, only the overlay will be paid for as additional square footage of Sign, Type B, Temp, 
Prismatic, Special, Furn. 
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SPECIAL PROVISION 

FOR 
SUPPORTS FOR TEMPORARY SIGNS 
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FHWA:APPR:08-18-12 
 
Delete the last paragraph of subsection 812.03.D.3, on page 604 of the Standard 
Specifications for Construction in its entirety, and replace with the following. 
 

Mount construction signs on portable sign support standards only if signs are to remain in 
place for 14 days or less, or as allowed by the Engineer if fixed supports are not possible. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
MEASUREMENT AND PAYMENT OF TEMPORARY TRAFFIC CONTROL DEVICES 

 
OFS:CRB 1 of 1 APPR:MWB:JJG:02-27-14 

FHWA:APPR:03-04-14 
 
Delete subsection 812.04.A.4, on page 624 of the Standard Specifications for Construction 
in its entirety. 
 
 
Delete the second paragraph of subsection 812.04.C, on page 624 of the Standard 
Specifications for Construction in its entirety, and replace with the following: 
 

The Engineer will measure Sign, Type __, Temp, Prismatic, Furn as the total cumulative 
area of the maximum number of each sign legend that is in use during the course of the 
project unless previously paid.  The unit price for Sign, Type __, Temp, Prismatic, Furn 
includes the cost of portable or driven sign supports. 

 
 
Delete the second paragraph of subsection 812.04.D, on page 624 of the Standard 
Specifications for Construction in its entirety, and replace with the following: 
 

The Engineer will measure Sign, Type __, Temp, Prismatic, Oper as the total cumulative 
area of the maximum number of each sign legend that is in use during the course of the 
project unless previously paid. 
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SPECIAL PROVISION 

FOR 
TEMPORARY PAVEMENT MARKING REVISIONS 
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FHWA:APPR:02-23-16 
 
Delete subsection 812.03.D.11.a, on page 610 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

a. Temporary Pavement Marking – Wet Reflective Type R.  Use temporary wet 
reflective pavement marking Type R (removable tape) when temporary pavement 
markings must be placed on finished pavements and are not in the exact location as 
future permanent markings or at the discretion of the Engineer when temporary 
markings must be removed during the life of a project. 

 
Ensure prior to installation the pavement surface is air blown or brushed to remove 
surface dust and dirt.  Remove curing compound from new concrete surfaces before 
applying Type R Tape. 

 
Place wet reflective Type R tape when it is used as a 4-foot dash or full length skip 
line as defined in the contract to temporarily mark finished pavement prior to the 
placement of permanent markings according to the Manufacturer’s specifications for 
existing temperature and pavement condition.  Offset it 1 foot from the permanent 
marking so that the permanent markings can be placed prior to the removal of the 4-
foot dashes or full length skip line.  Do not use 4-foot dashes or full length skip lines 
to temporarily mark a solid edge line.  Ensure damaged or missing tape of more than 
2 consecutive skip lines, is replaced at no cost to the Department within 24 hours after 
notification by the Engineer.  Failure to replace the tape within the 24 hour time period 
will result in a contract price adjustment as described in the Special Provision for Traffic 
Control Quality and Compliance. 

 
i. Between April 15 and November 1, place wet reflective Type R tape not used as 

a skip line according to the Manufacturer’s specifications for existing temperature 
and pavement condition.  Replace wet reflective Type R tape of more than 50 
cumulative feet that fails, at no cost to the Department within 24 hours after 
notification by the Engineer.  Failure to replace the tape within the 24 hour time 
period will result in a contract price adjustment as described in the Special 
Provision for Traffic Control Quality and Compliance. 

 
ii. From November 2 to December 1 and March 15 to April 14, place wet reflective 

Type R tape for all temporary shifts and tapers when pavement surfaces are dry 
and air temperatures are 40 degrees Fahrenheit and rising.  All wet reflective Type 
R tape placed during these times must be placed during approved daytime hours 
negotiated between the Engineer and the Contractor or daytime hours required in 
the contract.  Do not place wet reflective Type R tape within 24 hours of predicted 
precipitation, or 24 hours after any precipitation.  The Contractor will be paid to 
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repair locations that fail during these times unless the Engineer determines the 
failure is due to improper surface preparation, or failure to follow these 
requirements.  Repairs, if required, will be paid for at a negotiated price between 
the Engineer and the Contractor for the associated work. 

 
iii. Use temporary wet reflective pavement marking Type NR paint, for all tapers and 

shifts when ambient air temperature is less than 40 degrees Fahrenheit.  To 
remove the wet reflective Type NR paint, use the least abrasive technique as 
directed by the Engineer to minimize scarring.  If the approved pavement marking 
removal pay item is not part of the contract, the cost of the removal of Type NR 
pavement markings will be negotiated between the Engineer and the Contractor. 

 
iv. Wet reflective Type R tape is not to be placed between December 2 and March 

14. 
 
 
Delete subsection 812.03.D.11.b, on page 610 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

b. Temporary Pavement Marking. 
 

i. Wet Reflective Type NR Paint.  Use temporary pavement marking Wet Reflective 
Type NR paint when temporary pavement markings must be placed on pavement 
to be removed or replaced during construction.  They also must be used when 
temporary markings line up exactly with the placement of permanent markings and 
may be grooved out prior to recessing permanent markings.  The temporary 
pavement marking material must be compatible with the material specified for the 
permanent markings if permanent markings are to be placed on top of temporary 
markings. 

 
Place Wet Reflective Type NR paint in accordance with section 811.  Place the 
material at a thickness of 18 mils while driving at a maximum rate of 8 miles per 
hour.  Drop WR optics from the forward most bead applicator gun at a rate of 4 
pounds per gallon.  Drop glass beads at a rate of 6 pounds per gallon from the 
rear bead applicator gun. 

 
Place Wet Reflective Type NR paint, used as a 4-foot dash or full length skip line 
as defined in the contract, to temporarily mark finished pavement prior to the 
placement of permanent markings, in the exact location as the permanent marking 
such that its removal is not necessary.  Only use Wet Reflective Type NR markings 
compatible with the permanent pavement marking material specified on the project 
as a 4-foot dash or full length skip line.  Do not use 4-foot dashes or full length skip 
lines to temporarily mark a solid edgeline. 

 
ii. Type NR Tape.  Use temporary pavement marking Type NR Tape as a 4 foot dash 

or full length skip line as defined in the contract to temporarily mark a white skip 
line or yellow centerline on base or leveling course of pavement.  Type NR tape 
must not be used to temporarily mark a solid edgeline.  Type NR tape is not to be 
used on the wearing course of asphalt or on existing pavement. 

 
Place Type NR tape in accordance with section 811. 
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Delete the following pay items from the list of pay items in subsection 812.04, on page 623 
of the Standard Specifications for Construction: 
 

Pavt Mrkg, Type R, 4 inch, (color), Temp ................................................................... Foot 
Pavt Mrkg, Type NR, Paint, 4 inch, (color), Temp ....................................................... Foot 

 
 
Add the following pay items to the list of pay items in subsection 812.04, on page 623 of 
the Standard Specifications for Construction: 
 

Pavt Mrkg, Wet Reflective, Type R, Tape, 4 inch, (color), Temp ................................. Foot 
Pavt Mrkg, Wet Reflective, Type NR, Paint, 4 inch, (color), Temp .............................. Foot 

 
 
Delete subsection 812.04.N.2, on page 629 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

2. Non-Removable (Type NR) Pavement Markings.  The unit price for the relevant 
Pavt Mrkg, Wet Reflective, Type NR, Paint, Temp and Pavt Mrkg, Type NR, Tape, 
Temp pay items include the cost of providing and placing temporary pavement 
markings. 

 
 
Delete subsection 812.04.N.3, on page 629 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

3. Removable (Type R) Pavement Markings.  The unit prices for Pavt Mrkg, Wet 
Reflective, Type R, Tape, 4 inch, (color), Temp and Pavt Mrkg Cover, Type R, 
(color) include the cost of providing, placing, maintaining, removing and disposing of 
temporary pavement marking.  Payment will be per foot measured along the length of 
the placed pavement marking except for 8 inch gore markings and double solid lines 
which will be two times their measured length. 

 
 
Delete subsection 922.06.A.1 on page 937 of the Standard Specifications for Construction 
in its entirety and replace with the following: 
 

1. Pavement Marking, Wet Reflective, Type R.  Provide wet reflective Type R 
temporary pavement marking as preformed tape.  Select wet reflective Type R 
markings from the Qualified Products List (922.06A).  Apply and remove preformed 
tape in accordance with the manufacturer's instructions.  The tape must remain flexible 
and conform to the texture of the pavement surface during use. 

 
 
Delete subsection 922.06.A.2, on page 937 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

2. Pavement Marking, Wet Reflective, Type NR Paint.  Provide Wet Reflective Type 
NR temporary pavement markings as paint reflectorized with glass beads and wet 
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reflective optics, as required. 
 

a. Wet Night Retro Reflective Optics.  Select WR optics from one of the following 
Manufacturers or a Department approved alternative that meets or exceeds the 
requirements in Table 922-2: 

 
3M Corporation 
Potter’s Industries 
Swarco 

 
Table 922-2 

Temporary Wet Reflective Type NR Pavement Markings 

Average Initial Retro reflectivity at 30 meter geometry in mcd/lux/sq m with flow of placement 

Test Method 

Color 
White Yellow 

Dry (ASTM E 1710) 700 500 
Wet Recovery (ASTM E 2177) 250 200 

 
Ship the material to the job site or Contractor’s yard in sturdy containers marked in 
accordance with subsection 920.01.A. 

 
Select glass beads for corresponding materials in accordance to subsection 
920.02. 

 
Submit to the Engineer prior to the start of work a general certification from the 
Manufacturer that when applied according to the construction methods herein, the 
glass beads and optics will meet the minimum requirements shown in Table 922-
2. 

 
b. Binder Material for Temporary Wet Reflective Type NR Pavement 

Markings.  Select the liquid applied pavement marking from one of the following 
materials from the Qualified Products List to use as a binder for the WR optics or 
use an alternative as approved by the Engineer: 

 
811.03D1 Waterborne, Liquid Pavement Marking Material 
811.03D2 Low Temperature Waterborne, Liquid Pavement Marking Material 
811.03D3 Regular Dry Paint, Liquid Pavement Marking Material 

 
3. Pavement Marking, Type NR Tape.  Provide Type NR temporary pavement markings 

as preformed tape reflectorized with glass beads, as required.  The tape must remain 
flexible and conform to the texture of the pavement surface during use.  Select Type 
NR tape from the Qualified Products List (922.06A). 
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FOR 
INDUSTRIAL BY-PRODUCTS AND BENEFICIAL RE-USE 

 
ENV:HLZ 1 of 1 APPR:JJG:JFS:09-11-14 

APPR: FHWA: 09-11-14 
 

a. Description.  For this project, regardless of the application, the use of industrial by-
products, covered in 2014 PA 178, is prohibited unless the use and application of a particular 
material is covered elsewhere in the contract. 
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12SP-902A-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
GRANULAR MATERIALS 

 
CFS:SAB 1 of 1 APPR:WRE:DBP:10-13-06 

FHWA:APPR:06-01-11 
 

a. Materials.  Bottom ash may be used for granular material for the pay items Subbase, LM; 
Subbase, CIP; Embankment, LM and Embankment, CIP.  Bottom ash may not be used for any 
other pay items, unless approved by the Engineer. 
 
The only approved source for furnishing bottom ash as granular material for Subbase, LM; 
Subbase, CIP; Embankment, LM and Embankment, CIP is the DTE power plant at Monroe. 
 
Provide written documentation to the Engineer that the bottom ash came from DTE's Monroe 
plant before using the material on the project.  All specification requirements for granular materials 
will remain the same. 
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12SP-902C-02 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
CRUSHED CONCRETE NEAR WATER 

 
CFS:JFS 1 of 1 APPR:KAS:DBP:02-24-12 

FHWA:APPR:02-24-12 
 
Add the following paragraph after the first paragraph of Subsection 902.05 on page 743 of 
the Standard Specifications for Construction: 
 

The use of crushed concrete is prohibited on the project within 100 feet of any water 
course (stream, river, county drain, etc.) and lake, regardless of the application or location 
of the water course or lake relative to the project limits. 

 
Add the following paragraph after the first paragraph of Subsection 902.06 on page 743 of 
the Standard Specifications for Construction: 
 

The use of crushed concrete is prohibited on the project within 100 feet of any water 
course (stream, river, county drain, etc.) and lake, regardless of the application or location 
of the water course or lake relative to the project limits. 

 
Add the following paragraph after the fourth paragraph of Subsection 902.07 on page 744 
of the Standard Specifications for Construction: 
 

The use of crushed concrete is prohibited on the project within 100 feet of any water 
course (stream, river, county drain, etc.) and lake, regardless of the application or location 
of the water course or lake relative to the project limits. 
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12SP-902D-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
ALTERNATIVE GRANULAR MATERIALS FOR FILL AND SUBBASE 

 
CFS:SAB 1 of 1 APPR:JFS:DMG:04-03-12 

FHWA:APPR:04-09-12 
 
Delete subsection 902.07.A, on page 744, of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

A. Class I, Class IIAA, or Dense-Graded Aggregate 21A, 21AA and 22A material for 
Class II material; 

 
Delete subsection 902.07.B, on page 744, of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

B. Class I, Class II, Class IIA, Class IIAA, Class IIIA or Dense-Graded Aggregate 21A, 
21AA and 22A material for Class III material; 

 
Delete subsection 902.07.C, on page 744, of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

C. Class I material for Class IIAA material; and 
 
Add the following subsection to Section 902.07, on page 744, of the Standard 
Specifications for Construction. 
 

D. Dense-Graded Aggregate 21A, 21AA and 22A material for Class IIA. 
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12SP-902E-03 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SUPERPAVE FINAL AGGREGATE BLEND REQUIREMENTS 

 
CFS:KPK 1 of 2 APPR:JFS:CJB:04-03-15 

FHWA:APPR:04-07-15 
 

a. Description.  This special provision establishes the Superpave final aggregate blend 
gradation requirements and the Superpave final aggregate blend physical requirements. 
 

b. Materials.  Replace Table 902-5 and Table 902-6 of the Standard Specifications for 
Construction with the following tables. 
 

Table 902-5 
Superpave Final Aggregate Blend Gradation Requirements 

Standard 
Sieve 

Percent Passing Criteria (control points) 
Mixture Number 

5 4 

3 
Leveling 
Course 

3 
Base 

Course 2 LVSP (a) 
1½ inch — — — — 100 — 
1 inch — — 100 100 90–100 — 

3/4 inch — 100 90–100 90–100 ≤90 100 
1/2 inch 100 90–100 ≤90 ≤90 — 75–95 
3/8 inch 90–100 ≤90 — — — 60–90 
No. 4 ≤90 — — — — 45–80 
No. 8 47-67 39-58 35–49 23–49 19–45 30–65 
No. 16 — — — — — 20–50 
No. 30 — — — — — 15–40 
No. 50 — — — — — 10–25 
No. 100 — — — — — 5–15 
No. 200 2.0–10.0 2.0–10.0 2.0–8.0 2.0–8.0 1.0–7.0 3–6 

a. For LVSP, less than 50 percent of the material passing the No. 4 sieve may 
pass the No. 30 sieve. 
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12SP-902E-03 
CFS:KPK 2 of 2 04-03-15 

 
 

Table 902-6 
Superpave Final Aggregate Blend Physical Requirements 

Est. Traffic 
(million 
ESAL) 

Mix 
Type 

Percent Crushed 
Minimum Criteria 

Fine Aggregate 
Angularity 

Minimum Criteria 
% Sand Equivalent 
Minimum Criteria 

Los Angeles 
Abrasion 

% Loss Maximum 
Criteria 

% Soft Particles 
Maximum Criteria (a) 

% Flat and Elongated 
Particles 

Maximum Criteria (b) 
Top & 

Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

< 0.3 LVSP 55/— — — — 40 40 45 45 10 10 — — 

< 0.3 E03 55/— — — — 40 40 45 45 10 10 — — 

>0.3 -<1.0 E1 65/— — 40 — 40 40 40 45 10 10 — — 

>1.0 - < 3 E3 75/— 50/— 43 40 40 40 35 40 5 5 10 10 

>3 - <10 E10 85/80 60/— 45 40 45 45 35 40 5 5 10 10 

>10 - <30 E30 95/90 80/75 45 40 45 45 35 35 3 4.5 10 10 

>30 - <100 E50 100/100 95/90 45 45 50 50 35 35 3 4.5 10 10 

(a) Soft particles maximum is the sum of the shale, siltstone, ochre, coal, clay-ironstone and particles that are structurally weak or are non-durable in service. 
(b) Maximum by weight with a 1 to 5 aspect ratio. 
 
Note: “85/80” denotes that 85 percent of the coarse aggregate has one fractured face and 80 percent has at least two fractured faces. 
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12SP-910A-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
PHYSICAL REQUIREMENTS FOR GEOTEXTILES 

 
CFS:RBE 1 of 1 APPR:DMG:RWS:08-06-15 

FHWA:APPR:08-11-15 
 
Delete Table 910-1 on page 813 of the Standard Specifications for Construction in its 
entirety and replace with the following: 
 

Table 910-1:  Physical Requirements for Geotextiles 

Geotextile Category 

Property 
Grab Tensile 

Strength 
(minimum) 
(pounds) 

Trapezoid 
Tear Strength 

(minimum) 
(pounds) 

CBR Puncture 
Strength 

(minimum) 
(pounds) 

Permittivity 
per second 
(minimum) 

Apparent 
Opening Size 
(maximum) 
(millimeters) 

Test Method 
ASTM D 4632 ASTM D 4533 ASTM D 6241 ASTM D 4491 ASTM D 4751 

Geotextile Blanket (a) 90 45 230 0.5 0.21 
Geotextile Liner 200 75 440 0.5 0.21 
Heavy Geotextile Liner 270 100 620 0.5 0.21 
Woven Geotextile Separator 
(<50% elongation) 270 100 620 0.05 0.425 
Non-Woven Geotextile 
Separator (>50% elongation) 200 75 440 0.05 0.425 
Stabilization Geotextile 270 100 620 0.05 0.50 
Silt Fence 100 (b) 45 --- 0.1 0.60 
Drainage Geocomposites 90 45 230 0.5 0.21 
a. For pipe wrap where backfill around the pipe meets granular material Class IIAA requirements; geotextiles, including 

knitted polyester sock, which meet the following minimum requirements in the applied condition are permitted: 
Mass/Unit Area: 3.0 oz/yd²; Mullen burst strength: 100 psi; maximum apparent opening size must be 0.30 mm for 
pavement and foundation underdrains, and 0.60 mm in other areas.  The fluid displacement rate for the Mullen burst 
test equipment must be 170 mL/min ±5 mL/min.  Subtract tare strength from the ultimate burst strength as specified 
in ASTM D 3786. 

b. Elongation at the specified grab tensile strength no greater than 40% for silt fence. 
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12SP-912A-02 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
MICRONIZED COPPER WATER BASED WOOD PRESERVATIVE SYSTEMS 

 
OFS:SCK 1 of 1 APPR:KAS:DBP:03-27-12 

FHWA:APPR:05-08-12 
 

a. Description.  Micronized copper water based wood preservative systems are an alternate 
to the preservative systems identified in section 912 of the Standard Specifications for 
Construction, except on wood posts used for signing.  Micronized copper water based wood 
preservative systems are proprietary systems used to treat timber and lumber for resistance to 
insect attack, decay, and rot.  Proprietary micronized copper based wood preservative systems 
are evaluated by the International Code Council Evaluation Service, Inc (ICC-ES).  This special 
provision covers the requirements for micronized copper azole (MCA) and micronized copper 
quaternary (MCQ). 
 

b. Materials.  ICC-ES requirements and specified commercial standards are incorporated 
herein by reference.  Treated wood product reports issued by the ICC-ES as Evaluation Service 
Reports (ESRs) must be current as posted on the ICC-ES website www.icc-es.org and in 
compliance with AC326.  The preservative(s) must not contain arsenic.  The treated wood 
product’s report must allow for the wood species and end use that is required by the project 
specifications.  The Contractor must provide test data certification for each lot, that the treated 
timber and lumber meets the retention requirements of the current ESR for the appropriate AWPA 
Use Category. 
 
Condition and treat timber and lumber for above ground use to the minimum preservative 
retention in the ICC-ES evaluation report corresponding to AWPA Use Category 4A (UC4A).  
Condition and treat timber and lumber for ground contact to the minimum preservative retention 
in the ICC-ES evaluation report corresponding to AWPA Use Category 4B (UC4B). 
 
Condition and treat all round posts, except northern white cedar, to the minimum preservative 
retention in the ICC-ES evaluation report corresponding to AWPA Use Category 4B (UC4B). 
 
Incorporation of timber and lumber treated to the preservative retention in AWPA Use Category 
3B (UC3B) or less is not permitted.  Timber and lumber placed in violation of this special provision 
is cause for removal and replacement at the contractor’s expense.  No pay adjustments will be 
allowed for incorporation of timber and lumber treated to UC3B preservative retention.  Removal 
is required. 
 

c. Construction.  Use stainless steel fasteners or hot dipped galvanized fasteners in 
accordance with ASTM A 653, batch or post-dipped process, with a minimum coating thickness 
of 1.85 oz of Zinc per square foot of surface area (G185).  Do not mix fastener types.  Do not use 
aluminum fasteners.  Aluminum must not be in direct contact with treated wood.  Non metallic 
spacers are to be used where contact with aluminum could occur. 
 

d. Measurement and Payment.  Payment is included in other items of work. 
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12SP-918A-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION  

 
SPECIAL PROVISION 

FOR 
ELECTRICAL AND LIGHTING CONDUIT 

 
UTL:SJU 1 of 1 APPR:MWB:LWB:01-13-15 

FHWA:APPR:01-27-15 
 
Delete the first sentence in subsection 918.01, on page 857 of the Standard Specifications 
for Construction, and replace with the following: 
 

Provide conduits listed and appropriately labeled by a Nationally Recognized Testing 
Laboratory (NRTL), as recognized by the Occupational Safety and Health Administration 
(OSHA), with ultraviolet protection and manufactured for use at temperatures of at least 194 
degrees F unless otherwise required. 

 
Delete the second sentence in subsection 918.01.A, on page 857 of the Standard 
Specifications for Construction, and replace with the following: 
 

Provide galvanized steel conduit manufactured in accordance with UL 6. 
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12SP-920A-04 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
PERMANENT PAVEMENT MARKING MATERIALS 

 
PMK:MKB 1 of 1 APPR:MWB:CRB:07-07-16 

FHWA:APPR:07-13-16 
 
Delete the first paragraph of subsection 920.01, on page 890 of the 2012 Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Select pavement marking materials from the Qualified Products List unless specified 
otherwise by special provision in the contract.  For black liquid shadow markings and blue 
markings used in parking areas, either choose a product of the specified binder material and 
color from the Qualified Products List or select a white product of the specified binder material 
from the Qualified Products List and tint the product to the appropriate color. 

 
Use liquid applied pavement marking materials manufactured in the previous 12 months or 
within the shelf-life directed by the manufacturer, whichever is less.  Use solid applied 
materials within the shelf-life directed by the manufacturer.  Provide certification that liquid 
and solid applied pavement marking materials have been stored per the manufacturer’s 
requirements.  Materials not in compliance will be rejected and removed at the Contractor’s 
expense. 

 
Delete the second paragraph from subsection 920.02.A, on page 891 of the Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Glass beads must meet the general requirements of subsection 920.02.B, and the applicable 
requirements for specific applications of subsection 920.02.C.  All glass beads meeting 
subsections 920.02.B and 920.02.C to be used on Federal-aid projects must contain no more 
than 200 parts per million of arsenic or lead, as determined in accordance with Environmental 
Protection Agency testing methods 3052, 6010B, or 6010C. 

 
Add the following after the last paragraph of subsection 920.02.C, on page 892 of the 2012 
Standard Specifications for Construction: 
 

6. Modified Urethane.  The type, gradation, and application rates for glass beads used with 
modified urethane marking material must meet the modified urethane manufacturer’s 
recommendation. 

 
Use a double drop system of large and standard glass beads, a double drop system of 
ceramic elements and standard glass beads, or an Engineer-approved alternate for 
recessed longitudinal markings.  Ensure large glass beads meet federal specification TTB-
1325 for a Type 4 glass bead. 
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12SP-920B-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
GLASS BEADS USED FOR PAVEMENT MARKINGS 

 
PMK:MKB 1 of 1 APPR:MWB:HZ:10-26-12 

FHWA:APPR:11-05-12 
 
Delete the second paragraph from subsection 920.02.A, on page 891 of the Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Glass beads must meet the general requirements of subsection 920.02.B, and the 
applicable requirements for specific applications of subsection 920.02.C.  All glass beads 
meeting subsections 920.02.B and 920.02.C to be used on Federal-aid projects must 
contain no more than 200 parts per million of arsenic or lead, as determined in accordance 
with Environmental Protection Agency testing methods 3052, 6010B, or 6010C. 
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12NB-13-03 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
NOTICE TO BIDDERS 

FOR 
MULTIPLE DAVIS-BACON WAGE DECISIONS 

 
CSD:JDM 1 of 1 APPR:MAS:11-21-14 
 
This proposal may contain multiple Davis-Bacon Wage Decisions.  In order to clarify the work 
covered by each decision, the following explanations are offered: 
 
General Decision MI__0001 covers all airport construction, bridge construction, highway 
construction, and sewer and watermain work that are incidental to highway projects.  The 
construction type indicated on this decision is “HIGHWAY (HIGHWAY, AIRPORT & BRIDGE 
xxxxx and SEWER/INCID. TO HWY.)”. This wage decision is the most commonly used wage 
decision in MDOT’s federally funded projects. 
 
In accordance with the U.S. Department of Labor’s All Agency Memorandums No. 130 and No. 
131, multiple wage decisions will be included in those projects in which a second category of 
work is substantial in relation to project cost – more than approximately 20% or $1,000,000.  
Sewer and watermain work is considered to fall under the Heavy Construction work 
classification by the DOL, therefore when that work type is more than 20% of the engineer’s 
estimate or $1,000,000, the wage decision with the construction type “HEAVY 
CONSTRUCTION PROJECTS” will also be included in the proposal and is to be used for the 
sewer and watermain work in the proposal.  All other work performed on the project will be 
covered by the “HIGHWAY (HIGHWAY, AIRPORT & BRIDGE xxxxx and SEWER/INCID. TO 
HWY.)” wage decision. 
 
Also, when the landscape work is more than 20% of the project cost or $1,000,000, the “HEAVY 
CONSTRUCTION PROJECTS” wage decision will be included in the proposal to cover all 
landscape work.  All other work performed on the project will be covered by the “HIGHWAY 
(HIGHWAY, AIRPORT & BRIDGE xxxxx and SEWER/INCID. TO HWY.)” wage decision.  If the 
project is a total landscape project, only the “HEAVY CONSTRUCTION PROJECTS” wage 
decision will be in the proposal. 
 
Rest area building projects will include the construction type “BUILDING” wage decision when 
the building portion of the work is more than 20% of the project cost or $1,000,000.  The other 
work performed on the project will be covered by the “HIGHWAY (HIGHWAY, AIRPORT & 
BRIDGE xxxxx and SEWER/INCID. TO HWY.)” wage decision and/or the “HEAVY 
CONSTRUCTION PROJECTS” wage decision (landscape and/or sewer and watermain work) if 
either or both are greater than 20% or $1,000,000. 
 
Although there is only one wage decision for “HIGHWAY (HIGHWAY, AIRPORT & BRIDGE 
xxxxx and SEWER/INCID. TO HWY.)”, work (MI__0001), the “HEAVY CONSTRUCTION 
PROJECTS” and “BUILDING” wage decisions vary from county to county. 
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12NB15 
11-15-07 

NOTICE TO BIDDERS
 

BID RIGGING 
 
To report bid rigging activities call: 
 

1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free 
"hotline" Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time.  Anyone 
with knowledge of possible bid rigging, bidder collusion, or other fraudulent 
activities should use the "hotline" to report such activities. 
 
The "hotline" is part of the DOT's continuing effort to identify and investigate 
highway construction contract fraud and abuse and is operated under the 
direction of the DOT Inspector General.  All information will be treated 
confidentially and caller anonymity will be respected. 
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12NB17 
08-06-07 

 
 

NOTICE TO CONTRACTORS/CONSULTANTS 
 
 

Fraud and Abuse Hotline 
 
 
The Michigan Department of Transportation (MDOT) has established 

a Fraud and Abuse Hotline for employees, contractors, consultants, 

and others to report suspected fraud or abuse, such as: prevailing 

wage non-compliance, theft, kickbacks, wrongful claims, contract 

fraud, use of materials that do not comply with specifications, 

unapproved substitution of materials, commodities, or test samples, 

or failure to follow contract procedures. 

 
Anyone with knowledge of any activity involving the potential for fraud 

or abuse is requested to call the Hotline at (toll free) 1-866-460-6368 

or 517-241-2256. 
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MIDLAND COUNTY ROAD COMMISSION 
NOTICE TO BIDDERS 

FOR 
UTILITY COORDINATION 

 
MCRC: ROWE          1 of 2                 OCTOBER 2016 

 
The contractor shall cooperate and coordinate construction activities with the owners of utilities 
as stated in Section 104.08 of the 2012 Michigan Department of Transportation Standard 
Specifications for Construction.  In addition, for the protection of underground utilities, the 
contractor shall follow the requirements in Section 107.12 of the 2012 Michigan Department of 
Transportation Standard Specifications for Construction.  Contractor delay claims, resulting from 
a utility, will be determined based upon Section 109.05 of the 2012 Michigan Department of 
Transportation Standard Specifications for Construction. 

Parish Communications (Cable) 
Floyd Grocholski 
803 West Midland Road 
Auburn, MI 48611 
989-662-6809 (W) 
 

City of Midland Water Distribution 
Andrew Parrott 
333 West Ellsworth Street 
Midland, MI 48640 
989-837-6958 (W) 
aparrott@midland-mi.org 
 

Consumers Energy (Gas) 
Kevin Couturier 
2400 Weiss St 
Saginaw, MI  48602 
989-791-5885 (W) 
989-791-5719 (F) 
989-574-7538 (M) 
kevin.couturier@cmsenergy.com  

AT&T (Telephone) 
Rob Augustine 
309 S. Washington 
Saginaw, MI 48607 
989-771-5404 
 

 
Midland County Road Commission 
Terence Palmer, PE 
2334 North Meridian Road 
Sanford, MI 48657 
989-687-9060 (W) 
989-687-9121 (F) 
terry@midlandroads.com 
 

 
Consumers Energy (Electric) 
Greg Squanda 
2400 Weiss St 
Saginaw, MI  48602 
989-791-5353 (W) 
989-791-5349 (F) 
989-751-2467 (M) 
gcsquanda@cmsenergy.com  
 

 
CenturyLink  (Fiber Optic) 
Tom Beechum 
100 Second Street 
PO Box 389 
Pinconning, MI 48650 
989-879-8704 (W) 
thomas.beechum@centurylink.com 
 
 

 
Windstream (Fiber Optic) 
Dirk Welte 
4074 South Linden Road 
Flint, MI 48507 
810-691-1035 (W) 
Dirk.Welte@windstream.com 
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MCRC: ROWE 2 of 2 OCTOBER 2016 
  

For the protection of underground utilities, and in conformance with Public Act 174 of 2013, the 
Contractor shall contact MISS DIG System, Inc. by phone at 811 or 800-482-7171 or via the 
web at either elocate.missdig.org for single address of rte.missdig.org, a minimum of 3 business 
days prior to excavating, excluding weekends and holidays. Members will thus be routinely 
notified. This does not relieve the Contractor of the responsibility of notifying utility owners who 
may not be part of the “Miss Dig” alert system. 
 
The owners of existing service facilities that are within grading or structure limits will move them 
to locations designated be the Engineer, or will remove them entirely from the highway right-of-
way.   
 
Owners of utilities will not be required to move additional poles or structures in order to facilitate 
construction operations, unless it is determined by the Engineer that such poles or structures 
constitute a hazard to the public, or are extremely dangerous to the Contractor’s operations.  
 
Known utility relocations consist of the following: 
 
AT&T underground telephone cable and pedestals 
CenturyLink underground fiber optic cable 
Consumers Energy utility pole at northwest corner of Bombay Road and Eastman Road 
City of Midland Water Department fire hydrants 
 
Consumers Energy will be relocating portions of their 6” gas main prior to the beginning of 
construction.  
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12SS-001A-12 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SUPPLEMENTAL SPECIFICATION 

FOR 
ERRATA TO THE 2012 STANDARD SPECIFICATIONS 

 
 1 of 29 07-29-16 

 
Page Subsection Errata 
 
3 101.02 Modify the abbreviation reading “AIS” to read “AISI”. 
 
4 101.02 Delete the following abbreviations and the long forms 
  MDELEG 
  MDNRE 
  Add the following abbreviations and the long forms 
  MDNR  Michigan Department of Natural Resources 
  MDEQ  Michigan Department of Environmental Quality 
  MDLARA Michigan Department of Licensing and Regulatory Affairs 
  NESC  National Electrical Safety Code 
 
27 103.02.B.2 Change the last sentence of the first paragraph to read "For decreases 

below 75 percent, the maximum allowable payment for work performed, 
including any adjustment, will not exceed an amount equal to 75 percent 
of the original contract quantity times the contract unit price." 

 
34 104.05 The first sentence of this subsection should read "If the Contractor 

performs unauthorized work (work performed without the inspections 
required by the contract, extra work performed without Department 
approval, work performed contrary to the inspectors direction, or work 
performed while under suspension by the inspector), the Engineer may 
reject the unauthorized work." 

 
46 104.12 Add the following to the end of the first paragraph "The use of right-of-

way in wetlands and floodplains, or the crossing of water courses by 
construction equipment is prohibited." 

 
53 105.09 Add the following to the end of the second paragraph "Any specifically 

produced material not purchased by the Department, will remain the 
Contractors and must be removed from the project prior to final 
acceptance." 

 
56 107.02.B.2 This sentence should read "U.S.Army Corps of Engineers' Section 404, 

Dredge and Fill; and Section 10, Navigable Waterway." 
 
56 107.02.B Add the subsection reading as follows: 
  “3. U.S. Coast Guard Section 9, Navigable Waterway.” 
 
  Change "MDNRE" to "MDEQ" in this subsection. 
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12SS-001A-12 
 2 of 29 07-29-16 
Page Subsection Errata 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
64 107.12 Change the first sentence of the first paragraph to read: 
  “For protection of underground utilities and in accordance with 2013 PA 

174, the Contractor must notify Miss Dig at least 3 work days, excluding 
Saturdays, Sundays and holidays, before beginning each excavation in 
areas where public utilities have not been previously located.” 

 
65 107.15.A Change "MDNRE" to "MDEQ" in four instances in this subsection. 
 
66 107.15.A.3 Add the following to the end of the paragraph "Note that a burn permit 

from the MDNR is required for any open burning whenever the ground 
is not snow covered.  Any individuals that allow a fire to escape will be 
in violation of the Natural Resources and Environmental Protection Act 
and will be required to reimburse the costs of suppressing the wild fire." 

 
67* 107.16 The third sentence should read "In State Forests, the Contractor must 

contact the local Unit Manager, Forest Management Division, MDNR, 
regarding the work to be performed within or adjacent to the forest land." 

 
  Delete the last sentence of the first paragraph of this subsection. 
 
80 108.08.F Delete the second paragraph in its entirety. 
 
80 108.08.G Add the following new subsection: 
  “G.  The Contractor may propose and the Engineer may approve 

another equitable method, supported by an acceptable rationale to 
determine time extensions for any of the excusable delays listed in 
subsection 108.08. 

 
83 108.10.C Change the last sentence of the first paragraph to read: 
  “The liquidated damages may contain one or more components of 

damages added together.” 
 
83 108.10.C.1 In Table 108-1 delete the last row of the table and replace it with the 

following: 
  ≥50,000,000 4,500 
 
102 109.05.E.1 Change the second sentence of the third paragraph to read: 
  “Provide the content specified in subsection 109.05.D.11 for the 

applicable items in this statement and as follows:” 
 
107 150.04 Change the following pay item reading “Mobilization, Max __” to read 

“Mobilization, Max (dollar)” at nine locations throughout the subsection. 
 
112 201.03.A.3.b Change "MDNRE" to "MDNR" in three instances in this subsection. 
 
150 208.01 Change "MDNRE" to "MDEQ" in this subsection. 
 
180 308.03.A Change the first sentence of the second paragraph to read: 
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  “Do not operate equipment required to place backfill directly on 
geotextile products.” 

 
185 401.03.A Change the first sentence of the second paragraph to read: 
  Where unstable soil conditions, or obstructions other than rock, require 

excavation of the trench below the elevation detailed on the plans; 
undercut, backfill, and compact the trench as directed by the Engineer. 

 
188 401.03.H Change the second sentence of the paragraph to read “Jack steel pipes 

in place in accordance with subsection 401.03.G”. 
 
189 401.03.N Add the following sentence to the end of the first paragraph "Where 

possible, maintain the stream flow thru a temporary channel or 
temporary culvert." 

 
  The second sentence of the second paragraph should read "Direct 

water from the dewatering operations through a filter bag before 
discharging to an existing drainage facility." 

 
190 401.04 Change the fourth pay item from the end of the list to read as follows: 
  “Steel Casing Pipe, __ inch, Tr Det __.” 
 
195 402.03.C Change the third sentence of the first paragraph to read as follows: 
  “Wrap pipe joints, with a diameter greater than 24 inches, using 

geotextile blanket.” 
 
200 402.04 Change the third pay item from the top of the list to read as follows: 
  “Sewer, Cl __, __ inch, Jacked in Place” 
 
200 402.04.A Change the last sentence of the subsection to read as follows: 
  “The unit price for Sewer and Sewer, Reinf Conc, Ellip includes the 

cost of excavation, backfill, geotextile blanket and mandrel testing.” 
 
201* 402.04.H Change the last sentence of the first paragraph to read "The Department 

will not make an adjustment in the pay items of Minor Traf Devices or 
Traf Regulator Control." 

 
208 403.04.D.3 Change the sentence to read: 
  “Removing and replacing pavement adjacent to the adjusted cover per 

Standard Plan R-37 Series.” 
 
218 406.03.A.2 Change the first sentence of the first paragraph to read: 
  “Design precast box culverts less than 10 feet in span length measured 

along the centerline of the roadway in accordance with current AASHTO 
LRFD Bridge Design Specifications and ASTM C 1577.” 

 
  Add the following sentence to the end of the first paragraph: 
  “Design precast box culverts greater than or equal to 10 feet in span 

length measured along the centerline of the roadway for HL-93 Modified 
live load.” 

179



12SS-001A-12 
 4 of 29 07-29-16 
Page Subsection Errata 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
219 406.03.B Change the first sentence of the first paragraph to read: 
  “Submit shop drawings for culverts greater than or equal to 10 feet in 

span length measured along the centerline of the roadway to the 
Engineer, for review and approval in accordance with subsection 
104.02.” 

 
219 406.03.C.1 Change the second sentence of the first paragraph to read: 
  “Before manufacture, perform load ratings on precast three-sided, arch 

or box culverts greater than or equal to 10 feet in span length measured 
along the centerline of the roadway, in accordance with the AASHTO 
Manual of Bridge Evaluation, Section 6, Part A, the Michigan Bridge 
Analysis Guide current at the time load rating is performed, and the 
Michigan Structure Inventory and Appraisal Guide.” 

 
223 406.03.G Add the following after the first sentence of the second paragraph: 
  “Where possible, maintain the stream flow thru the existing channel, 

temporary channel, or temporary culvert.” 
 
224 406.03.G Replace the fifth paragraph of this subsection with the following: 
  “The Contractor may use cast-in-place wing walls, headwalls, and 

aprons, as alternatives to precast wing walls, headwalls, and aprons.  
Attach cast-in-place wing walls or headwalls as shown on the shop 
drawings.” 

 
225 406.03.G.2 Change the third sentence of the first paragraph to read: 
  “Before placing the open-graded aggregate 34R, compact the coarse 

aggregate 6A using at least three passes of a vibrating plate 
compactor.” 

 
226 406.03.G.2 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Fill the space between the box culvert joints during placement of box 

sections with closed-cell rubber extrusion type gaskets in accordance 
with ASTM C 990." 

 
226 406.04.A.9 Change the sentence to read: 
  “Providing plan modifications including design, additional plan quantities 

and pay items to accommodate any changes to the precast units as 
shown on the plans.” 

 
226* 406.04.A Add the following paragraph after the last paragraph of the subsection: 
  “The substructure design is specific to the three-sided or arch culvert 

detailed on the plans.  The Contractor must use approved MDOT service 
vendors qualified in Hydraulics, Geotechnical Engineering Services, 
and Short and Medium Span Bridges to perform the required design and 
plan modifications, as directed by the Engineer, if the Contractor selects 
a culvert shape different than shown on the plans.” 

 
227 406.04.B Add the following new item in the list of items in this subsection: 
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2. Headwalls, wingwalls, aprons, and curtain walls, precast or cast-in-
place; 

 
Renumber the exist items 2 through 4 in this list to read 3 through 5. 

 
Delete existing item numbered 5 and replace with the following: 
6. Inserts for bars and connection hardware; and 

 
Renumber the existing item 6 in this list to read 7. 

 
227 406.04.B Delete the first and second paragraphs following the list of items in this 

subsection and replace with the following: 
  “The Department will pay separately for cast-in-place concrete, other 

than for culvert segments, wing walls, and headwalls; excavation; 
protective coating; providing and placing backfill material; by plan 
quantity in accordance with subsection 109.01.A.” 

 
239 501.03.C.6 The first sentence of this subsection should read "Except as specified in 

subsection 501.03.C.4, removing HMA surface applies to removing 
HMA overlying a material designated for removal or that is required to 
remain in place." 

 
247 501.03.O Change footnote e in Table 501-5 to read: 
  "Flushing severe enough to significantly affect surface friction (Friction 

Number <35)." 
 
249 501.04.H The first sentence of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, no 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as HMA Surface, Rem." 

 
  The second paragraph of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as Pavt, Rem in accordance with 
subsection 204.04." 

 
257 503.03.E Delete this subsection in its entirety. 
 
265 504.03.E.3 Delete this subsection in its entirety. 
 
269 504.04.A This subsection should read "The unit prices for Micro-Surface, 

regardless of the type required, include cleaning existing pavement; 
applying a bond coat; temporary pavement markings; stationing; 
corrective action; and traffic control to complete corrective action." 

 
299 601.04 In table 601-2 delete the row for Grade P-NC concrete in its entirety. 
 
300 601.04 In table 601-2, the first sentence of footnote b. should read: 
  “Use coarse aggregate 6A, 6AA or 6AAA for Grades P1, P2 and M.” 
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  In table 601-2, footnote c. should read: 
  “The mix design basis for bulk volume (dry, loose) of course aggregate 

per unit volume of concrete is 72% for Grade P1; 74% for Grade P2.” 
 
308 602.03.F Note c. in Table 602-1 should read "Refer to Section D6 of the Materials 

Quality Assurance Procedures Manual for inspection procedure." 
 
320 602.04.C.3 The last paragraph in this subsection should read "If the Engineer 

approves a substitution of a higher concrete grade for a lesser grade 
(e.g., P1 for P2), the Department will pay for the higher grade of concrete 
using the original bid and pay items of the lesser grade." 

 
327 603.02 Change the second material in the list to read: 
  “Concrete, Grade P-NC…………………………………………..….603” 
 
  Change the third material in the list to read: 
  “Base Course Aggregate, 4G, 21AA, 22A………………………….902” 
 
334 603.03.B.10 Change the last sentence of the second paragraph to read "Apply the 

required curing compound in two coats, at a rate of at least 1 gallon per 
25 square yards for each coat." 

 
342 603.04.G.3 Change "D1" to "W" in two instances in this subsection. 
 
351 701.04 Replace Tables 701-1A and 701-1B with the Table 701-1 below. 
 
372 705.03.C.1 Add the following sentence after the first paragraph of this subsection:  

“Do not drive piles within a radius of 25 feet of newly placed concrete 
until the concrete attains at least 75 percent of its specified minimum 
strength.” 

 
374 705.03.C.2.c Change the last sentence of the second paragraph to read “Drive test 

piles to the minimum pile length or practical refusal, whichever is 
greater”. 

 
379 705.04 Change the fifth item down the list to read: 
  “Pile, Galv (Structure No.)” 
 
380 705.04 Change the last item in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.)” 
 
383 706.02 The fourth paragraph following the list of materials should read "Provide 

AASHTO M 270, Grade 36 steel, meeting the requirements of ASTM A 
786, galvanized in accordance with section 707, for expansion joint 
cover plates.  Provide plates at least 3/8 inch thick.  Use plates with a 
slip resistance equal to or greater than those meeting the requirements 
of ASTM A 786 and must be approved by the Engineer.  Provide ASTM 
F 593 (Type 304) stainless steel, 3/4-inch or 1/2-inch diameter, flathead 
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countersunk screws with 3/4-inch or 1/2-inch diameter inserts for use in 
expansion joint cover plates." 

 
389 706.03.D.4.b Change the first sentence of the fourth paragraph to read "Design forms, 

form supports, and attachments to carry dead loads, and resultant 
horizontal loads due to forming of cantilever overhangs." 

 
390 706.03.E.4 Change the forth sentence of the first paragraph to read: 
  “Use wire ties to secure all bar intersections for the top mat.  Use wire 

ties to secure all bar intersections for other mats where the product of 
the length and width of bar intersection spacing exceeds 120 square 
inches.” 

 
391 706.03.E.8 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Patch sawed or sheared ends and visible defects in accordance with 

ASTM A 775." 
 
392 706.03.E.8 Change the last sentence of the third paragraph of this subsection to 

read: 
  "Coat mechanical splices after splice installation in accordance with 

ASTM A 775 for patching damaged epoxy coating." 
 
394 706.03.H.1 Delete the last paragraph on page 394 and replace it with the following: 
  “Do not cast sidewalk, curb, or barrier pours until the deck concrete 

attains at least the minimum specified 7-day flexural or compressive 
strength, and after completion of the 7-day continuous wet cure.  The 
forming of succeeding portions may occur, provided the wet cure is 
maintained.” 

 
406* 706.03.N.1.b Add the following to the end of the last paragraph of the subsection: 
  “Do not discontinue wet cure nor cast succeeding portions onto the 

bridge deck prior to completion of the 7-day two-phase continuous wet 
cure.  Ensure excess or ponding cure water is removed prior to casting 
of succeeding structure portions.” 

 
416 707.03.C.1 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
 
  Change the second sentence of this subsection to read: 
  “Do not use design drawings in lieu of shop drawings.” 
 
426 707.03.C.17 Change the second sentence in the first paragraph of this subsection to 

read: 
  "Tap oversized galvanized nuts in accordance with ASTM A 563 or 

AASHTO M 292 and meet Supplementary Requirement S1 of ASTM A 
563 or AASHTO M 292." 

 
430 707.03.D.7.b Delete the first sentence of the last paragraph of this subsection. 
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430* 707.03.D.7.b Change the title of the Table 707-4 to read: 
  "Minimum Bolt Tension for ASTM A 325 Bolts" 
 
430 707.03.D.7.b Change "104,000" to "103,000" in the last row under the column titled 

Minimum Bolt Tension. 
 
431 707.03.D.7.c Add the following sentence to the end of the first paragraph of this 

subsection: 
  “If using impact wrenches, provide wrenches sufficient to tighten each 

bolt in approximately 10 seconds.” 
 
431* 707.03.D.7.c Change the first sentence of the second paragraph to read: 
  "Do not reuse ASTM A 325 bolts and nuts." 
 
434 707.04.A Change the first sentence of the first paragraph of this subsection to 

read: 
  “The Engineer will measure structural steel by the calculated weight of 

metal in the finished structure, excluding filler metal in welding, as 
shown on the shop drawings or working drawings.” 

 
438 708.03.A.2 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
 
  Change the first sentence to read: 
  “Submit shop drawings in accordance with subsection 104.02.” 
 
  Change the fourth sentence to read: 
  “Do not start production until the Engineer approves the shop drawings.” 
 
441* 708.03.A.11 Change the last sentence of the first paragraph to read “Cure concrete 

at temperatures from 70 ◦F to 150 ◦F until concrete attains the release 
strength shown on the shop drawings”. 

 
441 708.03.A.11 Change the fourth sentence of the fourth paragraph to read “Do not 

exceed a maximum concrete temperature of 150 ◦F during the curing 
cycle.” 

 
458 711.03.A Change the first sentence in the first paragraph to read: 
  “Shop drawings for structural steel and pipe railings are not required.” 
 
460 711.04.A Change the second sentence of the first paragraph to read: 
  “The unit price for Bridge Barrier Railing includes the cost of placing 

steel reinforcement, providing and placing concrete, constructing joints, 
and forming, finishing, curing and protecting the concrete.” 

 
461 711.04.F The title of this subsection should read "Reflective Marker, Permanent 

Barrier." 
 
467 712.03.C Add the following to the end of the third paragraph of the subsection: 
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  “Notify the Engineer of any saw cuts in the top flange.  Saw cuts equal 
to or less than 1/32 inch deep in steel beams must be repaired by 
grinding, to a surface roughness no greater than 125 micro-inches per 
inch rms, and tapering to the original surface using a 1:10 slope.  Saw 
cuts in excess of 1/32 inch deep in steel beams require a welded repair 
to be submitted to the Engineer for approval.  Weld in accordance with 
subsection 707.03.D.8 and provide adequate notice to allow the 
Engineer to witness the repair work.  Inspect and test all saw cut repairs 
(including grinding repairs) using ultrasonic testing in accordance with 
707.03.D.8.c at no additional cost to the Department.” 

 
471 712.03.J Add the following to the end of the second paragraph of the subsection: 
  “Select adhesive anchor systems from the Qualified Products List.” 
 
471 712.03.J.1 Delete the first paragraph in this subsection and replace it with the 

following:  “Propose complete details of drilling, cleaning, and bonding 
systems for anchoring reinforcement and submit for the Engineer’s 
approval before use.  The minimum embedment depth must be nine 
times the anchor diameter for threaded rod or bolt and twelve times the 
anchor diameter for reinforcing bar.  Propose a drilling method that does 
not cut or damage existing reinforcing steel.  Prepare at least three proof 
tests per anchor diameter and type in the same orientation in which they 
will be installed on the existing structure, on a separate concrete block, 
in the presence of the Engineer.  The Engineer will proof test the 
proposed systems.  The Engineer will base approval of the anchoring 
system on the following criteria:” 

 
471 712.03.J.2 Change the third sentence of the first paragraph to read: 
  “Use a tension testing device for unconfined testing, in accordance with 

ASTM E 488.” 
 
473 712.03.L.2 Change the first sentence in the second paragraph of this subsection to 

read: 
  "If using epoxy coated steel reinforcement, epoxy coat mechanical 

reinforcement splices in accordance with ASTM A 775." 
 
473 712.03.L.3 Delete the existing first sentence in the first paragraph. 
 
473 712.03.L.3 Change the third sentence of the first paragraph to read "Provide two 

test splices on the largest bar size." 
 
473* 712.03.L.3 Change the sentence beginning “Demonstrate to the…. to read: 
  “Demonstrate to the Engineer that splices have a tensile strength of 125 

percent of the bar yield strength and high strength splices have a tensile 
strength of 150 percent of the bar yield strength.” 

 
488 713.02 Add the following as subsection 713.02.C: 
  "C.  Structural Steel for Retrofitting and Welded Repairs.  Structural 

steel material used for retrofitting and welded repairs of primary 
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members as defined in subsection 707.01.B must meet longitudinal 
Charpy V-Notch impact test requirements." 

 
501 715.02 Add the following material reference above the two existing items: 
  “Sealant for Perimeter of Beam Plates ..................................... 713” 
 
508 715.03.D.1 Add the following sentence after the second paragraph of the 

subsection: 
  “Apply sealant for perimeter of beam plates in accordance with 

subsection 713.03.F.” 
 
515 716.03.A Delete the second paragraph of this subsection in its entirety. 
 
  Change the last sentence of the last paragraph of this subsection to 

read: 
  “Provide a primer dry film thickness for the top flange between 4 mils 

and 10 mils.” 
 
519 716.04 Change the second sentence of the first paragraph of this subsection to 

read: 
  "The unit price for Field Repair of Damaged Coating (Structure No.) 

includes the costs of making field repairs to the shop applied coating 
system; prime coat surfaces and exposed surfaces of bolts, nuts, and 
washers; and repairing stenciling." 

 
521 717.04.B This subsection should read "The unit price for Drain Casting 

Assembly includes the cost of providing and installing the downspout 
and, if necessary, the lower bracket to the drain casting." 

 
522 718.02 Change the section number "906" in the third material in the list to read 

"919." 
 
533 718.04 Delete the following pay item from the list: 
  Temp Casing………………………………………………………….Foot 
 
533 718.04.B.2 Delete this subsection in its entirety. 
 
533 718.04.B.3 Renumber this subsection as follows: 
  “2.  Permanent Casing.” 
 
540 802.04 Change "Non reinf" in the last pay item of the list with "Nonreinf". 
 
545* 803.04.E Change the second sentence of the second paragraph to read: 
  “The unit price for Railing for Steps includes the cost of providing, 

fabricating, installing, and grouting the railing.” 
 
560 807.04 Delete the following pay item from the list: 
  Guardrail Buffered End ........................................................... Each 
 
560 807.04.B Change the fifth paragraph of this subsection to read: 
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  “The Engineer will measure Guardrail Salv and Guardrail, Mult, Salv 
along the face of the rail (one face for multiple beams), including 
terminals and end shoes.” 

 
567 808.04.C Change the first paragraph of this subsection to read: 
  "The Department will not pay separately for protective fence required in 

accordance with subsection 104.07." 
 
569 809.04.A Change the first sentence to read: 
  “The unit price for Field Office, Cl __ includes the cost of setup, 

providing access, grading, maintaining, plowing snow, and utility hook-
up charges.” 

 
570 809.04.B Delete the existing second and third sentences in the first paragraph 

and replace them with the following: 
  “The unit price for Field Office, Utility Fees includes the cost of monthly 

usage fees for electricity, gas, telephone service and charges, fuel for 
the stove, monthly water and sanitary service.” 

 
570 809.04.B Change the existing fourth sentence in the first paragraph to read: 
  “The Department will reimburse the Contractor for monthly usage fees 

for electricity, gas, telephone, water and sanitary charges incurred by 
the Department.” 

 
575 810.03.K Change the subsection to read 
  "K.  Drilled Piles for Cantilever and Truss Foundations.  Construct 

drilled piles for cantilever and truss foundations in accordance with 
section 718." 

 
578 810.03.N.2 Add the following sentence after the first sentence of the second 

paragraph on this page: 
  "Mark each nut and bolt to reference the required rotation." 
 
584 810.04 Delete the last pay item in the list: 
  Truss Fdn Anchor Bolts, Replace………………………………….Each 
 
596 811.03.G Delete this subsection in its entirety. 
 
597* 811.03.H Rename this subsection as follows: 
  “G.  Raised Pavement Marker (RPM) Removal.” 
 
597* 811.04 Change "Crosshatching" in the last pay item of the list on this page to 

"Cross Hatching". 
 
598* 811.04 Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)………………………Foot 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, (color)……Foot 
 
  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)……………………………………….Each 

187



12SS-001A-12 
 12 of 29 07-29-16 
Page Subsection Errata 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

  Pavt Mrkg, Polyurea, (symbol)……………………………………….Each” 
 
  Change the sixth item down the list to read: 
  “Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color)” 
 
  Change the eleventh item down the list to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch…………………Foot” 
 
  Change the last item in the list to read: 
  “Witness, Log, Layout, $1000.00” 
 
599 811.04.B Delete this subsection in its entirety. 
 
599 811.04 Rename the following subsections as follows: 
  “B.  Call Back. 
  C.  Pavement Marking Removal. 
  D.  Material Deficiency.” 
 
602 812.03.D Change the first sentence to read "Provide and maintain traffic control 

devices meeting the requirements in the ATSSA Quality Guidelines for 
Work Zone Traffic Control Devices and Features." 

 
603 812.03.D.1 The last sentence on this page should read "Lay the sign behind the 

guardrail, with the uprights pointing downstream from the traffic, and 
place the support stands and ballasts close to the guardrail." 

 
604 812.03.D.2 The first sentence of the fourth paragraph should read "Do not use 

burlap or similar material to cover Department or Local Government 
owned signs." 

 
604 812.03.D.5 The fifth sentence of the first paragraph should read "Do not mix drums 

and cones within a traffic channeling sequence." 
 
605 812.03.D.6.b Change the first sentence of the first paragraph to read: 
  “The Department will allow the nighttime use of 42-inch channelizing 

devices, in the tangent area only, on CPM and pavement marking of any 
duration where the use of plastic drums restricts proposed lane widths 
to less than 11 feet, including shy distance.” 

 
605 812.03.D.7 Add the following sentence after the first sentence of the first paragraph: 
  “Place a shoulder closure taper in advance of the lighted arrows placed 

on the shoulders.” 
 
607 812.03.D.9 Delete the second paragraph of this subsection and replace with the 

following:  “Link sections together to fully engage the connection 
between sections.  Maintain the barrier with end-attachments engaged 
and within 2 inches of the alignment shown on the plans.” 

 
608 812.03.D.10.b Delete the second sentence of the second paragraph of this subsection 

beginning with "Install sand module attenuators…" 
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608 812.03.D.10.b Add the following sentence after the second paragraph of this 

subsection: 
  “Install impact attenuation devices as shown on the plans, as directed 

by the Engineer, or both.” 
 
609 812.03.D.10.e Delete the second paragraph of this subsection. 
 
613 812.03.D.14.a.iii Change the sentence in this subsection to read "Place an ET Type or 

SKT Type extruder guardrail ending on both blunt guardrail ends." 
 
615 812.03.F The second sentence of the second paragraph of this subsection should 

read: "The Contractor may use a Type R temporary pavement marking 
cover, per subsection 812.03.D.12 when authorized by the Engineer." 

 
616 812.03.F.2 The last sentence of the first paragraph should read: "If the removal 

equipment cannot collect all removal debris, operate a self-propelled 
sweeper capable of continuously vacuuming up the removal debris 
immediately behind the removal equipment." 

 
617 812.03.G.3 The first sentence of the second paragraph should read: "Sweep the 

shoulder and remove debris prior to placing traffic on the shoulder and 
throughout the time the shoulder is used to maintain traffic." 

 
617 812.03.G.4.a Delete "48 inch by 48 inch" from the first sentence of this subsection. 
 
618* 812.03.G.7 The first sentence of the first paragraph should read: "Clean barrier 

reflectors, plastic drums, 42 inch channelizing devices, tubular markers, 
signs, barricades, and attached lights in operation on the project to 
ensure they meet required luminosity." 

 
619 812.03.G.8 The second sentence of the third paragraph from the end of the 

subsection should read: "Illuminate traffic regulator stations at night per 
subsection 812.03.H.” 

 
621 812.03.I.6 Delete "48 inch by 48 inch" from the second sentence of this subsection. 
 
622* 812.03.J The second paragraph should read "Apply one 2-inch wide horizontal 

stripe of red and white conspicuity tape along at least 50 percent of each 
side of, and across the full width of the rear of the vehicle or equipment." 

 
622 812.04 Change the second item down the list to read: 
  “Traf Regulator Control” 
 
  Change the sixth item down the list to read: 
  “Sign Cover, Type I” 
 
626 812.04.I Change the reference "812.04.E" in the first sentence to "812.04.D". 
 
628 812.04.M.4 Add the following as the first sentence of this subsection: 
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  “The Engineer will not measure a temporary barrier ending move as 
Conc Barrier Ending, Temp, Relocated if it involves work defined in 
subsection 812.04.M.3.” 

 
629 812.04.N.1 Change the reference "811.04.D" in the second paragraph of this 

subsection to read "811.04.C". 
 
630 812.04.S Change the first sentence to read: "The Department will not make 

additional payments for traffic regulating, signing, arrow boards, and 
lighting systems for traffic regulator stations operated at night due to a 
temporary PTS system failure." 

 
634 813.03.C.3 Change the reference "903.07.A" in the paragraph of this subsection to 

read "907.07.B". 
 
646 815.04 Change the first, third and fourth pay items in the list to read: 
  “Site Preparation, Max (dollar) ............................................. Lump Sum 
  Watering and Cultivating, First Season, Min (dollar)............. Lump Sum 
  Watering and Cultivating, Second Season, Min (dollar) ...... Lump Sum” 
 
646 815.04.C.1 Change the following pay item reading: “Watering and Cultivating, First 

Season, Min. (dollar)” to read “Watering and Cultivating, First Season, 
Min (dollar)” at two locations throughout the subsection. 

 
646 815.04.C.1.b Delete this subsection in its entirety. 
 
646 815.04.C.1.c Rename this subsection to read: 
  “b. Removal and disposal of unacceptable plants.” 
 
646 815.04.C.2 Change the following pay item reading: “Watering and Cultivating, 

Second Season, Min. (dollar)” to read “Watering and Cultivating, 
Second Season, Min (dollar)” at three locations throughout the 
subsection. 

 
647 815.04.C.2 Change the last paragraph of this subsection to read: 
  “For each unacceptable plant identified, the Engineer will calculate a 50 

percent reduction in the unit price for the relevant (Botanical Name) pay 
item, and will process a negative assessment for each unacceptable 
plant for that amount.” 

 
650 816.03.B Delete the first paragraph of this subsection and replace with the 

following: 
  "Conduct soil tests when called for in the contract or when directed by 

the Engineer.  Provide soils tests results to the Engineer when testing is 
required.  Provide and place fertilizer as indicated below and as 
indicated in the soils tests, if required." 

 
650 816.03.B.1 Change the sentence to read: "For Class A fertilizer, evenly apply 176 

pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 
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650 816.03.B.2 Change the sentence to read: "For Class B fertilizer, evenly apply 120 
pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 

 
650* 816.03.B.3 Change the sentence to read: "For Class C fertilizer, evenly apply 80 

pounds of chemical fertilizer nutrient per acre on established turf." 
 
663* 819.01 Delete the first paragraph in the subsection and replace it with the 

following: 
  “This work consists of providing operating electrical and lighting units; 

removing, salvaging, or disposing of existing electrical and lighting 
components; excavating, backfilling, restoring the site in accordance 
with section 816; and disposing of waste excavated materials.  
Complete this work in accordance with this section, section 820, and the 
contract and to the requirements of the NEC, the National Electrical 
Safety Code, and the MDLARA for those items not identified in the 
contract.” 

 
  Change the third sentence of the second paragraph in this subsection 

to read: 
  “Contact the MDLARA for electrical service inspection and pay the 

applicable fees.” 
 
671 819.03.F.1 Change the paragraph to read: 
  “Install light standard foundations as shown on the plans and the 

standard plans, as applicable.” 
 
673 819.03.G.4.b Change the last sentence of the first paragraph to read: 
  "Tighten the anchor bolts to a snug tight condition as described in the 

third paragraph of subsection 810.03.N.2 ensuring the lock washer is 
completely compressed." 

 
673 819.03.G.4.b Delete the first two sentences of the second paragraph and replace with 

the following: 
  "Tighten bolts connecting the pole to the frangible base to a snug tight 

condition.  Snug tight is the tightness attained by a few impacts of an 
impact wrench, or the full effort of a person using an ordinary spud 
wrench.  The lock washers must be fully compressed." 

 
678* 819.04 Delete the last item in the list on this page reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ........... Foot” 
 
680 819.04 Change the first paragraph to read: 
  “Unless otherwise required, the unit prices for the pay items listed in this 

subsection include the cost of excavation, granular material, backfill, 
and disposal of waste excavated material.  If the contract does not 
include pay items for restoring the site in kind in accordance with section 
816, the Department will consider the cost of restoration included in the 
pay items listed in this subsection.” 

 
680 819.04.A Add the following paragraph after the first paragraph of the subsection. 
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  “The unit prices for Conduit, Rem include the cost of removing the type, 
number, and size of conduit shown on the plans.” 

 
  Change the third paragraph of the subsection to read: 
  “The unit prices for Conduit, (type), __ inch and Conduit, DB, 

(number), __ inch include the cost of installing the type, number, and 
size of conduit shown on the plans, and installing marking tape.” 

 
681 819.04.B Change the last paragraph of the subsection to read: 
  “The unit price for DB Cable, in Conduit, Rem includes the cost of 

removing all cables from the existing conduit measured per lineal foot 
of conduit.” 

 
681 819.04.C Change the first paragraph of the subsection to read: 
  “The unit prices for Cable, Rem and Cable, (type), Rem include the 

cost of dead ending, circuit cutting, installing guying, work required to 
leave circuits operable, and disposing of the removed cables, wire, 
hardware, and other appurtenances.” 

 
681 819.04.D Change the first paragraph of the subsection to read: 
  “The unit price for Cable, Pole, (type), Disman includes the cost of 

dismantling and off-site disposal of the following:” 
 
685 820.01.D Change the sentence to read: 
  “Excavate, backfill, restore the site in kind in accordance with section 

816, and dispose of excess or unsuitable material;” 
 
688 820.03.C Change the seventh paragraph of this subsection to read: 
  “Tighten top anchor bolt nuts, snug, in accordance with the first four 

paragraphs of subsection 810.03.N.2, except beeswax will not be 
required.” 

 
696 820.04 Add the following pay items to the list: 
  “Pedestal, Pushbutton, Alum………………………………………Each 
  Pedestal, Pushbutton, Rem……………………………………….Each” 
 
697 820.04.A.2 Change the sentence to read: 
  “If the contract does not include pay items for restoring the site in kind 

in accordance with section 816, the Department will consider the cost of 
restoration included in the pay items listed in this subsection.” 

 
698 820.04.B Delete the second paragraph of this subsection found on this page. 
 
698 820.04.C Change "Fdns" to read "Fdn" in four instances in this subsection. 
 
701 820.04.J.3 Change the sentence to read: "Installing wires in the saw slots and to 

the handholes;" 
 
701. 820.04.J Add the following as a new subsection: 
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  “7.  A 3/4 inch minimum flexible conduit (non-metallic and rated for 
underground use) from the pavement to the handhole.” 

 
706 821.01.B Change the website address listed after the second paragraph on this 

page to read: 
  “http://www.ngs.noaa.gov/heightmod/GuidelinesPublications.shtml” 
 
711 822.03.B Change the second paragraph to read: 
  “If corrugations are required on concrete shoulders and the method of 

installation is not shown on the plans or directed by the Engineer, 
construct corrugations by grinding, or cutting.” 

 
720 823.04 Change the pay item seventh from the bottom of the list to read: 
  “Water Shutoff, Adj, Temp, Case __” 
 
730 824.03.Q Change the third sentence of the fourth paragraph to read: 
  “Ensure placement of monumentation in accordance with section 821.” 
 
730 824.03.Q Change the first sentence of the last paragraph to read: 
  “The Department will not pay for work dependent on lost or destroyed 

stakes until the Contractor replaces the stakes.” 
 
732 824.04 Change the first sentence of the first paragraph following the list of pay 

items to read: 
  “If the Engineer determines the Contractor will perform staking as extra 

work, the Department will pay for staking in accordance with section 
103.” 

 
733 824.04 Change the left column header in Table 824-2 to read: 
  “Percent of Original Contract Amount Earned” 
 
739 902.02 Change the last aggregate testing description to read: 
  “Determining Specific Gravity and Absorption of 
  Fine Aggregates………………………………………………..MTM 321” 
 
742 902.03.C.1.a Change the sentence to read: 
  “Coarse aggregate includes all aggregate particles greater than or 

retained on the 3/4-inch sieve.” 
 
742 902.03.C.2.a Change the sentence to read: 
  “Intermediate aggregate includes all aggregate particles passing the 

3/4-inch sieve through those retained on the No. 4 sieve.” 
 
742 902.03.C.2.b.iii Change the sentence to read as follows: 
  “Maximum Loss by Washing per MTM 108 of 3.0 percent”. 
 
744 902.07 Delete the fourth paragraph of the subsection and replace it with the 

following: 
  “The Engineer will only allow the use of granular material produced from 

crushed portland cement concrete for embankment and as trench 
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backfill for non-metallic culvert and sewer pipes without associated 
underdrains.  However, granular material produced from crushed 
portland cement concrete is not permitted as swamp backfill, nor within 
the top 3 feet below subgrade regardless of the application. 

 
746* 902.11 Change the Item of Work by Section Number column in Table 902-1 for 

the 6AA row to read: "406, 601, 602, 706, 708, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 6A row to read: "206, 401, 402, 406, 601, 602, 603, 706, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 34R row to read: "401, 404, 406". 
 
751* 902.11 Replace Table 902-6 with the Table 902-6 below. 
 
751 Table 902-7 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
 
751 Table 902-7 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
 
752 Table 902-8 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
 
752 Table 902-8 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
 
761 Table 904-2 Delete the footnote f and any other reference to footnote f from the table. 
 
767 905.03 Change the first sentence of the first paragraph to read: “Deformed 

bars, must meet the requirements of ASTM A 706, ASTM A 615, or 
ASTM A 996 (Type R or Type A only) for Grade 60 steel bars, unless 
otherwise required”. 

 
767* 905.03 Change the first sentence of the second paragraph to read: “Unless 

otherwise specified, spiral reinforcement must meet the requirements 
of plain or deformed Grade 40 steel bars of ASTM A 615, ASTM A 996 
(Type A), or the requirements of cold-drawn wire of ASTM A 1064”. 

 
767 905.03 Change the first sentence of the third paragraph to read: “Bar 

reinforcement for prestressed concrete beams must meet the 
requirements of ASTM A 996 (Type R) for Grade 60 steel bars, except 
the Engineer will allow bar reinforcement that meets the requirements 
of ASTM A 615 or ASTM A 996 (Type A) for Grade 40 steel bars for 
stirrups in prestressed concrete beams”. 

 
768 905.03.C Change the first sentence in the subsection to read: 
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  "Epoxy coated steel reinforcement, if required, must be coated in 
accordance with ASTM A 775, with the following exceptions and 
additions." 

 
768 905.03.C.3 Change the first sentence of this subsection to read: 
  "Include written certification that the coated reinforcing bars were 

cleaned, coated, and tested in accordance with ASTM A 775 with the 
coating applicator." 

 
768 905.05 Change the first sentence of the first paragraph to read: “Deformed steel 

bars must meet the requirements of ASTM A 706 or the requirements 
for Grade 40, Grade 50, or Grade 60 of ASTM A 615 or ASTM A 996 
(Type R or Type A only)”. 

 
768 905.06 Delete this subsection in its entirety and replace it with the following: 
  "Deformed wire fabric for prestressed concrete and fabric for concrete 

pavement reinforcement must meet the requirements of ASTM A 1064 
and fabricated as required." 

 
772 906.07 Change the first paragraph to read: 
  "High-strength bolt fasteners for structural joints must meet the 

requirements of ASTM A 325 Type 1 bolts.  High-strength nuts for 
structural joints must meet the requirements of ASTM A 563 Grade DH 
or AASHTO M 292 Grade 2H.  High-strength washers for structural 
joints must meet the requirements of ASTM F 436 Type 1 for circular, 
beveled, clipped circular, and clipped beveled washers." 

 
  Change the second sentence of the second paragraph of this 

subsection to read: 
  "Galvanized nuts must be tapped oversize in accordance with ASTM A 

563 and meet Supplementary Requirements S1, Lubricant and 
Rotational Capacity Test for Coated Nuts and S2, Lubricant Dye." 

 
777* 907.03.D.2.a Change the first sentence of the second paragraph to read: 
  “Angle sections must be nominal 2½ inch by 2½ inch by ¼ inch.” 
 
777* 907.03.D.2.b Change the first sentence of the first paragraph to read: 
  “Angle section braces must be nominal 1¾ inch by 1¾ inch by ¼ inch 

or nominal 2 inch by 2 inch 3/16 inch.” 
 
782 908.04 Change the first sentence of the first paragraph of this subsection to 

read: 
  "Steel castings for steel construction must meet the requirements of 

ASTM A 148 for Grade 60/90 carbon steel castings, as shown on the 
plans, unless the Engineer approves an alternate in writing." 

 
783* 908.09.A Change the title of this subsection and the first sentence to read 
  "A.  Base Plates, Angle, and Non-Tubular Post Elements.  

Galvanized base plates, angle, rail splice elements, and non-tubular 
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post elements must meet the requirements of ASTM A 36 and ASTM A 
123". 

 
783* 908.09.B Change the title of this subsection and the first sentence to read 
  “B.  Rail Elements and Tubular Post Elements.  Rail elements and 

tubular post elements must meet the requirements of ASTM A 500, for 
Grade B and subsection 908.09.B and be galvanized in accordance with 
ASTM A 123”. 

 
784* 908.09.C Change this subsection to read: 
  “C. Hardware.  Railing anchor studs must meet the requirements of 

ASTM A 449.  Heavy hex nuts must meet the requirements of ASTM A 
563.  Bolts, used as rail fasteners, must meet the requirements of ASTM 
A 325, Type 1.  Where called for, round head bolts must meet the 
requirements of ASTM A 449.  The material for the railing hand hole 
screws must meet the requirements of ASTM A 276, Type 304.  All nuts 
must meet the requirements of ASTM A 563 Grade DH or AASHTO M 
292 Grade 2H.  All flat washers must meet the requirements of ASTM F 
436.  Lock washers must be steel, regular, helical spring washers 
meeting the requirements of ANSI B18.21.1 - 1972.  Bolts, nuts, 
washers and other hardware must be hot-dip galvanized in accordance 
with AASHTO M 232.  Galvanized nuts must be tapped oversize in 
accordance with ASTM A 563, and meet Supplementary Requirements 
S1, Lubricant and Rotational Capacity Test for Coated Nuts, and S2, 
Lubricant Dye.” 

 
785 908.11.B Change the second paragraph to read: 
  "Bolts, nuts, and round washers for guardrail, other than at bridge barrier 

railings, must meet the requirements of ASTM A 307, ASTM A 563 
(Grade A with Supplementary Requirements S1 of ASTM A 563), and 
ASTM F 436, respectively." 

 
  Change the third paragraph to read: 
  "Washers, other than round washers, for guardrail must meet the 

requirements for circular washers in ASTM F 436 except that the 
dimensions must be as shown on the plans." 

 
  Change the fifth paragraph to read: 
  "Bolts, nuts, and washers for connections at bridge barrier railings must 

conform to ASTM A 325 Type 1 galvanized high-strength structural bolts 
with suitable nuts and hardened washers." 

 
787 908.14.B Add the following sentence to the end of the third paragraph of this 

subsection: 
  "Exposed threaded ends of anchor bolts must be galvanized a minimum 

of 20 inches." 
 
  Change the sixth paragraph in this subsection to read: 
  "Provide washers meeting the requirements of ASTM F 436 for circular 

washers." 
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787 908.14.B Change the second sentence of the fourth paragraph to read “After 

coating, the maximum limit of pitch and major diameter for bolts with a 
diameter no greater than 1 inch may exceed the Class 2A limit by no 
greater than 0.021 inch, and by no greater than 0.031 inch for bolts 
greater than 1 inch in diameter”. 

 
787* 908.14.C Change the first paragraph to read "Provide either four or six high 

strength anchor bolts per the contract plans, meeting the mechanical 
requirements of ASTM F 1554, for Grade 105, with each standard.  
Anchor bolts for traffic signal strain poles must meet the requirements 
of subsection 908.14.B with the following exceptions and additions:” 

 
789 909.03 Change the second sentence of the second paragraph to read: 
  "As an alternative to the AASHTO M 36 requirements for metal pipe, the 

Contractor may use gasket material meeting the low temperature 
flexibility and elevated temperature flow test requirements of ASTM C 
990, excluding the requirements for softening point, flashpoint and fire 
point." 

 
793 909.06 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Provide Corrugated Polyvinyl Chloride Pipe (CPV) and required fittings 

meeting the requirements of AASHTO M 304." 
 
793* 909.05.D Change the second sentence of the paragraph to read “Provide a 

continuous welded joint to create a watertight casing that is capable of 
withstanding handling and installation stresses.  Perform field welding 
by the SMAW process using E7018 electrodes.” 

 
794* 909.08.A Change the first sentence to read: 
  “Provide bridge deck downspouts of PE pipe meeting the requirements 

of ASTM F 714, PE 4710, DR 26.” 
 
804 Table 909-9 In the note area at the bottom of the table change the designation of the 

second note from “c.” to “b.”. 
 
811 910.04 Add the following sentence to the end of this subsection: 
  “Fabricate silt fence according to subsection 916.02.” 
 
814 Table 911-1 In the 4th row of the 5 rows in the table change the Property listed as 

“Total Organic Content (TOC)” to read “Total Organic Carbon (TOC)”. 
 
829* 912.08.K Replace Table 912-10 with the Table 912-10 below. 
 
833* 913.03.B Change the first sentence of the first paragraph to read: 
  "Clay brick, to construct manholes, catch basins, and similar structures, 

must meet the requirements of ASTM C 32, for Grade MS." 
 
837* 914.04 Add the following as subsection 914.04.C: 
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  “C.  Lubricant-Adhesive for Neoprene Joint Seals.  The lubricant-
adhesive must be a single-component moisture-curing polyurethane 
and aromatic hydrocarbon solvent mixture meeting ASTM D 2835, Type 
I.  Ship in containers plainly marked with the lot or batch number of the 
material and date of manufacture.  Store at temperatures between 58 
and 80°F.  Do not exceed 12 months shelf-life prior to use.” 

 
840 914.08 Change the first sentence of the second paragraph to read: “Straight tie 

bars for end-of-pour joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 

 
840* 914.09.A Change the first sentence of the first paragraph to read: “Straight tie bars 

for longitudinal pavement joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 

 
840 914.09.B Change the first sentence of the first paragraph to read: “Bent tie bars 

for bulkhead joints must consist of bars of the diameter and length 
shown on the plans.” 

 
841 914.12 In the first sentence of this subsection change "AASHTO Division II" to 

read "AASHTO LRFD Bridge Construction Specifications". 
 
841* 914.13 In the first sentence of this subsection change "ASTM D 1248, for Type 

III, Class B" to read "ASTM D 4976, Group 2, Class 4, Grade 4". 
 
844 916.01.A Change the first sentence to read: "Cobblestone must consist of 

rounded or semi-rounded rock fragments with an average dimension 
from 3 inches to 10 inches." 

 
845 916.01.D.1 Change the second sentence to read: "Checkdams for ditch grades 2 

percent or greater must be constructed using cobblestone or broken 
concrete ranging from 3 inches to 10 inches in size." 

 
851* 917.10.B.1 Delete the paragraph and replace it with the following: 
  “1.  Class A.  Provide and apply Class A chemical nutrient fertilizer 

either according to MSU Soil Testing Lab Recommendations for 
Phosphorus Applications to Turfgrass, except the maximum single 
application rate of nutrient will be 48 pounds per acre, when soil tests 
are required or as indicated in subsections 917.10.B.1.a and 
917.10.B.1.b.” 

 
851 917.10.B.1 Add the MSU Soil Testing Lab Recommendations for Phosphorus 

Applications to Turfgrass, found below, after the first paragraph of this 
subsection. 

 
853 917.15.B.1 Change the second sentence of the subsection to read: 
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  “The net must meet the requirements of subsection 917.15.D and be 
capable of reinforcing the blanket to prevent damage during shipping, 
handling, and installation.” 

 
857 918.01 Add the following two paragraphs following the first paragraph of this 

subsection: 
  “Wall thickness and outside diameter dimensions must conform to 

ASTM D 1785 for smooth-wall schedule 40 and 80 PVC conduit 
material.  The Department will allow no more than 3 percent deviation 
from the minimum wall thickness specified. 

 
  Wall thickness range must be within 12 percent in accordance with 

ASTM D 3035 for smooth-wall coilable schedule 40 and 80 PE conduit.” 
 
858 918.01.E Delete the first three sentences of the second paragraph shown on page 

858. 
 
863 918.06.F.1 Delete the third paragraph in this subsection in its entirety and replace 

it with the following: 
  "Provide smooth or deformed welded wire fabric in accordance with 

ASTM A 1064." 
 
864 918.07.C Change the first sentence of the first paragraph to read: 
  “Provide anchor bolts, nuts, and washers meeting the requirements of 

subsection 908.14.A and subsection 908.14.B.” 
 
864 918.07.C Delete the second sentence of the second paragraph. 
 
864 918.07.C Change the third sentence to read: 
  “Provide anchor bolts threaded 4 inches beyond the anchor bolt 

projection shown on the plans.” 
 
867 918.08.C Change the last sentence of the first paragraph on this page to read: 
  “Galvanize bolts, nuts, washers, and lock washers as specified in 

subsection 908.14.B.” 
 
867 918.08.C Change the last sentence of the subsection to read: 
  “Provide each frangible base with manufacturer access covers as 

shown on the plans.” 
 
867* 918.08.D Delete this subsection in its entirety and replace with the following: 
  "Provide galvanized anchor bolts, studs, nuts, couplings, and washers 

in accordance with subsection 908.14." 
 
879 918.10.J Change the third sentence of the second paragraph of this subsection 

to read: 
  "Provide anchor bolts and associated nuts, washers, and hardware 

meeting the requirements of subsection 908.14." 
 
887 919.06 Change the second paragraph to read: 
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  “Shims must be fabricated from brass shim stock or brass strip meeting 
the requirements of ASTM B 36, for copper alloy UNS No. C26000, half-
hard rolled temper, or fabricated from galvanized sheeting meeting the 
requirements of ASTM A 653, for Coating Designation G 90.” 

 
887 919.07.C Change the sentence to read: 
  “Galvanized high-strength steel bolts, nuts, and washers for connecting 

arm connection flanges must meet the requirements of subsection 
906.07.” 

 
903 921.03.D Delete the last three sentences of the first paragraph of this subsection. 
 
914 921.05.D Change the first sentence of this subsection to read: 
  "Provide anchor bolts meeting the requirements of subsection 908.14.C, 

including elongation and reduction of area requirements." 
 
916 921.07 Change the first sentence of the first paragraph to read: "Provide LED 

case signs internally illuminated by LEDs and changeable message 
case signs internally illuminated with LED light sources." 

 
936 922.04.B In the first sentence of the first paragraph change the "R-52" to "R-126". 
 
936 922.04.B Add the following to the end of the first paragraph: 
  “Hardware used to connect the end section to the barrier must meet the 

requirements of NCHRP 350 or MASH (Test Level 3 or higher).” 
 
936 922.04.B In the first sentence of the second paragraph delete "R-52". 
 
936 922.04.B Change the fourth paragraph of this subsection to read as follows: 
  For all endings requiring impact attenuators provide a NCHRP-350 Test 

Level 3 or MASH Test Level 3 approved impact attenuation system, 
unless otherwise approved by the Engineer. 

 
953* Pay Item Index Delete the following pay item reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ......... 678     819” 
 
957 Pay Item Index Delete the following pay item from the list: 
  Guardrail Buffered End ......................................................... 560     807 
 
960 Pay Item Index Change the following pay item to read: 
  “Mobilization, Max (dollar) .................................................... 107     150” 
 
961 Pay item Index Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)……………598………811 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, 
  (color)…………………………………………………………598…..…811 
 
961 Pay Item Index Change the following pay items in the list to read: 
  Pavt Mrkg, Ovly Cold Plastic, 12 inch, Cross Hatching, (color) 
  Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color) 

200



12SS-001A-12 
 25 of 29 07-29-16 
Page Subsection Errata 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)…………………………….…598…….811 
  Pavt Mrkg, Polyurea, (symbol)…………………………….…598…….811 
  Pedestal, Pushbutton, Alum……………………………….....696…….820 
  Pedestal, Pushbutton, Rem……………………...….……….696…….820” 
 
962 Pay Item Index Change the following pay items in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.) 
  Pile, Galv (Structure No.)” 
 
963 Pay Item Index Change the following pay item to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch ................ 598    811” 
 
964 Pay Item Index Change the following pay item to read: 
  “Sewer, Cl __, __ inch, Jacked in Place ............................... 200     402” 
  “Sign Cover, Type I .............................................................. 622     812” 
 
965* Pay Item Index Change the following pay item in the list to read: 
  “Steel Casing Pipe, __ inch, Tr Det __ 
  Site Preparation, Max (dollar) .............................................. 646     815” 
 
966 Pay Item Index Delete the following pay item form the list; 
  Temp Casing…………………………………………………...533….…718 
 
967* Pay Item Index Delete the following pay item from the list; 
  Truss Fdn Anchor Bolts, Replace….………………………...584….…810 
 
967 Pay Item Index Change the following pay item in the list to read: 
  “Traf Regulator Control” 
 
968* Pay item Index Change the following pay item in the list to read: 
  “Water Shutoff, Adj, Temp, Case __ 
  Watering and Cultivating, First Season, Min (dollar).............. 646     815 
  Watering and Cultivating, Second Season, Min (dollar) ....... 646     815” 
 
969 Pay item Index Change the following pay item in the list to read: 
  “Witness, Log, Layout, $1000.00” 
 
993 General Index Change “Shop Plans (see Plans and Working Drawings)” to read “Shop 

Drawings (see Plans and Working Drawings)”. 
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Table 701-1 

Concrete Structure Mixtures 

 
Slump 

(inches) Minimum Strength of Concrete (f) 

Concrete 
Grade 
(e,h) 

Section 
Number 

Reference 
(i) 

Cement 
Content 

per cyd (b,c) 

Type A, D 
or no 

Admixture 

Type MR, F, or G Admixtures (g) 
Flexural 

(psi) 
Compressive 

(psi) 

lb sack 
Before 

Admixture 

After 
Admixture 
(Type MR) 

After 
Admixture 

(Type F or G) 
7 

Day 
14 

Day 

28 Day 
(Class 
Design 

Strength) 
7 

Day 
14 

Day 

28 Day 
(Class 
Design 

Strength) 
D (a) 706, 711, 712 658 (d) 7.0 0 - 3 0 - 3 0 - 6 0 - 7 625 700 725 3,200 4,000 4,500 
S1 705 611 6.5 3 - 5 0 - 3 3 - 6 3 - 7 600 650 700 3,000 3,500 4,000 
T 705, 706 611 6.5 3 - 7 0 - 4 3 - 7 3 - 8 550 600 650 2,600 3,000 3,500 

S2 (a) 
401, 705, 706, 
712, 713, 801, 
802, 803, 810 

564 6.0 0 - 3 0 - 3 0 - 6 0 - 7 550 600 650 2,600 3,000 3,500 
526 (d) 5.6 

S3 402, 403, 803, 
804, 806 

517 5.5 0 - 3 0 - 3 0 - 6 0 - 7 500 550 600 2,200 2,600 3,000 489 (d) 5.2 
a. Unless otherwise required, use Coarse Aggregate 6AA or 17A for exposed structural concrete in bridges, retaining walls, and pump stations. 
b. Do not place concrete mixtures containing supplemental cementitious materials unless the local average minimum temperature for the next 10 consecutive days 

is forecast to be above 40 °F.  Adjustments to the time required for opening to construction or vehicular traffic may be necessary.   Cold weather protection may 
be required, as described in the quality control plan.  The restriction does not apply to Grade S1 concrete in foundation piling below ground level or Grade T 
concrete in tremie construction. 

c. Type III cement is not permitted  
d. Use admixture quantities specified by the Qualified Products Lists to reduce mixing water.  Admixture use is required for Grade D, Grade S2, and Grade S3, 

concrete with a reduced cement content.  Use a water-reducing retarding admixture at the required dosage for Grade D concrete to provide the setting 
retardation required.  When the maximum air temperature is not forecast to exceed 60 °F for the day, the Contractor may use a water-reducing admixture or a 
water-reducing retarding admixture.  Ensure Grade D concrete in concrete diaphragms contains a water-reducing admixture, or a water-reducing retarding 
admixture.  For night casting, the Contractor may use a water-reducing admixture in lieu of water-reducing retarding admixture, provided that the concrete can 
be placed and finished prior to initial set.  

e. The mix design basis for bulk volume (dry, loose) of coarse aggregate per unit volume of concrete is 68% for Grade S1, and 70% for Grade D, Grade S2, 
Grade T, and Grade S3. 

f. The Contractor may use flexural strength to determine form removal.  Use compressive strength for acceptance in other situations. 
g. MR = Mid-range. 
h. The Engineer will allow the use of an optimized aggregate gradation as specified in section 604. 
i. Section Number Reference: 
 401 Culverts 711 Bridge Railings 803 Concrete Sidewalk, Sidewalk Ramps, and Steps 
 402 Storm Sewers 712 Bridge Rehabilitation-Concrete 804 Concrete Barriers and Glare Screens 
 403 Drainage Structures 713 Bridge Rehabilitation-Steel 806 Bicycle Paths 
 705 Foundation Piling 801 Concrete Driveways 810 Permanent Traffic Signs and Supports 
 706 Structural Concrete Construction 802 Concrete Curb, Gutter and Dividers 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
Table 902-6 

Superpave Final Aggregate Blend Physical Requirements 

Est. Traffic 
(million 
ESAL) 

Mix 
Type 

Percent Crushed 
Minimum Criteria 

Fine Aggregate 
Angularity Minimum 

Criteria 
% Sand Equivalent 
Minimum Criteria 

Los Angeles Abrasion 
% Loss Maximum 

Criteria 

% Soft Particles 
Maximum Criteria 

(b) 

% Flat and 
Elongated Particles 
Maximum Criteria 

(c) 
Top & 

Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

< 0.3 LVSP 55/— — — — 40 40 45 45 10 10 — — 

< 0.3 E03 55/— — — — 40 40 45 45 10 10 — — 

>0.3 -<1.0 E1 65/— — 40 — 40 40 40 45 10 10 — — 

>1.0 - < 3 E3 75/— 50/— 40(a) 40(a) 40 40 35 40 5 5 10 10 

>3 - <10 E10 85/80 60/— 45 40 45 45 35 40 5 5 10 10 

>10 - <30 E30 95/90 80/75 45 40 45 45 35 35 3 4.5 10 10 

>30 - <100 E50 100/10
0 95/90 45 45 50 50 35 35 3 4.5 10 10 

(a) For an E3 mixture type that enters the restricted zone as defined in Table 902-5, the minimum is 43.  If these 
criteria are satisfied, acceptance criteria and associated incentive/disincentive or pay adjustment tied to this 
gradation restricted zone requirement included in contract, do not apply.  Otherwise, final gradation blend must be 
outside of the restricted zone. 

(b) Soft particles maximum is the sum of the shale, siltstone, ochre, coal, clay-ironstone and particles that are 
structurally weak or are non-durable in service. 

(c) Maximum by weight with a 1 to 5 aspect ratio. 
 
Note: “85/80” denotes that 85 percent of the coarse aggregate has one fractured face and 80 percent has at least two 
fractured faces. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
Table 912-10  

Minimum Retention Requirements 
Preservative  Minimum Retention, (pcf)  AWPA 

Standard  
Guardrail Posts  Sign Posts  Blocks   

Pentachlorophenol  0.60  0.50  0.40  A6  
CCA, ACZA 0.60  0.50  0.40  A11  
ACQ (a) 0.60  Not Allowed 0.40  A11  
CA-B (a)  0.31  Not Allowed 0.21  A11  
CA-A (a)  0.31  Not Allowed 0.15  A11  
Other Waterborne 
preservatives  

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4B  

Not Allowed 

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4A  

A11  

a. Non-Metallic washers or spacers are required for timber and lumber treated with ACQ or 
CA placed in direct contact with aluminum.  Do not use with sign posts. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

MSU Soil Testing Lab Recommendationsfor Phosphorus Applications to Turfgrass 
3/8/2012 

  
Sand based 

rootzone 
establishment  

Golf greens and tees 
est. or mature; Kentucky 
bluegrass or perennial 
ryegrass athletic fields 
est. or mature; sand 

based rootzone mature  

Lawns, golf course 
fairways; 

establishment or 
mature  

Establishment 
without soil test 

Bray P1, 
Mehlich 3 
Soil Test 

Value 
(ppm): 
pH<7.4  

Olsen Soil 
Test Value 

(ppm) 
pH>7.4  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation (lbs. 
P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

     

2.5 lbs. year 
(Maximum single 
application of 1.5 
lbs.) 
 
 
109 lbs/acre year 
(maximum single 
application of 65 
lbs/acre) 

0  0  4.4  3.4  2.5  
2  1.3  4.1  3.1  2.2  
4  2.7  3.9  2.7  1.9  
6  4  3.6  2.4  1.6  
8  5.3  3.4  2.0  1.3  

10  6.7  3.1  1.7  1.0  
12  8  2.8  1.4  0.7  
14  9.3  2.6  1.0  0.4  
16  10.7  2.3  0.7  0.1  
18  12  2.1  0.3  0.0  
20  13.3  1.8  0.0   
22  14.7  1.5    
24  16  1.3    
26  17.3  1.0    
28  18.7  0.8    
30  20  0.5    
32  21.3  0.2    
34  22.7  0.0    

 
Web resources: www.turf.msu.edu or www.bephosphorussmart.msu.edu  
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SIOND COUN OMM STY ROAD CMIDLAN
IN CO-OPERATION WITH

MICHIGAN DEPARTMENT OF TRANSPORTATION
&

FEDERAL HIGHWAY ADMINISTRATON
PLAN AND PROFILE OF PROPOSED

EASTMAN ROAD SAFETY IMPROVEMENTS
T15N - R2E, SECTION 4 & 5 AND T16N - R2E, SECTION 32 & 33

LARKIN AND MILLS TOWNSHIPS, MIDLAND COUNTY
CONTROL SECTION JOB NO. FEDERAL JOB NO. FEDERAL ITEM NO.

HRRR 56609 130955A

z §il .0.E. ST'R.a32+21i "'
mll

.,)i ,)L! m a""' MILLSTOWNSHP- BOMBAYRD."r'i 
rTHE IMPROVEMENTS COVERED BY THESE PLANS SHALL BE COMPLETED IN

ACCORDANCE WITH THE MICHICAN DEPARTMENT OF TRANSPORTATION
(MDOT) 2012 STANDARD SPECIFICATIONS FOR CONSTRuCTION AND
SIPPLEMENTAL SPECIFICATIONS. THE LATEST MDOT STANDARD ROAD PLANS. 6 SCHNEIDER 4 3
AND SECTIDN B (4R) OF THE MDOT LOCAL AGENCY PROGRAMS GUIDELINES 5
FOR GEOMETRICS. 2014 E[)ITION. THE PROPOSED IMPROVEM[NTS COVERED

BY THESE PLANS ARE IN ACCORDANCE WITH AASHTOI A POLICY ON P.0.B. STA. s+ Z PROJECTC,EOMETRIC DESICN OF hl(,HWAYs AND STREETS. 6TH EDITION, 2[)11. , L OCATIONTHE PLACEMENT OF PAVEMENT MARKINGS AND SIGNAGE SHALL BE ,,: HURLEYRD. mcTRoAvFpFilt%Coo:TRooLccDoEqVtilcoExSce2w0ilrlhErDhlTclOvN:cnicox MANUAL ON UNIFORM .: 7 =# 8 s=z< HUBBAR9D R, 1 10 PROJECT LENGTH A = !- LARKIN TOWNSHIP
CC= >

lJN T30955A P.O.B. = STA. 6+75 P.0.E. = STA 32+21 NOT TO SCALE

JN 1309554 = 0.48 MILE
R2E

CONTRACT FOR:TRAFFIC DATA O.48 MILES OF COLD MILLING, HMA RESURFACING, ROAD WIDENING AND STORM SEWER
EASTMAN ROAD

PRESENT ADT (2017) = 44(11 VEHICLES/DAY IMPROVEMENTSruruee ADT (2037).% COMMERCIAL =5578 VEHICLES/DAY
6% MIDLAND COUNTY D COMMISSION APPROVAL

}S

DESIC:N SPEED = 60 MPH .1POSTEDSPEED= PRIMAFACIE S y.BOMBAYROAD ' (z,4 o m;,=.-a- 11'-tDa-((r>PRESENT ADT (2m7) = '240 VEH'cLES/DAY TERENCE PALMER. P.E. - MANAGING DIRECTOR DATEFUTURE ADT (2037) = 1543 VEHICLES/DAY% CDMMERCIAL = 10%

DESIGN SPEED = 60 MPHPOSTED SPEED = PRIMA FACIE PREPARED UNDER SUPERVISION OFMATTHEW J. SEITZ 57041y.().()7. STANDARD PLANS REGISTERED PROFESSIONAL ENCINEER RECiSTRATiON NO.
(" SPECIAL DETAILS WILL BE INCLIIDED IN CONSTRuCTION PLANS AND/OR PROPOSAL) 'ao' PROFESSIONAL SER"CES '-o"OR'CANIZATIONPLAN NO. TITLE

127 S. MAIN ST. MT. PLEASANT, MI 48858R-1-C:* DRAINAGESTRIICTIIRES ADDRESSR-(l-D COV[R DR-11-E MONUMENT BOXES

R-14-D COVERJ ,3;':'o"'F"M"l'c'o'!QR-12-E COVER C

-.1

R-29-l DRIVEWAY OPENINCS & APPROACHES, AND CONCRETE SIDEWALK %@s** MATTHEW 3. @@#R-30-C; CONCRETE CURB AND CONCRETE CURB & CUTTERR-35-C CONCRETE SHOULDER (,UTTER AND SPILLWAY SEITZ '

R-80-E GRANULAR BLANKET, UNDERDRAINS, OUTLET ENDINCS FOR

uxospopqirys, AND SEWER eubxxehos C: ENGINEER .}-;€b
R-82-D BEDDING AND FILLINC AROUND PIPE CULVERTS ():'!)'. NO.R-86-E PRECASTCONCRETEENDSECTIONFORPIPECULVERT 'a*'-,, 57044 ,,R-83-C ' uTILITY TRENCHES
R-95-F CULVERT SLOPED END SECTION

R-%-E SOIL EROSION & SEDIMENTATION CONTROL MEASURES

R-100-H SEEDIN(, AND TREE PLANTINC,

R-105-D GRADINC, CROSS-SECTIONS
R-107-H SUPERELEVATION AND PAVEMENT CROWNS  ROI/VE FESSIONALTs'rqArvFFoqCsAo:Di-qsAxFsE'  SERVICES OMPANYPRO

c(* SPECIAL DETAILS WILL BE INCLU[)ED IN CDNSTRUCTION PLANS AND/OR PROPOSAL)
pixxxg. TITLE ()(989)772-213
127 S. Main Street F: (989) 773-775

Mt.Pleasant,Ml48858 www.rowepsc.comWZD-"100-A * CROUND DRIVEN SIC,N AND SUPPORTS FOR TEMP SINCSWZD-125-E * TEMPORARY TRAFFIC CONTROL DEVICESPkOTlED: 11/10/2018 &33 AM R: %Piojtls}16110055}Dwg}Contjiuclion DiawinHs}SH-16MOO55-COV.dwg

CONTRACT FOR:

0.48 MILES OF COLD MILLING, HMA RESURFACING, ROAD WIDENING AND STORM SEWER
IMPROVEMENTS.

MIDLAND COUNTY QD COMMISSION APPROVAL

,1' ,ye,e ' m;,---- ll"iC--l(c>
TERENCE PALMER. P.E. - MANAGING DIRECTOR DATE

PREPARED UNDER SUPERVISION OF

MATTHEW J. SEITZ 57041
REGISTERED PROFESSIONAL ENCINEER RECISTRATION NO.

ROWE PROFESSIONAL SERVICES COMPANY

OR'CANIZATION

127 S. MAIN ST. MT. PLEASANT, MI 48858
ADDRESS

k,,.... 5). 3=, ,m. 1.@@..*/@
-.1

7," MATTHEW J. -.,#
SEITZ '

C: ENGINEER 7-;€b
*

o: N O.,aa. sroa* .-

 aRO/VE PROFESSIONAL SERVICES COMPANYi

0- (989) 772-2 13

127 S. Main Street F: (989) 773-775

Mt.Pleasant,Ml48858 www.rowepsc.com

PkOTlED: 11/10/2018 &33 AM R: %Piojtls}16110055}Dwg}Contjiuclion DiawinHs}SH-16MOO55-COV.dwg

HRRR1756(001) KK4217
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A A

A A

SECTION A - A

TYPICAL MANHOLE

PLAN VIEW

SECTION A - A

BOTTOM SECTION FOR DROP MANHOLE

TYPICAL PRECAST REINFORCED

DRAINAGE STRUCTURES

9

REQUIRED

ELBOW AS

MODIFIED TO FIT RISER SECTION

TONGUE AND GROOVE JOINT SHALL BE

3
'
-
0
"

6
"

1
'
-
3
"

OPENING SIZE AS REQUIRED

1'-2" R

3'-3"

(TYP.)

LIFT PIN HOLE

5"

4'
-0

" 
DI

A.

M
I

N
.

2
"

D
I

A
.

•

D
E

P
T

H
 

A
S
 

S
P

E
C
I

F
I

E
D
 

O
N
 

P
L

A
N

S

OR BOTTOM OF CASTING

TOP OF MASONRY STRUCTURE

STEP (SEE NOTES)

(
T

Y
P
.
)

(SEE NOTES)

STEEL REINFORCEMENT

AS SPECIFIED ON PLANS

PLACE COVER ON MANHOLE

SEE TYPICAL WALL SECTIONS FOR WALL THICKNESS

OTHER OPTIONS INCLUDE CONCRETE BLOCK, BRICK, OR CAST-IN-PLACE WALL SECTIONS

PRECAST REINFORCED CONCRETE SHOWN

  AND FLAT TOP  SLABS

  AND 2'-0" TOP SECTIONS 

  SEE DETAIL  FOR  1'-4" 

* FOR  SHORTER SECTIONS,  

8" 8"

2'-3" DIA. MAX.

2'-0" DIA. MIN.

(TYP.)

EMBEDMENT

3" MIN.

4'-0" DIA.

1
'
-

6
"

M
A

X
.

25'-0"

THICK FOR  DEPTHS OVER

TO  25'-0"  AND  1'-0" 

BE 8" THICK FOR DEPTHS 

CONCRETE FOOTING SHALL 

M
A

X
.

1
6
"

(
2
'
-

8
"
 

M
I

N
.
)

C
O

N
E

S

*
 

T
A

P
E

R
E

D

SPECIFIED ON PLANS

6'-0" DIA. IF 

5'-0" DIA. OR 

TOP OF CASTING

BE 1'-6" BELOW 

TOP STEP TO 

ASTM C-478

BE AS SPECIFIED IN CURRENT

STEEL REINFORCEMENT  SHALL 

1

B.L.T.

W.K.P. R-1-G

SEPARATE BASE OPTION

4" 4"

(SEE NOTES)

STEEL REINFORCEMENT

INTEGRAL BASE OPTION

25'-0"

THICK FOR  DEPTHS OVER

TO  25'-0"  AND  1'-0" 

BE 8" THICK FOR DEPTHS 

CONCRETE FOOTING SHALL 

4" MIN. FOR 4'-0" DIA.

6" MIN. FOR 6'-0" DIA.

5" MIN. FOR 5'-0" DIA.

6-15-2016

DEPARTMENT DIRECTOR MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVALCHECKED BY:

DRAWN BY:

Michigan Department of Transportation

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

APPROVED BY:

APPROVED BY:

Kirk T. Steudle

BY

PREPARED

DESIGN DIVISION

DIRECTOR, BUREAU OF FIELD SERVICES

DIRECTOR, BUREAU OF DEVELOPMENT

1'-4" & 2'-0" TOP SECTIONS

DETAIL FOR

3'-0" DIA.

4'-0" DIA.

2
'
-
0
"

O
R

1
'
-
4
"

9"1'-5"

5"

MINIMUM

2'-0" DIA.

MAXIMUM

2'-3" DIA.

ASTM C-478  (TYP.)

BE AS SPECIFIED IN CURRENT

STEEL REINFORCEMENT  SHALL 

WITH THE RISER

WITH ASTM C-478  AND JOINTS  SHALL BE COMPATIBLE

SHAPE MAY VARY FROM DETAIL SHOWN BUT MUST COMPLY
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A A A A AA

B B

A A

B B

A A A A

B B

HALF SECTION A - A

SECTION B - B SECTION B - B

HALF SECTION A - AHALF SECTION A - A

SECTION B - B

INLET CATCH BASIN LEACHING BASIN

FOR PRECAST RISERS

PRECAST SUMP

OR BLOCK CONSTRUCTION

PRECAST SUMP FOR BRICK

SECTION A - ASECTION A - ASECTION A - A

2'-0" DIA. STRUCTURES

PRECAST SUMP FOR

DRAINAGE STRUCTURES

9

  THICKNESS OF RISER WALL.

* WALL THICKNESS SHALL MATCH

(TYP.)

LIFT PIN HOLE

6" 2'-0" DIA. 6"

2'
-0

" 
DI

A.

* 6" OR 8"

6
"

(TYP.)

LIFT PIN HOLE

(TYP.)

LIFT PIN HOLE

6
"

* 6" OR 8"

6
"

M
I

N
.

2
'
-
0
"

M
I

N
.

2
'
-
0
"

M
I

N
.

2
'
-
0
"

MANHOLE DETAILS

OF STEPS SEE

FOR PLACEMENT

MANHOLE DETAILS

OF STEPS SEE

FOR PLACEMENT

FOOTING

CONCRETE

MANHOLE DETAILS

OF STEPS SEE

FOR PLACEMENT

S
U

M
P

LOOSE

CLASS II

MATERIAL

GRANULAR

4'-0" DIA.

BOTTOM OF CASTING

STRUCTURE OR 

TOP OF MASONRY 

8
"

2
'
-
0
"
 

M
I

N
.

2
'
-
0
"
 

M
I

N
.

3'-4" 4"

1
'
-
0
"

4"

CONSTRUCTION

CONCRETE BLOCK 

OF BRICK OR 

COAT ON TOP 5'-0"

•" CEMENT PLASTER

8
"

BOTTOM OF CASTING

STRUCTURE OR 

TOP OF MASONRY 

PLANS

BASIN AS SPECIFIED ON 

PLACE CASTING ON CATCH

ON PLANS

INLET AS SPECIFIED 

PLACE CASTING ON 

BOTTOM OF CASTING

STRUCTURE OR 

TOP OF MASONRY SPECIFIED ON PLANS

LEACHING BASIN AS

PLACE CASTING ON

FOOTING

CONCRETE

FOOTING

CONCRETE

(2 x WALL THICKNESS)

DIA. = 4'-8" +

2

SEE MANHOLE DETAILS FOR BASE OPTIONS

R-1-G

STRUCTURE 
DI

A.

STRUCTURE 
DI

A.

STRUCTURE DIA.STRUCTURE DIA.

SEE MANHOLE DETAILS FOR SIZE AND BASE OPTIONS SEE MANHOLE DETAILS FOR SIZE AND BASE OPTIONS

STRUCTURE DIA. STRUCTURE DIA.

4"

(TYP.)

SEE MANHOLE DETAILS FOR SIZE AND BASE OPTIONS

FOR SIZE AND BASE OPTIONS

SEE TYPICAL BRICK AND BLOCK SECTION

4"

(TYP.)

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

6-15-2016
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B B B B

A A A A

WALL SECTION

CONCRETE BLOCK

TYPICAL

WALL SECTION

TYPICAL BRICK

SECTION A - A

DROP INLET ( TYPE 1 )

DROP INLET ( TYPE 2 ) INLET CATCH BASIN

SECTION A - A

SECTION B - B

SECTION A - A

A A

SECTION B - B

WALL SECTION

CONCRETE

CAST-IN-PLACE

TYPICAL

DRAINAGE STRUCTURES

93

  6'-0" MIN. FOR 6'-0" DIA. STRUCTURE

  6'-0" MIN. FOR 5'-0" DIA. STRUCTURE

* 5'-0" MIN. FOR 4'-0" DIA. STRUCTURE

S
U

M
P

FOOTING

CONCRETE

BOTTOM OF CASTING

STRUCTURE OR

TOP OF MASONRY

DIA.

P
A
I

D
 

F
O

R
 

A
S

M
I

N
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SURFACE OF SEWER

CUT TO INSIDE

CULVERT OR SEWER
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BOTTOM OF INLET AND COMPACTED
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"
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PLACE COVER ON 

2'-0"
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TOP OF MASONRY
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PLACE COVER ON 
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  6 BLOCK MIN. FOR 6'-0" DIA. STRUCTURE

  6 BLOCK MIN. FOR 5'-0" DIA. STRUCTURE

* 4 BLOCK MIN. FOR 4'-0" DIA. STRUCTURE

BASE FOR WALL SECTION

CONCRETE FOOTING OR

BEVEL

MORTAR

45° 

BOTTOM OF CASTING

TOP OF MASONRY OR

8"

1
5
'
-
0
"

O
V

E
R

*
 
3
'
-
0
"

  DROP INLET (TYPE 1)

* PAID FOR AS

2'-0" DIA.

(
T

Y
P

E
 
2
)

D
R

O
P
 
I

N
L

E
T

6"6"

CONSTRUCTION

SEWER AND INLET 

JOINT BETWEEN

P
A
I

D
 

F
O

R
 

S
E

P
A

R
A

T
E

L
Y

45°

R-1-G
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A A

B

B

B

A A

SECTION B - B

SECTION A - A SECTION A - A

SECTION B - B

SECTION A - A

PRECAST REINFORCED CONCRETE FLAT SLAB TOP

TABLE OF DIMENSIONS

CONCRETE STRUCTURE,  2' x 4' CASTING

PRECAST FLAT SLAB TOP FOR PRECAST

MASONRY STRUCTURE,  2' x 4' CASTING

PRECAST FLAT SLAB TOP FOR

9

6"* 4'-0"

* ONLY BOTTOM LAYERS OF STEEL NECESSARY

SPACING EACH WAY (TOP)

#4 BARS AT 10" MAXIMUM

EXCEPT 4'-0" DIAMETER

(
T

Y
P
.
)

(TYP.)

10" 10"

2

B

  THE RADIUS IN THE DRAIN OPENING

  RADIUS RATHER  THAN PARALLELING

* D BARS MAY BE BENT AT A SMALLER

  THE RADIUS IN THE DRAIN OPENING

  RADIUS RATHER  THAN PARALLELING

* D BARS MAY BE BENT AT A SMALLER

8" 3'-4" 8"

3'-6"7" 7"

  AT 90° (TYP.)

* D BAR 0.20 in.

6" R

4'-8" DIA.

1
'
-
4
"

1
'
-
4
"

2
'
-
0
"

1'-0"

1'-5"

1
'
-
3
"

2
'
-
2
"

1
'
-
3
"

3'-4"

9" 3'-6" 9"

1'-0"

1
'
-
6
"

2
'
-
0
"

1
'
-
6
"

1
'
-
5
"

1
'
-
5
"

2
'
-
2
"

5'-0" DIA.

2

  AT 90° 

* D BAR 0.20 in.

2

  AT 90° (TYP.)

* D BAR 0.20 in.

6" R

2

  AT 90°  

* D BAR 0.20 in.

LAP

9"

L
A

P

9
"

(TYP.)

LAP

9"

(
T

Y
P
.
)

L
A

P

9
"

ASTM C-478  (TYP.)

BE AS SPECIFIED IN CURRENT

STEEL REINFORCEMENT  SHALL 

ASTM C-478

BE AS SPECIFIED IN CURRENT

STEEL REINFORCEMENT  SHALL 

ASTM C-478

BE AS SPECIFIED IN CURRENT

STEEL REINFORCEMENT  SHALL 

ASTM C-478  (TYP.)

BE AS SPECIFIED IN CURRENT

STEEL REINFORCEMENT  SHALL 

4
R-1-G

DRAINAGE STRUCTURES

DIAMETER

STRUCTURE

DIAMETER

COVER

7'-0"

8'-0"

9'-0"

10'-0"

(BOTTOM EACH WAY)

BAR MAXIMUM SPACING

#5 AT 6"

#5 AT 7"

114"

128"

140"

12"

12"

10"

10"

11"

11"

12"

13"

#5 AT 5"

#5 AT 6"

#6 AT 6"

#5 AT 6"

#5 AT 6"

101•" 12"

12"

T

58"

72"

86"

K L

10"

5'-0"

6'-0"

6" 8"

8"

8"

7" 9"

(
T

Y
P
.
)

T

COVER DIAMETER

K

(MIN.)

1
•

"

DIAMETER

DRAINAGE STRUCTURE

PLUG

2" DIA.

8ƒ"

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

HOLE

27" DIA.
8"

9"

6-15-2016

A

3
"

A

K

PLAN

6
"

HOLE

27" DIA.

AT 120° SPACING

THREE HANDLING HOLES 

TO HOLE  (SEE TABLE FOR BAR SIZE)

BETWEEN THE FIRST AND SECOND BAR NEXT 

ONE ADDITIONAL BAR IN THE BOTTOM CENTER 

(SEE TABLE FOR BAR SIZE)

CENTERED BETWEEN THE BOTTOM BARS 

TWO ADDITIONAL BARS IN THE BOTTOM 

(SEE TABLE FOR BAR SIZE)

TO HOLE 

FIRST AND SECOND BAR NEXT 

BOTTOM CENTER BETWEEN THE 

ONE ADDITIONAL BAR IN THE

BOTTOM BARS

#5 BARS PLACE ON TOP OF 

(SHOWING BOTTOM LAYER OF REINFORCEMENT)

6
"

L (TYP.)

1
•
"

3"

IN BOTTOM

#5 BAR 2'-10" LONG 

3
"

3"

TOP OF BOTTOM BARS

#5 BARS PLACE ON 

1
•
"
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DRAINAGE STRUCTURES

95
R-1-G

7'-0"

8'-0"

9'-0"

10'-0"

8ƒ"

10"

10"

9"

101•"

114"

128"

140"

1'-5"

1'-5"

1'-5"

1'-6"

12"

12"

12"

12"

REDUCER CAP DIMENSIONS

DIAMETER

STRUCTURE

7'-0"

8'-0"

9'-0"

10'-0"

8ƒ"

10"

10"

101•"

114"

128"

140"

1'-5"

1'-5"

1'-5"

1'-6"

12"

12"

12"

12"

4'-0"

DIA.

B

4'-0"

DIA.

B

D
1

D
2

D
1

2'-0"B

2'-0"B

D
2

DIAMETER

STRUCTURE

10"

8"128"

140"

154"

DIAMETER

STRUCTURE

BASE AND RISER DIMENSIONS

12"

12"

12"

12"

8"

8"

8"

8"

D
2

7'-0"

8'-0"

10'-0"

9'-0"

101•"

114"

128"

140"

108"

PRECAST REDUCER CAP

PRECAST FLAT SLAB TOP

SEPARATE BASE OPTION

FLAT SLAB TOP DIMENSIONS

7"

9"

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

MIN.

DIA.

MIN.

DIA.

A

A

"A"

DIAMETER

CAP

B

"D1"

DEPTH

CAP

"D2"

DEPTH

CAP

A

A

"A"

DIAMETER

COVER

B

"D1"

DEPTH

COVER

"D2"

DEPTH

COVER

9"

A2

"A1"

DIAMETER

BASE

"A2"

DIAMETER

BASE

"T"

THICKNESS

MIN. WALL

"D1"

DEPTH

BASE

"D2"

DEPTH

BASE

6-15-2016
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DRAINAGE STRUCTURES

96
R-1-G

D
E

P
T

H
 

A
S
 

S
P

E
C
I

F
I

E
D
 

O
N
 

P
L

A
N

S

STRUCTURE DIAMETERT STRUCTURE DIAMETER

D
E

P
T

H
 

A
S
 

S
P

E
C
I

F
I

E
D
 

O
N
 

P
L

A
N

S

D
1

D
1

4'-0" DIA.

B

AA

HALF SECTION A - A

T

OR BOTTOM OF CASTING

TOP OF MASONRY STRUCTURE 

AA

B

SECTION B - B

SHOWING REDUCER CAP SHOWING FLAT SLAB TOP

SECTION B - B

PRECAST MANHOLE

MICHIGAN DEPARTMENT OF TRANSPORTATION
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PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

A1 A1
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DRAINAGE STRUCTURES

97
R-1-G

D
E

P
T

H
 

A
S
 

S
P

E
C
I

F
I

E
D
 

O
N
 

P
L

A
N

S

STRUCTURE DIAMETERT STRUCTURE DIAMETER

D
E

P
T

H
 

A
S
 

S
P

E
C
I

F
I

E
D
 

O
N
 

P
L

A
N

S

D
1

D
1

4'-0" DIA.

B

AA

HALF SECTION A - A

T

OR BOTTOM OF CASTING

TOP OF MASONRY STRUCTURE 

AA

B

SECTION B - B

SHOWING REDUCER CAP SHOWING FLAT SLAB TOP

SECTION B - B

PRECAST INLET

MICHIGAN DEPARTMENT OF TRANSPORTATION
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SHEET
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BUREAU OF DEVELOPMENT STANDARD PLAN FOR
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DRAINAGE STRUCTURES

98
R-1-G

D
E

P
T

H
 

A
S
 

S
P

E
C
I

F
I

E
D
 

O
N
 

P
L

A
N

S

STRUCTURE DIAMETERT STRUCTURE DIAMETER

D
E

P
T

H
 

A
S
 

S
P

E
C
I

F
I

E
D
 

O
N
 

P
L

A
N

S

D
1

D
1

4'-0" DIA.

B

AA

HALF SECTION A - A

T

OR BOTTOM OF CASTING

TOP OF MASONRY STRUCTURE 

S
U

M
P

M
I

N
.

2
'
-
0
"

AA

B

SECTION B - B

SHOWING REDUCER CAP SHOWING FLAT SLAB TOP

SECTION B - B

S
U

M
P

M
I

N
.

2
'
-
0
"

PRECAST CATCH BASIN
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A A

SECTION A - A

PRECAST RISER RING

M
I

N
.

(FOR 2'-0" DIAMETER STRUCTURE)

*
 
6
"

6"6"

2" COVER

1•" TO

1'-3" MIN. LAP

1•
" 

MI
N.
 C

OVER

#4 BARS

#4 BAR (TYP.)

        OF THE RISER PIPE.

NOTE:   PRECAST RISER SHALL FULLY  ENGAGE THE TONGUE

 

        USE 2 TIMES THE TONGUE LENGTH.

    *   WHEN RISER TONGUE LENGTH IS GREATER THAN 3",

2'-0" DIA.

 

OF PAVEMENT OR BACK OF CURB. 

STRUCTURES THAT FALL  WITHIN THE  1:1  INFLUENCE LINES FROM THE EDGE 

GRANULAR MATERIAL CLASS III  SHALL BE USED IN BACKFILLING AROUND ALL

  

INTERCHANGEABLE  ON  ANY STRUCTURE.  

STRUCTURES  ARE  SPECIFIED  IN  SUBSEQUENT STANDARD  PLANS  AND  ARE

THE DRAINAGE  STRUCTURE  COVERS  ALLOWED FOR  USE ON THESE  DRAINAGE 

  

NOTES:  

DIRECTED BY THE ENGINEER.   

PROPER  ADJUSTMENT  OF  COVER TO  GRADE  USING  MORTAR  OR  BRICK AS 

THE TOPS OF MASONRY STRUCTURES  SHALL BE SUFFICIENTLY  LOW TO PERMIT 

 

LOAD SHALL BE 400 LBS.   THE MINIMUM VERTICAL LOAD SHALL BE 800 LBS. 

FOOT FROM SLIPPING OFF THE END.    THE MINIMUM  HORIZONTAL  PULL OUT 

SHALL BE A MINIMUM OF  10"  IN CLEAR LENGTH, DESIGNED TO PREVENT THE  

MADE FROM  CAST IRON,  ALUMINUM,  OR PLASTIC  COATED STEEL.    RUNGS 

STEPS FOR  DRAINAGE STRUCTURES  SHALL BE  OF AN APPROVED  DESIGN AND 

 

PROJECTING THROUGH THE WALL OF THE MANHOLE. 

THE BELL  SHALL BE  REMOVED  FOR THE  FIRST  LENGTH  OF OUTLET  PIPE  

GRANULAR SUBBASE. 

PRECAST CONCRETE  FOOTINGS  SHALL BE  SUPPORTED  BY A  COMPACTED  6" 

 

CONCRETE SHALL BE AS SPECIFIED IN TYPICAL WALL SECTIONS. 

DRAINAGE STRUCTURES USING  CONCRETE BLOCK,  BRICK,  OR CAST-IN-PLACE

THE MINIMUM WALL THICKNESS FOR ALL 2'-0",  4'-0",  5'-0",  AND 6'-0" 

CONE.  

SHALL BE LEFT  ON THE TOP  (8" OR MORE)  TO ROLL OVER THE TOP OF THE 

OF  5'-0"  OR THROUGH  THE FROST ZONE.    ENOUGH GEOTEXTILE MATERIAL 

OR BRICK SHALL BE SHROUDED WITH GEOTEXTILE FABRIC TO A MINIMUM DEPTH  

THE CONICAL SECTION OF MANHOLES OR CATCH BASINS CONSTRUCTED OF BLOCK

 

ENGINEER.

TO FREEZING.   THE USE  OF THIS  MATERIAL  MUST BE  APPROVED  BY THE

IS RESTRICTED TO  MANHOLES WHERE THE  BOTTOM SECTION  IS NOT SUBJECT

2"  OF CONCRETE COVER.   THE USE OF THIS  MATERIAL FOR  CHANNEL FLOW 

CHANNEL FLOW IN  THE BOTTOM OF MANHOLES  PROVIDED THEY HAVE AT LEAST

PREFORMED  HIGH DENSITY  POLYSTYRENE  FILLER PIECES  MAY BE  USED TO  

 

DESIGNATION C-923. 

PREMIUM  JOINTS  ARE REQUIRED  ON ALL  SANITARY MANHOLES.   SEE ASTM

PRECAST RISER RING FOR  2'-0" DIAMETER STRUCTURE.  

3"  WALL THICKNESS WITH A  6"  MINIMUM BEARING SURFACE ON TOP.   SEE 

CONCRETE  2'-0"  DIAMETER  DRAINAGE  STRUCTURES SHALL HAVE A MINIMUM  

UNITS MAY HAVE A  SLIGHT TAPER TO  ALLOW FOR FORM REMOVAL.   PRECAST 

MARKED TO SHOW LOCATION OF REINFORCEMENT.   THE WALLS OF THE PRECAST 

ON THIS PLAN.   PRECAST REINFORCED CONCRETE  FLAT TOP SLAB  SHALL BE 

ACCORDING TO  CURRENT ASTM C-478  AND ACCORDING TO DETAILS SPECIFIED 

PRECAST CONCRETE SECTIONS, SUMPS,  AND FLAT TOP SLABS SHALL BE BUILT

AND  SHALL BE  MARKED.   

WIRED TOGETHER.    REINFORCEMENT SHALL BE  PLACED IN TOP  OF FOOTING  

FABRIC OF EQUIVALENT  CROSS SECTIONAL AREA  LAID AT RIGHT ANGLES AND 

BARS SPACED AT  1'-0"  BOTH WAYS OR WITH  TWO LAYERS  OF WELDED WIRE 

PRECAST  CONCRETE FOOTINGS  OR BASES  SHALL BE  REINFORCED  WITH  #4 

DRAINAGE STRUCTURES

99
R-1-G
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PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

STRUCTURES DURING FABRICATION OR BY CORING THE CURED CONCRETE. 

OPENINGS  MAY BE  CONSTRUCTED  BY  CASTING  OR  SCRIBING IN  PRECAST 

THE DESIGNER.   SPACING BETWEEN  OPENINGS  SHALL BE  1'-0"  MINIMUM.   

THE NUMBER  OF  PIPE OPENINGS  IN A  RISER  SHALL BE  DETERMINED  BY 

 

 

STRUCTURE IS ALLOWED TO HAVE 1'-0" INSIDE DIAMETER OR LESS.

THE DRAINAGE STRUCTURE.   A PIPE LEAVING A  2'-0"  DIAMETER DRAINAGE 

DRAINAGE STRUCTURES SHALL BE  2'-0" LESS THAN THE INSIDE DIAMETER OF 

THE MAXIMUM  INSIDE DIAMETER  OF PIPES  ENTERING OR  LEAVING PRECAST 

6-15-2016
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B.L.T.

W.K.P. R-83-C

UTILITY TRENCHES

51

WITHIN INFLUENCE OF ROADBED

SEWER UNDER ROADBED OR

B1

EDGE OF SHOULDER

BACK OF CURB OR

1
:
1

(OTHER THAN WET UNSTABLE CLAY)

FROM SEWER TRENCH

SUITABLE MATERIAL EXCAVATED

SUBGRADE

SUBBASE  (AS SPECIFIED ON PLANS)

PAVEMENT

"W"

I.D.I.D.

ON PLANS

SEWER AS SPECIFIED

CLASS III

GRANULAR MATERIAL

I.D.

"W"

EXISTING GROUND

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.
 

B
E

D
D
I

N
G

4
"
 

M
I

N
.
 

B
E

D
D
I

N
G

NOTE:  FOR "W" SEE NOTES ON SHEET 5 A2A1NOTE:  FOR "W" SEE NOTES ON SHEET 5

EXISTING GROUND

UNSTABLE CLAY)

(OTHER THAN WET

SEWER TRENCH

EXCAVATED FROM

SUITABLE MATERIAL

I.D.

"W"

ON PLANS

SPECIFIED

SEWER AS

SEWER NOT UNDER ROADBED

CLASS III

MATERIAL

GRANULAR

C
E

N
T

E
R
 

O
F
 

P
I

P
E

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.
 

B
E

D
D
I

N
G

EXISTING GROUND

I.D.

"W"

ON PLANS

SPECIFIED

SEWER AS

1
'
-
0
"

I.D.I.D.

 
 
 

"W"

SEWER NOT UNDER ROADBED

CLASS IIIA (PLASTIC)

CLASS III (METAL)

GRANULAR MATERIAL

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.
 

B
E

D
D
I

N
G
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UNSTABLE CLAY)

(OTHER THAN WET

SEWER TRENCH

EXCAVATED FROM

SUITABLE MATERIAL

CONCRETE METAL & PLASTIC

CONCRETE & METAL PIPE
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2
R-83-C

UTILITY TRENCHES

5

PAVEMENT

SUBBASE  (AS SPECIFIED ON PLANS)

SUBGRADE

CLASS II

GRANULAR MATERIAL

UNDERDRAIN

GEOTEXTILE-WRAPPED

CLASS III

GRANULAR MATERIAL

SEWER WITH UNDERDRAIN UNDER ROADBED

ON PLANS

SEWER AS SPECIFIED
I.D.I.D.

 

C2

 
 

"W"

V
A

R
I

A
B

L
E

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.

B
E

D
D
I

N
G

C1

PAVEMENT

SUBBASE  (AS SPECIFIED ON PLANS)

SUBGRADE

CLASS IIIA

GRANULAR MATERIAL

SEWER WITH UNDERDRAIN UNDER ROADBED

ON PLANS

SEWER AS SPECIFIED
I.D.I.D.

 
 
 

"W"

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.

B
E

D
D
I

N
G

FOR SEPARATELY.

UNDERDRAIN TO BE PAID 

NOTE:

FOR SEPARATELY.

UNDERDRAIN TO BE PAID 

NOTE:

1
'
-
0
"

V
A

R
I

A
B

L
E

SUBGRADE

SUBBASE  (AS SPECIFIED ON PLANS)

PAVEMENT

"W"

ON PLANS

SEWER AS SPECIFIED

CLASS IIIA

GRANULAR MATERIAL

WITHIN INFLUENCE OF ROADBED

SEWER UNDER ROADBED OR

B2

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.
 

B
E

D
D
I

N
G

1
'
-
0
"

I.D.I.D.

EDGE OF SHOULDER

BACK OF CURB OR

1
:
1

"W"

EXISTING GROUND

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.
 

B
E

D
D
I

N
G

1
'
-
0
"

I.D.I.D.

(OTHER THAN WET UNSTABLE CLAY)

FROM SEWER TRENCH

SUITABLE MATERIAL EXCAVATED

CLASS III

GRANULAR MATERIAL

CLASS III

GRANULAR MATERIAL

MICHIGAN DEPARTMENT OF TRANSPORTATION
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PLASTIC PIPE

PLASTIC PIPECONCRETE & METAL PIPE

CLASS IIAA

GRANULAR MATERIAL

CLASS II

GRANULAR MATERIAL

UNDERDRAIN

GEOTEXTILE-WRAPPED

CLASS IIAA

GRANULAR MATERIAL
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TYPICAL DETAIL AT CROSSING UNDER EXISTING UTILITIES

       UNLESS OTHERWISE DIRECTED BY THE ENGINEER.

NOTE:  MINIMUM CLEARANCE BETWEEN UTILITIES SHALL BE 1'-0"

SECTION A - A

PAYMENT FOR THIS TRENCH DETAIL WILL BE INCLUDED WITH THE ADJACENT TRENCH DETAILS

8
"

(MIDPOINT)

SPRINGLINE

APPROXIMATE

6" 1
:
1

I.D.

1
'
-
0
"

6"
1
:
1

SPECIFICATIONS AND PLANS

REPLACE SURFACE ACCORDING TO

EXISTING SURFACE

TYPICAL TRENCH SECTION

TO SPECIFICATIONS AND

BACKFILL ACCORDING

OPEN CUT CONSTRUCTION

UTILITY CROSSING NEW

SEWER OR OTHER UNDERGROUND

EXISTING CATCH BASIN DRAIN,

A

1
'
-
0
"

8
"

A

I.D.

CLASS IIIA

GRANULAR MATERIAL

GRANULAR MATERIAL CLASS II

ONE BAG OF CEMENT PER CYD OF

BACKFILL  WITH A  DRY MIX OF

CLASS IIIA

GRANULAR MATERIAL

NEW UTILITY

3 5

UTILITY TRENCHES

R-83-C

"W"

C
L

A
S

S
 
I
I
I

A

G
R

A
N

U
L

A
R
 

M
A

T
E

R
I

A
L

4
"
 

M
I

N
.
 

B
E

D
D
I

N
G

SEWER WITH UNDERDRAIN UNDER ROADBED

D2

ON PLANS

SEWER AS SPECIFIED

6"6"

I.D.

1'-0"

MIN. MIN.
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MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

(FOR SHALLOW SEWERS)

PLASTIC PIPE

(FOR SHALLOW SEWERS)

CONCRETE & METAL PIPE

CLASS IIAA

GRANULAR MATERIAL

UNDERDRAIN

GEOTEXTILE-WRAPPED

CLASS IIAA

GRANULAR MATERIAL

UNDERDRAIN

GEOTEXTILE-WRAPPED
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4 5

UTILITY TRENCHES

R-83-C

EXISTING GROUND

UNSTABLE CLAY)

(OTHER THAN WET

SEWER TRENCH

EXCAVATED FROM

SUITABLE MATERIAL
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WATER MAINS
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-
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1
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-
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1
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BACK OF CURB OR

CLASS III

GRANULAR MATERIAL

1
:
1

(OTHER THAN WET UNSTABLE CLAY)

FROM SEWER TRENCH

SUITABLE MATERIAL EXCAVATED

SUBGRADE

EXISTING GROUND
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SUBBASE

PAVEMENT

MIN.
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LIMITS OF PAVEMENT REMOVAL
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MIN.

1'-0"

"W" "W" "W"

WATER MAIN

       SELECTED EXCAVATION MATERIAL ABOVE FUTURE SUBGRADE TO EXISTING GROUND LINE.

NOTE:  WHEN WATER MAIN IS PLACED IN PROPOSED ROADBED AREA, IT SHALL BE BACKFILLED WITH 

BEDDING

4" MIN. 

CLASS IIIA

MATERIAL

GRANULAR 

BEDDING

4" MIN. 

CLASS IIIA

MATERIAL

GRANULAR 

BEDDING

4" MIN. 

CLASS IIIA

MATERIAL

GRANULAR 

OF PIPE

DIAMETER

24"

30"

42"

PIPE SIZES

SIZE FOR RESPECTIVE

REQUIRED ENCASEMENT

48"

54"

60"

66"

72"

16"

AND TRENCH WIDTH

ENCASEMENT SIZE
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WATER MAIN

UNDISTURBED EARTH

ENCASEMENT

CONCRETE

REINFORCED

BOTTOM OF SUBBASE

EXISTING GROUND

REGULAR WATER MAIN TRENCH SECTIONS

BACKFILL REQUIREMENTS ARE SIMILAR TO 

H

REINFORCEMENT SHALL BE AS SPECIFIED ON PLANS.

NOTE:

WATER MAINS IN REINFORCED CONCRETE ENCASEMENT
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3'-6"

4'-6"

5'-0"

5'-6"

6'-0"

7'-0"

7'-6"

8'-0"

8'-6"

9'-0"

6" - 12"

36"

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

2-8-2016

219



5 5

UTILITY TRENCHES

R-83-C

3.0 3.5 4.0 5.0 6.0

THE FOLLOWING ARE MINIMUM TRENCH WIDTHS:

10.0 10.5 11.0

12.5 13.0 13.5 14.0

102 108

12.011.5

7.0 8.0 9.5

(INCHES)

PIPE SIZE

I.D.

(INCHES)

PIPE SIZE

I.D.

(INCHES)

PIPE SIZE

I.D.

18

LESS THAN

(FEET)

TRENCH WIDTH

"W"

(FEET)

TRENCH WIDTH

"W"

(FEET)

TRENCH WIDTH

"W"

21 24 30 36

42 48 54 60 66 72

96908478

AND TO PERMIT COMPACTING THE BACKFILL AROUND THE PIPE.

SUFFICIENT TRENCH WIDTH SHALL BE PROVIDED TO ALLOW FREE WORKING SPACE 

EACH SIDE OF THE TRENCH (6'-0" MINIMUM).

ESTIMATED PAVEMENT REMOVAL WIDTH IS TO BE TRENCH WIDTH "W" PLUS 1'-0" 

MICHIGAN DEPARTMENT OF TRANSPORTATION

OF

SHEET

PLAN DATEF.H.W.A. APPROVAL

BUREAU OF DEVELOPMENT STANDARD PLAN FOR

BACKFILLING SHALL BE ACCORDING TO THE STANDARD SPECIFICATION.

 

NOTES:   

2-8-2016
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NOTICE TO BIDDERS – INQUIRY 
 
All inquiries concerning the plans and proposal for this project are to be directed to: 
 

 
______________________________________________________ 

Name 
 

______________________________________________________ 
Title 

 
______________________________________ 

E-mail Address 
 

__________________________ 
Phone 

 
 
 
 

All inquiries must be made by E-mail through the electronic proposal system at 

MDOT’s e-Proposal website – www.michigan.gov/mdot-eprop. Telephone inquiries 
will not be answered. To be able to process and distribute an addendum, if required, all 
inquiries shall be made at least seven (7) calendar days before the letting. Inquiries 
made after this date will be considered by MDOT, but will not require a response. 
 
Inquiries made by E-mail must include the following information: 
 
 Proposal Item Number 
 Contract ID 
 Name of Inquiring Person 
 Company Name 
 Phone # and E-mail address 
 Detailed question(s) with reference to proposal page and plan sheet number 
 
Other employees of MDOT have been instructed to direct all inquiries to the person 
mentioned above. 
 
 
 
2/11/2009 
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APPENDIX A  
PROHIBITION OF DISCRIMINATION IN STATE CONTRACTS 

 
In connection with the performance of work under this contract; the contractor agrees as follows:  
 
1. In accordance with Act. No. 453, Public Acts of 1976, the contractor hereby agrees not to discriminate 

against an employee or applicant for employment with respect to hire, tenure,  terms, conditions, or privileges 
of employment, or a matter directly or indirectly related to employment, because of race, color, religion, 
national origin, age, sex, height, weight, or marital status.  Further, in accordance with Act No. 220, Public 
Acts of 1976 as amended by Act No. 478, Public Acts of 1980, the contractor hereby agrees not to 
discriminate against an employee or applicant for employment tenure, terms, conditions, or privileges of 
employment, or a matter directly or indirectly related to employment, because of a disability that is unrelated 
to the individual’s ability to perform the duties of a particular job or position.  A breach of the above 
covenants shall be regarded as a material breach of this contract.  

2. The contractor hereby agrees that any and all subcontractors to this contract, whereby a  portion of the  work 
set forth in this contract is to be performed, shall contain a covenant the same as in herein before set forth in 
section 1 of this Appendix.  

3. The contractor will take affirmative action to insure that applicants for employment and  employees are 
treated without regard to their race, color, religion, national origin, sex, height, weight, marital status or 
disability that is unrelated to the individual’s ability to perform the duties of a particular job or position.  Such 
action shall include, but not be limited to the following; employment, upgrading, demotion or transfer, 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  

4. The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 
contractor, state that all qualified applicants will receive consideration for employment without regard to 
race, color, religion, national origin, age, sex, height, marital status or disability that is unrelated to the 
individuals ability to perform the duties of a particular job or position.   

5. The contractor or his collective bargaining representative will send to each labor union or representative of 
workers with which he has a collective bargaining agreement or other contract or understanding, a notice 
advising the said labor union or workers’ representative of the contractor’s commitments under this appendix.  

6. The contractor will comply with relevant published rules, regulations, directives, and orders of the Michigan 
Civil Rights Commission which may be in effect prior to the taking of bids for any individual state project.  

7. The contractor will furnish and file compliance reports within such time and upon such forms as provided by 
the Michigan Civil Rights Commission, said forms may also elicit information as to the practices, policies, 
program and employment statistics of each subcontractor as well as the contractor himself, and said 
contractor will permit access to his books, records, and accounts by the Michigan Civil Rights Commission, 
and/or its agent, for purposes of investigation to ascertain compliance with this contract and relevant with 
rules, regulations, and orders of the Michigan Civil Rights Commission.  

8. In the event that the Civil Rights Commission finds, after a hearing held pursuant to its rules, that a contractor 
has not complied with the contractual obligations under this agreement, the Civil Rights Commission may, as 
a part of its order based upon such findings, certify said findings to the Administrative Board of the State of 
Michigan, which Administrative Board may order the cancellation of the contract found to have been 
violated, and/or declare the contractor ineligible for future contracts with the state and its political and civil 
subdivisions, departments, and officers, and including the governing boards of institutions of higher 
education, until the contractor complies with all of the persons with whom the contractor is declared 
ineligible to contract as a contracting party in future contracts.  In any case before the Civil Rights 
Commission in which cancellation of an exiting contract is a possibility, the contracting agency shall be 
notified of such possible remedy and shall be given the option by the Civil Rights Commission to participate 
in such proceedings.  

9. The contractor will include, or incorporate by reference, the provisions of the forgoing paragraphs (1) 
through (8) in every subcontract or purchase order unless exempted by rules, regulations or orders of the 
Michigan Civil Rights Commission, and will provide in every subcontract or purchase order that said 
provisions will be binding upon each subcontractor or seller.  

*The Civil Rights Commission referred to as the Michigan Civil Rights Commission  
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TITLE VI ASSURANCE  

APPENDIX C  

During the performance of this contract, the contractor, for itself, its assignees and successors in interest 
(hereinafter referred to as the “contractor”) agrees as follows:   

1.        Compliance with Regulations:  The contractor shall comply with the Regulations relative to  
nondiscrimination in Federally-assisted programs of the Department of Transportation, Title 49, code of 
Federal Regulations, Part 21, as they may be amended from time to time,  (hereinafter referred to as the 
Regulations), which are herein incorporated by reference and made a part of this contract.  
  

2.         Nondiscrimination:  The contractor, with regard to the work performed by it during the contract, 
shall not discriminate on the grounds of race, color, national origin, sex, age, or disability in the 
selection and retention of subcontractors, including procurements of materials and leases of equipment. 
The contractor shall not participate either directly or indirectly in the discrimination prohibited by 
section 21.5 of the Regulation, including employment practices when the contractor covers a program 
set forth in Appendix B of the Regulations.   

 
3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment:  In all 

solicitations either by competitive bidding or negotiation made by the contractor for work to be 
performed under a subcontract, including procurements of materials or leases of equipment, each 
potential subcontractor or supplier shall be notified by the contractor of the contractor’s obligations 
under the contract and the Regulations relative to nondiscrimination on the grounds of race, color, 
national origin, sex, age, or disability.  

4. Information and Reports:  The contractor shall provide all information and reports required by the 
Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the State Highway 
department of the Federal Highway Administration to be pertinent to ascertain compliance with such 
Regulations or directives. Where any information required of a contractor is in the exclusive possession 
of another who fails or refuses to furnish this information, the contractor shall so certify to the State 
highway department, or the Federal Highway Administration as appropriate, and shall set forth what 
efforts it has made to obtain the information.  

5. Sanctions for Noncompliance:  In the event of the contractor’s noncompliance with the 
nondiscrimination provisions of this contract, the State highway department shall impose such 
contract sanctions as it or the Federal Highway Administration may determine to be appropriate, 
including, but not limited to:   

�               (a)  withholding of payments to the contractor under the contract until the contractor  
�                      complies, and/or  
�  
               (b)  cancellation, termination or suspension of the contract, in whole or in part.  
 
6. Incorporation of Provisions:  The contractor shall include the provisions of paragraphs (1) through (6) 

in every subcontract, including procurement of materials and leases of equipment, unless exempt by the 
Regulations, or directives issued pursuant thereto.  The contractor shall take such action with respect to 
any subcontract or procurement as the State highway department or the Federal Highway 
Administration may direct as a means of enforcing such provisions including sanctions for non-
compliance:  Provided, however, that, in the event a contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or supplier as a result of such direction, the contractor may request 
the State highway department to enter into such litigation to protect the interests of the State, and, in 
addition, the contractor may request the United States to enter into such litigation to protect the interests 
of the United States 
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COUNTY MINORITY & FEMALE* PERCENTAGES 
 

 
  1. Alcona  5.2% 

  2. Alger  1.0% 

  3. Allegan 4.9% 

  4. Alpena  5.2% 

  5. Antrim  4.9% 

  6. Arenac  5.2% 

  7.  Baraga  1.0% 

  8. Barry  7.2% 

  9. Bay  2.2% 

10. Benzie  4.9% 

11. Berrien  6.2%  

12. Branch  5.5% 

13. Calhoun 7.2% 

14. Cass  6.2% 

15. Charlevoix 4.9% 

16. Cheboygan 5.2% 

17. Chippewa 5.2% 

18. Clare  5.2% 

19. Clinton  5.5% 

20. Crawford 5.2% 

21. Delta  1.0% 

22. Dickinson 1.0% 

23. Eaton  5.5% 

24. Emmet  4.9% 

25. Genesee       12.6% 

26. Gladwin 5.2% 

27. Gogebic 1.2% 

28. Gr. Traverse    4.9% 

29. Gratiot    5.2% 

30. Hillsdale   5.5% 

31. Houghton   1.0% 

32.  Huron    5.2% 

33. Ingham   5.5% 

34. Ionia    5.5% 

35. Iosco    5.2% 

36. Iron    1.0% 

37. Isabella   5.2% 

38. Jackson   5.1% 

39. Kalamazoo   5.9% 

40. Kalkaska   4.9% 

41. Kent    5.2% 

42. Keweenaw   1.0% 

43. Lake    4.9% 

44. Lapeer  17.7% 

45. Leelanau   4.9% 

46. Lenawee   7.3% 

47. Livingston 17.5% 

48. Luce    5.2% 

49. Mackinac   5.2% 

50. Macomb 17.7% 

51. Manistee   4.9% 

52. Marquette   1.0% 

53. Mason    4.9% 

54. Mecosta   4.9% 

55. Menominee   1.0% 

56. Midland   5.2% 

57. Missaukee   4.9% 

58. Monroe   8.8% 

59. Montcalm   4.9% 

60. Montmorency   5.2% 

61. Muskegon   9.7% 

62. Newaygo   4.9% 

63. Oakland 17.7% 

64. Oceana   9.7% 

65. Ogemaw   5.2% 

66. Ontonagon   1.2% 

67. Osceola   4.9% 

68. Oscoda   5.2% 

69. Otsego    5.2% 

70. Ottawa    5.2% 

71. Presque Isle   5.2% 

72. Roscommon   5.2% 

73. Saginaw 14.3% 

74. Sanilac 16.7% 

75. Schoolcraft   1.0% 

76. Shiawassee 12.6% 

77. St. Clair 17.7% 

78. St. Joseph   5.2% 

79. Tuscola   5.2% 

80. VanBuren   5.9% 

81. Washtenaw   8.5% 

82. Wayne  17.7% 

83. Wexford   4.9% 

 

 
*The construction goal for women in any Michigan county is 6.9% 

 
 
 

Minority and female percentages are taken from the Office of Federal Contract Compliance Program Statistics.   
 
1/14 
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Notice of Requirement for Affirmative Action          
To Ensure Equal Employment Opportunity for Construction 

(EXECUTIVE ORDER 11246) 

1. The offeror's or bidder’s attention is called to the Equal Opportunity clause and the Affirmative 
Action Compliance Requirements for Construction clause of this solicitation. 

2. The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are 
as follows: 

 
These goals are applicable to all Contractor’s construction work performed in the covered area. If 
the Contractor performs construction work in a geographical area located outside of the covered 
area, the Contractor shall apply the goals established for the geographical area where the work is 
actually performed. With regard to this second area, the contractor also is subject to the goals for 
both its federally involved and non-federally involved construction. 

 The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 
CFR 60–4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific 
affirmative action obligations required by the clause entitled Affirmative Action Compliance 
Requirements for Construction, and (3) its efforts to meet the goals. The hours of minority and 
female employment and training must be substantially uniform throughout the length of the 
contract, and in each trade. The Contractor shall make a good faith effort to employ minorities 
and women evenly on each of its projects. The transfer of minority or female employees or 
trainees from Contractor to Contractor or from project to project, for the sole purpose of meeting 
the Contractor's goals shall be a violation of the contract, Executive Order 11246, as amended, 
and the regulations in 41 CFR 60–4. Compliance with the goals will be measured against the total 
work hours performed. 

3. The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the— 

• Name, address, and telephone number of the subcontractor; 
• Employer's identification number of the subcontractor; 
• Estimated dollar amount of the subcontract; 
• Estimated starting and completion dates of the subcontract; and 
• Geographical area in which the subcontract is to be performed. 

4. For this Notice, and in any contract resulting from this solicitation, the covered area is the county 
or counties listed in the Notice of Advertisement. When multiple counties are listed, the minority 
participation percentage is determined by the covered area county with the greater percentage. 

[48 FR 42478, Sept. 19, 1983, as amended at 55 FR 38518, Sept. 18, 1990; 63 FR 70286, Dec. 18, 1998] 

1/14 

Goals for Minority participation for each trade Goals for Female participation for each trade 

See County Minority and Female Percentages chart 6.9% 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 
(EXECUTIVE ORDER 11246) 

 
1. As used in these specifications: 

 
a. ACovered area@ means the geographical area described in the solicitation from which 

this contract resulted; 
 

b. ADirector@ means Director, Office of Federal Contract Compliance Programs, United States  
 Department of Labor, or any person to whom the Director delegates authority; 
 

c. AEmployer identification number@ means the Federal Social Security number used on 
the Employer=s Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

 
d. AMinority@ includes: 

 
(i) Black (all person having origins in any of the Black African racial 

groups not of Hispanic origin); and 
 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or 
South American or other Spanish Culture of origin, regardless of race); 
and 

 
(iii) Asian and Pacific Islander (all persons having origins in any of the 

original peoples of the Far East, South East Asia, the Indian 
Subcontinent, or the Pacific Islands); and 

 
(iv) American Indian or Alaskan Native (all persons having origins in any 

of the original peoples of North America and maintaining identifiable 
tribal affiliations through membership and participation and 
participation or community identification). 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of $10,000 the 
provisions of these specifications and the Notice which contains the applicable goals for minority and 
female participation and which is set forth in the solicitation from which this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60.4.5) in a Hometown Plan approved by the 

U.S. Department of Labor in the covered area either individually or through an association, its 
affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in 
accordance with that Plan for those trades which have unions participating in the Plan.  Contractors 
must be able to demonstrate their participation in and compliance with the provisions of any such 
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Hometown Plan.  Each Contractor or Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, and to make good faith effort to achieve 
each goal under the Plan in each trade in which it has employees.  The overall good faith performance 
by other Contractors or Subcontractors toward a goal in an approved Plan does not excuse any covered 
Contractor=s or Subcontractor=s failure to take good faith efforts to achieve the Plan goals and 
timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided in paragraph 7a 

through p of these specifications.  The goals set forth in the solicitation from which this contract 
resulted are expressed as percentages of the total hours of employment and training of minority and 
female utilization the Contractor should reasonably be able to achieve in each construction trade in 
which it has employees in the covered area.  Covered construction contractors performing construction 
work in geographical areas where they do not have a Federal of federally assisted construction contract 
shall apply the minority and female goals established for the geographical area where the work is being 
performed.  Goals are published periodically in the Federal Register in notice form, and such notices 
may be obtained from any Office of Federal Contract Compliance Programs office or from Federal 
procurement contracting officers.  The Contractor is expected to make substantially uniform progress 
in meeting its goals is each craft during the period specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the 

Contractor has collective bargaining agreement, to refer either minorities or women shall excuse the 
Contractor=s obligations under these specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 

goals, such apprentices and trainees must be employed by the Contractor during the training period, 
and the Contractor must have made a commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of employment opportunities.  Trainees must be 
trained pursuant to training programs approved by the U.S. Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  The 

evaluation of the Contractor=s compliance with these specifications shall be based upon its effort to 
achieve maximum results from its actions.  The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

 
a. Ensure and maintain a working environment free of harassment, intimidation, and 

coercion at all sites, and in all facilities at which the Contractor=s employees are 
assigned to work.  The Contractor, where possible, will assign two or more women to 
each construction project.  The Contractor shall specifically ensure that all foremen, 
superintendents, and other on-site supervisory personnel are aware of and carry out 
the Contractor=s obligation to maintain such a working environment, with specific 
attention to minority or female individuals working at such sites or in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment sources, 

provide written notification to minority and female recruitment sources and to 
community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organizations= responses. 

  
c. Maintain a current file of the names, addresses and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from a 
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union, a recruitment source or community organization and of what action was taken 
with respect to each such individual.  If such individual was sent to the union hiring 
hall for referral and was not referred back to the Contractor by the union or, if 
referred, not employed by the Contractor,  this shall be documented in the file with the 
reason therefor, along with whatever additional actions the Contractor may have 
taken. 

 
d. Provide immediate written notification to the Director when the union or unions with 

which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the Contractor, or when the 
Contractor has other information that the union referral process has impeded the 
contractor=s efforts to meet its obligations. 

 
e. Develop on-the-job training opportunities and/or participate in training programs for 

the area which expressly include upgrading programs and apprenticeship and trainee 
programs relevant to the contractor=s employment needs, especially those programs 
funded or approved by the Department of Labor.  The Contractor shall provide notice 
of these programs to the sources complied under 7b above. 

 
f. Disseminate the Contractor=s EEO policy by providing notice of the policy to unions 

and training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy review of the policy with all 
management personnel and with all minority and female employees at least once a 
year; and by posting the company EEO policy on bulletin boards accessible to all 
employees at each location where construction is performed. 

 
g. Review, at least annually, the company=s EEO policy and affirmative action obligations 

under these specifications with all employees having any responsibility for hiring, 
assignment, layoff,  termination or other employment decisions including specific 
review of these items with onsite supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initiation of construction work at any job site.  A 
written record shall be made and maintained identifying the time and place of these 
meetings, persons attending, subject matter discussed, and disposition of the subject 
matter. 

 
h. Disseminate the Contractor=s EEO policy externally by including it in any advertising 

in the news media, specifically including minority and female news media, and 
providing written notification to and discussing the Contractor=s EEO policy with other 
Contractors and Subcontractors with whom the Contractor does or anticipates doing 
business. 

 
I. Direct its recruitment efforts, both oral and written, to minority, female and 

community organizations, to schools with minority and female students and to minority 
and female recruitment and training organizations serving the Contractor=s 
recruitment area and employment needs.  Not later than one month prior to the date 
for the acceptance of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall send written notification to organizations such 
as the above, describing the openings, screening procedures, and tests to be used in the 
selection process. 

 
j. Encourage present minority and female employees to recruit other minority persons 
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and women and, where reasonable, provide after school, summer and vacation 
employment to minority and female youth both on the site and in other areas of a 
Contractor=s workforce. 

 
k. Validate all tests and other selection requirements where there is an obligation to do so 

under 41 CFR Part 60.3. 
 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and 
female personnel for promotional opportunities and encourage these employees to seek 
or to prepare for, through appropriate training, etc., such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments and other 

personnel practices, do not have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that the EEO policy and the 
Contractor=s obligations under these specifications are being carried out. 

 
n. Ensure that all facilities and company activities are nonsegregated except that separate 

or single-user toilet and necessary changing facilities shall be provided to assure 
privacy between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations. 

 
p. Conduct a review, at least annually, of all supervisors= adherence to and performance 

under the Contractor=s EEO policies and affirmative action obligations. 
 
8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or 

more of their affirmative action obligations (7a through p).  The efforts of a contractor association,  
joint contractor-union, contractor-community, or other similar group of which the contractor is a 
member and participant, may be asserted as fulfilling any one or more of its obligations under 7a 
through p of these Specifications provided that the contractor actively participates in the group, makes 
every effort to assure that the group has a positive impact on the employment of minorities and women 
in the industry, ensures that the concrete benefits of the program are reflected in the Contractor=s 
minority and female workforce participation, makes a good faith effort to meet its individual goals and 
timetable, and can provide access to documentation which demonstrates the effectiveness of actions 
taken on behalf of the Contractor.  The obligation to comply, however, is the Contractor=s and failure 
of such a group to fulfill an obligation shall not be a defense for the Contractor=s noncompliance. 

 
9. A single goal for minorities and separate single goal for women have been established.  The Contractor, 

however, is required to provide equal employment opportunity and to take affirmative action for all 
minority groups, both male and female, and all women, both minority and non-minority.  
Consequently, the Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the Contractor has achieved 
its goals for women generally, the Contractor may be in violation of the Executive Order if a specific 
minority group of women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 

against any person because of race, color, religion, sex, or national origin. 
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11. The Contractor shall not enter into any subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246. 

 
12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of 

the Equal Opportunity Clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 
implementing regulations, by the Office of Federal Contract Compliance Programs.  Any Contractor 
who fails to carry out such sanctions and penalties shall be in violation of these specifications and 
Executive Order 11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific 

affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment 
opportunity.  If the Contractor fails to comply with the requirements of the Executive Order, the 
implementing regulations, or these specifications, the Director shall proceed in accordance with 41 CFR 
60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related activity to 

ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 
hereof as may be required by the Government and to keep records.  Records shall at least include for 
each employee the name, address, telephone numbers, construction trade, union affiliation if any, 
employee identification number when assigned, social security number, race, sex, status (e.g. mechanic, 
apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the 
indicated trade, rate of pay, and locations at which the work was performed.  Records shall be 
maintained in an easily understandable and retrievable form; however, to the degree that existing 
records satisfy this requirement, contractors shall not be required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other laws which 

establish different standards of compliance or upon the application of requirements for the hiring of 
local or other area residents (e.g. those under the Public Works Employment Act of 1977 and the 
Community Development Block Grant Program). 

 
 
 Detroit Area Office 

Christopher Edwards, Area Office Director 
U.S. DOL/ESA/OFCCP 
Detroit Area Office 
211 West Fort Street 
Detroit, Michigan 48226 
Phone: 313/226-3728 

  Michigan Counties:
Alcona  Benzie  Clare  Grand Traverse Isabella  Lenawee 

        Allegan Berrien  Clinton  Gratiot   Kalamazoo  Livingston 
Alpena       Branch  Crawford   Hillsdale  Kalkaska  Macomb 
Antrim  Calhoun         Eaton  Huron   Kent   Manistee 
Arenac  Cass  Emmet  Ingham  Lake   Mason 
Barry  Charlevoix  Genesee Ionia   Lapeer   Mecosta 
Bay  Cheboygan Gladwin Iosco   Leelanau  Midland 
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Michigan Counties:
Missaukee Oceana  Roscommon    Van Buren 
Monroe Ogemaw St. Clair   Washtenaw 
Montcalm Osceola St. Joseph  Wayne 
Montmorency Oscoda  Saginaw  Wexford 
Muskegon Otsego  Sanilac 
Newaygo Ottawa  Shiawassee 
Oakland Presque Isle Tuscola 

 

 Milwaukee Area Office

 
Mr. Robert Potter 
U.S. DOL/ESA/OFCCP 
Milwaukee Area Office 
Reuss Federal Bldg., Room 1115 
310 West Wisconsin 
Milwaukee, Wisconsin 53203 
Phone: 414/291-3822 

 
 

Michigan Counties: 
Alger   Delta   Houghton  Luce   Menominee 
Baraga   Dickinson  Iron   Mackinac  Ontonagon 
Chippewa  Gogebic  Keweenaw  Marquette  Schoolcraft 
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General Decision Number: MI160001 10/14/2016  MI1 
 
Superseded General Decision Number: MI20150001 
 
State: Michigan 
 
Construction Types: Highway (Highway, Airport & Bridge xxxxx  
and Sewer/Incid. to Hwy.) 
 
 
Counties: Michigan Statewide. 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.15 for calendar year 2016 applies to all contracts 
subject to the Davis-Bacon Act for which the solicitation was 
issued on or after January 1, 2015. If this contract is covered 
by the EO, the contractor must pay all workers in any 
classification listed on this wage determination at least 
$10.15 (or the applicable wage rate listed on this wage 
determination, if it is higher) for all hours spent performing 
on the contract in calendar year 2016. The EO minimum wage rate 
will be adjusted annually. Additional information on contractor 
requirements and worker protections under the EO is available 
at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/08/2016 
          1              01/15/2016 
          2              02/26/2016 
          3              06/10/2016 
          4              06/17/2016 
          5              06/24/2016 
          6              07/22/2016 
          7              07/29/2016 
          8              08/26/2016 
          9              09/30/2016 
          10             10/07/2016 
          11             10/14/2016 
 
* CARP0004-004 06/01/2016 
 
REMAINDER OF STATE 
 
                                  Rates          Fringes 
 
CARPENTER ( Piledriver)..........$ 26.33            19.18 
---------------------------------------------------------------- 
* CARP0004-005 06/01/2016 
 
LIVINGSTON (Townships of Brighton, Deerfield, Genoa, Hartland, 
Oceola & Tyrone), MACOMB, MONROE, OAKLAND, SANILAC, ST. CLAIR 
AND WAYNE COUNTIES 
 
 
                                  Rates          Fringes 
 
CARPENTER (Piledriver)...........$ 29.47            25.94 
---------------------------------------------------------------- 
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 ELEC0017-005 06/01/2016 
 
STATEWIDE 
 
                                  Rates          Fringes 
Line Construction   
     Groundman/Driver............$ 27.63            13.62 
     Journeyman Signal Tech,  
     Communications Tech, Tower  
     Tech & Fiber Optic Splicers.$ 37.60            16.45 
     Journeyman Specialist.......$ 43.24            18.07 
     Operator A..................$ 31.81            14.81 
     Operator B..................$ 29.72            14.22 
 
Classifications 
 
  Journeyman Specialist: Refers to a crew of only one person 
  working alone. 
  Operator A: Shall be proficient in operating all power 
  equipment including: Backhoe, 
  Excavator, Directional Bore and Boom/Digger truck. 
  Operator B: Shall be proficient in operating any 2 of the 
  above mentioned pieces of 
  equipment listed under Operator A. 
 
---------------------------------------------------------------- 
 ENGI0324-003 06/01/2016 
 
ALCONA, ALPENA, ARENAC, BAY, CHEBOYGAN, CLARE, CLINTON, 
CRAWFORD, GENESEE, GLADWIN, GRATIOT, HURON, INGHAM, IOSCO, 
ISABELLA, JACKSON, LAPEER, LENAWEE, LIVINGSTON, MACOMB, 
MIDLAND, MONROE, MONTMORENCY, OAKLAND, OGEMAW, OSCODA, OTSEGO, 
PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. CLAIR, SANILAC, 
SHIAWASSEE, TUSCOLA, WASHTENAW AND WAYNE COUNTIES: 
 
 
                                  Rates          Fringes 
OPERATOR:  Power Equipment    
(Steel Erection)   
     GROUP  1....................$ 44.07            22.55 
     GROUP  2....................$ 45.07            22.55 
     GROUP  3....................$ 42.57            22.55 
     GROUP  4....................$ 43.57            22.55 
     GROUP  5....................$ 41.07            22.55 
     GROUP  6....................$ 42.07            22.55 
     GROUP  7....................$ 40.80            22.55 
     GROUP  8....................$ 41.80            22.55 
     GROUP  9....................$ 40.35            22.55 
     GROUP 10....................$ 41.35            22.55 
     GROUP 11....................$ 39.62            22.55 
     GROUP 12....................$ 40.62            22.55 
     GROUP 13....................$ 39.26            22.55 
     GROUP 14....................$ 40.26            22.55 
     GROUP 15....................$ 38.62            22.55 
     GROUP 16....................$ 36.92            22.55 
     GROUP 17....................$ 31.81            22.55 
     GROUP 18....................$ 30.40            22.55 
 
FOOTNOTE:    
 
  Paid Holidays: New Year's Day, Memorial Day, Fourth of July, 
  Labor Day, Thanksgiving Day and Christmas Day. 
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POWER EQUIPMENT OPERATOR CLASSIFICATIONS     
 
  GROUP 1: Engineer when operating combination of boom and jib 
  400' or longer 
 
  GROUP 2: Engineer when operating combination of boom and jib 
  400' or longer on a crane that requires an oiler 
 
  GROUP 3: Engineer when operating combination of boom and jib 
  300' or longer 
 
  GROUP 4: Engineer when operating combination of boom and jib 
  300' or longer on a crane that requires an oiler 
 
  GROUP 5: Engineer when operating combination of boom and jib 
  220' or longer 
 
  GROUP 6: Engineer when operating combination of boom and jib 
  220' or longer on a crane that requires an oiler 
 
  GROUP 7: Engineer when operating combination of boom and jib 
  140' or longer 
 
  GROUP 8: Engineer when operating combination of boom and jib 
  140' or longer on a crane that requires an oiler 
 
  GROUP 9: Tower crane & derrick operator (where operator's 
  work station is 50 ft. or more above first sub-level) 
 
  GROUP 10: Tower crane & derrick operator (where operator's 
  work station is 50 ft. or more above first sub-level) on a 
  crane that requires an oiler 
 
  GROUP 11: Engineer when operating combination of boom and jib 
  120' or longer 
 
  GROUP 12: Engineer when operating combination of boom and jib 
  120' or longer on a crane that requires an oiler 
 
  GROUP 13: Crane operator; job mechanic  and 3 drum hoist and 
  excavator 
 
  GROUP 14: Crane operator on a crane that requires an oiler     
 
  GROUP 15: Hoisting operator; 2 drum hoist and rubber tired 
  backhoe 
 
  GROUP 16: Forklift and 1 drum hoist   
 
  GROUP 17: Compressor or welder operator 
 
  GROUP 18: Oiler 
 
---------------------------------------------------------------- 
 ENGI0324-004 06/01/2016 
 
AREA 1: ALLEGAN, BARRY, BERRIEN, BRANCH, CALHOUN, CASS, EATON, 
HILLSDALE, IONIA, KALAMAZOO, KENT, LAKE, MANISTEE, MASON, 
MECOSTA, MONTCALM, MUSKEGON, NEWAYGO, OCEANA, OSCEOLA, OTTAWA, 
ST. JOSEPH, VAN BUREN 
 
AREA 2: ANTRIM, BENZIE, CHARLEVOIX, EMMET, GRAND TRAVERSE, 
KALKASKA, LEELANAU, MISSAUKEE AND WEXFORD COUNTIES: 
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                                  Rates          Fringes 
OPERATOR:  Power Equipment    
(Steel Erection)   
     AREA 1 
      GROUP 1....................$ 44.07            22.55 
      GROUP 2....................$ 40.80            22.55 
      GROUP 3....................$ 39.62            22.55 
      GROUP 4....................$ 36.92            22.55 
      GROUP 5....................$ 31.81            22.55 
      GROUP 6....................$ 30.40            22.55 
     AREA 2 
      GROUP 1....................$ 44.07            22.55 
      GROUP 2....................$ 40.80            22.55 
      GROUP 3....................$ 39.26            22.55 
      GROUP 4....................$ 36.92            22.55 
      GROUP 5....................$ 31.81            22.55 
      GROUP 6....................$ 30.40            22.55 
 
FOOTNOTES:    
 
  Crane operator with main boom and jib 300' or longer: $1.50 
  additional to the group 1 rate.  Crane operator with main 
  boom and jib 400' or longer: $3.00 additional to the group 
  1 rate. 
  PAID HOLIDAYS: New Year's Day, Memorial Day, Fourth of July, 
  Labor Day, Thanksgiving Day and Christmas Day. 
 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS:     
 
  GROUP 1: Crane Operator with main boom & jib 400', 300', or 
  220' or longer. 
 
  GROUP 2: Crane Operator with main boom & jib 140' or longer, 
  Tower Crane; Gantry Crane; Whirley Derrick. 
 
  GROUP 3: Regular Equipment Operator, Crane, Dozer, Loader, 
  Hoist, Straddle Wagon, Mechanic, Grader and Hydro Excavator. 
 
  GROUP 4: Air Tugger (single drum), Material Hoist Pump 6" or 
  over, Elevators, Brokk Concrete Breaker. 
 
  GROUP 5: Air Compressor, Welder, Generators, Conveyors     
 
  GROUP 6: Oiler and fire tender 
 
---------------------------------------------------------------- 
 ENGI0324-005 06/01/2016 
 
AREA 1: GENESEE, LAPEER, LIVINGSTON, MACOMB, MONROE, OAKLAND, 
ST. CLAIR, WASHTENAW AND WAYNE COUNTIES 
 
AREA 2: ALCONA, ALLEGAN, ALGER, ALPENA, ANTRIM, ARENAC, BARAGA, 
BARRY,  BAY,  BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, 
CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, 
DELTA, DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND 
TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, 
IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, 
KWEENAW, LAKE, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, 
MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, 
MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, 
ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, 
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ROSCOMMON, SAGINAW, SANILAC, SCHOOLCRAFT, SHIAWASSEE, ST. 
JOSEPH, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 
 
 
                                  Rates          Fringes 
OPERATOR:  Power Equipment    
(Underground construction    
(including sewer))   
     AREA 1: 
      GROUP 1....................$ 31.58            22.85 
      GROUP 2....................$ 26.85            22.85 
      GROUP 3....................$ 26.12            22.85 
      GROUP 4....................$ 25.55            22.85 
     AREA 2: 
      GROUP 1....................$ 29.87            22.85 
      GROUP 2....................$ 24.98            22.85 
      GROUP 3....................$ 24.48            22.85 
      GROUP 4....................$ 24.20            22.85 
 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS     
 
  GROUP 1: Backfiller tamper; Backhoe; Batch plant operator 
  (concrete); Clamshell; Concrete paver (2 drums or larger); 
  Conveyor loader (Euclid type); Crane (crawler, truck type 
  or pile driving); Dozer; Dragline; Elevating grader; 
  Endloader; Gradall (and similar type machine); Grader; 
  Mechanic; Power shovel; Roller (asphalt); Scraper 
  (self-propelled or tractor drawn); Side boom tractor (type 
  D-4 or equivalent and larger); Slip form paver; Slope 
  paver; Trencher (over 8 ft. digging capacity); Well 
  drilling rig; Concrete pump with boom operator; Hydro 
  Excavator 
 
  GROUP 2: Boom truck (power swing type boom); Crusher; Hoist; 
  Pump (1 or more - 6-in. discharge or larger - gas or 
  diesel- powered or powered by generator of 300 amperes or 
  more - inclusive of generator); Side boom tractor (smaller 
  than type D-4 or equivalent); Tractor (pneu-tired, other 
  than backhoe or front end loader); Trencher (8-ft. digging 
  capacity and smaller);Vac Truck 
 
  GROUP 3: Air compressors (600 cfm or larger); Air compressors 
  (2 or more-less than 600 cfm); Boom truck (non-swinging, 
  non- powered type boom); Concrete breaker (self-propelled 
  or truck mounted - includes compressor); Concrete paver (1 
  drum-l/2 yd. or larger); Elevator (other than passenger); 
  Maintenance person; Pump (2 or more-4-in. up to 6-in. 
  discharge-gas or diesel powered - excluding submersible 
  pumps); Pumpcrete machine (and similar equipment); Wagon 
  drill (multiple); Welding machine or generator (2 or 
  more-300 amp. or larger - gas or diesel powered) 
 
  GROUP 4: Boiler; Concrete saw (40 hp or over); Curing machine 
  (self-propelled); Farm tractor (with attachment); Finishing 
  machine (concrete); Fire person; Hydraulic pipe pushing 
  machine; Mulching equipment; Oiler; Pumps (2 or more up to 
  4-in. discharge, if used 3 hours or more a day, gas or 
  diesel powered - excluding submersible pumps); Roller 
  (other than asphalt); Stump remover; Trencher (service); 
  Vibrating compaction equipment, self-propelled (6 ft. wide 
  or over); End dump operator; Sweeper (Wayne type); Water 
  wagon and Extend-a boom forklift 
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---------------------------------------------------------------- 
 ENGI0324-006 06/01/2016 
 
AREA 1: GENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE 
COUNTIES 
AREA 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, 
BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, 
GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, 
IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, 
LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON, LUCE, MACKINAC, 
MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, 
MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, 
OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE 
ISLE, ROSCOMMON, SAGINAW, ST. CLARE, ST. JOSEPH, SANILAC, 
SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 
 
 
                                  Rates          Fringes 
Power equipment operators:    
(AIRPORT, BRIDGE & HIGHWAY    
CONSTRUCTION)   
     AREA 1 
      GROUP 1....................$ 31.66            22.85 
      GROUP 2....................$ 24.93            22.85 
      GROUP 3....................$ 26.23            22.85 
      GROUP 4....................$ 24.37            22.85 
      GROUP 5....................$ 24.20            22.85 
     AREA 2 
      GROUP 1....................$ 31.66            22.85 
      GROUP 2....................$ 24.78            22.85 
      GROUP 3....................$ 26.08            22.85 
      GROUP 4....................$ 24.22            22.85 
      GROUP 5....................$ 23.90            22.85 
 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS     
 
  GROUP 1: Asphalt plant operator; Crane operator (does not 
  include work on bridge construction projects when the crane 
  operator is erecting structural components); Dragline 
  operator; Shovel operator; Locomotive operator; Paver 
  operator (5 bags or more); Elevating grader operator; Pile 
  driving operator; Roller operator (asphalt); Blade grader 
  operator; Trenching machine operator (ladder or wheel 
  type); Auto-grader; Slip form paver; Self-propelled or 
  tractor-drawn scraper; Conveyor loader operator (Euclid 
  type); Endloader operator (1 yd. capacity and over); 
  Bulldozer; Hoisting engineer; Tractor operator; Finishing 
  machine operator (asphalt); Mechanic; Pump operator (6-in. 
  discharge or over, gas, diesel powered or generator of 300 
  amp. or larger); Shouldering or gravel distributing machine 
  operator (self- propelled); Backhoe (with over 3/8 yd. 
  bucket); Side boom tractor (type D-4 or equivalent or 
  larger); Tube finisher (slip form paving); Gradall (and 
  similar type machine); Asphalt paver (self- propelled); 
  Asphalt planer (self-propelled); Batch plant 
  (concrete-central mix); Slurry machine (asphalt); Concrete 
  pump (3 in. and over); Roto-mill; Swinging boom truck (over 
  12 ton capacity); Hydro demolisher (water blaster); 
  Farm-type tractor with attached pan 
 
  

241



  GROUP 2: Screening plant operator; Washing plant operator; 
  Crusher operator; Backhoe (with 3/8 yd. bucket or less); 
  Side boom tractor (smaller than D-4 type or equivalent); 
  Sweeper (Wayne type and similar equipment); Vacuum truck 
  operator; Batch plant (concrete dry batch) 
 
  GROUP 3: Grease Truck    
 
  GROUP 4: Air compressor operator (600 cu. ft. per min or 
  more); Air compressor operator (two or more, less than 600 
  cfm); Wagon drill operator; Concrete breaker; Tractor 
  operator (farm type with attachment) 
 
  GROUP 5: Boiler fire tender; Oiler; Fire tender; Trencher 
  (service); Flexplane operator; Cleftplane operator; Grader 
  operator (self-propelled fine-grade or form (concrete)); 
  Finishing machine operator (concrete); Boom or winch hoist 
  truck operator; Endloader operator (under 1 yd. capacity); 
  Roller operator (other than asphalt); Curing equipment 
  operator (self-propelled); Concrete saw operator (40 h.p. 
  or over); Power bin operator; Plant drier operator 
  (asphalt); Vibratory compaction equipment operator (6 ft. 
  wide or over); Guard post driver operator (power driven); 
  All mulching equipment; Stump remover; Concrete pump (under 
  3-in.); Mesh installer (self- propelled); Tractor operator 
  (farm type); End dump; Skid steer 
 
---------------------------------------------------------------- 
 ENGI0324-007 05/01/2016 
 
ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, 
IRON, KEWEENAW, LUCE, MACKINAC MARQUETTE, MENOMINEE, ONTONAGON 
AND SCHOOLCRAFT COUNTIES: 
 
 
                                  Rates          Fringes 
OPERATOR:  Power Equipment    
(Steel Erection)   
     Compressor, welder and  
     forklift....................$ 25.46            22.55 
     Crane operator, main boom  
     & jib 120' or longer........$ 29.21            22.55 
     Crane operator, main boom  
     & jib 140' or longer........$ 29.46            22.55 
     Crane operator, main boom  
     & jib 220' or longer........$ 29.71            22.55 
     Mechanic with truck and  
     tools.......................$ 30.21            22.55 
     Oiler and fireman...........$ 24.16            22.55 
     Regular operator............$ 28.71            22.55 
---------------------------------------------------------------- 
 ENGI0324-008 10/01/2015 
 
ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, 
BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND 
TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, 
IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, 
KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON, LUCE, 
MACKINAC, MACOMB, MANISTEE, MARQUETTE, MASON, MECOSTA, 
MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MONROE, 
MUSKEGON, NEWAYGO, OAKLAND, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, 
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OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. 
CLARE, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, 
VAN BUREN, WASHTENAW, WAYNE AND WEXFORD COUNTIES 
 
 
                                  Rates          Fringes 
OPERATOR:  Power Equipment    
(Sewer Relining)   
     GROUP 1.....................$ 30.70            12.93 
     GROUP 2.....................$ 29.17            12.93 
 
SEWER RELINING CLASSIFICATIONS 
 
  GROUP 1: Operation of audio-visual closed circuit TV system, 
  including remote in-ground cutter and other equipment used 
  in connection with the CCTV system 
 
  GROUP 2: Operation of hot water heaters and circulation 
  systems, water jetters and vacuum and mechanical debris 
  removal systems 
 
---------------------------------------------------------------- 
 ENGI0325-012 05/01/2016 
 
AREA 1: MACOMB, MONROE, OAKLAND, ST. CLAIR, WASHTENAW AND WAYNE 
COUNTIES 
 
AREA 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, 
BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND 
TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, 
IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, 
KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON LUCE, 
MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, 
MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, 
OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, 
PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. JOSEPH, SANILAC, 
SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 
 
 
                                  Rates          Fringes 
Power equipment operators -    
gas distribution and duct    
installation work:   
     AREA 1 
      GROUP 1....................$ 29.23            22.80 
      GROUP 2....................$ 29.10            22.80 
      GROUP 3....................$ 27.98            22.80 
      GROUP 4....................$ 27.40            22.80 
     AREA 2 
      GROUP 1....................$ 28.32            22.80 
      GROUP 2-A..................$ 28.22            22.80 
      GROUP 2-B..................$ 28.00            22.80 
      GROUP 3....................$ 27.22            22.80 
      GROUP 4....................$ 26.72            22.80 
 
  SCOPE OF WORK: The construction, installation, treating and 
  reconditioning of pipelines transporting gas vapors within 
  cities, towns, subdivisions, suburban areas, or within 
  private property boundaries, up to and including private 
  meter settings of private industrial, governmental or other 
  premises, more commonly referred to as "distribution work," 

243



  starting from the first metering station, connection, 
  similar or related facility, of the main or cross country 
  pipeline and including duct installation. 
 
     
AREA 1: 
 
  GROUP 1: Backhoe, crane, grader, mechanic, dozer (D-6 
  equivalent or larger), side boom (D-4 equivalent or 
  larger), trencher(except service), endloader (2 yd. 
  capacity or greater). 
  GROUP 2: Dozer (less than D-6 equivalent), endloader (under 2 
  yd. capacity), side boom (under D-4 capacity), backfiller, 
  pumps (1 or 2 of 6-inch discharge or greater), boom truck 
  (with powered boom), tractor (wheel type other than backhoe 
  or front endloader). 
 
  GROUP 3: Tamper (self-propelled), boom truck (with 
  non-powered boom), concrete saw (20 hp or larger), pumps (2 
  to 4 under 6-inch discharge), compressor (2 or more or when 
  one is used continuously into the second day) and 
  trencher(service). 
 
  GROUP 4: Oiler, hydraulic pipe pushing machine, grease person 
  and hydrostatic testing operator. 
 
AREA 2: 
 
  GROUP 1: Mechanic, crane (over 1/2 yd. capacity), backhoe 
  (over 1/2 yd. capacity), grader (Caterpillar 12 equivalent 
  or larger) 
 
  GROUP 2-A: Trencher(except service), backhoe (1/2 yd. 
  capacity or less) 
 
  GROUP 2-B: Crane (1/2 yd. capacity or less), compressor (2 or 
  more), dozer (D-4 equivalent or larger), endloader (1 yd. 
  capacity or larger), pump (1 or 2 six-inch or larger), side 
  boom (D-4 equivalent or larger) 
 
  GROUP 3: Backfiller, boom truck (powered), concrete saw (20 
  hp or larger), dozer (less than D-4 equivalent), endloader 
  (under 1 yd. capacity), farm tractor (with attachments), 
  pump (2 - 4 under six-inch capacity), side boom 
  tractor(less than D-4 equivalent), tamper (self-propelled), 
  trencher service and grader maintenance 
 
  GROUP 4: Oiler, grease person and hydrostatic testing operator 
 
---------------------------------------------------------------- 
 IRON0008-007 05/01/2015 
 
ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, 
IRON, KEWEENAW, LUCE, MACKINAC MARQUETTE, MENOMINEE, ONTONAGON 
AND SCHOOLCRAFT COUNTIES: 
 
 
                                  Rates          Fringes 
Ironworker - pre-engineered    
metal building erector...........$ 23.70             6.95 
IRONWORKER   
     General contracts  
     $10,000,000 or greater......$ 26.52            24.35 
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     General contracts less  
     than $10,000,000............$ 23.11            24.35 
 
  Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor 
  Day, Thanksgiving Day & Christmas Day. 
 
---------------------------------------------------------------- 
 IRON0025-002 06/01/2015 
 
ALCONA, ALPENA, ARENAC, BAY, CHEBOYGAN, CLARE, CLINTON, 
CRAWFORD, GENESEE, GLADWIN, GRATIOT, HURON, INGHAM, IOSCO, 
ISABELLA, JACKSON, LAPEER, LIVINGSTON, MACOMB, MIDLAND, 
MONTMORENCY, OAKLAND, OGEMAW, OSCODA, OTSEGO, PRESQUE ISLE, 
ROSCOMMON, SAGINAW, SANILAC, SHIAWASSEE, ST. CLAIR, TUSCOLA, 
WASHTENAW AND WAYNE COUNTIES: 
 
 
                                  Rates          Fringes 
Ironworker - pre-engineered    
metal building erector   
     Alcona, Alpena, Arenac,  
     Cheboygan, Clare, Clinton,  
     Crawford, Gladwin,  
     Gratiot, Huron, Ingham,  
     Iosco, Isabella, Jackson,  
     Lapeer, Livingston (west  
     of Burkhardt Road),  
     Montmorency, Ogemaw,  
     Oscoda, Otsego, Presque  
     Isle, Roscommon, Sanilac,  
     Shiawassee, Tuscola &  
     Washtenaw (west of U.S. 23).$ 22.17            20.13 
     Bay, Genesee, Lapeer,  
     Livingston (east of  
     Burkhardt Road), Macomb,  
     Midland, Oakland, Saginaw,  
     St. Clair, The University  
     of Michigan, Washtenaw  
     (east of U.S. 23) & Wayne...$ 23.39            21.13 
IRONWORKER   
     Ornamental and Structural...$ 33.78            27.84 
     Reinforcing.................$ 28.30            24.60 
---------------------------------------------------------------- 
 IRON0055-005 07/01/2013 
 
LENAWEE AND MONROE COUNTIES: 
 
                                  Rates          Fringes 
IRONWORKER   
     Pre-engineered metal  
     buildings...................$ 23.59            19.35 
     All other work..............$ 28.32            19.35 
---------------------------------------------------------------- 
 IRON0292-003 06/01/2016 
 
BERRIEN AND CASS COUNTIES: 
 
                                  Rates          Fringes 
IRONWORKER (Including    
pre-engineered metal building    
erector).........................$ 28.81            20.16 
---------------------------------------------------------------- 
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 IRON0340-001 06/01/2015 
 
ALLEGAN, ANTRIM, BARRY, BENZIE, BRANCH, CALHOUN, CHARLEVOIX, 
EATON, EMMET, GRAND TRAVERSE, HILLSDALE, IONIA, KALAMAZOO, 
KALKASKA, KENT, LAKE, LEELANAU, MANISTEE, MASON, MECOSTA, 
MISSAUKEE, MONTCALM, MUSKEGON, NEWAYGO, OCEANA, OSCEOLA, 
OTTAWA, ST. JOSEPH, VAN BUREN AND WEXFORD COUNTIES: 
 
 
                                  Rates          Fringes 
IRONWORKER (Including    
pre-engineered metal building    
erector).........................$ 21.68            24.37 
---------------------------------------------------------------- 
 LABO0005-006 10/01/2014 
 
                                  Rates          Fringes 
 
Laborers - hazardous waste    
abatement: (ALCONA, ALPENA,    
ANTRIM, BENZIE, CHARLEVOIX,    
CHEBOYGAN, CRAWFORD, EMMET,    
GRAND TRAVERSE, IOSCO,    
KALKASKA, LEELANAU,    
MISSAUKEE, MONTMORENCY,    
OSCODA, OTSEGO, PRESQUE ISLE    
AND WEXFORD COUNTIES - Zone    
10)   
     Levels A, B or C............$ 17.45            12.75 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 16.45            12.75 
Laborers - hazardous waste    
abatement: (ALGER, BARAGA,    
CHIPPEWA, DELTA, DICKINSON,    
GOGEBIC, HOUGHTON, IRON,    
KEWEENAW, LUCE, MACKINAC,    
MARQUETTE, MENOMINEE,    
ONTONAGON AND SCHOOLCRAFT    
COUNTIES - Zone 11)   
     Levels A, B or C............$ 20.91            12.78 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 19.91            12.78 
Laborers - hazardous waste    
abatement: (ALLEGAN, BARRY,    
BERRIEN, BRANCH, CALHOUN,    
CASS, IONIA COUNTY (except    
the city of Portland);    
KALAMAZOO, KENT, LAKE,    
MANISTEE, MASON, MECOSTA,    
MONTCALM, MUSKEGON, NEWAYGO,    
OCEANA, OSCEOLA, OTTAWA, ST.    
JOSEPH AND VAN BUREN COUNTIES    
- Zone 9)   
     Levels A, B or C............$ 19.99            12.75 
     Work performed in  
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     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 18.99            12.75 
Laborers - hazardous waste    
abatement: (ARENAC, BAY,    
CLARE, GLADWIN, GRATIOT,    
HURON, ISABELLA, MIDLAND,    
OGEMAW, ROSCOMMON, SAGINAW    
AND TUSCOLA COUNTIES - Zone 8)   
     Levels A, B or C............$ 20.02            12.75 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 19.02            12.75 
Laborers - hazardous waste    
abatement: (CLINTON, EATON    
AND INGHAM COUNTIES; IONIA    
COUNTY (City of Portland);    
LIVINGSTON COUNTY (west of    
Oak Grove Rd., including the    
City of Howell) - Zone 6)   
     Levels A, B or C............$ 23.29            12.75 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 22.29            12.75 
Laborers - hazardous waste    
abatement: (GENESEE, LAPEER    
AND SHIAWASSEE COUNTIES -    
Zone 7)   
     Levels A, B or C............$ 23.40            12.79 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 22.40            12.79 
Laborers - hazardous waste    
abatement: (HILLSDALE,    
JACKSON AND LENAWEE COUNTIES    
- Zone 4)   
     Levels A, B or C............$ 30.00            14.09 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 29.00            14.09 
Laborers - hazardous waste    
abatement: (LIVINGSTON COUNTY    
(east of Oak Grove Rd. and    
south of M-59, excluding the    
city of Howell); AND    
WASHTENAW COUNTY - Zone 3)   
     Levels A, B or C............$ 29.32            13.85 
     Work performed in  
     conjunction with site  
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     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 28.32            13.85 
Laborers - hazardous waste    
abatement: (MACOMB AND WAYNE    
COUNTIES - Zone 1)   
     Levels A, B or C............$ 27.94            16.55 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 26.94            16.55 
Laborers - hazardous waste    
abatement: (MONROE COUNTY -    
Zone 4)   
     Levels A, B or C............$ 30.00            14.09 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 29.00            14.09 
Laborers - hazardous waste    
abatement: (OAKLAND COUNTY    
and the Northeast portion of    
LIVINGSTON COUNTY bordered by    
Oak Grove Road on the West    
and M-59 on the South - Zone    
2)   
     Level A, B, C...............$ 27.94            16.55 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 26.94            16.55 
Laborers - hazardous waste    
abatement: (SANILAC AND ST.    
CLAIR COUNTIES - Zone 5)   
     Levels A, B or C............$ 24.97            15.19 
     Work performed in  
     conjunction with site  
     preparation not requiring  
     the use of personal  
     protective equipment;  
     Also, Level D...............$ 23.97            15.19 
---------------------------------------------------------------- 
 LABO0259-001 09/01/2016 
 
AREA 1: MACOMB, OAKLAND AND WAYNE COUNTIES 
AREA 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, 
BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND 
TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, 
IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, 
KEWEENAW, LAKE, LAPEER,  LEELANAU, LENAWEE, LIVINGSTON, LUCE, 
MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, 
MIDLAND, MISSAUKEE, MONROE, MONTCALM, MONTMORENCY, MUSKEGON, 
NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, 
OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. CLARE, ST. 
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JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN, 
WASHTENAW AND WEXFORD COUNTIES 
 
                                  Rates          Fringes 
Laborers - tunnel, shaft and    
caisson:   
     AREA 1 
      GROUP 1....................$ 21.87            16.70 
      GROUP 2....................$ 21.98            16.70 
      GROUP 3....................$ 22.04            16.70 
      GROUP 4....................$ 22.22            16.70 
      GROUP 5....................$ 22.47            16.70 
      GROUP 6....................$ 22.80            16.70 
      GROUP 7....................$ 16.08            16.70 
     AREA 2 
      GROUP 1....................$ 23.35            12.85 
      GROUP 2....................$ 23.44            12.85 
      GROUP 3....................$ 23.54            12.85 
      GROUP 4....................$ 23.70            12.85 
      GROUP 5....................$ 23.96            12.85 
      GROUP 6....................$ 24.27            12.85 
      GROUP 7....................$ 16.54            12.88 
 
  SCOPE OF WORK: Tunnel, shaft and caisson work of every type 
  and description and all operations incidental thereto, 
  including, but not limited to, shafts and tunnels for 
  sewers, water, subways, transportation, diversion, 
  sewerage, caverns, shelters, aquafers, reservoirs, missile 
  silos and steel sheeting for underground construction. 
 
TUNNEL LABORER CLASSIFICATIONS     
 
  GROUP 1: Tunnel, shaft and caisson laborer, dump, shanty, hog 
  house tender, testing (on gas) and watchman 
 
  GROUP 2: Manhole, headwall, catch basin builder, bricklayer 
  tender, mortar machine and material mixer 
 
  GROUP 3: Air tool operator (jackhammer, bush hammer and 
  grinder), first bottom, second bottom, cage tender, car 
  pusher, carrier, concrete, concrete form, concrete repair, 
  cement invert laborer, cement finisher, concrete shoveler, 
  conveyor, floor, gasoline and electric tool operator, 
  gunite, grout operator, welder, heading dinky person, 
  inside lock tender, pea gravel operator, pump, outside lock 
  tender, scaffold, top signal person, switch person, track, 
  tugger, utility person, vibrator, winch operator, pipe 
  jacking, wagon drill and air track operator and concrete 
  saw operator (under 40 h.p.) 
 
  GROUP 4: Tunnel, shaft and caisson mucker, bracer, liner 
  plate, long haul dinky driver and well point 
 
  GROUP 5: Tunnel, shaft and caisson miner, drill runner, key 
  board operator, power knife operator, reinforced steel or 
  mesh (e.g. wire mesh, steel mats, dowel bars, etc.) 
 
  GROUP 6: Dynamite and powder     
 
  GROUP 7: Restoration laborer, seeding, sodding, planting, 
  cutting, mulching and top soil grading; and the restoration 
  of property such as replacing mailboxes, wood chips, 
  planter boxes, flagstones, etc. 
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---------------------------------------------------------------- 
 LABO0334-001 09/01/2016 
 
                                  Rates          Fringes 
Laborers - open cut:   
     ZONE 1 - MACOMB, OAKLAND  
     AND WAYNE COUNTIES: 
      GROUP 1....................$ 21.72            16.70 
      GROUP 2....................$ 21.83            16.70 
      GROUP 3....................$ 21.85            16.70 
      GROUP 4....................$ 21.96            16.70 
      GROUP 5....................$ 22.02            16.70 
      GROUP 6....................$ 19.47            16.70 
      GROUP 7....................$ 16.09            16.70 
     ZONE 2 - LIVINGSTON COUNTY  
     (east of M-151 (Oak Grove  
     Rd.)); MONROE AND  
     WASHTENAW   COUNTIES: 
      GROUP 1....................$ 23.00            12.85 
      GROUP 2....................$ 23.11            12.85 
      GROUP 3....................$ 23.23            12.85 
      GROUP 4....................$ 23.30            12.85 
      GROUP 5....................$ 23.45            12.85 
      GROUP 6....................$ 20.75            12.85 
      GROUP 7....................$ 17.39            12.85 
     ZONE 3 - CLINTON, EATON,  
     GENESEE, HILLSDALE AND  
     INGHAM COUNTIES; IONIA  
     COUNTY (City of Portland);  
     JACKSON, LAPEER AND  
     LENAWEE COUNTIES;  
     LIVINGSTON COUNTY (west of  
     M-151 Oak Grove Rd.);  
     SANILAC, ST. CLAIR AND  
     SHIAWASSEE COUNTIES: 
      GROUP 1....................$ 21.19            12.85 
      GROUP 2....................$ 21.33            12.85 
      GROUP 3....................$ 21.45            12.85 
      GROUP 4....................$ 21.50            12.85 
      GROUP 5....................$ 21.64            12.85 
      GROUP 6....................$ 18.94            12.85 
      GROUP 7....................$ 16.09            12.85 
     ZONE 4 - ALCONA, ALLEGAN,  
     ALPENA, ANTRIM, ARENAC,  
     BARRY, BAY, BENZIE,  
     BERRIEN,   BRANCH,  
     CALHOUN, CASS, CHARLEVOIX,  
     CHEBOYGAN, CLARE,  
     CRAWFORD, EMMET,    
     GLADWIN, GRAND TRAVERSE,  
     GRATIOT AND HURON  
     COUNTIES; IONIA COUNTY    
     (EXCEPT THE CITY OF  
     PORTLAND); IOSCO,  
     ISABELLA, KALAMAZOO,  
     KALKASKA, KENT,  
     LAKE,LEELANAU, MANISTEE,  
     MASON, MECOSTA, MIDLAND,  
     MISSAUKEE, MONTCALM,    
     MONTMORENCY, MUSKEGON,  
     NEWAYGO, OCEANA, OGEMAW,  
     OSCEOLA, OSCODA, OTSEGO,  
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     OTTAWA, PRESQUE ISLE,  
     ROSCOMMON, SAGINAW, ST.  
     JOSEPH, TUSCOLA, VAN BUREN  
     AND WEXFORD COUNTIES: 
      GROUP 1....................$ 20.20            12.85 
      GROUP 2....................$ 20.33            12.85 
      GROUP 3....................$ 20.44            12.85 
      GROUP 4....................$ 20.51            12.85 
      GROUP 5....................$ 20.63            12.85 
      GROUP 6....................$ 17.85            12.85 
      GROUP 7....................$ 16.19            12.85 
     ZONE 5 - ALGER, BARAGA,  
     CHIPPEWA, DELTA,  
     DICKINSON, GOGEBIC,  
     HOUGHTON, IRON,    
     KEWEENAW, LUCE, MACKINAC,  
     MARQUETTE, MENOMINEE,  
     ONTONAGON AND SCHOOLCRAFT  
     COUNTIES: 
      GROUP 1....................$ 20.51            12.85 
      GROUP 2....................$ 20.65            12.85 
      GROUP 3....................$ 20.78            12.85 
      GROUP 4....................$ 20.83            12.85 
      GROUP 5....................$ 20.88            12.85 
      GROUP 6....................$ 18.26            12.85 
      GROUP 7....................$ 16.37            12.85 
 
SCOPE OF WORK:    
 
  Open cut construction work shall be construed to mean work 
  which requires the excavation of earth including 
  industrial, commercial and residential building site 
  excavation and preparation, land balancing, demolition and 
  removal of concrete and underground appurtenances, grading, 
  paving, sewers, utilities and improvements; retention, 
  oxidation, flocculation and irrigation facilities, and also 
  including but not limited to underground piping, conduits, 
  steel sheeting for underground construction, and all work 
  incidental thereto, and general excavation.  For all areas 
  except the Upper Peninsula, open cut construction work 
  shall also be construed to mean waterfront work, piers, 
  docks, seawalls, breakwalls, marinas and all incidental 
  work.   Open cut construction work shall not include any 
  structural modifications, alterations, additions and 
  repairs to buildings, or highway work, including roads, 
  streets, bridge construction and parking lots or steel 
  erection work and excavation for the building itself and 
  back filling inside of and within 5 ft. of the building and 
  foundations, footings and piers for the building.  Open cut 
  construction work shall not include any work covered under 
  Tunnel, Shaft and Caisson work. 
 
OPEN CUT LABORER CLASSIFICATIONS     
 
  GROUP 1: Construction laborer     
 
  GROUP 2: Mortar and material mixer, concrete form person, 
  signal person, well point person, manhole, headwall and 
  catch basin builder, headwall, seawall, breakwall and dock 
  builder 
 
  GROUP 3: Air, gasoline and electric tool operator, vibrator 
  operator, driller, pump person, tar kettle operator, 
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  bracer, rodder, reinforced steel or mesh person (e.g., wire 
  mesh, steel mats, dowel bars, etc.), welder, pipe jacking 
  and boring person, wagon drill and air track operator and 
  concrete saw operator (under 40 h.p.), windlass and tugger 
  person and directional boring person 
 
  GROUP 4: Trench or excavating grade person     
 
  GROUP 5: Pipe layer (including crock, metal pipe, multi-plate 
  or other conduits) 
 
  GROUP 6: Grouting man, audio-visual television operations and 
  all other operations in connection with closed circuit 
  television inspection, pipe cleaning and pipe relining work 
  and the installation and repair of water service pipe and 
  appurtenances 
 
  GROUP 7: Restoration laborer, seeding, sodding, planting, 
  cutting, mulching and top soil grading; and the restoration 
  of property such as replacing mailboxes, wood chips, 
  planter boxes, flagstones, etc. 
 
---------------------------------------------------------------- 
 LABO0465-001 06/01/2016 
 
LABORER: Highway, Bridge and Airport Construction 
 
AREA 1: GENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE 
COUNTIES 
 
AREA 2: ALLEGAN, BARRY, BAY, BERRIEN, BRANCH, CALHOUN, CASS, 
CLINTON, EATON, GRATIOT, HILLSDALE, HURON, INGHAM, JACKSON, 
KALAMAZOO, LAPEER, LENAWEE, LIVINGSTON, MIDLAND, MUSKEGON, 
SAGINAW, SANILAC, SHIAWASSEE, ST. CLAIR, ST. JOSEPH, TUSCOLA 
AND VAN BUREN COUNTIES 
 
AREA 3:  ALCONA, ALPENA, ANTRIM, ARENAC, BENZIE, CHARLEVOIX, 
CHEBOYGAN, CLARE, CRAWFORD, EMMET, GLADWIN, GRAND TRAVERSE, 
IONIA, IOSCO, ISABELLA, KALKASKA, KENT, LAKE, LEELANAU, 
MANISTEE, MASON, MECOSTA, MISSAUKEE, MONTCALM, MONTMORENCY, 
NEWAYGO, OCEANA, OGEMAW, OSCEOLA, OSCODA, OTSEGO, OTTAWA, 
PRESQUE ISLE, ROSCOMMON AND WEXFORD COUNTIES 
 
AREA 4: ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, 
HOUGHTON, IRON, KEWEENAW, LUCE, MACKINAC, MARQUETTE, MENOMINEE, 
ONTONAGON AND SCHOOLCRAFT COUNTIES 
 
 
                                  Rates          Fringes 
LABORER (AREA 1)   
     GROUP 1.....................$ 22.32            15.89 
     GROUP 2.....................$ 22.45            15.89 
     GROUP 3.....................$ 22.63            15.89 
     GROUP 4.....................$ 22.71            15.89 
     GROUP 5.....................$ 22.92            15.89 
     GROUP 6.....................$ 23.22            15.89 
LABORER (AREA 2)   
     GROUP 1.....................$ 20.41            15.75 
     GROUP 2.....................$ 20.61            15.75 
     GROUP 3.....................$ 20.85            15.75 
     GROUP 4.....................$ 21.20            15.75 
     GROUP 5.....................$ 21.07            15.75 
     GROUP 6.....................$ 21.41            15.75 
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LABORER (AREA 3)   
     GROUP 1.....................$ 19.66            15.75 
     GROUP 2.....................$ 19.87            15.75 
     GROUP 3.....................$ 20.16            15.75 
     GROUP 4.....................$ 20.60            15.75 
     GROUP 5.....................$ 20.22            15.75 
     GROUP 6.....................$ 20.65            15.75 
LABORER (AREA 4)   
     GROUP 1.....................$ 19.66            15.75 
     GROUP 2.....................$ 19.87            15.75 
     GROUP 3.....................$ 20.16            15.75 
     GROUP 4.....................$ 20.60            15.75 
     GROUP 5.....................$ 20.22            15.75 
     GROUP 6.....................$ 20.65            15.75 
 
LABORER CLASSIFICATIONS     
 
  GROUP 1: Asphalt shoveler or loader; asphalt plant misc.; 
  burlap person; yard person; dumper (wagon, truck, etc.); 
  joint filling laborer; miscellaneous laborer; unskilled 
  laborer; sprinkler laborer; form setting laborer; form 
  stripper; pavement reinforcing; handling and placing (e.g., 
  wire mesh, steel mats, dowel bars); mason's tender or 
  bricklayer's tender on manholes; manhole builder; 
  headwalls, etc.; waterproofing,(other than buildings) seal 
  coating and slurry mix, shoring, underpinning; pressure 
  grouting; bridge pin and hanger removal; material recycling 
  laborer; horizontal paver laborer (brick, concrete, clay, 
  stone and asphalt); ground stabilization and modification 
  laborer; grouting; waterblasting; top person; railroad 
  track and trestle laborer; carpenters' tender; guard rail 
  builders' tender; earth retention barrier and wall and 
  M.S.E. wall installer's tender; highway and median 
  installer's tender(including sound, retaining, and crash 
  barriers); fence erector's tender; asphalt raker tender; 
  sign installer; remote control operated equipment. 
 
  GROUP 2: Mixer operator (less than 5 sacks); air or electric 
  tool operator (jackhammer, etc.); spreader; boxperson 
  (asphalt, stone, gravel); concrete paddler; power chain saw 
  operator; paving batch truck dumper; tunnel mucker (highway 
  work only); concrete saw (under 40 h.p.) and dry pack 
  machine; roto-mill grounds person. 
 
  GROUP 3: Tunnel miner (highway work only); finishers tenders; 
  guard rail builders; highway and median barrier installer; 
  earth retention barrier and wall and M.S.E. wall 
  installer's (including sound, retaining and crash 
  barriers); fence erector; bottom person; powder person; 
  wagon drill and air track operator; diamond and core 
  drills; grade checker; certified welders; curb and side 
  rail setter's tender. 
 
  GROUP 4: Asphalt raker     
 
  GROUP 5: Pipe layers, oxy-gun     
 
  GROUP 6: Line-form setter for curb or pavement; asphalt 
  screed checker/screw man on asphalt paving machines. 
 
---------------------------------------------------------------- 
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 LABO1076-005 04/01/2016 
 
MICHIGAN STATEWIDE 
 
                                  Rates          Fringes 
LABORER (DISTRIBUTION WORK)   
     Zone 1......................$ 19.77            12.85 
     Zone 2......................$ 18.15            12.85 
     Zone 3......................$ 16.38            12.85 
     Zone 4......................$ 15.75            12.85 
     Zone 5......................$ 15.75            12.85 
 
  DISTRIBUTION WORK - The construction, installation, treating 
  and reconditioning of distribution pipelines transporting 
  coal, oil, gas or other similar materials, vapors or 
  liquids, including pipelines within private property 
  boundaries, up to and including the meter settings on 
  residential, commercial, industrial, institutional, private 
  and public structures. All work covering pumping stations 
  and tank farms not covered by the Building Trades 
  Agreement. Other distribution lines with the exception of 
  sewer, water and cable television are included. 
 
  Underground Duct Layer Pay: $.40 per hour above the base pay 
  rate. 
 
  Zone 1 - Macomb, Oakland and Wayne 
  Zone 2 - Monroe and Washtenaw 
  Zone 3 - Bay, Genesee, Lapeer, Midland, Saginaw, Sanilac, 
           Shiawassee and St. Clair 
  Zone 4 - Alger, Baraga, Chippewa, Delta, Dickinson, Gogebic, 
           Houghton, Iron, Keweenaw, Luce, Mackinac, Marquette, 
           Menominee, Ontonagon and Schoolcraft 
  Zone 5 - Remaining Counties in Michigan 
 
---------------------------------------------------------------- 
 PAIN0022-002 07/01/2008 
 
HILLSDALE, JACKSON AND LENAWEE COUNTIES; LIVINGSTON COUNTY 
(east of the eastern city limits of Howell, not including the 
city of Howell, north to the Genesee County line and south to 
the Washtenaw County line); MACOMB, MONROE, OAKLAND, WASHTENAW 
AND WAYNE COUNTIES: 
 
 
                                  Rates          Fringes 
PAINTER..........................$ 25.06            14.75 
 
  FOOTNOTES: For all spray work and journeyman rigging for 
  spray work, also blowing off, $0.80 per hour additional 
  (applies only to workers doing rigging for spray work on 
  off the floor work. Does not include setting up or moving 
  rigging on floor surfaces, nor does it apply to workers 
  engaged in covering up or tending spray equipment. For all 
  sandblasting and spray work performed on highway bridges, 
  overpasses, tanks or steel, $0.80 per hour additional. For 
  all brushing, cleaning and other preparatory work (other 
  than spraying or steeplejack work) at scaffold heights of 
  fifty (50) feet from the ground or higher, $0.50 per hour 
  additional. For all preparatorial work and painting 
  performed on open steel under forty (40) feet when no 
  scaffolding is involved, $0.50 per hour additional. For all 
  swing stage work-window jacks and window belts-exterior and 
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  interior, $0.50 per hour additional. For all spray work and 
  sandblaster work to a scaffold height of forty (40) feet 
  above the floor level, $0.80 per hour additional. For all 
  preparatorial work and painting on all highway bridges or 
  overpasses up to forty (40) feet in height, $0.50 per hour 
  additional. For all steeplejack work performed where the 
  elevation is forty (40) feet or more, $1.25 per hour 
  additional. 
 
---------------------------------------------------------------- 
 PAIN0312-001 06/12/2014 
 
EXCLUDES: ALLEGAN COUNTY (Townships of Dorr, Fillmore, Heath, 
Hopkins, Laketown, Leighton, Manlius, Monterey, Overisel, 
Salem, Saugatuck and Wayland);  INCLUDES: Barry, Berrien, 
Branch, Calhoun, Cass, Hillsdale, Kalamazoo, St. Joseph, Van 
Buren 
 
 
                                  Rates          Fringes 
PAINTER   
     Brush and roller............$ 21.75            11.94 
     Spray, Sandblast, Sign  
     Painting....................$ 22.75            11.94 
---------------------------------------------------------------- 
 PAIN0845-003 05/21/2014 
 
CLINTON COUNTY; EATON COUNTY (does not include the townships of 
Bellevue and Olivet); INGHAM COUNTY; IONIA COUNTY (east of Hwy. 
M 66); LIVINGSTON COUNTY (west of the eastern city limits of 
Howell, including the city of Howell, north to the Genesee 
County line and south to the Washtenaw County line); AND 
SHIAWASSEE COUNTY (Townships of Bennington, Laingsbury and 
Perry): 
 
 
                                  Rates          Fringes 
PAINTER..........................$ 21.89            11.85 
---------------------------------------------------------------- 
 PAIN0845-015 05/21/2014 
 
MUSKEGON COUNTY; NEWAYGO COUNTY (except the Townships of 
Barton, Big Prairie, Brooks, Croton, Ensley, Everett, Goodwell, 
Grant, Home, Monroe, Norwich and Wilcox); OCEANA COUNTY; OTTAWA 
COUNTY (except the townships of Allendale, Blendone, Chester, 
Georgetown, Holland, Jamestown, Olive, Park, Polkton, Port 
Sheldon, Tallmadge, Wright and Zeeland): 
 
 
                                  Rates          Fringes 
PAINTER..........................$ 21.89            11.85 
---------------------------------------------------------------- 
 PAIN0845-018 05/21/2014 
 
ALLEGAN COUNTY (Townships of Dorr, Fillmore, Heath, Hopkins, 
Laketown, Leighton, Manlius, Monterey, Overisel, Salem, 
Saugatuck and Wayland); IONIA COUNTY (west of Hwy. M-66); KENT, 
MECOSTA AND MONTCALM COUNTIES; NEWAYGO COUNTY (Townships of 
Barton, Big Prairie, Brooks, Croton, Ensley, Everett, Goodwell, 
Grant, Home, Monroe, Norwich and Wilcox); OSCEOLA COUNTY (south 
of Hwy. #10); OTTAWA COUNTY (Townships of Allendale, Blendone, 
Chester, Georgetown, Holland, Jamestown, Olive, Park, Polkton, 
Port Sheldon, Tallmadge, Wright and Zeeland): 
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                                  Rates          Fringes 
PAINTER..........................$ 21.89            11.85 
 
FOOTNOTES: Lead abatement work: $1.00 per hour additional. 
---------------------------------------------------------------- 
 PAIN1011-003 06/05/2014 
 
ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, 
IRON, KEWEENAW, LUCE, MACKINAC, MARQUETTE, MENOMINEE, ONTONAGON 
AND SCHOOLCRAFT COUNTIES: 
 
 
                                  Rates          Fringes 
PAINTER..........................$ 24.15            10.52 
 
  FOOTNOTES: High pay (bridges, overpasses, watertower): 30 to 
  80 ft.: $.65 per hour additional. 80 ft. and over: $1.30 
  per hour additional. 
 
---------------------------------------------------------------- 
 PAIN1474-002 06/01/2010 
 
HURON COUNTY; LAPEER COUNTY (east of Hwy. M-53); ST. CLAIR, 
SANILAC AND TUSCOLA COUNTIES: 
 
 
                                  Rates          Fringes 
PAINTER..........................$ 23.79            12.02 
 
  FOOTNOTES: Lead abatement work: $1.00 per hour additional. 
  Work with any hazardous material: $1.00 per hour 
  additional. Sandblasting, steam cleaning and acid cleaning: 
  $1.00 per hour additional. Ladder work at or above 40 ft., 
  scaffold work at or above 40 ft., swing stage, boatswain 
  chair, window jacks and all work performed over a falling 
  height of 40 ft.: $1.00 per hour additional. Spray gun 
  work, pick pullers and those handling needles, blowing off 
  by air pressure, and any person rigging (setting up and 
  moving off the ground): $1.00 per hour additional. 
  Steeplejack, tanks, gas holders, stacks, flag poles, radio 
  towers and beacons, power line towers, bridges, etc.: $1.00 
  per hour additional, paid from the ground up. 
 
---------------------------------------------------------------- 
 PAIN1803-003 06/01/2016 
 
ALCONA, ALPENA, ANTRIM, ARENAC, BAY, BENZIE, CHARLEVOIX, 
CHEBOYGAN, CLARE, CRAWFORD, EMMET, GLADWIN, GRAND TRAVERSE, 
GRATIOT, IOSCO, ISABELLA, KALKASKA, LAKE, LEELANAU, MANISTEE, 
MASON, MIDLAND, MISSAUKEE, MONTMORENCY AND OGEMAW COUNTIES; 
OSCEOLA COUNTY (north of Hwy. #10); OSCODA, OTSEGO, PRESQUE 
ISLE, ROSCOMMON, SAGINAW AND WEXFORD COUNTIES: 
 
 
                                  Rates          Fringes 
PAINTER   
     Work performed on water,  
     bridges over water or  
     moving traffic, radio and  
     powerline towers, elevated  
     tanks, steeples, smoke  
     stacks over 40 ft. of  
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     falling heights, recovery  
     of lead-based paints and  
     any work associated with  
     industrial plants, except  
     maintenance of industrial 
      
     plants......................$ 25.10            13.15 
     All other work, including  
     maintenance of industrial  
     plant.......................$ 23.68            13.15 
 
  FOOTNOTES: Spray painting, sandblasting, blowdown associated 
  with spraying and blasting, water blasting and work 
  involving a swing stage, boatswain chair or spider: $1.00 
  per hour additional. All work performed inside tanks, 
  vessels, tank trailers, railroad cars, sewers, smoke 
  stacks, boilers or other spaces having limited egress not 
  including buildings, opentop tanks, pits, etc.: $1.25 per 
  hour additional. 
 
---------------------------------------------------------------- 
 PLAS0514-001 06/01/2016 
 
ZONE 1: GENESEE, LIVINGSTON, MACOMB, MONROE, OAKLAND, SAGINAW, 
WASHTENAW AND WAYNE COUNTIES 
 
ZONE 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, 
BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, 
GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM,  IONIA, IOSCO, 
IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, 
LAKE, LAPEER, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, 
MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, 
MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, 
ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, 
ROSCOMMON, SANILAC, SCHOOLCRAFT, SHIAWASSEE, ST. CLAIR, ST. 
JOSEPH, TUSCOLA, VAN BUREN  AND WEXFORD COUNTIES 
 
 
                                  Rates          Fringes 
CEMENT MASON/CONCRETE FINISHER   
     ZONE 1......................$ 30.44            13.34 
     ZONE 2......................$ 28.94            13.34 
---------------------------------------------------------------- 
 PLUM0190-003 05/01/2015 
 
ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, 
BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND 
TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, 
IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, 
KEWEENAW, LAKE, LAPEER,  LEELANAU, LENAWEE, LIVINGSTON, LUCE, 
MACKINAC, MACOMB, MANISTEE, MARQUETTE, MASON, MECOSTA, 
MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MONROE, 
MUSKEGON, NEWAYGO, OAKLAND, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, 
OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. 
CLARE, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, 
VAN BUREN, WASHTENAW, WAYNE AND WEXFORD COUNTIES 
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                                  Rates          Fringes 
Plumber/Pipefitter - gas    
distribution pipeline:   
     Welding in conjunction  
     with gas distribution  
     pipeline work...............$ 33.03            20.19 
     All other work:.............$ 24.19            12.28 
---------------------------------------------------------------- 
 TEAM0007-004 06/01/2015 
 
AREA 1: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, 
BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, 
GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM,  IONIA, IOSCO, 
IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, 
LAKE, LAPEER, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, 
MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, 
MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, 
ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, 
ROSCOMMON, SAGINAW, SANILAC, SCHOOLCRAFT, SHIAWASSEE, ST. 
CLAIR, ST. JOSEPH, TUSCOLA, VAN BUREN  AND WEXFORD COUNTIES 
 
AREA 2: GENESEE, LIVINGSTON, MACOMB, MONROE, OAKLAND, WASHTENAW 
AND WAYNE COUNTIES 
 
 
                                  Rates          Fringes 
TRUCK DRIVER   
     AREA 1 
      Euclids, double bottoms  
      and lowboys................$ 25.05        .50 + a+b 
      Trucks under 8 cu. yds.....$ 24.80        .50 + a+b 
      Trucks, 8 cu. yds. and  
      over.......................$ 24.90        .50 + a+b 
     AREA 2 
      Euclids, double bottomms  
      and lowboys................$ 24.895       .50 + a+b 
      Euclids, double bottoms  
      and lowboys................$ 25.15        .50 + a+b 
      Trucks under 8 cu. yds.....$ 24.90        .50 + a+b 
      Trucks, 8 cu. yds. and  
      over.......................$ 25.00        .50 + a+b 
 
Footnote:  
a. $419.45 per week 
b. $59.50 daily 
---------------------------------------------------------------- 
 TEAM0247-004 06/01/2004 
 
AREA 1: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, 
BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, 
CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, 
DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, 
GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM,  IONIA, IOSCO, 
IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, 
LAKE, LAPEER, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, 
MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, 
MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, 
ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, 
ROSCOMMON, SANILAC, SCHOOLCRAFT, SHIAWASSEE, SAGINAW, ST. 
CLAIR, ST. JOSEPH, TUSCOLA, VAN BUREN  AND WEXFORD COUNTIES 
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AREA 2: GENESEE, LIVINGSTON,  MACOMB, MONROE, OAKLAND, 
WASHTENAW AND WAYNE COUNTIES 
 
 
                                  Rates          Fringes 
Sign Installer   
     AREA 1 
      GROUP 1....................$ 20.18          .15 + a 
      GROUP 2....................$ 19.93          .15 + a 
     AREA 2 
      GROUP 1....................$ 21.73          .15 + a 
      GROUP 2....................$ 21.48          .15 + a 
 
FOOTNOTE: 
 
a. $132.70 per week, plus $17.80 per day.     
 
                   
SIGN INSTALLER CLASSIFICATIONS:     
 
  GROUP 1: performs all necessary labor and uses all tools 
  required to construct and set concrete forms required in 
  the installation of highway and street signs 
 
  GROUP 2: performs all miscellaneous labor, uses all hand and 
  power tools, and operates all other equipment, mobile or 
  otherwise, required for the installation of highway and 
  street signs 
 
---------------------------------------------------------------- 
 TEAM0247-010 04/01/2016 
 
AREA 1: LAPEER AND SHIAWASSEE COUNTIES 
 
AREA 2: GENESEE, MACOMB, MONROE, OAKLAND, ST. CLAIR, WASHTENAW 
AND WAYNE COUNTIES 
 
                                  Rates          Fringes 
TRUCK DRIVER (Underground    
construction)   
     AREA 1 
      GROUP 1....................$ 22.82           17.885 
      GROUP 2....................$ 22.91           17.885 
      GROUP 3....................$ 23.12           17.885 
     AREA 2 
      GROUP 1....................$ 23.12           17.885 
      GROUP 2....................$ 23.26           17.885 
      GROUP 3....................$ 23.00405.90/wk+59.50/day 
 
  PAID HOLIDAYS: New Year's Day, Memorial Day, Fourth of July, 
  Labor Day, Thanksgiving Day and Christmas Day. 
 
  SCOPE OF WORK: Excavation, site preparation, land balancing, 
  grading, sewers, utilities and improvements; also including 
  but not limited to, tunnels, underground piping, retention, 
  oxidation, flocculation facilities, conduits, general 
  excavation and steel sheeting for underground construction. 
  Underground construction work shall not include any 
  structural modifications, alterations, additions and 
  repairs to buildings or highway work, including roads, 
  streets, bridge construction and parking lots or steel 
  erection. 
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TRUCK DRIVER CLASSIFICATIONS      
 
  GROUP 1: Truck driver on all trucks (EXCEPT dump trucks of 8 
  cubic yards capacity or over, pole trailers, semis, low 
  boys, Euclid, double bottom and fuel trucks) 
 
  GROUP 2: Truck driver on dump trucks of 8 cubic yards 
  capacity or over, pole trailers, semis and fuel trucks 
 
  GROUP 3: Truck driver on low boy, Euclid and double bottom 
 
---------------------------------------------------------------- 
  SUMI2002-001 05/01/2002 
 
                                  Rates          Fringes 
Flag Person......................$ 10.10             0.00 
   
LINE PROTECTOR (ZONE 1:    
GENESEE, MACOMB, MONROE,    
OAKLAND, WASHTENAW AND WAYNE)....$ 18.98            12.17 
   
LINE PROTECTOR (ZONE 2:    
STATEWIDE (EXCLUDING GENESEE,    
MACOMB, MONROE, OAKLAND,         
WASHTENAW AND WAYNE).............$ 17.14            12.17 
   
Pavement Marking Machine    
(ZONE 1: GENESEE, MACOMB,    
MONROE, OAKLAND, WASHTENAW    
AND WAYNE COUNTIES)   
     Group 1.....................$ 24.89            12.17 
   
Pavement Marking Machine    
(ZONE 1: GENESEE, MACOMB,    
MONROE, OAKLAND, WASHTENAW    
AND WAYNE)   
     Group 2.....................$ 22.40            12.17 
   
Pavement Marking Machine    
(ZONE 2: STATEWIDE (EXCLUDING    
GENESEE, MACOMB, MONROE,    
OAKLAND, WASHTENAW AND WAYNE    
COUNTIES)   
     Group 1.....................$ 22.89            12.17 
   
Pavement Marking Machine    
(ZONE 2: STATEWIDE (EXCLUDING    
GENESEE, MACOMB, MONROE,    
OAKLAND, WASHTENAW AND WAYNE)   
     Group 2.....................$ 20.60            12.17 
 
WORK CLASSIFICATIONS: 
 
  PAVEMENT MARKER GROUP 1: Drives or operates a truck mounted 
  striper, grinder, blaster, groover, or thermoplastic melter 
  for the placement or removal of temporary or permanent 
  pavement markings or markers. 
 
  PAVEMENT MARKER GROUP 2: Performs all functions involved for 
  the placement or removal of temporary or permanent pavement 
  markings or markers not covered by the classification of 
  Pavement Marker Group 1 or Line Protector. 
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  LINE PROTECTOR: Performs all operations for the protection or 
  removal of temporary or permanent pavement markings or 
  markers in a moving convoy operation not performed by the 
  classification of Pavement Marker Group 1. A moving convoy 
  operation is comprised of only Pavement Markers Group 1 and 
  Line Protectors. 
 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
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calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
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(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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General Decision Number: MI160044 10/28/2016  MI44 
 
Superseded General Decision Number: MI20150044 
 
State: Michigan 
 
Construction Type: Heavy 
 
Counties: Arenac, Branch, Gladwin, Hillsdale, Huron, Lenawee,  
Mecosta, Midland, Osceola, Shiawassee and Tuscola Counties in  
Michigan. 
 
 
Heavy, Includes Water, Sewer Lines and Excavation (Excludes 
Hazardous Waste Removal; Coal, Oil, Gas, Duct and other similar 
Pipeline Construction) 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.15 for calendar year 2016 applies to all contracts 
subject to the Davis-Bacon Act for which the solicitation was 
issued on or after January 1, 2015. If this contract is covered 
by the EO, the contractor must pay all workers in any 
classification listed on this wage determination at least 
$10.15 (or the applicable wage rate listed on this wage 
determination, if it is higher) for all hours spent performing 
on the contract in calendar year 2016. The EO minimum wage rate 
will be adjusted annually. Additional information on contractor 
requirements and worker protections under the EO is available 
at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/08/2016 
          1              02/26/2016 
          2              05/20/2016 
          3              06/10/2016 
          4              06/17/2016 
          5              06/24/2016 
          6              07/01/2016 
          7              07/22/2016 
          8              07/29/2016 
          9              08/19/2016 
          10             08/26/2016 
          11             09/02/2016 
          12             09/09/2016 
          13             09/30/2016 
          14             10/14/2016 
          15             10/28/2016 
 
 CARP0100-005 09/01/2016 
 
MECOSTA & OSCEOLA COUNTIES 
 
                                  Rates          Fringes 
CARPENTER (Form Work Only).......$ 20.89            18.36 
---------------------------------------------------------------- 
 CARP0525-008 09/01/2016 
 
BRANCH & HILLSDALE COUNTIES 
 
                                  Rates          Fringes 
CARPENTER (Form Work Only).......$ 21.43            18.82 
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---------------------------------------------------------------- 
 CARP0706-014 08/01/2016 
 
ARENAC, GLADWIN, HURON, MIDLAND & TUSCOLA COUNTIES 
 
                                  Rates          Fringes 
CARPENTER (Form Work Only).......$ 24.34            19.91 
---------------------------------------------------------------- 
 CARP0706-018 08/01/2016 
 
SHIAWASSEE COUNTY 
 
                                  Rates          Fringes 
CARPENTER (Form Work Only).......$ 24.94            19.91 
---------------------------------------------------------------- 
 CARP1004-013 09/01/2016 
 
LENAWEE COUNTY 
 
                                  Rates          Fringes 
CARPENTER (Form Work Only).......$ 24.41            18.76 
---------------------------------------------------------------- 
* ELEC0008-012 05/23/2016 
 
HILLSDALE & LENAWEE COUNTIES 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 37.36       4.5%+18.63 
---------------------------------------------------------------- 
 ELEC0058-008 07/03/2016 
 
HURON COUNTY 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 38.73            22.05 
---------------------------------------------------------------- 
 ELEC0275-009 06/01/2016 
 
MECOSTA COUNTY 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 30.10            17.47 
---------------------------------------------------------------- 
 ELEC0275-014 06/01/2016 
 
OSCEOLA COUNTY (Townships of Richmond, Hersey, Evart & Orient) 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 30.10            17.47 
---------------------------------------------------------------- 
* ELEC0445-008 05/30/2016 
 
BRANCH COUNTY 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 31.00            18.18 
---------------------------------------------------------------- 
* ELEC0498-012 05/30/2016 
 
OSCEOLA COUNTY (does not include the townships of Evart, 
Hersey, Orient and Richmond) 
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                                  Rates          Fringes 
ELECTRICIAN......................$ 28.52            16.90 
---------------------------------------------------------------- 
 ELEC0557-008 05/30/2016 
 
MIDLAND (Townships of Ingersoll, Jasper, Mount Haley and 
Porter) & TUSCOLA (Townships of Almer, Arbela, Columbia, 
Dayton, Denmark, Elkland, Ellington, Elmwood, Fairgrove, 
Fremont, Gilford, Indianfields, Juniata, Kingston, Koylon, 
Novesta, Tuscola, Vassar, Watertown and Wells) COUNTIES 
 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 32.49            19.66 
---------------------------------------------------------------- 
 ELEC0665-018 06/01/2016 
 
SHIAWASSEE COUNTY (Townships of Perry & Woodhull) 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 34.22            21.19 
---------------------------------------------------------------- 
 ELEC0692-017 05/30/2016 
 
ARENAC & GLADWIN COUNTIES 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 31.31            17.61 
---------------------------------------------------------------- 
 ELEC0692-018 05/30/2016 
 
MIDLAND (All townships except Mount Haley, Jasper, Porter & 
Ingersoll) & TUSCOLA (Townships of Wisner & Akron) COUNTIES 
 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 31.31            17.61 
---------------------------------------------------------------- 
 ELEC0948-008 05/29/2016 
 
SHIAWASSEE (All townships except Perry & Woodhull) & TUSCOLA 
(Township of Millington) COUNTIES 
 
 
                                  Rates          Fringes 
ELECTRICIAN......................$ 35.40            20.94 
---------------------------------------------------------------- 
 ENGI0325-021 06/01/2016 
 
POWER EQUIPMENT OPERATORS: Underground Construction (Including 
Sewer) 
 
 
                                  Rates          Fringes 
POWER EQUIPMENT OPERATOR   
     GROUP 1.....................$ 29.87            22.85 
     GROUP 2.....................$ 24.89            22.85 
     GROUP 3.....................$ 24.48            22.85 
     GROUP 4.....................$ 24.20            22.85 
 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS  
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  GROUP 1: Backhoe/ Excavator, Boring Machine, Bulldozer, 
  Crane, Scraper, Loader, Trencher (over 8 ft. digging 
  capacity) 
 
  GROUP 2: Trencher (8-ft digging capacity and smaller) 
 
  GROUP 3: Boom Truck (non-swinging, non- powered type boom) 
 
  GROUP 4: Broom/ Sweeper, Fork Truck, Tractor 
 
---------------------------------------------------------------- 
 ENGI0326-014 06/01/2016 
 
EXCLUDES UNDERGROUND CONSTRUCTION 
 
AREA 1: BRANCH, HILLSDALE, MECOSTA & OSCEOLA COUNTIES 
 
AREA 2: ARENAC, GLADWIN, HURON, MIDLAND, SHIAWASSEE & TUSCOLA 
COUNTIES 
 
 
                                  Rates          Fringes 
Operating Engineer:   
     AREA 1 
      Group 1....................$ 37.33            22.80 
      Group 2....................$ 34.03            22.80 
      Group 3....................$ 31.38            22.80 
      Group 4....................$ 29.67            22.80 
      Group 5....................$ 21.33            22.80 
Operating Engineers:   
     AREA 2 
      Group 1....................$ 37.33            22.80 
      Group 2....................$ 34.03            22.80 
      Group 3....................$ 31.38            22.80 
      Group 4....................$ 29.67            22.80 
      Group 5....................$ 21.33            22.80 
 
FOOTNOTES: 
   
  Crane operator with main boom and jib 300' or longer: $1.50 
  per hour above the group 1 rate. 
  Crane operator with main boom and jib 400' or longer: $3.00 
  per hour above the group 1 rate. 
 
  PAID HOLIDAYS: New Year's Day, Memorial Day, Fourth of July, 
  Labor Day, Thanksgiving Day and Christmas Day. 
 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS     
 
  GROUP 1: Crane operator with main boom and jib 400', 300', or 
  220' or longer. 
 
  GROUP 2: Crane operator with main boom and jib 140' or 
  longer, tower crane, gantry crane, whirley derrick 
     
  GROUP 3: Backhoe/Excavator; Bulldozer; Compactor; Crane; 
  Scraper; Loader 
 
  GROUP 4: Boom truck (non-swinging)     
 
  GROUP 5: Oiler 
 
---------------------------------------------------------------- 

267



 ENGI0326-024 06/01/2016 
 
EXCLUDES UNDERGROUND CONSTRUCTION 
 
LENAWEE COUNTY 
 
                                  Rates          Fringes 
OPERATOR:  Power Equipment   
     GROUP  1....................$ 39.64            22.90 
     GROUP  2....................$ 38.14            22.90 
     GROUP  3....................$ 36.64            22.90 
     GROUP  4....................$ 36.34            22.90 
     GROUP  5....................$ 35.52            22.90 
     GROUP  6....................$ 34.66            22.90 
     GROUP  7....................$ 33.69            22.90 
     GROUP  8....................$ 23.64            22.90 
 
  FOOTNOTES: Tower cranes: to be paid the crane operator rate 
  determined by the combined length of the mast and the boom. 
 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS   
 
GROUP 1: Crane with boom & jib or leads 400' or longer   
 
GROUP 2: Crane with boom & jib or leads 300' or longer   
 
GROUP 3: Crane with boom & jib or leads 220' or longer   
 
GROUP 4: Crane with boom & jib or leads 140' or longer   
 
GROUP 5: Crane with boom & jib or leads 120' or longer   
 
GROUP 6: Regular crane operator   
 
GROUP 7: Backhoe/Excavator, Bulldozer, Compactor, Scraper, 
         Loader 
 
GROUP 8: Oiler 
 
---------------------------------------------------------------- 
 IRON0025-007 06/01/2015 
 
ARENAC, GLADWIN, HURON, MIDLAND, SHIAWASSEE & TUSCOLA COUNTIES 
 
                                  Rates          Fringes 
IRONWORKER   
     Reinforcing.................$ 28.30            24.60 
     Structural..................$ 33.78            27.84 
---------------------------------------------------------------- 
 IRON0055-011 07/01/2013 
 
LENAWEE COUNTY 
 
                                  Rates          Fringes 
IRONWORKER, STRUCTURAL AND    
REINFORCING......................$ 28.32            19.35 
---------------------------------------------------------------- 
 IRON0340-012 06/01/2015 
 
BRANCH, HILLSDALE, MECOSTA & OSCEOLA COUNTIES 
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                                  Rates          Fringes 
IRONWORKER, STRUCTURAL AND    
REINFORCING......................$ 21.68            24.37 
---------------------------------------------------------------- 
 LABO0334-008 09/01/2014 
 
SCOPE OF WORK:    
OPEN CUT CONSTRUCTION: Excavation of earth and sewer, 
utilities, and improvements, including underground 
piping/conduit (including inspection, cleaning, restoration, 
and relining) 
 
 
ARENAC, BRANCH, GLADWIN, HURON, MECOSTA, MIDLAND, OSCEOLA, 
TUSCOLA 
 
 
                                  Rates          Fringes 
LABORER   
     (1) Common or General.......$ 19.65            12.75 
     (4) Grade Checker...........$ 19.96            12.75 
---------------------------------------------------------------- 
 LABO0334-019 09/01/2014 
 
SCOPE OF WORK:    
OPEN CUT CONSTRUCTION: Excavation of earth and sewer, 
utilities, and improvements, including underground 
piping/conduit (including inspection, cleaning, restoration, 
and relining) 
 
 
HILLSDALE, LENAWEE, SHIAWASSEE 
 
                                  Rates          Fringes 
LABORER   
     (1) Common or General.......$ 20.64            12.75 
     (4) Grade Checker...........$ 20.95            12.75 
---------------------------------------------------------------- 
 LABO0355-007 06/01/2016 
 
EXCLUDES OPEN CUT CONSTRUCTION 
 
BRANCH COUNTY 
 
                                  Rates          Fringes 
LABORER   
     Common or General...........$ 20.09            12.85 
---------------------------------------------------------------- 
 LABO0355-015 06/01/2016 
 
EXCLUDES OPEN CUT CONSTRUCTION 
 
MECOSTA & OSCEOLA COUNTIES 
 
                                  Rates          Fringes 
LABORER   
     Common or General...........$ 20.30            12.85 
---------------------------------------------------------------- 
* LABO0499-014 10/01/2016 
 
EXCLUDES OPEN CUT CONSTRUCTION 
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HILLSDALE & LENAWEE COUNTIES 
 
                                  Rates          Fringes 
LABORER   
     Common or General...........$ 23.19            12.85 
---------------------------------------------------------------- 
 LABO1075-011 06/01/2016 
 
EXCLUDES OPEN CUT CONSTRUCTION 
 
SHIAWASSEE COUNTY 
 
                                  Rates          Fringes 
LABORER   
     Common or General...........$ 22.51            13.28 
---------------------------------------------------------------- 
 LABO1098-022 07/01/2016 
 
EXCLUDES OPEN CUT CONSTRUCTION 
 
ARENAC, GLADWIN, HURON, MIDLAND & TUSCOLA COUNTIES 
 
                                  Rates          Fringes 
LABORER   
     Common or General...........$ 19.40            12.85 
---------------------------------------------------------------- 
 PLAS0016-009 04/01/2014 
 
MECOSTA & OSCEOLA COUNTIES 
 
                                  Rates          Fringes 
CEMENT MASON/CONCRETE FINISHER...$ 22.02            12.38 
---------------------------------------------------------------- 
 PLAS0016-021 04/01/2014 
 
SHIAWASSEE COUNTY 
 
                                  Rates          Fringes 
CEMENT MASON/CONCRETE FINISHER...$ 25.58            12.88 
---------------------------------------------------------------- 
 PLAS0016-023 04/01/2014 
 
BRANCH COUNTY 
 
                                  Rates          Fringes 
CEMENT MASON/CONCRETE FINISHER...$ 24.63            12.88 
---------------------------------------------------------------- 
 PLAS0016-031 04/01/2014 
 
ARENAC, GLADWIN, HURON, MIDLAND & TUSCOLA COUNTIES 
 
                                  Rates          Fringes 
CEMENT MASON/CONCRETE FINISHER...$ 25.47            12.38 
---------------------------------------------------------------- 
 PLAS0886-013 08/01/2011 
 
HILLSDALE & LENAWEE COUNTIES 
 
                                  Rates          Fringes 
CEMENT MASON/CONCRETE FINISHER...$ 27.19            16.00 
---------------------------------------------------------------- 
 PLUM0085-017 05/02/2016 
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ARENAC, GLADWIN, HURON (West of M-53), MIDLAND & TUSCOLA 
COUNTIES 
 
 
                                  Rates          Fringes 
PLUMBER/PIPEFITTER...............$ 32.10            20.82 
---------------------------------------------------------------- 
 PLUM0098-008 06/01/2016 
 
HURON COUNTY (East of M-53) 
 
                                  Rates          Fringes 
PLUMBER..........................$ 38.87            27.23 
---------------------------------------------------------------- 
 PLUM0174-015 07/01/2016 
 
MECOSTA & OSCEOLA COUNTIES 
 
                                  Rates          Fringes 
PLUMBER/PIPEFITTER...............$ 32.21            21.42 
---------------------------------------------------------------- 
 PLUM0190-012 06/01/2016 
 
LENAWEE COUNTY (Townships of Clinton, Macon & Tecumseh) 
 
                                  Rates          Fringes 
PLUMBER/PIPEFITTER...............$ 38.99            21.06 
---------------------------------------------------------------- 
 PLUM0333-021 06/01/2016 
 
BRANCH & HILLSDALE COUNTIES 
 
                                  Rates          Fringes 
PLUMBER/PIPEFITTER...............$ 34.89            21.13 
---------------------------------------------------------------- 
 PLUM0333-022 06/01/2016 
 
LENAWEE COUNTY (Remainder of County) 
 
                                  Rates          Fringes 
PLUMBER/PIPEFITTER...............$ 34.89            21.13 
---------------------------------------------------------------- 
 PLUM0370-007 06/01/2016 
 
SHIAWASSEE COUNTY 
 
                                  Rates          Fringes 
PLUMBER/PIPEFITTER...............$ 36.11            19.65 
---------------------------------------------------------------- 
 PLUM0636-008 06/06/2016 
 
HURON COUNTY (East of M-53) 
 
                                  Rates          Fringes 
PIPEFITTER.......................$ 39.91            27.15 
---------------------------------------------------------------- 
 TEAM0007-010 06/01/2015 
 
                                  Rates          Fringes 
TRUCK DRIVER   
     Lowboy/Semi-Trailer Truck...$ 25.15        .50 + a+b 
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FOOTNOTE:  
a.  $419.45 per week. 
b.  $59.50 daily. 
---------------------------------------------------------------- 
  SUMI2010-042 11/09/2010 
 
                                  Rates          Fringes 
CARPENTER, Excludes Form Work....$ 23.97             6.29 
   
LABORER:  Landscape..............$ 10.89             1.74 
   
LABORER:  Mason Tender -    
Cement/Concrete..................$ 15.97             3.51 
   
LABORER:  Pipelayer..............$ 15.28             3.99 
   
OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 12.98             6.12 
   
OPERATOR:  Grader/Blade..........$ 15.50             3.62 
   
OPERATOR:  Roller................$ 13.74             7.93 
   
TRUCK DRIVER:  Dump Truck........$ 14.06             1.25 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
  
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
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Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
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With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
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applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
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department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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Attachment. 

 

Title 46 - Shipping 
 

Volume: 8 

Date: 2014-10-01 

Original Date: 2014-10-01 

Title: Section 381.7 – Federal Grant, Guaranty, Loan and Advance of Funds Agreements.  

Context: Title 46- Shipping. CHAPTER II- MARITIME ADMINISTRATION, DEPARTMENT OF TRANSPORTATION. 

SUBCHAPTER J - MISCELLANEOUS. PART 381 -CARGO PREFERENCE-U.S.- FLAG VESSELS. 
 
§ 381.7 Federal Grant, Guaranty, Loan and Advance of Funds Agreements. 

 

In order to insure a fair and reasonable participation by privately owned United States-flag commercial vessels in transporting 

cargoes which are subject to the Cargo Preference Act of 1954 and which are generated by U.S.  Government Grant, Guaranty, loan 

and/or Advance of Funds Programs, the head of each affected department or agency shall require appropriate clauses to be inserted 

in those Grant, Guaranty, Loan and/or Advance of Funds Agreements and all third party contracts executed between the 

borrower/grantee and other parties, where the possibility exists for ocean transportation of items procured, contracted for or 

otherwise obtained by or on behalf of the grantee, borrower, or any of their contractors or subcontractors.  The clauses required 

by this part shall provide that at least 50 percent of the freight revenue and tonnage of cargo generated by the U.S. Government 

Grant, Guaranty, Loan or Advance of Funds be transported on privately owned United States-flag commercial vessels. These 

clauses shall also require that all parties provide to the Maritime Administration the necessary shipment information as set forth in 

§ 381.3. A copy of the appropriate clauses required by this part shall be submitted by each affected agency or department to the 

Secretary, Maritime Administration, for approval no later than 30 days after the effective date of this part. The following are 

suggested acceptable clauses with respect to the use of United States-flag vessels to be incorporated in the Grant, Guaranty, 

Loan and/or Advance of Funds Agreements as well as contracts and subcontracts resulting therefrom: 

 
(a) Agreement Clauses. "Use of United States-flag vessels: 

 

"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or commodities procured, 

contracted for or otherwise obtained with funds granted, guaranteed, loaned, or advanced by the U.S. Government under this 

agreement, and which may be transported by ocean vessel, shall be transported on privately owned United States-flag commercial 

vessels, if available. 

 
"(2) Within 20 days following the date of loading for shipments originating within the United States or within 30 working days 

following the date of loading for shipments originating outside the United States, a legible copy of a rated,  'on-board' 

commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (a)(1) of this section shall be 

furnished to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590." 

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees-  

 

"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage (computed 

separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, material, or 

commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for United States-

flag commercial vessels. 
 

"(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within  

30 working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,  

'on-board' commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this section 

to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the Division of 

National Cargo,  Office of Market Development, Maritime Administration, Washington, DC 20590. 

 
"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract." 

 
(Reorganization Plans No. 21 of 1950 (64 Stat. 1273) and No. 7 of 1961 (75 Stat 840) as amended by Pub. L. 91-469 
(84 Stat. 1036) and Department of Commerce Organization Order 10-8 (38 FR 19707, July 23, 1973)) [42 FR 57126,  
Nov. 1, 1977] 
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